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CITY OF RIO RANCHO 

IFB 20-PW-032 

Broadmoor Boulevard Extension Project 

 
Due to the current health concerns and the changing environment in respect to COVID-19 the City is 

requesting all bid submissions for this project be submitted via email to aserna-sanchez@rrnm.gov on June 

25, 2020 no later than 10:00 AM MST. The City will conduct the public bid opening and reading of bids 

received via the GoToMeeting service. A link will be provided on the City’s website. Bidders must submit 

their original bid in a sealed envelope or container via USPS or other mailing service no later than June 30, 

2020 to the address specified in the bid document. 

 

Project Description:   

The City of Rio Rancho is requesting formal bids for the construction of an extension of Broadmoor 

Boulevard from Champion Avenue to an unnamed new road approximately 1,500 feet north of Champion 

Avenue and construction of an unnamed new road from the end of Broadmoor Boulevard to a point 

approximately 700 feet west.  

 

A Pre-Bid meeting will be held at online through the GoToMeeting service at 10:00 a.m., Local time, June 

10, 2020. A link for the meeting will be provided on the City’s website at: https://rrnm.gov/bids.  

 

Plans, Specifications and other Contract Documents, including instructions to Bidders and Bid Forms Files 

are available on the City of Rio Rancho’s IFB/RFP Postings web page via the following link in electronic 

format only: https://rrnm.gov/169/IFBRFP-Postings. Bidders are asked to be patient while downloading 

these files from the website.   

 

In addition, hardcopies of printed plan sets may be obtained at the Contractors own expense through 

Albuquerque Reprographics, 4716 McLeod NE, Albuquerque, NM 87109, (505) 884-0862 or Academy 

Reprographics, 8900-N San Mateo Boulevard NE, Albuquerque, NM 87113 (505) 821-6666. 

 

This IFB is issued on behalf of the City of Rio Rancho by the Purchasing Division, which is the SOLE 

POINT OF CONTACT DURING THE PROCUREMENT PROCESS.  Any inquires or requests during 

the procurement process shall be directed to the following point of contact: 

   

Issuing Office:  City of Rio Rancho 

   Purchasing and Contracts Division  

   3200 Civic Center Circle NE, Suite 300 

   Rio Rancho, NM 87144 

   (505) 896-8769 

 

Advertised:   June 4, 2020 – Albuquerque Journal 

mailto:aserna-sanchez@rrnm.gov
https://rrnm.gov/bids
https://rrnm.gov/169/IFBRFP-Postings
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INSTRUCTIONS TO BIDDERS 
1. Defined Terms. 

Terms used in these Instructions to Bidders which are defined in the Standard General 

Conditions of the Construction Contract (EJCDC) (2007 Edition) have the meanings 

assigned to them in the General Conditions. 

 

Certain additional terms used in these Instructions to Bidders have the meanings 

indicated below which are applicable to both the singular and plural thereof. 

 

1.1 BIDDER — one who submits a Bid directly to OWNER as distinct from a 

sub–bidder, who submits a bid to a BIDDER. 

 

1.2 Issuing Office –the office on behalf of which this IFB is issued by the City.  

The Issuing office is the SOLE POINT OF CONTACT during the 

procurement process. Any inquires or requests during the procurement 

process shall be directed to the issuing office.   

 

1.3 Distribution Office — the office from which the Bidding Documents are to 

be distributed as indicated in the Advertisement for Bids or Invitation to 

Bid. 

 

1.4 Successful Bidder — the responsible BIDDER offering the lowest, 

responsive bid to whom OWNER (on the basis of OWNER's evaluation as 

hereinafter provided) makes an award. 

 

2. Copies of Bidding Documents. 

 

2.1 Complete copies of Bidding Documents, except for the Standard 

Specifications, may be obtained from the Distribution Office as indicated in 

the Advertisement for Bids.   

 

2.2 The Standard Specifications for the Project are the New Mexico State 

Department of Transportation Standard Specifications for Highway and 

Bridge Construction, Current Edition, as amended and published by the 

New Mexico State Department of Transportation; New Mexico Standard 

Specifications for Public Works Construction, Current Edition, as amended 

and published by the New Mexico Chapter of the American Public Works 

Association, as well as latest modifications to various NMAPWA Sections 

per City of Rio Rancho that can be accessed online at: 

https://rrnm.gov/530/WaterandWastewater-Standard-Details; and the City 

of Rio Rancho Standard Details for Streets & Drainage. Copies of the 

Standard Specifications for Highway and Bridge Construction may be 

obtained online at: http://dot.state.nm.us/content/nmdot/en/Standards.html. 

Copies of the City of Rio Rancho Standard Details and Specifications for 

Streets & Drainage may be obtained online at: 

https://rrnm.gov/530/WaterandWastewater-Standard-Details
http://dot.state.nm.us/content/nmdot/en/Standards.html
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http://www.rrnm.gov/DesignStandards. The order of precedent for dealing 

with conflicts will be as follows: Addenda, Required Documents for Bid 

Submittal, Notice to Contractors, Invitation for Bids, Special Provisions, 

Construction Plans (other than Standard Drawings), Supplemental 

Specifications, City or Rio Rancho Standard Specifications, New Mexico 

Department of Transportation Specifications, American Public Works 

Association Specifications,  City of Rio Rancho Standard Drawings, New 

Mexico Department of Transportation Standard Drawings.    

 

2.3 Complete sets of Bidding Documents must be used in preparing Bids; 

neither OWNER nor ENGINEER assume any responsibility for errors or 

misinterpretations resulting from the use of incomplete sets of Bidding 

Documents.  

 

2.4 OWNER and ENGINEER in making copies of Bidding Documents 

available on the above terms do so only for the purpose of obtaining Bids 

for the Work and do not confer a license or grant for any other use. 

 

3. Qualifications of BIDDERS. 

 

3.1 OWNER may make such investigations it deems necessary to determine the 

ability  of the BIDDER to perform the Work, and the BIDDER shall within 

seven (7) calendar days furnish to the OWNER all such information and 

data for this purpose as the OWNER may request. OWNER reserves the 

right to reject any bid if the evidence submitted by, or investigation of, such 

BIDDER fails to satisfy the OWNER that such BIDDER is properly 

qualified to carry out the obligations of the Agreement and to complete the 

Work contemplated herein. 

 

3.2 BIDDER shall have a New Mexico Contractor's License and all 

classifications required to perform the Work, and shall provide such 

information in the space provided in the Bid Form.  

 

3.3 In order to submit a bid valued at more than sixty thousand dollars ($60,000) 

in order to respond to a request for proposals or to be considered for award 

of any portion of a public works project greater than sixty thousand dollars 

($60,000) for a public works project that is subject to the Public Works 

Minimum Wage Act [Section 13-4-10 NMSA 1978, et seq.], the 

CONTRACTOR, serving as a prime contractor or not, shall be registered 

with the Labor and Industrial Division of the New Mexico Department of 

Workforce Solutions. Each CONTRACTOR, prime contractor or 

subcontractor is required to be registered pursuant to this subsection.  

 

4. Examination of Contract Documents and Site. 

 

4.1 It is the responsibility of each BIDDER before submitting a Bid: 
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4.4.1 To examine thoroughly the Contract Documents and other 

related data identified in the Bidding Documents (including 

“technical data” referred to below); 

 

4.4.2 To visit the site(s) to become familiar with and satisfy BIDDER 

as to the general, local and site conditions that may affect cost, 

progress, performance or furnishing of the Work; 

 

4.4.3 To consider federal, state and local Laws and Regulations that 

may affect cost, progress, performance or furnishing of the 

Work; 

 

4.4.4 To study and carefully correlate BIDDER's knowledge and 

observations with the Contract Documents and such other 

related data; and 

 

4.4.5 To promptly notify OWNER of any and all conflicts, errors, 

ambiguities or discrepancies which BIDDER may discover in or 

between the Contract Documents and such other related 

documents. 

 

4.2 Information and data shown or indicated in the Contract Documents with 

respect to existing Underground Facilities at or contiguous to the site is 

based upon information and data furnished to OWNER and ENGINEER by 

owners of such Underground Facilities or others, and OWNER and 

ENGINEER make no guarantees as to the accuracy or completeness thereof 

unless it is expressly provided otherwise in the Supplementary Conditions. 

 

4.3 Before submitting a Bid each BIDDER will be responsible to obtain such 

additional or supplementary examinations, investigations, explorations, 

tests, studies and data concerning conditions (surface, subsurface and 

Underground Facilities) at or contiguous to the site or otherwise, which may 

affect cost, progress, performance or furnishing of the Work or which relate 

to any aspect of the means, methods, techniques, sequences or procedures 

of construction to be employed by BIDDER and safety precautions and 

programs incident thereto or which BIDDER deems necessary to determine 

its Bid for performing and furnishing the Work in accordance with the time, 

price and other terms and conditions of the Contract Documents. 

 

4.4 On request, OWNER will provide each BIDDER access to the site to 

conduct such examinations, investigations, explorations, tests and studies 

as each BIDDER deems necessary for submission of a Bid.  BIDDER must 

fill all holes and clean up and restore the site to its former conditions upon 

completion of such explorations, investigations, tests and studies. 
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4.5 Reference is made to the Supplementary Specifications for the 

identification of the general nature of any work that is to be performed at 

the site by OWNER or others (such as utilities and other prime contractors) 

that relates to the work for which a Bid is to be submitted.  On request, 

OWNER will provide to each BIDDER for examination access to or copies 

of Contract Documents (other than portions thereof related to price) for such 

work. 

 

4.6 The submission of a Bid will constitute an incontrovertible representation 

by BIDDER that BIDDER has complied with every requirement of this 

Article 4, that without exception the Bid is premised upon performing and 

furnishing the Work required by the Contract Documents and applying the 

specific means,  methods, techniques, sequences or procedures of 

construction (if any) that may be shown or indicated or expressly required 

by the Contract Documents, that BIDDER has given OWNER written 

notice of all conflicts, errors, ambiguities and discrepancies that BIDDER 

has discovered in the Contract Documents and the written resolutions 

thereof by OWNER is acceptable to BIDDER, and that the Contract 

Documents are generally sufficient to indicate and convey understanding of 

all terms and conditions for performing and furnishing the Work. 

 

4.7 The provisions of the above items 4.1 through 4.7, inclusive, do not apply 

to Asbestos, Polychlorinated biphenyls (PCBs), Petroleum, Hazardous 

Waste or Radioactive Material covered by Paragraph 4.06 of the General 

Conditions. 

 

5. Availability of Lands for Work, etc. 

 

The lands upon which the Work is to be performed, rights–of–way and easements for 

access thereto and other lands designated for use by CONTRACTOR in performing the 

Work are identified in the Contract Documents.   

 

All additional lands and access thereto required for temporary construction facilities, 

construction equipment or storage of materials and equipment to be incorporated in the 

Work are to be obtained and paid for by CONTRACTOR.  Easements for permanent 

structures or permanent changes in existing facilities are to be obtained and paid for by 

OWNER unless otherwise provided in the Contract Documents.  Access to lands used 

for offsite disposal of excess soil will be obtained and paid for by CONTRACTOR. 

 

6. Interpretations and Addenda. 

 

6.1 All questions about the meaning or intent of the Bidding Documents shall 

be submitted to OWNER in writing.  Interpretations or clarifications 

considered necessary by OWNER in response to such questions will be 

issued by Addenda mailed or delivered to all parties recorded by the Issuing 

Office as having received the Bidding Documents.  Questions received less 
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than ten (10) calendar days prior to the date for opening of Bids may not be 

answered.  Only questions answered by formal written Addenda will be 

binding.  Oral and other interpretations or clarifications will be without legal 

effect. 

 

6.2 Addenda may also be issued to modify the Bidding Documents as deemed 

advisable by OWNER or ENGINEER. 

 

6.3 Each Addendum shall be a part of the Contract Documents to the same 

extent as though contained in the original documents and itemized listings 

thereof and all BIDDERS shall be bound by such Addenda.  Each BIDDER 

shall ascertain, prior to submitting the bid, that the BIDDER has received 

all Addenda issued, and shall acknowledge receipt of each Addendum on 

his Bid Form. 

 

7. Bid Security. 

 

7.1 Each Bid must be accompanied by Bid Security made payable to OWNER 

in an amount of at least five (5%) percent of BIDDER's total bid amount 

and in the form of a certified or bank check or a Bid Bond on a form 

acceptable to the OWNER issued by a surety meeting the requirements of 

Paragraph 5.01 of the General Conditions. 

 

7.2 The Bid Security is submitted as a guarantee that the BIDDER, if awarded 

the Contract, will promptly execute the Agreement in accordance with the 

Bid Form and in the manner and form required by the Contract Documents, 

will furnish good and sufficient bond for the faithful performance of the 

same and for the payment of all labor and materials, and furnish required 

certificates of insurance. 

 

7.3 The Bid Securities of all BIDDERS except the three lowest will be returned 

promptly after the canvas of bids. 

 

7.4 OWNER shall have the right to retain the Bid Security of the three apparent 

lowest BIDDERS until either (a) the Agreement has been executed and the 

Labor and Material Payment Bond and the Performance Bond and all 

required proof of insurance, including certificates of insurance, have been 

furnished to OWNER; (b) the time specified in the Bidding Documents has 

elapsed so that BIDDER may withdraw the Bid Proposal; or (c) all bids 

have been rejected, whichever occurs first. 

 

7.5 If the Successful Bidder fails to execute and deliver the Agreement and 

furnish the required Performance Bond, Labor and Material Payment Bond 

and certificates of insurance within the required time period after receipt of 

the Notice of Recommendation to Award, OWNER may annul the Notice 



  IFB 20-PW-032 

7 
 

of Recommendation to Award and the Bid Security of that BIDDER shall 

be forfeited to OWNER as liquidated damages, not as a penalty. 

 

7.6 Bids submitted without the required Bid Security will not be considered. 

 

7.7 The Performance Bond and the Payment Bond will be equal to one hundred 

(100%) percent of the contract price. 

 

8. Contract Times. 

 

The number of days within which, or the dates by which, the Work is to be substantially 

complete are set forth in the Bid Form. 

 

9. Liquidated Damages. 

 

Provisions for liquidated damages, if any, are set forth in the Bid Form. 

 

10. Substitute and “Or–Equal” Items. 

 

The Contract, if awarded, will be on the basis of materials and equipment described in 

the Drawings or specified in the Specifications without consideration of possible 

substitute or “or–equal” items.  Whenever it is indicated in the Drawings or specified 

in the Specifications that a substitute or “or–equal” item of material or equipment may 

be furnished or used by CONTRACTOR if acceptable to ENGINEER, application for 

such acceptance will not be considered by ENGINEER until after the Effective Date of 

the Agreement, unless noted in the Specifications.  The procedure for submission of 

any such application by CONTRACTOR and consideration by ENGINEER is set forth 

in Paragraph 6.05 of the General Conditions and may be supplemented in the General 

Requirements. 

 

11. Subcontractors, Suppliers and Others. 

 

11.1 If the Supplementary Conditions require the identity of certain 

Subcontractors, Suppliers and other persons and organizations (including 

those who are to furnish the principal items of material and equipment) to 

be submitted to OWNER in advance of the Notice of Award, the apparent 

Successful Bidder, and any other BIDDER so requested, shall, within seven 

calendar (7) days request by OWNER, submit to OWNER a list of all such 

Subcontractors, Suppliers and other persons and organizations proposed for 

those portions of the Work for which such identification is required.  Such 

list shall be accompanied by an experience statement with pertinent 

information regarding similar projects and other evidence of qualification 

for each such Subcontractor, Supplier, person or organization if requested 

by OWNER.  An OWNER or ENGINEER who after due investigation has 

reasonable objection to any proposed Subcontractor, Supplier, other person 

or organization, may before the Notice of Award is given request apparent 
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Successful Bidder to submit an acceptable substitute, in which case 

apparent Successful Bidder may submit an acceptable substitute, that 

BIDDER's Bid price will be increased (or decreased) by the difference in 

cost occasioned by such substitution, and OWNER may consider such price 

adjustment in evaluating Bids and making the contract award.  If the 

apparent Successful Bidder declines to make any such substitution, he will 

not thereby sacrifice his Bid Security.  Any Subcontractor, other person or 

organization so listed and to whom OWNER does not make written 

objection prior to the giving of the Notice of Award shall be deemed 

acceptable to OWNER.  This subsection does not apply to the BIDDER’S 

listing of Subcontractors for Compliance with the Subcontractor’s Fair 

Practices Act, which must be complete at the time the Bid is submitted to 

OWNER. 

 

11.2 Some Public Works Projects may be subject to the provisions of the 

“Subcontractors Fair Practices Act” (Chapter 18, Laws 1988; Sections 13–

4–31 through 13–4–43 NMSA 1978).  When this Act is applicable, 

BIDDER shall comply with the requirements set forth in the Supplementary 

Conditions of these Bidding Documents. 

 

11.3 No CONTRACTOR shall be required to employ any Subcontractor, 

Supplier, other person or organization against whom CONTRACTOR has 

reasonable objection. 

 

12. Bid Form. 

 

12.1 Prices shall be filled in for all items on the Bid Form, including alternates 

as may be required on the Bid Form.  The price for each item shall include 

its pro–rata share of overhead, profit and insurance.  Prices shall also 

include any and all license and royalty fees for products, materials and 

processes.  Prices shall be shown in numerals in ink, printed or typed in the 

spaces provided.  Any alterations to the bid amounts by erasures or by 

interlineations shall be initialed by the signer of the Bid Form. 

 

12.2 BIDDER shall include all applicable taxes, except New Mexico Gross 

Receipts Tax, in all bid amounts, including Lump Sum, Unit Price and 

Alternate Bid amounts.  The Bid Form shall contain a separate entry for 

New Mexico Gross Receipts Tax immediately preceding the Base Bid.  All 

Alternates shall contain a separate entry for New Mexico Gross Receipts 

Tax immediately preceding the total amount of the Alternate.  No Unit 

Prices nor Lump Sum Amounts contained within the bid shall include New 

Mexico Gross Receipts Tax. 

 

12.3 Bids by corporations must be executed in the corporate name by the 

president or a vice–president (or other corporate officer accompanied by 

evidence of authority to sign) and the corporate seal must be affixed and 
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attested by the secretary or an assistant secretary.  The corporate address 

and state of incorporation must be shown below the signature. 

 

12.4 Bids by partnerships must be executed in the partnership name and signed 

by a partner, whose title must appear under the signature and the official 

address of the partnership must be shown below the signature. 

 

12.5 All names must be typed or printed in ink below the signature. 

 

12.6 BIDDER shall acknowledge receipt of all Addenda by entering the number 

and date of each addendum in the space provided on the Bid Form. 

 

12.7 The address and telephone number for communications regarding the Bid 

must be shown. 

 

12.8 If BIDDER is an out–of–state corporation, evidence of authority to conduct 

business as an out–of–state corporation in New Mexico shall be provided in 

accordance with Paragraph 3 above. 

 

12.9 BIDDER shall enter his New Mexico Contractor's License Number and 

Classifications in the space provided on the Bid Form. 

 

13. Submission of Bids. 

 

Bids shall be submitted at the time and place indicated in the Advertisement or 

Invitation to Bid and shall be enclosed in an opaque sealed envelope, marked with the 

Project title (and, if applicable, the designated portion of the Project for which the Bid 

is submitted) and name and address of BIDDER and accompanied by the Bid security 

and other required documents.  If the Bid is sent through the mail or other delivery 

system the sealed envelope shall be enclosed in a separate envelope with the notation 

“BID ENCLOSED” on the face of it. 

 

Delayed Opening or Closing of City Offices: In the event that City Hall is officially on 

a delayed opening for any reason (for example, inclement weather) and City Hall is not 

open at least two (2) hours prior to bid opening, the deadline for bid and proposal 

submissions will be delayed for exactly the amount of time indicated in the official City 

announcement.  For example, if City Hall is on a two (2) hour delay, deadline for receipt 

of bids and proposals due prior to 12:00 p.m. will be delayed by two (2) hours and bids 

due after 12:00 p.m. will be due at their regularly scheduled time.  Also, if City Hall is 

officially closed for any reason (such as inclement weather) for all or part of the day 

that submission of bids is due (other than an official, announced delayed opening), bids 

will be due at the same time on the following business day.  Any delayed opening or 

closing of City Hall will be announced on the City's website, http://www.rrnm.gov. 

 

 

http://www.rrnm.gov/
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14. Application of Resident, Veteran, Local, Area, and Recycled Content Goods 

Preference.   

 

DEFINITIONS: 

 

LOCAL BUSINESS means a Resident Business or Resident Contractor which: 

(a) Is authorized to do and is doing business under the laws of the State of New Mexico; 

(b) Possesses a current city business registration; 

(c) Maintains its principal place of business within the corporate limits of the city; and 

(d) Agrees to furnish evidence, in a form suitable to the city, of its payment of New 

Mexico Gross Receipts Tax. 

 

AREA BUSINESS means a Resident Business or Resident Contractor which: 

(a) Is authorized to do and is doing business under the laws of the State of New Mexico; 

(b) Possesses a current city business registration; 

(c) Maintains a bona fide place of business within the corporate limits of the city, and 

agrees to conduct its activities pursuant to the contract for which it is bidding or 

proposing, to the extent practicable, from that place of business; and 

(d) Agrees to furnish evidence, in a form suitable to the city, of its payment of New 

Mexico Gross Receipts Tax. 

 

RECYCLED CONTENT GOODS has the meaning set forth in NMSA 1978 § 13-1-21(A)(5), as 

amended from time to time. 

 

RESIDENT BUSINESS has the meaning set forth in NMSA 1978 § 13-1-21(A)(6), as amended 

from time to time.  

 

RESIDENT CONTRACTOR has the meaning set forth in NMSA 1978 § 13-4-2(A)(5), as 

amended from time to time.  

 

RESIDENT VETERAN BUSINESS has the meaning set forth in NMSA 1978 § 13-1-22(A)(7), 

as amended from time to time. 

 

RESIDENT VETERAN CONTRACTOR has the meaning set forth in NMSA 1978 § 13-4-

2(A)(6), as amended from time to time.  

 

STATUTORY PREFERENCE means the preference for Resident Businesses, Resident 

Contractors, Resident Veteran Businesses, Resident Veteran Contractors, and Recycled Content 

Goods provided in NMSA 1978 §§ 13-1-21 or 13-4-5, as amended from time to time. 

 

QUALIFYING COMPANY means a company that qualifies for a Statutory Preference under 

NMSA 1978 §§ 13-1-21 or 13-4-5, as amended from time to time.   
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INSTRUCTIONS: 

 In all invitations for bid and requests for proposals, the Statutory Preferences shall be 

applied in the manner set forth in NMSA 1978 §§ 13-1-21 or 13-4-5, as amended from 

time to time.   

 A copy of a valid Resident Business, Resident Contractor, Resident Veteran Business, or 

Resident Veteran Contractor Certificate issued by the New Mexico Taxation & Revenue 

Department.  Information regarding resident preference can be obtained by contacting the 

Point of Contact as listed herein.  

 In addition to the Statutory Preferences, a preference for Local Businesses and Area 

Businesses shall be administered in the same manner as the Statutory Preferences, as 

follows: 

1. in the event a Local Business submits a qualifying bid or proposal and one or 

more Qualifying Companies also submits a bid or proposal, the Local Business 

shall receive a two percent (2%) preference in addition to (and not in lieu of) 

the Statutory Preference; and 

2. in the event an Area Business submits a qualifying bid or proposal and one or 

more Qualifying Companies also submits a bid or proposal, the Area Business 

shall receive a one percent (1%) preference in addition to (and not in lieu of) 

the Statutory Preference. 

 In addition to the definitions and criteria set forth in this section, the central purchasing 

office may impose additional requirements regarding the nature, size and/or location of 

offerors or bidders in any request for proposals or invitation for bids. As a result, companies 

responding to such solicitations should review the solicitation documents thoroughly. 

 Information regarding the City’s Procurement Code and the application of the local and 

resident preference can be obtained by contacting the Point of Contact as listed herein.   

 For consideration for the Area, Local, and Recycled Content Goods preference, the Offeror 

must complete the Preference Certification Form, attached hereto, in accordance with the 

instructions and return the form with its Technical Proposal. 

 In addition to the  definitions and criteria set forth in the section, when a joint bid or joint 

proposal is submitted by both resident and non-resident businesses, the resident business 

preference provided pursuant to Subsection B or C of the NMSA 1978 §§ 13-1-21 or 13-

4-5, as amended from time to time , shall be reduced in proportion to the percentage of the 

contract, based on the dollar amount of the goods or services provided under the contract, 

that will be performed by a non-resident business as specified in the join bid or proposal. 

 

15. Modification and Withdrawal of Bids. 

 

15.1 Bids may be modified or withdrawn by an appropriate document duly 

executed (in the manner that a Bid must be executed) and delivered to the 

place where Bids are to be submitted at any time prior to the scheduled 

closing time for receipt of Bids. 

 

15.2 If, within twenty–four (24) hours after Bids are opened, any BIDDER files 

a duly signed, written notice with OWNER and promptly thereafter 

demonstrates to the reasonable satisfaction of OWNER that there was a 

material and substantial mistake in the preparation of its Bid, that BIDDER 
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may withdraw its Bid and the Bid security will be returned.  Thereafter, that 

BIDDER will be disqualified from further bidding on the Work to be 

provided under the Contract Documents. 

 

16. Opening of Bids. 

 

BIDDERS are invited to be present at the Bid Opening.  The person(s) reading the bids 

will adhere to the following procedure prior to reading the amount of the bid: 

 

16.1 Read name of BIDDER, BIDDER's New Mexico contractor's license 

number and classification, and when applicable the BIDDER's Resident 

Contractor Number. 

 

16.2 Read the amount of the Bid Security. 

 

16.3 Verify BIDDER's acknowledgment of Addenda. 

 

16.4 Determine whether the Bid Proposal is signed. 

 

16.5 Verify submittal of BIDDER's Listing of Subcontractors for compliance 

with Subcontractors Fair Practices Act. 

 

16.6 Determine whether other requirements are met. 

 

If any of the above requirements have not been met, the bid shall be read after the 

deficiency or deficiencies have been announced and noted. 

 

17. Bids to Remain Subject to Acceptance. 

 

All Bids shall remain subject to acceptance for the period of time after the scheduled 

closing time for receipt of bids as indicated on the Bid Form, but OWNER may, in its 

sole discretion, release any Bid and return the Bid security prior to that date. 

 

18. Award of Contract. 

 

18.1 OWNER reserves the right to reject any or all Bids, including without 

limitation the rights to reject any or all nonconforming, non–responsive, 

unbalanced or conditional Bids and to reject the Bid of any BIDDER if 

OWNER believes that it would not be in the best interest of the Project to 

make an award to that BIDDER, whether because the Bid is not responsive 

or the BIDDER is unqualified or of doubtful financial ability or fails to meet 

any other pertinent standard or criteria established by OWNER.  OWNER 

also reserves the right to waive all informalities not involving price, time or 

changes in the Work and to negotiate contract terms with the Successful 

Bidder.  OWNER reserves the right to cancel the opportunity for submission 

of bids.  OWNER further reserves the right to reject for OWNER's 
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convenience all bids submitted.  BIDDERS shall not be entitled to recover 

damages of any nature against OWNER for OWNER's rejection of all bids, 

for cause or for convenience. 

 

18.2 Discrepancies between the multiplication of units of Work and unit prices 

will be resolved in favor of the unit prices.  Discrepancies between the 

indicated sum of any column of figures and the correct sum thereof will be 

resolved in favor of the correct sum.  Discrepancies between words and 

figures will be resolved in favor of the words. 

 

18.3 In evaluating Bids, OWNER may consider the qualifications of BIDDERS, 

whether or not the Bids comply with the prescribed requirements, and such 

alternates, unit prices and other data, as may be requested in the Bid Form 

or prior to the Notice of Award. 

 

18.4 OWNER may consider the qualifications and experience of Subcontractors, 

Suppliers, and other persons and organizations proposed for those portions 

of the Work as to which the identity of Subcontractors, Suppliers, and other 

persons and organizations must be submitted as provided in the 

Supplementary Conditions.  OWNER also may consider the operating 

costs, maintenance requirements, performance data and guarantees of major 

items of materials and equipment proposed for incorporation in the Work 

when such data is required to be submitted prior to the Notice of Award. 

 

18.5 OWNER may conduct such investigations as OWNER deems necessary to 

assist in the evaluation of any Bid and to establish the responsibility, 

qualifications and financial ability of BIDDERS, proposed Subcontractors, 

Suppliers and other persons and organizations to perform and furnish the 

Work in accordance with the Contract Documents to OWNER's satisfaction 

within the prescribed time. 

 

18.6 If a Contract is awarded, it will be awarded to the lowest responsive bid 

submitted from a responsible BIDDER on the Base Bid shown on the Bid 

Form; provided, however, that if the Bid Form is a Unit Price Bid Form and 

there is a discrepancy between the amount shown as the Base Bid and the 

actual total amount of the Base Bid determined by multiplying the Unit 

Price shown for each Bid Item by the Estimated Quantity shown for that 

Bid Item, adding each such amount to obtain a subtotal amount and then 

adding the New Mexico Gross Receipts Tax amount determined by 

multiplying the subtotal amount by the New Mexico Gross Receipts Tax 

percentage given on the Bid Form, it will be awarded to the lowest 

responsible BIDDER on the actual total amount of the Base Bid; provided 

further, that when Alternates are to be accepted by OWNER, it will be 

awarded to the Responsible BIDDER who bids the lowest combined bid of 

the Base Bid and all accepted Alternates.  For each Alternate, New Mexico 

Gross Receipts Tax shall be shown as a separate entry after the subtotal 
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using the method described above, and shall be followed by a total derived 

by adding the subtotal and Gross Receipts Tax amounts.  Alternates, if any, 

shall be accepted by the City, at its sole discretion, in any order or 

combination thereof. 

 

18.7 In the event that two (2) or more of the bids submitted are identical in price 

and are the low bid, the OWNER may award by lottery to one of the 

identical low Bidders. 

 

18.8 Preference:  Various preferences will be afforded to an Offeror who 

qualifies as a resident Offeror in accordance with New Mexico State Law 

and City of Rio Rancho Ordinance.  This section shall not apply when the 

expenditure includes federal funds for a specific purchase.   

 

18.9 If the Contract is to be awarded, the OWNER will give the apparent 

Successful Bidder a Notice of Recommendation to Award within the period 

specified in the Bid Form unless the BIDDER and the OWNER agree to 

extend the period specified. 

 

19. Signing of Agreement. 

 

If and when OWNER gives a Notice of Recommendation to Award to the Successful 

Bidder, it will be accompanied by the required number of unsigned counterparts of the 

Agreement with all other written Contract Documents attached.  Within ten (10) 

calendar days thereafter, BIDDER shall sign and deliver the required number of 

counterparts of the Agreement and attached documents to OWNER with the required 

Performance and Payment Bonds in accordance with Paragraph 5 of the General 

Conditions and the Supplementary Conditions, and Certificates of Insurance in 

accordance with Paragraph 5.4 of the General Conditions and the Supplementary 

Conditions.  Within ten (10) calendar days following the Award of Contract by 

OWNER, OWNER shall deliver one fully signed counterpart to CONTRACTOR.  

Each counterpart is to be accompanied by a complete set of the Drawings with 

appropriate identification. 

 

20. Non-Appropriations. 

 

The terms of this Agreement and all amounts payable hereunder are contingent upon 

sufficient appropriations therefore by the City’s Governing Body.  If sufficient 

appropriations are not made, the City shall notify the Contractor of the same, and this 

Agreement shall terminate forthwith. 

 

21. Pre–Bid Conference. 

 

When a pre–bid conference date is given in the Advertisement for Bid or by Addendum, 

the conference shall be conducted to explain the Project.  Attendance at the pre–bid 

conference shall be mandatory only when so required in the Advertisement for Bids or 
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Addendum.  When attendance is mandatory, failure to attend shall disqualify the 

prospective BIDDER from submitting his Bid.  Whenever attendance is not specified 

as mandatory, prospective BIDDERS are encouraged to attend and should be prepared 

to ask questions or request clarifications regarding the Project and Bidding Documents.  

Nothing stated at the pre–bid conference shall change the Bidding Documents unless a 

change is made by Addendum.  When attendance is not mandatory, failure of a 

BIDDER to attend the pre–bid conference shall mean that the Bidding Documents are 

clear, unambiguous, and acceptable to all non–participants, with respect to all who 

submit bids. 

 

22. Guarantee Provisions. 

 

The CONTRACTOR shall guarantee the Work as provided in the General Conditions 

and Supplementary Conditions. 

 

23. Affirmative Action Program. 

 

The CONTRACTOR shall comply with the Affirmative Action/Equal Employment 

Opportunity and Nondiscrimination requirements in the Supplementary Conditions. 

 

24. Wage Rates. 

 

The BIDDER’s attention is directed to the fact that wages to be paid on this Project 

shall not be less than the prevailing wage rates as listed by the New Mexico State Office 

of Labor Commissioner and, where applicable, the prevailing Federal Wage Rate 

Decision listed by the U.S. Department of Labor in effect at the scheduled closing time 

for receipt of bids.  

 

In the event more than one (1) wage scale applies to the Project, the appropriate wages 

to be paid to the various classes of laborers and mechanics employed under the contract 

shall be the highest prevailing wages for each job classification for the particular type 

of construction being performed by the construction worker.  

 

25. Permits.  

 

The CONTRACTOR shall bear the sole responsibility of securing and paying for 

permits, fees, and licenses required for execution of Work as applicable at the time of 

receipt of bids.  

 

26. Collusion. 

 

All BIDDERS must submit an affidavit of non-collusion and certify that the bid 

submitted was arrived at without resorting to any collusive bidding practices.  Collusion 

is defined as any activity that artificially affects prices when bidding on a contract or 

activity that restricts competition among bidders or potential bidders by exchanging or 

sharing information with firms presumed to be competing for the same contract.   
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Any person with knowledge of collusive bidding or other misconduct is encouraged to 

report possible violations to the City Purchasing Manager.   

 

27. Worker's Compensation Insurance/Non–Resident Contractors. 

 

Notice is given that in addition to the requirements of the General Conditions of the 

Contract, Non–Resident Contractors shall comply with the provisions of Sections 52–

1–66; 59A–17–10.1; 59A–18–1; and 59A–18–12 NMSA 1978, pertaining to the 

worker's compensation insurance policy and rate for employers not domiciled in New 

Mexico. 

 

28. STATE OF NEW MEXICO SUBCONTRACTORS FAIR PRACTICES ACT.  This 

Public Works Project is subject to the provisions of the Subcontractors Fair Practices 

of the State of New Mexico.  

 

28.1 General:  This law requires that all work being performed by a 

Subcontractor in the amount exceeding the listing threshold be performed 

under the provisions of the Subcontractors Fair Practices Act. 

 

28.2 Listing Threshold Amount:  The listing threshold shall be five thousand 

dollars ($5,000) or ½ of 1% of the Engineer’s Estimate of the total project 

cost, not including alternates, whichever is greater. 

 

28.3 List of Subcontractors Required:  BIDDER shall define the categories of 

Subcontractors in his bid and shall list no more than one Subcontractor for 

each category.  This listing shall only apply to those Subcontractors whose 

listing is required pursuant to the New Mexico Subcontractors Fair Practices 

Act and estimated work exceeds the threshold dollar amount given in 

Section 27.2 above.  This list shall be completed on the form entitled 

“Bidder’s Listing of Subcontractor for Compliance with the Subcontractors 

Fair Practices Act” immediately after the Bid Form.  This sheet must be 

filled in if a Subcontractor whose work exceeds the threshold limit is to be 

used.  The list shall include the name and business address of each 

Subcontractor under potential subcontract to the bidder, who will perform 

work or labor or render service, which exceeds the threshold amount. All 

Subcontractors whose listing is required pursuant to the New Mexico 

Subcontractors Fair Practices Act and whose estimated work exceeds the 

threshold shall be listed at the time the Bid is submitted to OWNER.  With 

respect to any category of work for which no subcontractor is listed in the 

above-referenced form and the BIDDER does not state that ‘no bid was 

received’ or that ‘only one bid was received’, BIDDER should be prepared 

to document (1) that it is licensed and prepared to do the work itself, and/or 

(2) that it has determined, at the time of submission of its bid, that the 

category of work does not exceed the threshold dollar amount given in 
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Section 27.2 above. Failure to complete this form will result in a non-

responsive bid that will be rejected.  

  

28.4 Delays Attributable to Hearings Required by the Subcontractors Fair 

Practices Act:  In the event a hearing is held pursuant to the provisions of 

the Subcontractors Fair Practices Act and a delay in the Work of the Project 

is caused as a result, the CONTRACTOR shall not be entitled to an increase 

in the contract amount or contract time. 

 

28.5 Applicability of this Section:  Any questions regarding this act should be 

referred to Legal Counsel. 

 

29. The selected Contractor shall comply with all applicable Worker’s Safety 

Requirements of the U.S. Occupational Health and Safety Administration. 

 

30. The City of Rio Rancho Procurement Code, Section 36.37, Paragraph B, notes that 

New Mexico criminal statutes impose felony penalties for illegal bribes, gratuities and 

kickbacks.  

 

31. PURCHASING OFFICE  

This IFB is issued on behalf of the City of Rio Rancho by the Purchasing Office, which 

is THE SOLE POINT OF CONTACT DURING THE PROCUREMENT PROCESS.  

Communications initiated by a bidder to this IFB with members of the Governing Body 

or City personnel, other than as coordinated by the Point of Contact noted below, shall 

be grounds for Offeror disqualification.  Any inquiries or requests during this 

procurement shall be submitted to the following Point of Contact in writing: 

 

 

City of Rio Rancho 

Department of Finance Services, Purchasing Division 

Attention: Anthony Serna-Sanchez 

3200 Civic Center Circle NE, STE 300 

Rio Rancho, NM 87144 

(505) 896-8769 
aserna-sanchez@rrnm.gov 

 

Return of Acknowledgement Form for Distribution List.  Potential Bidders should return by email, 

facsimile, registered mail or in person the Acknowledgement Form (see on next page) to have their 

firm placed on the procurement distribution list.  Failure to return this form will prevent the 

potential Bidder’s firm name from appearing on the procurement distribution list.  The 

procurement distribution list will be used for distribution of important information regarding this 

solicitation. A valid email address must be provided. 
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CITY OF RIO RANCHO 

DEPARTMENT OF FINANCIAL SERVICES 

IFB 20-PW-032 

Broadmoor Boulevard Extension Project 

 

ACKNOWLEDGMENT FORM 
 

Please complete this form and return it to the City of Rio Rancho Financial Services Department.  

Failure to return this form will not exclude a firm from submitting a bid; however, only those 

prospective respondents who elect to return this form will receive addenda, if issued, and/or other 

information pertaining to this solicitation. 

 

 

Name of Firm: ______________________________________________________                 ____ 

Firm Representative: _____________________________Title: ________________                   ___  

Phone:                                                   Fax: _______________________               __ 

Email (required):                                                                                                                                  

Address:                                                                                                                                            

City:                                                    State:                                    Zip:                                    

 When completed, please email, fax or mail this form to the following contact: 

CITY OF RIO RANCHO 

Purchasing and Contracts Division 

Attention: Anthony Serna-Sanchez 

3200 Civic Center Circle NE, Suite 300 

Rio Rancho, NM 87144 

(505) 896-8769 
aserna-sanchez@rrnm.gov 
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CITY OF RIO RANCHO 

DEPARTMENT OF FINANCIAL SERVICES 

IFB 20-PW-032 

Broadmoor Boulevard Extension Project 

 

NOTICE TO CONTRACTORS 
 

1. Statement of Scope of Work 

The City of Rio Rancho is requesting formal bids for the construction of an extension of 

Broadmoor Boulevard from Champion Avenue to an unnamed new road approximately 1,500 

feet north of Champion Avenue and constructing an unnamed new road from the end of 

Broadmoor Boulevard to a point approximately 700 feet west. An additive alternate will 

consists of constructing a right turn lane on eastbound Paseo del Volcan to south bound 

Broadmoor Boulevard. 

 

Vendor shall submit working red line drawings/As-Builts, following the format and method 

stated in the Development Process Manual (DPM) Chapter II.7 Revised for Public Works 

(Separate Document), to the Project Manager or Project Inspector on a monthly basis in order 

to obtain payment. 

 

In addition, as part of the Final Record Drawings, a permanent erosion/sediment control plan 

must be submitted to the Development Services Department (DSD) Engineering Division.  The 

permanent erosion/sediment control plan must include grading and drainage information. 

 

2. Standard Specifications  

The Standard Specifications for the Project are: the City of Rio Rancho Construction Standard 

Specifications; the New Mexico Standard Specifications for Public Works Construction, 

Current Edition, as amended and published by the New Mexico Chapter of the American 

Public Works Association (NMAPWA); the New Mexico State Department of Transportation 

(NMDOT) Standard Specifications for Highway and Bridge Construction, Current Edition, as 

amended and published by the NMDOT; the City of Rio Rancho Standard Details and 

Specifications for Roads, Drainage, Traffic, Water, and Wastewater;  and the City of Rio 

Rancho modifications to various NMAPWA Sections.  Copies of the NMDOT Standard 

Specifications for Highway and Bridge Construction may be obtained online at: 

https://dot.state.nm.us/content/nmdot/en/Standards.html.  Copies of the City of Rio Rancho 

Standard Details and Specifications, and NMAPWA modifications may be obtained online at: 

https://www.rrnm.gov/DesignStandards.  The City will utilize Supplemental Condition - SC 

3.03.B.2 of the Standard General Conditions of the Construction Contract prepared by the 

Engineer's Joint Contract Documents Committee (EJCDC) to determine order of precedent for 

dealing with conflicts. 

 

3. Project Schedule 

a. Legal Advertisement: June 4, 2020 

https://dot.state.nm.us/content/nmdot/en/Standards.html
https://www.rrnm.gov/DesignStandards
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b. Pre-Bid scheduled: June 10, 2020 by 10:00 AM 

c. Question Deadline: June 15, 2020 by 5:00 PM 

d. Addendum Deadline: June 18, 2020 

e. Emailed Bid Submission Deadline: June 25, 2020 by 10:00 AM 

f. Mailed Original Bid Submission Deadline: June 30, 2020 

 

4. Requirement of Vendor Registration with City of Rio Rancho Purchasing Office 

The awarded vendor must have a current registration with the City of Rio Rancho for the 

Purchasing Office to issue a Purchase Order on any project.  If the Bidder is not currently 

registered, a completed Vendor Registration Form and W9 must be completed and submitted 

to the Purchasing Office.  Contractors can find these forms and additional information 

regarding Vendor Registration at the following web address: https://www.rrnm.gov/Vendor. 

Contractors may also contact the Purchasing Office to check their vendor registration status. 

 

5. Determination of Notice to Proceed Date 

Determination of the Notice to Proceed date is at the City of Rio Rancho's sole discretion. 

 

Notice to Proceed will be delayed a maximum of 35 days, after execution of contract, to allow 

the Contractor’s sub consultant to prepare a cultural resource monitoring plan and approval by 

the state as required in the last item of this Notice to Contractors. The 35 days will include 5-

days to develop and submit the monitoring plan to the State and 30-days for State review and 

approval. 

 

6. Use of the City of Rio Rancho’s General Conditions 

The City will utilize the Standard General Conditions of the Construction Contract prepared 

by the Engineer's Joint Contract Documents Committee (EJCDC) to replace the New Mexico 

Department of Transportation’s (NMDOT) Division 100’s – General Provisions, except for 

section 106.4 Certificates of Compliance. 

 

7. Americans with Disabilities Act (ADA) Compliance 

All Americans with Disabilities Act (ADA) Construction Inspection forms must be completed 

and delivered to the Project Inspector and Project Manager prior to request for payment on 

these items. 

 

8. Pre-paving Conference 

The contractor shall hold a Pre-Pavement Conference at least two (2) weeks prior to 

commencing the first paving operation on the project.  Attendees shall include any applicable 

subcontractors on the project (supplier, paving subcontractor, etc.) and any other attendees 

deemed necessary by the Project Manager. 

 

9. Public Notice and Communication Requirements 

Acquisition and completion of any items required by the selected Classification Projects below 

are incidental to the project and no payment will be made to the contractor.  Any signage listed 

in the Classification Projects below is for public notification and is not considered a Traffic 

Control Device or Traffic Control. 

 

https://www.rrnm.gov/Vendor


  IFB 20-PW-032 

21 
 

Classification S: 

Message Boards/Signage:  Visual/automated message boards shall be used for this project and 

located where the work will take place. These message boards shall be displayed at least two 

(2) weeks before the construction project start date and inform the stakeholders of the 

upcoming project. 

 

Verbal/Written Communication:  Contractor to establish communication with UNM Sandoval 

Regional Medical Center and inform them about the upcoming project, progress, delays, and 

impacts to their facility and their upcoming construction project. 

 

10. New Mexico Department of Transportation (NMDOT) Permit Requirement 

A Traffic Control/Roadway Work Permit will be required from the New Mexico Department 

of Transportation for this project.  This is in addition to the City of Rio Rancho Capital 

Improvement Right-of-Way Permit.  The Contractor shall be responsible for applying for and 

obtaining the Traffic Control/Roadway Work Permit before construction, and no additional 

days or payment will be granted to obtain this permit. 

 

11. Traffic Control 

The Contractor shall submit, a minimum of five (5) business days prior to the requested 

commencement of construction in the area affected, a detailed Traffic Control Plan to the City's 

Traffic Section, and a copy to the designated Project Manager for review and approval by the 

City.  If the Traffic Control Plan will include closing access off to Residents or Businesses, or 

is to address a utility impairment; then the Public Notice and Communication Requirements 

project Classification will supersede the above minimum notification.  In the event of an 

emergency situation, the Traffic Control Plan shall be submitted as soon as possible with 

documentation of the emergency.  Traffic Control Plans shall conform to the City Ordinance 

Chapter 96: Use of Public Right-of-Way.  The City of Rio Rancho Capital Improvement Right-

of-Way Permit can be obtained at: https://www.rrnm.gov/CIPROW. 

 

Traffic Control Log Book must be maintained throughout project duration, and submitted to 

the City of Rio Rancho at the project closeout.  The log book will also be provided to the City 

Inspectors for biweekly review and hard copies. 

 

A signature sample from the Traffic Control Supervisor is required before commencement of 

construction.  If the Traffic Control Supervisor changes during construction, a new signature 

sample of the new Traffic Control Supervisor is required before work can continue. 

 

All existing signs need to be recorded/tracked in Existing Permanent Signing Log, even if they 

will not be removed, covered, or relocated. 

 

12. Mobilization 

If the Contractor's Bid Item Price for mobilization is equal to or less than 10% of the Total 

Original Contract Amount less mobilization, the City will pay the Contractor using the 

following procedure: 
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1. If the Contractor has performed Work representing less than 5% of the Total 

Original Contract Amount less mobilization, the City will pay 25% of the 

Mobilization bid amount; 

 

2. If the Contractor has performed Work representing from 5% to less than 10% of 

the Total Original Contract Amount less mobilization, the City will pay 50% of the 

Bid Item Price for mobilization; and 

 

3. If the Contractor has performed Work representing 10% or more of the Total 

Original Contract Amount less mobilization, the City will pay 100% of the Bid Item 

Price for mobilization. 

 

If the Contractor's Bid Item price for mobilization is greater than 10% of the Total Original 

Contract Amount less mobilization, the City will only apply the previous payment procedure 

to that portion of the Contractor's Bid Item Price for mobilization equal to 10% of the Total 

Original Contract Amount less mobilization. The City will pay the Contractor the remainder 

of the Bid Item Price for mobilization upon completion of the Work. 

 

Basis of Payment 

Pay Item        Pay Unit 
Mobilization      Lump Sum 

The City will not make additional payments for demobilization and remobilization due to 

shutdowns or suspensions of the Work, or for other mobilization activities required for 

satisfactory completion of the Contract. 

 

13. Prior Approvals/Equals  

Contractor's shall review all equipment that is specified for this project and submit substitute 

and/or equal approval requests 14 days prior to bid opening as described in the Instruction to 

the Bidders.  It will be the responsibility of the Contractor to prove the products requested will 

comply with the minimum performance specifications.  Requests shall be submitted to the 

Point of Contact listed in the IFB. 

 

14. Specification 401: Pavement Smoothness and Measurement 

In accordance with the New Mexico State Department of Transportation (NMDOT) Standard 

Specifications for Highway and Bridge Construction, Current Edition, as amended and 

published by the NMDOT, Section 401.1 – “Description”, this project will use instead of 

Category I, the following category for Pavement Smoothness and Measurement. 

 

Category III shall apply to all locations of the project. 

 

Note:  Manholes and valves shall be raised to finished grade after paving. 

 

In addition, all concrete collars must meet the pavement smoothness specification NMDOT 

Specification 401.  No additional payment will be made for collars that require correction due 

to failure to meet the specification. 
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15. Corrective Action for Pavement Smoothness Measurement 

In addition to NMDOT Specification 401, the following requirements shall apply: 

 

1. If corrective work is needed and diamond grinding is selected, any seal coat (fog seal) 

shall be applied by hand either with a roller or broom.  Spray application is not 

permitted.  

 

2. Sealing shall include full coverage of the diamond grinding area, and extend to the 

edge of asphalt or edge of striping.  All sealing shall have neat edges.  

 

3. Over-application of the sealing shall be removed from the curb and gutter, striping or 

other surfaces that have been effected. 

 

Corrective work, including sealing of diamond ground areas, are incidental to HMA/WMA.  

No additional payment will be made. 

 

16. Valley Gutter Pavement 

In accordance with 609.4 of the NMDOT Standard Specifications the curb and gutter and 

valley gutter will be measured along the front face of the section.  The fillet quantity and the 

welded wire fabric and No. 4 dowel bars shall be considered incidental to specification item 

609444 - Concrete Vertical Curb and Gutter Type B 8" x 24".  See below detail for reference. 

 

 
 

17. Existing Asphalt Removal 

All asphalt removed shall be broken down to a size of 1.5” diameter or smaller and stockpiled 

at the City of Rio Rancho’s Palm Yard located at 2016 Idalia Road NE, approximately 4 miles 

one way from project site.  The contractor shall use the approved Haul Route as shown on 

Sheet 6-7 of the Broadmoor Boulevard & Paseo del Volcan Intersection Improvements Plan 



  IFB 20-PW-032 

24 
 

Set.  This work shall be incidental to the specification number 601110 – Removal of Surfacing, 

payment by the square yard.  The total tipping fee for this disposal will be $0. 

 

18. Material Testing and Quality Control for New Mexico Department of Transportation 

(NMDOT) Specification Items 

Quality Control Contractor Testing shall comply with the NMDOT Minimum Testing 

Requirements for NMDOT Bid Items.  The Contractor's Testing lab shall be independent of 

the testing lab performing Quality Assurance testing on behalf of the owner per the NMDOT 

Minimum Testing Requirements Table.  All material incorporated but not limited to subgrade, 

asphalt, base course, concrete, backfill, pipe, and utility backfill shall be tested.  A copy of the 

NMDOT Minimum Testing Requirements can be obtained at:  

https://www.rrnm.gov/VendorForms.  

 

Material Testing and Quality Control for New Mexico American Public Works Association 

(NMAPWA) Specification Items 

All testing of NMAPWA bid items shall comply with the American Water Works Association 

Standards/American National Standards Institute Standards, New Mexico Standard 

Specifications for Public Works Construction, Current Edition, as amended and published by 

the New Mexico Chapter of the American Public Works Association.  Testing shall be 

considered incidental to the project.  A copy of all testing performed must be given to the 

designated Project Manager. 

 

19. Storm Water Pollution Prevention Plan (SWPPP) and Notice of Intent 

The contractor shall, after receiving, signing, and returning the contract, begin work on the 

Storm Water Pollution Prevention Plan (SWPPP).  This includes filing any and all required 

documents to the Environmental Protection Agency (EPA) with copies to the City and Project 

Manager, in order for the City to file its Notice of Intent (NOI) to the EPA.  The contractor 

shall submit the approved SWPPP and NOI to the City and Project Manager no later than seven 

(7) days prior to the Pre-Construction Meeting.  Once approved, the City and Project Manager 

will submit their NOI to the EPA, and work may begin fourteen (14) days after the City has 

submitted its NOI to the EPA, and not before.  If the contractor fails to begin work on the 

SWPPP after returning the contract signed to the City, this will ensure the City determines a 

Notice to Proceed (NTP) date that is non-negotiable to the contractor. 

 

20. Utility Coordination Allowance 

The City will utilize Supplemental Condition - SC 12.3.F of the Standard General Conditions 

of the Construction Contract prepared by the Engineer's Joint Contract Documents Committee 

(EJCDC) for this item. 

 

https://www.rrnm.gov/VendorForms
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21. Construction Staking and Record/As-Built Construction Drawings 

The Contractor shall furnish all construction staking and surveys required to construct the 

project in accordance with the bearings, distances, and coordinate points specified in the 

drawings.  The Contractor shall be responsible for furnishing OWNER with as-built survey 

information/record documents for construction work performed per Chapter II.7 of the City of 

Rio Rancho’s Development Manual and the Supplementary Conditions 4.05.B.  As-built 

survey information/record documents shall be considered incidental to the project and no 

separate payment shall be made thereof.  

 

22. Construction Water Meter 

Construction water meters shall be obtained by the Contractor from the City of Rio Rancho 

Utility – Customer Services.  Acquisition of the water meter and cost of water will be incidental 

to the project. 

 

23. Payment for Valve Bid Item 

The project Design Plan Quantities and Contract Bid Items for valves have been calculated 

assuming the weight of a 110 valve.  The City will only pay for the approved valve that is 

provided and installed on the project.  If the weight of the approved valve is less than the 110 

valve, a deductive change order will be required. 

 

24. Water Line Connections 

The Contractor shall be solely responsible for scheduling all water line connections that require 

a water line shutoff that will affect service to any business or residence with a minimum two 

(2) weeks written notice to the City's Project Manager, and a seven (7) day notice for the 

delivery of door hangers (using the City of Rio Rancho's Capital Project Door Hanger) to all 

affected properties.  The connection effort shall be executed at night during non-peak hours 

from 11:00 p.m. to 4:00 a.m. 

 

25. Sewer Line Connections 

The Contractor shall be solely responsible for scheduling all sewer line connections that require 

a disruption to service to any business or residence with a minimum two (2) weeks written 

notice to the City's Project Manager, and a seven (7) day notice for the delivery of door hangers 

(using the City of Rio Rancho's Capital Project Door Hanger) to all affected properties.  The 

connection effort shall be executed at night during non-peak hours from 11:00 p.m. to 4:00 

a.m. 

 

26. Construction Debris Containment and Removal 

Contractors must contact Waste Management in Rio Rancho if a dumpster or roll off is 

necessary for proper containment, removal, and disposal of construction debris for any 

projects completed within Rio Rancho City Limits. 

 

27. Other 

COORDINATION: Contractor will coordinate construction activities with the City of Rio 

Rancho Project Manager for the Senior Center project, and their awarded contractor. Senior 

Center construction will be at the corner of Broadmoor Boulevard and unnamed road. 
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CULTURAL RESOURCE MONITORING: The Contractor shall comply with Cultural 

Resource Monitoring as required in the attached report by NV5 Inc. “A Cultural Resource 

Survey for Proposed Improvements to Broadmoor and No Name Boulevards, City of Rio 

Rancho, Sandoval County, New Mexico (NMCRIS 145582)” and letter from the Department 

of Cultural Affairs Historic Preservation Division dated April 15, 2020 Re: Log 112859, 

PW1914 Broadmoor Extension – Cultural Resource Report. A monitoring plan shall be 

submitted to SHPO before archaeological monitoring may commence. Monitoring shall be 

performed by a qualified archaeologist listed on the SHPO directory. The Cultural Resource 

Monitoring shall be considered incidental to the project. 
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SUPPLEMENTAL CONDITIONS 
 

These Supplemental Conditions amend or supplement the Standard General Conditions of the 

Construction Contract (EJCDC C-700) (2007) and other provisions of the Contract Documents as 

indicated below.  All provisions, which are not so amended or supplemented, remain in full force 

and effect. 

 

SC 1.01.A.2 Agreement: 

 

At the end of the sentence, add the following: 

 

also referred to as Contract 

 

SC 1.01 Defined Terms 

 

Delete Section 1.01.A.12 in its entirety and substitute the following: 

 

12. Contract Documents—Those items so designated in the Agreement, including, printed, 

hardcopies, and electronic versions of the items listed in the Agreement are Contract 

Documents.  Approved Shop Drawings, other Contractor’s submittals, and the reports 

and drawings of subsurface and physical conditions are not Contract Documents.  

 

Delete 1.01.29 in its entirety and substitute the following: 

 

29. Owner—The City of Rio Rancho. 

 

Delete Section 1.01.A.32 in its entirety and substitute the following: 

 

32. Progress Schedule—The Baseline Schedule that is revised or modified during 

Application for Payment by Contractor. 

 

At the end of subsection 1.01A, add the following: 

 

52. Baseline Schedule—A fixed Project schedule developed by Contractor utilizing the 

critical path method that is the standard by which Project performance is measured. 

 

 

SC 2.01 Delivery of Bonds and Evidence of Insurance   

 

Add the following: 

 

“Contractor shall also deliver simultaneously with the Agreement copies of certificates of 

insurance in accordance with Section 5.03 of the General Conditions.” 
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SC 2.05 Before Starting Construction 

 

Delete Section 2.05.A.1 in its entirety and substitute the following: 

 

1. Baseline Schedule.  The Engineer and Owner will notify Contractor in writing within 

ten (10) Days of the submittal of a Baseline Schedule if the schedule is “Accepted,” 

“Accepted as noted,” or is “rejected.”  Unless otherwise specified in the Contract, 

Contractor is wholly and solely responsible for construction means, methods or 

techniques, therefore the Engineer’s and Owner’s review of the Baseline Schedule will 

be for compliance with the Specifications and Contract requirements.  Acceptance by 

the Engineer and Owner shall not relieve Contractor of any of its responsibilities for 

the accuracy or feasibility of the schedule.  Any Baseline Schedule which alters 

Contract Time shall be deemed “rejected.”  In no event, may approval of a Baseline 

Schedule revise the Contract Documents, including Contract Time, unless 

accompanied by a related Change Order.  Contractor shall not commence Work until 

the Engineer and Owner accepts a Baseline Schedule. 

 

The Engineer and Owner will use the Baseline Schedule to establish major construction 

operations, to determine Contract Time extensions, and to measure the progress of the 

Work.  Contractor shall be responsible for assuring all Work, including all 

Subcontractor Work, is included in the Baseline Schedule.  Contractor shall be 

responsible for assuring that all Work sequences are logical and that the Baseline 

Schedule indicates a coordinated plan.  Failure by Contractor to include any element of 

Work required for performance of the Contract shall not excuse Contractor from 

completing all Work within the required time. 

 

For Baseline Schedules that are “rejected”, the Engineer and Owner shall communicate, 

in writing, to Contractor all portions of the schedule that are not in compliance with the 

Contract requirements.  Contractor shall, within seven (7) Days of receipt of the reasons 

for rejection of the schedule, provide a new Baseline Schedule and all additional 

information necessary for the Engineer and Owner to “Accept” the Baseline Schedule.  

The Engineer and Owner will notify Contractor in writing within seven (7) Days of the 

submittal of the corrected Baseline Schedule if the schedule is “Accepted,” “Accepted 

as noted,” or is “rejected.”  Contractor’s failure to provide a timely and acceptable new 

Baseline Schedule in response to a rejected schedule waives any Claim the basis of 

which would have been documented by an acceptable Baseline Schedule. 

 

Contractor shall provide a Baseline Schedule which clearly describes the following: 

1. A reasonable and workable plan to complete the Work within the Contract 

Time; 

2. The order and relationships of construction activities and the sequence of the 

Work; 

3. Construction activities in a format prescribed by the Engineer and Owner so the 

Engineer and Owner can readily identify the Work and measure the progress of 

each construction activity; 

4. The Project’s critical path; 
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5. The milestones or other key dates specified in the Contract; and; 

6. Logic diagrams. 

 

The Baseline Schedule shall consist of network diagrams and associated bar graphs and 

shall include a tabulation of each activity shown on the detailed network diagrams.  

Provide, at a minimum, the following information on the Baseline Schedule: 

1. Construction activity description; 

2. Early start date (each activity); 

3. Late start date (each activity); 

4. Original duration, in workdays (each activity); 

5. Total float and free float (each activity); 

6. Sequence and interdependence of activities; 

7. Workdays each week; 

8. Contractor designated holidays; 

9. Number of shifts per Day; 

10. Number of hours per shift; 

11. Scheduled Completion Date; 

12. Anticipated weather events based on historical data; and 

13. Resource Loading. 

 

The Baseline Schedule shall include a report of projected Project completion measured in 

dollars and time.  Float contained in the Baseline Schedule is not for the exclusive use or 

benefit of either the Owner or Contractor. 

 

Contractor shall prepare and submit one (1) electronic copy and two (2) time-scaled color 

prints of the Baseline Schedule, using a Project scheduling software as directed by the 

Engineer and Owner that includes the following features: 

1. Display the schedule as a Gantt chart; 

2. Clearly display the critical path of scheduled construction activities apart from 

the noncritical scheduled construction activities; 

3. Calculate and display total float and free float for each construction activity; 

4. Clearly display the early start, late start, early finish and late finish dates for 

each construction activity; and, 

5. Ability to easily store and transfer the schedule as a file (or files) from one 

computer to another. 

 

SC 2.07 Initial Acceptance of Schedules 

 

Delete Section 2.07.A.1 in its entirety and add Section 2.08 

 

2.08 Contractor shall submit an updated Baseline Schedule, the Progress Schedule, 

monthly a minimum of five (5) Days before the Application of Payment.  

Failure by Contractor to submit the Application for Payment is non-

conformance and the Progress Payment shall be withheld until a Progress 

Schedule is submitted. 
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Each construction activity in a monthly or revised schedule shall contain the 

same information required for the Baseline Schedule.  Contractor shall include 

in the schedule a report of projected percent complete, measured in dollars and 

time.  An acceptable schedule shall conform to Section 2.05.A.1 hereof.  In no 

event may acceptance of a schedule revise the Contract Documents, including 

Contract Time, unless accompanied by a related Change Order.  Any monthly 

or revised schedule which alters Contract Time shall be deemed rejected. 

 

Float contained in the Progress Schedule is not for the exclusive use or benefit 

of either the Owner or Contractor, except as follows: float generated on critical 

path construction activities due to the acceleration of Contractor’s performance, 

at the written direction of the Engineer and Owner, shall be for the exclusive 

use of the Owner; and, float generated on critical path construction activities 

due to the reduction or elimination of items shall be for the exclusive use of the 

Owner. 

 

The Engineer and Owner may grant time extensions only to the extent that the 

construction activities on the critical path of the Progress Schedule in effect at 

the time of the delay are impacted. 

 

SC 3.03 Reporting and Resolving Discrepancies  

 

Add the following Subsection: 

 

3.03.B.2 Any conflict, error, ambiguity, or discrepancy amongst the 

following portions of the Contract Documents shall be resolved by 

giving precedence in the following order: Addenda, Construction 

Plans other than Standard Drawings, Supplemental Specifications 

other than Standard Specifications.    

 

SC 4.02.A.1.a Reports and Drawings     

 

Add the following: 

 

 If Applicable (E.g. GEO-TESTING REPORTS) 

 

SC 4.05 Reference Points: 

 

Delete Section 4.05 in its entirety and substitute the following: 

 

SECTION 4.05 SURVEYING 

 

4.05.A Surveys by Owners 

 

4.05.A.1  Owner reserves the right to perform any other surveys Owner deems 

necessary, including but not limited to surveys to verify pay 
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quantities, construction staking by Contractor and conformance of 

constructed improvements with the lines, grades, locations and 

elevations shown on the plans.  Performance or non-performance of 

such surveys by Owner shall not relieve Contractor of Contractor's 

responsibility to construct improvements in accordance with the 

lines, grades, locations, and elevations shown on the plans. 

 

4.05.B Surveys by Contractor 

 

4.05.B.1 Contractor shall furnish all construction staking and surveys 

required to construct the proposed improvements in accordance with 

the lines, grades, locations and elevations shown on the plans. 

 

4.05.B.2 Contractor shall furnish any reconnaissance surveys necessary to 

"pothole" and record the locations of existing utilities shown on the 

plans, indicated by utility locators and/or encountered during 

construction. 

 

4.05.B.3 Contractor shall furnish any surveys required to support quantities 

for payment requests.  Such surveys and quantity determinations 

shall be subject to review and approval or rejection by ENGINEER. 

 

4.05.B.4 Contractor shall furnish as-built survey information for all 

improvements. 

 

4.05.B.5 Contractor shall furnish to ENGINEER two (2) copies of all survey 

notes and cut sheets.  Contractor shall furnish as-built survey 

information and existing utility location information in the form of 

redlines markups on the project record plans.  Receipt or non-receipt 

of such information by ENGINEER shall not obligate Owner or 

ENGINEER in any manner nor relieve Contractor of Contractor's 

responsibility to construct all improvements in accordance with the 

lines, grades, locations and elevations shown on the plans. 

 

4.05.B.6 Throughout construction of the Project, Contractor shall maintain a 

record set of project construction plans on which Contractor shall 

record the horizontal and vertical locations of constructed 

improvements and existing utilities encountered during 

construction, plan changes and other pertinent information.  The 

record project construction plans shall be available at the project for 

review by ENGINEER at all times and shall be provided to 

ENGINEER upon completion of construction. 
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4.05.C Preservation of Survey Monuments, Points and Staking 

 

4.05.C.1 Contractor shall be responsible for the preservation of any and all 

existing survey monuments.  

 

Contractor shall notify ENGINEER not less than seven (7) calendar 

days prior to starting work in order that ENGINEER may take 

necessary measures to reference the location or ensure the 

preservation of survey monuments.  Contractor shall not disturb 

permanent survey monuments without the consent of ENGINEER 

and shall notify ENGINEER and bear the expense of replacing any 

that may be disturbed without permission.  Only Owner shall do 

replacement.  When a change is made in the finished elevation of 

the pavement of any roadway in which a permanent survey 

monument is located, Contractor shall, at his own expense, adjust 

the monument cover to the new grade unless otherwise specified. 

 

4.05.C.2 Contractor shall be responsible for the preservation of any and all 

right-of ¬way boundary points, and control points furnished by 

Owner.  Contractor shall not disturb any points furnished by Owner 

without the written consent of ENGINEER and shall notify 

ENGINEER and bear the expense of replacing any that may be 

disturbed without permission.  Only Owner shall do replacement of 

points furnished by Owner.  The cost of replacement shall be 

charged against Contractor and shall be deducted from payment due 

Contractor for the work.  Contractor shall be responsible for any 

mistakes or delays that may be caused by loss or disturbance of 

points furnished by Owner. 

 

4.05.C.3 Contractor shall be responsible for the preservation of all 

construction staking furnished by Contractor and shall notify 

ENGINEER and bear the expense of replacing any that may be 

disturbed.  Contractor shall be responsible for any mistakes or 

delays that may be caused by loss or disturbance of staking furnished 

by Contractor. 

 

4.05.D Discrepancies  

 

4.05.D.1 Contractor and ENGINEER shall notify each other immediately 

upon the discovery of any discrepancies in the plans, surveys, or 

staking.  ENGINEER, in consultation with Contractor, shall 

promptly review the discrepancies and issue corrections or 

clarifications.  If Contractor elects to proceed with construction 

before such corrections or clarifications are made, Contractor shall 

do so at Contractor's own risk and expense. 
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4.05.E Measurement and Payment 

 

4.05.E.1 All Construction surveys furnished by Contractor, as required by the 

Supplementary Conditions, shall be included in the lump sum bid, 

or shall be considered incidental to the contract price. 

 

SC 5.04 Contractor's Liability Insurance: 

 

The limits of liability for the insurance required by Paragraph 5.04 of the General 

Conditions shall provide the following coverages for not less than the following 

amounts or greater where required by Laws and Regulations. 

 

SC 5.04.A.1 & 5.04.A.2 Worker's Compensation, etc. under Paragraph 5.04.A.1 and 5.04.A2 of 

the General Conditions: 

 

(1) State:                                  Statutory 

 

(2) Applicable Federal (e.g., Longshoreman's):             Statutory 

 

(3) Employer's Liability:             $1,000,000 

 

SC 5.04.A.3, 5.0.4.A.4 & 5.04.A.5, and 5.04.B.3 Contractor's Liability Insurance under 

Paragraphs 5.04.A.3, 5.04.A.4, 5.04.A.5, and 5.04.B.3 of the General Conditions which shall also 

include completed operations and product liability coverages and eliminate the exclusion with 

respect to property under the care, custody and control of Contractor: 

(1) General Aggregate (Except Products-Completed Operations)       $1,000,000 

 

(2) Products-Completed Operations Aggregate                                           $1,000,000 

 

(3) Personal and Advertising Injury (Per Person/Organization)                   $1,000,000 

 

(4) Each Occurrence (Bodily Injury and Property Damage)                   $1,000,000 

 

(5) Property Damage liability insurance will provide Explosion, Collapse and 

Underground coverages where applicable. 

 

(6) Excess Liability 

General Aggregate             $1,000,000 

Each Occurrence                $500,000 

 

SC 5.04.A.6 Automobile Liability Insurance shall include coverage for all owned, non-owned 

and hired vehicles: 

 

(1) Bodily Injury:              Each Person $1,000,000 

                          Each Accident $1,000.00 
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Property Damage:                                            Each Accident $1,000,000 

Or 

 

(2) Combined Single Limit (Bodily Injury and Property Damage):  

      Each Accident $1,000,000 

 

SC 5.04.B.4 Contractual Endorsement 

 

The Contractual liability coverage required by Paragraphs 6.11 and 6.20 of the General Conditions 

shall provide coverage for not less than the following amounts: 

 

(1) General Aggregate           $ 1,000,000 

(2) Each Occurrence (Bodily Injury and Property Damage)                     $ 500,000 

 

SC 5.04.B.7a Additional Insured: 

 

Add the following:  

 

“The City of Rio Rancho.” 

 

SC 5.05.A  Additional Types and Amounts of Insurance Required by Owner: 

 

None. 

 

SC 5.06 Property Insurance: 

 

Contractor shall purchase and maintain property insurance upon the Work at the site in the 

amount of the full replacement cost thereof. The requirements of Section 5.06 of the 

General Conditions shall remain unchanged except that Contractor is responsible for 

obtaining and maintaining said property insurance.   

 

SC 5.06.A Additional Insured: 

 

Add the following: 

 

“The City of Rio Rancho” 

 

SC 6.02 Labor; Hours Worked   

 

Add the following Sections: 

 

6.02.C. Sanitary Conveniences.   

 

Contractor shall establish and maintain in a sanitary condition necessary sanitary facilities 

for use by Contractor's employees, Subcontractors, Suppliers and other Project personnel.  
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Sanitary facilities shall be screened from public view.  Contractor shall strictly enforce use 

of sanitary facilities. 

 

6.02.D. Certified Weekly Payroll Certificates.   

 

Contractor and all subcontractors shall submit one certified copy of the project weekly 

payrolls to Owner, email is preferred, and one certified copy directly to the New Mexico 

Department of Workforce Solutions, not later than five (5) working days after the close of 

each payroll period.  Contractor shall be responsible for the submission of copies of 

payrolls of all Subcontractors." 

 

6.02.E State of New Mexico-Labor and Industrial Commission Labor Requirements.  

 

6.02.E.1 The minimum wages to be paid the various classes of mechanics and  

laborers engaged by Contractor and Subcontractors for work under 

this contract including any additional, omitted or changed work, 

shall not be less than the amount as determined and established by 

the State Labor Commission as provided in Section 13-4-11, NMSA 

1978, or the Federal wage rates, where applicable, and in full force 

and effect, without exception, on the date of the contract and during 

the lifetime of this contract. 

 

6.02.E.2  Contractor and each of his Subcontractors shall pay each of his 

employees working under this contract in full, in cash, and not less 

than once a week, less all legally required deductions or 

withholdings.  When circumstances are such that payment in cash is 

not feasible or is impractical, payment may be made by check, 

provided, however, that adequate funds to cover same are on deposit 

at the bank upon which the checks are drawn, and further that the 

checks may be cashed without charge, trace requirements or undue 

inconvenience to the payee. 

 

6.02.E.3  The minimum wage rates, if any, specified for apprentices shall 

apply only to persons working with the tools of the trade that they 

are learning, and under the direct supervision of the Journeyman or 

master mechanics.  Except as otherwise required by law, the number 

of apprentices in each trade or occupation employed by Contractor 

or any Subcontractor shall not exceed the number permitted by the 

applicable standard of the United States Department of Labor, or in 

the absence of such standards the number permitted under, the usual 

practice prevailing between trade unions and Employees Associated 

of the respective trades or occupations. 

 

6.02.E.4  Extra Work - Minimum Wages: In case Owner orders Contractor to 

perform extra work or additional work which may make it necessary 

for Contractor or any Subcontractor under him, to employ in the 
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performance of such work, any person in any trade or occupation for 

which no minimum wage is specified, Owner will include the 

Contract Change Order for such extra or additional work the 

minimum wage rate for such trade or occupation, and insofar as such 

extra or additional work is concerned, there shall be paid each 

employee engaged in the work in such trade or occupation, not less 

than the minimum wage rate included. 

 

6.02.E.5  Wage Underpayments and Adjustments: Contractor agrees that, in 

case of underpayment of wages to any worker on the project under 

this contract, that Owner may withhold out of payments due, an 

amount sufficient to pay such worker the difference between the 

wages required to be paid under this contract and the wages actually 

paid such worker for the total number of hours worked and that 

Owner may disburse such amount so withheld by it, for and on 

account of Contractor to the employee to which such amount is due.  

Contractor further agrees that the amounts to be withheld pursuant 

to this paragraph may be in addition to the percentages to be retained 

by Owner pursuant to other provisions of this contract.  A copy of 

the New Mexico State Office of Labor Commission Minimum 

Wage Rates and Apprentices minimum wage scales in effect at the 

time of this contract shall be posted or otherwise made available to 

Contractor's employees at all times on the job. 

 

SC 6.02.F Affirmative Action/Equal Employment Opportunity and Non-Discrimination  

 

Contractor shall not discriminate against any employee or applicant for employment because of 

race, color, religion, sex, age, national origin or ancestry, or physical or mental handicap.  

Contractor will take affirmative action to ensure that applicants for employment are employed, 

and that employees are treated during employment, without regard to their race, color, religion, 

sex, age, national origin or ancestry, physical or mental handicap. Such action shall include but 

not be limited to the following:  employment, upgrading, demotion, transfer, recruitment, 

recruitment advertising, layoff, termination, disciplinary actions and grievances, rates of pay or 

other forms of compensation, other terms and conditions of employment and selection for training, 

including apprenticeship.  Contractor shall include the provisions of this Paragraph in every 

Subcontract or purchase order so that such provisions shall be binding upon every Subcontractor. 

 

SC 6.04  Progress Schedule 

 

Delete reference to Paragraph 2.07 in Section 6.04 in its entirety and replace with Paragraph 2.08. 

 

SC 6.05.A  Substitutes and “Or –Equals”  

 

Delete Section 6.05.A in its entirety and substitute the following: 
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Whenever an item of material or equipment is specified or described in the Contract 

Documents by using the name of a proprietary item or brand name, or the name of a 

Supplier, the specification or description is intended to establish the particular type, 

function, appearance, and quality required. Unless the specification or description contains 

or is followed by the words reading that a like, equivalent, or “or-equal” item or substitute 

is permitted, other items of material or equipment or materials or equipment of other 

Suppliers may not be submitted to Engineer for review.  In the event the specification or 

description does contain or is followed by the words reading that a like, equivalent, or “or-

equal” item or substitute is permitted, such “or-equal” items or substitute may be submitted 

to the Engineer for review under the circumstances described below.    

 

SC 6.10  Taxes  

 

Add the following Subsection: 

 

6.10.B.1  GROSS RECEIPTS SURETY.  Contractor's attention is called to 

the requirements of a gross receipts surety bond as may be required 

by the State of New Mexico Bureau of Revenue.  It shall be 

Contractor's responsibility to ascertain if he is required to purchase 

a bond or not, and as such will be wholly responsible for all costs so 

incurred and without cost to Owner. 

 

SC 6.16  Emergencies. 

 

Add the following Subsection: 

 

6.16.B Contractor shall designate at least one responsible employee to 

represent him in case of an emergency.  Such employee, or 

employees, shall have a local telephone at which he may be reached 

at any hour of the day or night.  Directions for contacting such 

employee shall be given to the Rio Rancho Police Department, and 

Owner and ENGINEER. 

 

SC 6.17 Shop Drawings and Samples  

 

Add the following Subsection:  

 

6.17.1 Traffic Control Plan 

 

Contractor shall prepare a Traffic Control Plan for all areas where construction 

activities will occur within or immediately adjacent to the public right-of-way.  This 

Traffic Control Plan will be submitted to the ENGINEER for review.  Contractor 

must obtain the ENGINEER's written approval of the Traffic Control Plan prior to 

the beginning of construction activities in the affected areas.  Approval of the 

Traffic Control Plan by the ENGINEER shall not relieve Contractor of any liability 

arising from the design or maintenance of all traffic control devices.  Traffic control 
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devices shall be maintained by Contractor in good working order at all times during 

the construction period, until such time as the work is completed and permanent 

access control items such as fences, barrier rails and gates have been installed.  The 

Traffic Control Plan shall conform to the standards set forth in the Manual on 

Uniform Traffic Control Devices (MUTCD), latest edition." 

 

SC 6.19 Contractor's General Warranty and Guarantee: 

 

Add the following Subsection: 

 

6.19.D After the approval of final payment and prior to the expiration of 

one (1) year after the date of Substantial Completion or such longer 

period of time as may be prescribed by law or by the terms of any 

applicable special guarantee required by the Contract Documents, if 

any work is found to be defective, Contractor shall promptly, 

without cost to Owner and in accordance with Owner's written 

instruction, either correct such defective work or, if it has been 

rejected by Owner, remove it from the site and replace it with non-

defective work.  Contractor shall also reimburse Owner for the cost 

of any reasonable testing or exploratory work conducted to verify 

the limits of the defective work.  If Contractor does not promptly 

comply with the terms of such instructions, Owner may have the 

defective work removed and replaced and all direct and indirect cost 

of such removal and replacement, including compensation for 

additional professional services, shall be paid by Contractor. 

 

SC 11.01 Cost of the Work 

 

Delete Section 11.01.A.5.c in its entirety and substitute the following: 

 

“Rentals of all construction equipment and machinery, and the parts thereof whether rented from 

Contractor or others in accordance with rental agreements approved by Owner with the advice of 

Engineer, and the costs of transportation, loading, unloading, assembly, dismantling, and removal 

thereof.  All such cost of rentals of all construction equipment and machinery shall be determined 

in accordance with the nationally accepted equipment rental rates as amended from time to time. 

The rental of any such equipment, machinery, or parts shall cease when the use thereof is no longer 

necessary of the Work.” 

 

SC 11.02 Allowances 

 

Add the following Subsection: 

 

11.02.E   Lump Sum Allowances specified in the Contract Documents have 

been established for one or more of the following reasons:  to cover 

unanticipated costs (contingencies); in lieu of additional scope 

requirements and design specifications, and/or to defer the selection 
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of materials and equipment to a later date when additional 

information is available to Owner; for materials testing, and/or 

quality control and quality assurance; for the location and/or 

relocation of existing utilities; and for SWPPP preparation and 

implementation.  Any and all work performed under allowance 

items shall be authorized at the sole discretion of Owner prior to 

being undertaken and the amount of compensation thereof will be 

based on the reasonable costs incurred by Contractor in performing 

such work (determined as provided in Paragraph 11.01) and may 

include a Contractor’s fee for overhead and profit (determined as 

provided in Paragraph 12.01.C).  “The following equipment rates 

shall be used in determining the cost of rental construction 

equipment and machinery in accordance with SC 11.01.c: 

 

11.02.F  Unit Price Allowances specified in the Contract Documents shall be 

authorized at the sole discretion of Owner prior to being undertaken 

and the amount of compensation thereof for Unit Price Work shall 

be determined as provided in Paragraph 11.03 

 

SC 12.01 Change of Contract Price 

 

Delete Section 12.01.B.2 in its entirety and substitute the following: 

 

12.01.B.2 Where the Work involved is not covered by unit prices contained in 

the Contract Documents, by a mutually agreed lump sum (which 

may include an allowance for overhead and profit determined in 

accordance with Paragraph 12.01.C.2).   Change orders involving a 

reduction in the Contract Price shall include itemized amounts 

representing Contractor’s fee for overhead and profit deducted as 

determined in accordance with Paragraph 12.01.C.2. 

 

SC 12.03 Delays 

 

 Delete Sections 12.03.A, B and C in their entirety and substitute the following: 

 

A. Where Contractor is prevented from completing any part of the Work within the Contract 

Times due to delay beyond the control of Contractor, the Contract Times will be extended 

in an amount equal to the time lost due to such delay if a Claim is made therefor as provided 

in Paragraph 12.02.A. Delays beyond the control of Contractor shall include, but not be 

limited to, acts or neglect by Owner, or acts or neglect of other contractors performing 

other work as contemplated by Article 7, fires, floods, epidemics, abnormal weather 

conditions, or acts of God.  

 

B. If Owner, Engineer, or other contractors performing other work for Owner as contemplated 

by Article 7, or anyone for whom Owner is responsible, delays, disrupts, or interferes with 

the performance or progress of the Work, then Contractor shall be entitled to an equitable 
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adjustment in the Contract Price or the Contract Times, or both. Contractor’s entitlement 

to an adjustment of the Contract Times is conditioned on such adjustment being essential 

to Contractor’s ability to complete the Work within the Contract Times.  

 

C. If Contractor is delayed in the performance or progress of the Work by fire, flood, 

epidemic, abnormal weather conditions, acts of God, or other causes not the fault of and 

beyond control of Owner and Contractor, then Contractor shall be entitled to an equitable 

adjustment in Contract Times, if such adjustment is essential to Contractor’s ability to 

complete the Work within the Contract Times. Such an adjustment shall be Contractor’s 

sole and exclusive remedy for the delays described in this Paragraph 12.03.C.  

 

Add the following subsections: 

 

12.03.F Contractor shall be solely responsible for determining in advance of 

their construction operations, if any of the utility lines are in conflict 

with construction operations.  Contractor shall be solely responsible 

for coordinating and scheduling with the appropriate utility owner 

to relocate the utility conflict.  Payment for utility coordination and 

scheduling shall not exceed the amount provided for in the Bid Form 

labeled Utility Coordination Allowance.  Contractor shall assume 

full and sole liability for schedule delays and/or cost overruns due 

to failed coordination and scheduling of relocations with utility 

companies.  Contractor shall keep a detailed log of all utility 

coordination and scheduling activities.  

 

12.03.G Contractor shall be liable for all amounts chargeable to Owner by 

third parties resulting from delays within Contractor’s control, 

including but not limited to additional design and/or construction 

oversight expenses, and materials testing costs.  Such amounts may 

be deducted from Contractor’s Application for Payment either at the 

time the cost is incurred or from the final Application for Payment 

as decided by Owner.  If the total amounts for which Contractor is 

liable under this subsection exceed the amounts due Contractor 

under the Contract, Contractor shall remit such excess to Owner 

within thirty (30) days after Substantial Completion. 

 

SC 13.03 Tests and Inspections. 

 

Add the following Subsection: 

 

13.03.B.4 Contractor shall pay for all retesting due to the first test or 

subsequent tests failing to show results meeting specifications.  If 

not previously deducted from progress payments, costs for such tests 

shall be deducted from the final payment of the contract. 
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13.03.G  Job Mix Formula and Design Mixes.  The preparation of job mix 

formulae and design mixes together with necessary sampling, and 

testing as required for this Contract shall be at Contractor's expense 

and at no cost to Owner.  Such sampling and testing shall be 

performed by an approved testing laboratory under the supervision 

of a New Mexico Registered Professional Engineer.  Mix, design 

and job mix formulae submittals shall state the methods used in 

preparing the designs for formulae together with substantiating data 

and graphic representations as appropriate, shall respond to all 

pertinent material requirements listed in the Technical 

Specifications and shall give recommendations for job procedures 

and job mix tolerance limits necessary to give reasonable assurances 

that the specification requirements will be met in the field, when 

appropriate. 

 

13.03.H  Materials or Manufactured Items  Testing of materials or 

manufactured items shall be at Contractor's expense.  Tests for 

materials or items manufactured within the State of New Mexico 

shall be certified as meeting contract specifications by an approved 

testing laboratory under the supervision of a New Mexico 

Registered Professional Engineer or a testing laboratory under the 

supervision of a professional engineer registered in the state of 

manufacture or a testing laboratory approved by the ENGINEER. 

 

13.03.I  Field Testing.  The field testing of all locally processed or produced 

material directly incorporated into the work, including the 

establishment of density curves representative of materials to be 

used in subgrade and backfilling operations and concrete, and 

compliance tests will be provided by Contractor except as provided 

in Section 13.03 of the General Conditions or in the Technical 

Specifications for certain materials and tests.  ENGINEER shall 

determine the number, type, and location of tests.  Contractor shall 

furnish, incidental to this Contract, necessary equipment, tools, and 

labor, except testing equipment, to assist the testing agency in the 

performance of field tests.  Copies of all laboratory and field tests 

shall be forwarded to ENGINEER, Contractor and Owner. 

Contractor shall submit invoices from materials testing firm and 

other information at the request of Owner substantiating 

reimbursement under the Allowance for Materials Testing and 

Contractor Quality Control. 

 

13.03.J  Contractor shall, and shall cause his Subcontractor(s) to protect 

carefully his and their work and materials against damage or injury 

from the weather.  If, in the opinion of the ENGINEER, any work 

or materials shall have been damaged or injured by reason of failure 

on the part of Contractor or any of his Subcontractors so to protect 
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his work, such materials, shall be removed and replaced at the 

expense of Contractor.  Until Owner accepts the project, Contractor 

shall be responsible for protecting completed work, work in 

progress, equipment, materials and property from storm water, 

erosion, sediment, and related elements.  Damage resulting from 

storm water, erosion, sediment, and related elements shall be 

Contractor's responsibility to replace, repair, or otherwise rectify." 

 

SC 13.07 Correction Period  

 

Add the following Subsection: 

 

13.07.F The one year correction period shall begin upon Substantial 

Completion of the entire Work. 

 

SC 14.01 Schedule of Values 

 

Add the following Subsections:  

 

14.01.B   Close-Out Item  

 

The documents required to close-out the project shall be incidental 

to the project and shall not be included in the schedule of values.  

The Contractor shall represent the faithful final completion of the 

work, including but not limited to correction of incomplete or 

deficient items identified in the final inspection; final cleaning and 

removal of temporary facilities and controls; preparation and 

delivery of operation and maintenance manuals, record drawings, 

and other project records and documents; completion of all required 

demonstrations and training; completion of all close-out submittals; 

and all other close-out procedures and requirements, if any, required 

for the Project.  The construction close-out submittals shall be in 

accordance with the City of Rio Rancho Development Process 

Manual Volume II, Chapter 7, Section 2. 

 

  14.01.C   Mobilization Item 

 

Mobilization 

If Contractor's Bid Item Price for mobilization is equal to or less 

than 10% of the Total Original Contract Amount less mobilization, 

the City will pay Contractor using the following procedure: 

 

1. If Contractor has performed Work representing less than 5% of 

the Total Original Contract Amount less mobilization, the City 

will pay 25% of the mobilization bid amount; 
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2. If Contractor has performed Work representing from 5% to less 

than 10% of the Total Original Contract Amount less 

mobilization, the City will pay 50% of the Bid Item Price for 

mobilization; and 

 

3. If Contractor has performed Work representing 10% or more of 

the Total Original Contract Amount less mobilization, the City 

will pay 100% of the Bid Item Price for mobilization. 

 

If Contractor's Bid Item price for mobilization is greater than 

10% of the Total Original Contract Amount less mobilization, 

the City will only apply the previous payment procedure to that 

portion of Contractor's Bid Item Price for mobilization equal to 

10% of the Total Original Contract Amount less mobilization. 

The City will pay Contractor the remainder of the Bid Item Price 

for mobilization upon completion of the Work. 

 

Basis of Payment 

Pay Item      Pay Unit 

Mobilization    Lump Sum 

The City will not make additional payments for demobilization 

and remobilization due to shutdowns or suspensions of the 

Work, or for other mobilization activities required for 

satisfactory completion of the Contract. 

 

SC 14.02.A.4  Progress Payments 

 

Add the following Subsection: 

 

14.02.A.4 Amounts ascertained as payable per Article 14 shall be paid to 

Contractor until such time as the sum of the progress payments 

equals ninety five (95%) of the Contract Price, as adjusted for by 

Change Orders.  Thereafter, no additional progress payments shall 

be made until after faithful final completion of the Work, including 

but not limited to correction of incomplete or deficient items 

identified in the final inspection; final cleaning and removal of 

temporary facilities and controls; preparation and delivery of 

operation and maintenance manuals, record drawings, and other 

project records and documents; completion of all required 

demonstrations and training; completion of all close-out submittals; 

and all other close-out procedures and requirements, if any, required 

for the Project. 
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SC 14.06  Final Inspection 

 

Add the following language: 

 

14.06.A The Engineer, Owner, and Contractor will schedule and complete a 

Final Inspection of the Work within 14 days of Substantial 

Completion. During this Final Inspection, the Engineer and Owner 

will revise the tentative list of items to be completed or corrected, 

developed at Substantial Completion, and submit it to Contractor 

within 2 days of the Final Inspection. 

 

Contractor shall remediate the incomplete or defective items 

identified during the Final Inspection, within 25 calendar of 

Substantial Completion Failure of Contractor to complete the 

punchlist within the 25 days will result in assessment of Liquidated 

Damages, per the Contract, until all the incomplete or defective 

items are completely remediated and accepted by the Engineer and 

Owner. 

 

SC  14.07  Final Payment 

 

Add the following language: 

 

14.07.A.2e Contractor shall, within 14 days of obtaining approval that the list 

of incomplete or defective items is complete and has submitted all 

required documents per the Contract Documents, make application 

for final payment following the procedure for progress payments. 

 

14.07.B If the Engineer rejects the Application for Final Payment to 

Contractor, then Contractor will resubmit the revised Application 

for Final Payment within 2 days or the assessment of Liquidated 

Damages will begin, per the Contract. 

 

SC 15.02.A.1  Owner May Terminate for Cause 

 

Delete reference to Paragraph 2.07 in Section 15.02.A.1 in its entirety and substitute it with 

Paragraph 2.08. 

 

 

SC 16.01  Dispute Resolution: 

 

Add the following Subsection: 

 

16.01.D  Any and all other references to arbitration in the Contract 

Documents shall be deleted. 
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SC 17.01 Giving Notice: 

 

Add the following Subsections: 

 

17.01.A.3 All notices, demands, requests, instructions, approvals, and 

proposals and claims must be in writing. 

 

17.01.A.4 Any notice to or demand upon Contractor shall be sufficiently given 

if delivered at the office of Contractor stated on the signature page 

of the agreement (or an such other offices as Contractor may from 

time to time designate in writing to Owner), or if deposited in the 

United States mail in a sealed, postage-prepaid envelope, or 

delivered with charges prepaid to any telegraph company for 

transmission in each case addressed to such office. 

 

17.01.A.5 All papers required to be delivered to Owner shall, unless otherwise 

specified in writing to Contractor, be delivered to the City of Rio 

Rancho, Department of Public Works, 3200 Civic Center Circle NE, 

Rio Rancho, New Mexico, 87144 and any notice to or demand upon 

Owner shall be sufficiently given if so delivered, or if mailed in the 

United States mail in a sealed, postage pre-paid envelope to City of 

Rio Rancho, Department of Public Works, 3200 Civic Center Circle 

NE, Rio Rancho, New Mexico 87144, or delivered with charges pre-

paid to any telegraph company for transmission to the same at such 

address, or to other representatives of Owner or to such other 

address as Owner may subsequently specify in writing to Contractor 

for such purpose. 

 

17.01.A.6 Any such notice shall be deemed to have been given as of the time 

of actual delivery or in the case of mailing, when the same should 

have been received in due course of post, or in the case of telegrams, 

at the time of actual receipt, as the case may be. 
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CONTRACT NUMBER 

Construction Contract 

Broadmoor Boulevard Extension Project 

 

THIS AGREEMENT is made and entered into by and between the City of Rio Rancho, 

hereinafter referred to as the “CITY,” and CONTRACTOR NAME, hereinafter referred to as the 

“CONTRACTOR.” 

 

City and Contractor, in consideration of the mutual covenants hereinafter set forth, agree as 

follows: 

 

1. WORK 

CONTRACTOR shall complete all Work as specified or indicated herebelow.  The 

Work and project are generally described in Invitation for Bid IFB 20-PW-032. 

 

2. GENERAL CONDITIONS 

The general conditions (“General Conditions”) of this Agreement shall be the Standard 

General Conditions of the Construction Contract prepared by the Engineers Joint 

Contract Documents Committee (EJCDC) Document C-700, 2007, and modifications 

thereto incorporated herein by reference. 

 

3. ENGINEER 

The ENGINEER of record for this project, as described in the General Conditions, is 

Wilson & Company, Inc.. 

 

4. CONTRACT TIMES 

4.1 The Work will be substantially completed within one hundred twenty 

(120) consecutive calendar days after the date when the Contract Times 

commence to run as provided in Paragraph 2.03 of the General Conditions, 

and completed and ready for final payment in accordance with Paragraph 

14.07 of the General Conditions. 

 

4.2 Liquidated Damages.  City and Contractor recognize that time is of the 

essence of this Agreement and that City will suffer financial loss if the Work 

is not completed within the times specified in Paragraph 4.1 above, plus any 

extensions thereof allowed in accordance with Article 12 of the General 

Conditions.  The parties also recognize the delays, expense and difficulties 

involved in proving the actual loss suffered by City if the Work is not 

completed on time.  Accordingly, instead of requiring any such proof, City 

and Contractor agree that as liquidated damages for delay (but not as a 

penalty) Contractor shall pay City Two Thousand dollars ($ 2,000.00) for 

each day that expires after the substantial completion date established by 

the City’s written Notice to Proceed. 
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5. CONTRACT PRICE 

The City shall pay the Contractor the Contract Sum in current funds for the Contractor’s 

performance of the Contract.  The Contract price comprises the Base Bid described in 

IFB 20-PW-032 and all addenda thereto.  The Contract price shall be CONTRACT 

PRICE ($ ), which excludes applicable gross receipts tax, subject to additions and 

deductions as provided in the Contract Documents. 

 

6. NON-APPROPRIATIONS 

The terms of this Agreement and all amounts payable hereunder are contingent upon 

sufficient appropriations therefore by the City’s Governing Body.  If sufficient 

appropriations are not made, the City shall notify the Contractor of the same, and this 

Agreement shall terminate forthwith. 

 

7. PAYMENT PROCEDURES 

Contractor shall submit Application for Payment in accordance with Article 14 of the 

General Conditions. Engineer will process applications for Payment as provided in the 

General Conditions.  The City shall make progress payments on account of the Contract 

Price on the basis of Contractor's Applications for Payment as recommended by 

Engineer, twenty one (21) days after receipt of the Engineer approved Application for 

Payment.  All such payments will be measured by the schedule of values established in 

Paragraph 14.02 of the General Conditions (and in the case of Unit Price Work based 

on the number of units completed). 

   

8. CONTRACTOR'S REPRESENTATIONS 

In order to induce City to enter into this Agreement Contractor makes the following 

representations: 

 

8.1 Contractor has examined and carefully studied the Contract Documents and 

other related data identified in the Bidding Documents including "technical 

data." 

 

8.2 Contractor has visited the site and become familiar with and is satisfied as 

to the general, local and site conditions that may affect cost, progress, 

performance or furnishing of the Work. 

 

8.3 Contractor is familiar with and is satisfied as to all federal, state and local 

laws and regulations that may affect cost, progress, performance and 

furnishing of the Work. 

 

8.4 Contractor has examined all reports of explorations and tests of subsurface 

conditions at or contiguous to the site and all drawings of physical 

conditions in or relating to existing surface or subsurface structures at or 

contiguous to the site (except underground facilities) which have been 

identified in Paragraph 4.02 A of the General Conditions. Contractor 

accepts the determination set forth in Paragraph 4.02 B of the General 

Conditions of the extent of the "technical data" contained in such reports 
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and drawings upon which Contractor is entitled to rely as provided in 

Paragraph 4.02 B.1 of the General Conditions. Contractor acknowledges 

that such reports and drawings are not Contract Documents and may not be 

complete for Contractor's purposes. Contractor acknowledges that City and 

Engineer do not assume responsibility for the accuracy or completeness of 

information and data shown or indicated in the Contract Documents with 

respect to Underground Facilities at or contiguous to the site. Contractor has 

obtained and carefully studied (or assumes responsibility for having done 

so) all such additional supplementary examinations, investigations, 

explorations, tests, studies and data concerning conditions (surface, 

subsurface and underground facilities) at or contiguous to the site or 

otherwise which may affect cost, progress, performance or furnishing of the 

Work or which relate to any aspect of the means, methods, techniques, 

sequences and procedures of construction to be employed by Contractor and 

safety precautions and programs incident thereto. Contractor does not 

consider that any additional examinations, investigations, explorations, 

tests, studies or data are necessary for the performance and furnishing of the 

Work at the contract price, within the contract times and in accordance with 

the other terms and conditions of the contract documents. 

 

8.5 Contractor is aware of the general nature of work to be performed by City 

and others at the site that relates to the Work as indicated in the Contract 

Documents. 

 

8.6 Contractor has correlated the information known to Contractor, information 

and observations obtained from visits to the site, reports and drawings 

identified in the Contract Documents and all additional examinations, 

investigations, explorations, tests, studies and data with the Contract 

Documents. 

 

8.7 Contractor has given City written notice of all conflicts, errors, ambiguities 

or discrepancies that Contractor has discovered in the Contract Documents. 

Contractor certifies that any written resolution thereof by City is acceptable 

and that the Contract Documents are generally sufficient to indicate and 

convey understanding of all terms and conditions for performance and 

furnishing of the Work. 

 

8.8 Contractor shall make prompt payment to its subcontractors and suppliers 

for amounts owed for work performed on the construction project within 

seven days after receipt of payment from the City. If Contractor fails to pay 

Contractor’s subcontractor and suppliers by first-class mail or hand delivery 

within seven days of receipt of payment, Contractor shall pay interest to 

Contractor’s subcontractors and suppliers beginning on the eight day after 

payment was due, computed at one and one-half percent of the undisputed 

amount per month or fraction of a month until payment is issued. These 
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payment provisions apply to all tiers of contractors, subcontractors and 

suppliers.  

 

9. CONTRACT DOCUMENTS 

In addition to this Agreement, the Contract Documents, which comprise the entire 

agreement between City and Contractor concerning the Work, consist of the documents 

which are appended to this Contract as listed below in Subsection 9A and the 

documents which formed part of the IFB package upon which Contractor made its 

successful bid, as listed below in Subsection 9B. 

 

A. Documents attached to hereto: 

1. Contractor's Bid Form  

2. The Bidder's Listing of Subcontractors for Compliance with 

Subcontractors Fair Practices Act  

3. Bid Bond 

4. Local/Area/Resident/Resident Veteran/Recycled Content Goods 

Preference Certification Form 

5. Resident Veteran Preference Certification 

6. Certification of Bidder Regarding Affirmative Action/Equal 

Employment Opportunity and Non-discrimination 

7. Non-Collusion Affidavit  

8. Construction Performance Bond 

9. Labor and Materials Payment Bond 

10. Certificates of Insurance 

 

B. Documents which were part of the IFB package and not listed above: 

1. Advertisement for Bids 

2. Instructions to Bidders 

3. Standard General Conditions of the Construction Contract, EJCDC 

Document No. C-700 (2007) 

4. Supplemental Conditions 

5. Notice to Contractor 

6. Wage Rate Determination 

7. Any Addenda issued for IFB 20-PW-032 

8. Construction Plans as prepared by Wilson & Company, Inc. 

  

There are no Contract Documents other than those listed in Section 9 of this 

Agreement.  The Contract Documents may only be amended, modified or 

supplemented as provided in Paragraphs 3.04 A & B, General Conditions.  Any 

question regarding the documents which formed the IFB package shall be resolved 

by use of the documents maintained by City in its files on the Work.  Contractor 

may obtain access to these documents at any time, upon reasonable notice. 

 

10. MISCELLANEOUS 

10.1 Terms used in this Agreement will have the same meaning as those defined 

in Article 1 of the General Conditions. 
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10.2 No assignment by a party hereto of any rights under or interests in the 

Contract Documents  will be binding on another party hereto without the 

written consent of the party sought to  be bound; and, specifically but 

without limitation, monies that may become due and  monies that are due 

may not be assigned without such consent (except to the extent that  the 

effect of this restriction may be limited by law), and unless specifically 

stated to the  contrary in any written consent to an assignment, no 

assignment will release or discharge  the assignor from any duty or 

responsibility under the Contract Documents. 

 

10.3 The City and Contractor each binds themselves, their partners, successors, 

assigns and legal representatives to the other party hereto, in respect to all 

covenants, agreements and obligations contained in the Contract 

Documents. 

 

10.4 Any provision or part of the Contract Documents held to be void or 

unenforceable under any Law or Regulation shall be deemed stricken, and 

all remaining provisions shall continue to be valid and binding upon the 

City and Contractor, who agree that the Contract Documents shall be 

reformed to replace such stricken provision or part thereof with a valid and 

enforceable provision that comes as close as possible to expressing the 

intention of the stricken provision. 

 

10.5 If, through any cause, Contractor shall fail to fulfill in timely and proper 

manner Contractor’s obligations under this Agreement, or if Contractor 

shall violate any of the covenants, agreements, or stipulations of this 

Agreement, the City shall thereupon have the right to terminate this 

Agreement by giving written notice to Contractor of such termination and 

specifying the effective date thereof, at least five (5) days prior to the 

effective date of such termination. In such event, all finished and/or 

unfinished documents, data, studies, surveys and reports prepared by 

Contractor under this Agreement shall, at the option of the City, become its 

property and Contractor shall be entitled to receive just and equitable 

compensation for any work satisfactorily completed hereunder. 

 

10.6 Notwithstanding the above, Contractor shall not be relieved of liability to 

the City for  damages sustained by the City by virtue of any breach of the 

contract by Contractor,  and the City may withhold any payments to 

Contractor for the purpose of set-off until  such time as the exact amount of 

damages due the City from Contractor is determined. 

 

10.7 The City may terminate this Agreement at any time for the City's 

convenience, by giving at least thirty (30) days notice in writing to 

Contractor. If the Agreement is terminated by the City as provided herein, 

Contractor will be paid for the time provided and expenses incurred up to 
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the termination date. If this Agreement is terminated due to the fault of 

Contractor, paragraph 10.5 hereof relative to termination shall apply. 

 

10.8 Notices:  Any notice required or permitted to be given hereunder shall be 

sufficient if mailed to the address shown below or faxed to the number 

shown below for the party receiving notice, or to such other address or fax 

number of which such party has duly notified the other party in accordance 

with the provisions of this paragraph. 

 

For notice to the City: 

City of Rio Rancho 

Bill Ladd, PM 

3200 Civic Center Circle 

Rio Rancho, New Mexico 87144 

Telephone: 505- 891-5016 

Fax: 505-891-5762 

 

With Copies to: 

Wilson & Company, Inc. 

Myra Candelaria, PE 

PO Box 94000 

Albuquerque, NM 87199 

Telephone: 505-348-4074 

Fax: 505-348-4055 

 

For notice to the Contractor: 

 

 

 

 

 

 

 

 

 

 

10.9 To the extent, if at all, that NMSA § 56-7-1 is applicable to any agreement 

to indemnify contained in this Contract, and any such agreement to 

indemnify contained in this Contract is interpreted to indemnify a party 

against liability, claims, damages, losses, or expenses, including attorney 

fees, arising out of bodily injury to persons or damage to property caused 

by, or resulting from, in whole or in part the negligence, act, or omission of 

the indemnitee, or the agents or employees of the indemnitee, or any legal 

entity for whose negligence, acts, or omissions any of them may be liable, 

any such agreement to indemnify contained this Contract shall not extend 

to liability, claims, damages, losses, or expenses, including attorney fees, 

arising out of: 

 

A. The preparation or approval of maps, drawings, opinions, reports, 

surveys, change orders, designs, or specifications by the indemnitee or 

the agents or employees of the indemnitee; or 

 

B. Giving or failure to give directions or instructions by the indemnitee, or 

the agents or employees of the indemnitee, where such giving or failure 

to give directions or instructions is the primary cause of bodily injury to 

persons or damage to property. 
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10.10 Where documents listed in Section 9 contain terms that are different from 

City Ordinances, City Ordinances shall prevail. In that regard, any 

inconsistency between terms occurring among the following portions of this 

Agreement shall be resolved by giving precedence in the following order: 

(1) City Ordinances, (2) this Agreement (3) the Supplemental Conditions, 

and (4) the Standard General Conditions of the Construction Contract. 

 

 

IN WITNESS WHEREOF, the parties have executed this Agreement to become effective as 

of the date of the last party’s signature. 

    

CITY OF RIO RANCHO 

 

 

 

 

By:__________________________________ 

Peter Wells, Acting City Manager  

 

 

Date:_________________________________ 

 

CONTRACTOR NAME  
 

 

 

 

By:__________________________________ 

CONTRACTOR NAME  

 

 

Date:________________________________ 

 

 

 

APPROVED AS TO FORM:   

 

 

      

                                                      

_____________________________________ 

Gregory F. Lauer, City Attorney 
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PERFORMANCE BOND 

 
Any singular reference to Contractor, Surety, Owner or other party shall be considered plural where applicable. 

 

CONTRACTOR (Name and Address):  SURETY (Name and Principal Place of Business): 

 

 

 

 

OWNER (Name and Address): 

 

 

 

 

CONSTRUCTION CONTRACT 

Date: 

Amount: 

Description (Name and Location): 

 

 

BOND 

Date (Not earlier than Construction Contract Date): 

Amount: 

Modifications to this Bond Form: 

 

 

CONTRACTOR AS PRINCIPAL   SURETY 

Company:  (Corp. Seal)  Company:   (Corp. Seal) 

 

Signature: _________________________  Signature: _______________________________ 

Name and Title:     Name and Title: 

 

CONTRACTOR AS PRINCIPAL   SURETY 

Company:  (Corp. Seal)  Company:   (Corp Seal) 

 

 

Signature: _________________________  Signature: _______________________________ 

Name and Title:     Name and Title: 

 
EJCDC No. 1910-28-A (2007) 

Originally prepared through the joint efforts of the Surety Association of America, Engineers Joint Contract 

Documents Committee, the Associated General Contractors of America, and the American institute of Architects. 
1.  The CONTRACTOR and the Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors and assigns to 
the Owner for the performance of the Contract, which is incorporated herein by reference. 

2.  If the CONTRACTOR performs the Contract, the Surety and the CONTRACTOR have no obligation under this Bond, except to participate in 

conferences as provided in paragraph 3.1. 
3.  If there is no OWNER Default, the Surety’s obligation under this Bond shall arise after: 

3.1.  The OWNER has notified the CONTRACTOR and the Surety at the addresses described in paragraph 10 below, that the OWNER is 

considering declaring a CONTRACTOR Default and has requested and attempted to arrange a conference with the CONTRACTOR and the Surety 
to be held not later than fifteen days after receipt of such notice to discuss methods of performing the Contract.  If the OWNER, the CONTRACTOR 

and the Surety agree, the CONTRACTOR shall be allowed a reasonable time to perform the Contract, but such an agreement shall not waive the 

OWNER’ right, if any, subsequently to declare a CONTRACTOR Default; and 
3.2.  The OWNER has declared a CONTRACTOR Default and formally terminated the CONTRACTOR’s right to complete the Contract.  Such 

CONTRACTOR Default shall not be declared earlier than twenty days after the CONTRACTOR and the Surety have received notice as provided 

in paragraph 3.1; and 
3.3.  The OWNER has agreed to pay the Balance of the Contract Price to: 

3.3.1.  The Surety in accordance with the terms of the Contract; 

3.3.2.Another contractor selected pursuant to paragraph 4.3 to perform the Contract. 
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4.  When the OWNER has satisfied the conditions of paragraph 3, the Surety shall promptly and at the Surety’s expense take one of the following 

actions: 
4.1.  Arrange for the CONTRACTOR, with consent of the OWNER, to perform and complete the Contract; or 

4.2.  Undertake to perform and complete the Contract itself, through its agents or through independent contractors; or 

4.3.  Obtain bids or negotiated proposals from qualified contractors acceptable to the OWNER for a contract for performance and completion of 
the Contract, arrange for a contract to be prepared for execution by the OWNER and the contractor selected with the OWNER’s concurrence, to be 

secured with performance and payment bonds executed by a qualified surety equivalent to the Bonds issued on the Contract, and pay to the OWNER 

the amount of damages as described in paragraph 6 in excess of the Balance of the Contract Price incurred by the OWNER resulting from the 
CONTRACTOR Default; or 

4.4.  Waive its right to perform and complete, arrange for completion, or obtain a new contractor and with reasonable promptness under the 

circumstances; 
4.4.1.  After investigation, determine the amount for which it may be liable to the OWNER and, as soon as practicable after the amount 

is determined, tender payment therefore to the OWNER; or 

4.4.2.  Deny liability in whole or in part and notify the OWNER citing reasons therefore. 
5.  If the Surety does not proceed as provided in paragraph 4 with reasonable promptness, the Surety shall be deemed to be in default on this Bond 

fifteen days after receipt of an additional written notice from the OWNER to the Surety demanding that the Surety perform its obligations under 

this Bond, and the OWNER shall be entitled to enforce any remedy available to the OWNER.  If the Surety proceeds as provided in paragraph 4.4, 
and the OWNER refuses the payment tendered or the Surety has denied pliability, in whole or in part, without further notice the OWNER shall be 

entitled to enforce any remedy available to the OWNER. 

6.  After the OWNER has terminated the CONTRACTOR’s right to complete the Contract, and if the Surety elects to act under paragraph 4.1,4.2, 

or 4.3 above, then the responsibilities of the Surety to the OWNER shall not be greater than those of the CONTRACTOR under the Contract, and 

the responsibilities of the OWNER to the Surety shall not be greater than those of the OWNER under the Contract.  To a limit of the amount of this 

Bond, but subject to commitment by the OWNER of the Balance of the Contract Price to mitigation of costs and damages on the Contract, the 
Surety is obligated without duplication for: 

6.1 The responsibilities of the CONTRACTOR for correction of defective work and completion of the Contract; 

6.2. Additional legal, design professional and delay costs resulting from the CONTRACTOR’s Default, and resulting from the actions or failure to 
act of the Surety under paragraph 4; and 

6.3. Liquidated damages, or if no liquidated damages are specified in the Contract, actual damages caused by delayed performance or non 
performance of the CONTRACTOR. 

7.  The Surety shall not be liable to the OWNER or others for obligations of the CONTRACTOR that are unrelated to the Contract, and the Balance 

of the Contract Price shall not be reduced or set off on account of any such unrelated obligations.  No right of action shall accrue on this Bond to 
any person or entity other than the OWNER or its heirs, executors, administrators, or successors. 

8. The Surety hereby waives notice of any change, including changes of time, to the Contract or to related subcontracts, purchase orders and other 

obligations. 
9.  Any proceeding, legal or equitable, under this Bond may be instituted in any court of competent jurisdiction in the location in which the Work 

or part of the Work is located and shall be instituted within two years after CONTRACTOR Default or within two years after the CONTRACTOR 

ceased working or within two years after the Surety refuses or fails to perform its obligations under this Bond, whichever occurs first.  If the 
provisions of this paragraph are void or prohibited by law, the minimum period of limitation available to sureties as a defense in the jurisdiction of 

the suit shall be applicable. 

10. Notice of the Surety, the OWNER or the CONTRACTOR shall be mailed or delivered to the address shown on the signature page. 
11.  When this Bond has been furnished to comply with a statutory or other legal requirements in the location where the Contract was to be 

performed, any provisions in this Bond conflicting with said statutory or legal requirement shall be deemed deleted here from and provisions 

conforming to such statutory or other legal requirement shall be deemed incorporated herein.  The intent is that this Bond shall be construed as a 
statutory bond and not as a common law bond. 

12. Definitions. 

12.1 Balance of the Contract Price: The total amount payable by the OWNER to the CONTRACTOR under the Contract after all proper adjustments 
have been made, including allowance to the CONTRACTOR of any amounts received or to be received by the OWNER in settlement of insurance 

or other Claims for damages to which the CONTRACTOR is entitled, reduced by all valid and proper payments made to or on behalf of the 

CONTRACTOR under the Contract. 
12.2 Contract: The agreement between the OWNER and the CONTRACTOR identified on the signature page, including all Contract Documents 

and changes thereto. 

12.3 CONTRACTOR Default: Failure of the CONTRACTOR, which has neither been remedied nor waived, to perform or otherwise to comply 
with the terms of the Contract. 

12.4  Owner Default: Failure of the OWNER, which has neither been remedied nor waived, to pay the CONTRACTOR as required by the Contract 

or to perform and complete or comply with the other terms thereof. 
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LABOR AND MATERIAL PAYMENT BOND 

 

KNOW ALL MEN BY THESE PRESENTS: 

 

THAT__________________________________________________________________ 

as Principal, hereinafter called the Contractor, and____________________________, a 

corporation organized and existing under and by virtue of the laws of the State of _________ and 

authorized to do business in the State of New Mexico, a Surety, hereinafter called the Surety, are 

held and firmly bound unto the City of Rio Rancho, as obligee, hereinafter called the Agency, in 

the amount of _________________ Dollars ($ _______________), For the payment whereof 

Contractor and Surety bind themselves, their heirs, executors, administrators, successors, and 

assigns jointly and severally firmly by these presents. 

 

WHEREAS, the Contractor has by written agreement dated _______________, 20___, entered 

into a contract with Agency for the project described as follows: Broadmoor Boulevard 

Extension Project, which Contract is by reference made a part hereof and is hereinafter referred 

to as the Contract. 

 

NOW, THEREFORE, the condition of this obligation is such that if the Contractor shall pay as 

they become due, all just claims for labor performed and materials and supplies furnished upon 

or for the work under said Contract, whether said labor be performed and materials and supplies 

be furnished under the original Contract or any Contract thereunder, then this obligation shall be 

null and void; otherwise it shall remain in full force and effect subject to the following 

conditions: 

 

The right to sue on this bond accrues only to the Agency and the parties to whom New Mexico 

Statute Annotated Sections 6-6-11 through 6-6-13, NMSA 1953, comp. as amended, grant such 

right; and any such right shall be exercised only in accordance with the provisions and 

limitations of said statutes. 

 

 

 

 

 

SIGNED AND SEALED THIS _________ day of ____________________, 20 ___. 

 

     _____________________________________ 

     (Contractor-Principal) 

 

     By: __________________________________ 

 

     Title: _________________________________ 

 

 

     New Mexico Contractor’s 

     License No. ____________________________ 
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ATTEST: 

 __________________________________ 

   

 

      ____________________________________ 

       Surety 

 

      By: ________________________________ 

 

      Title: _______________________________ 

 

ATTEST: 

 

__________________________________ 

 

This Bond is issued simultaneously with Performance Bond in favor of the Owner for the faithful 

performance of the Contract. 
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CITY OF RIO RANCHO 

STATE OF NEW MEXICO 

 
PURCHASING DIVISION 

3200 Civic Center Circle NE - Suite 300 

Rio Rancho, NM 87144 

 

INVITES YOUR FIRM TO OFFER A BID ON: 

 

IFB 20-PW-032 

Broadmoor Boulevard Extension Project 
 

AS SPECIFIED IN THE ATTACHED BID DOCUMENTS. 

 

Sealed bids will be received until 10:00 A.M. Local Mountain Time  

on Thursday, June 25, 2020 
 

By the   

Email: aserna-sanchez@rrnm.gov      

Mailed Originals: City of Rio Rancho 

Office of the City Clerk  

1st Floor, Room # 150 

3200 Civic Center Circle NE 

Rio Rancho, NM 87144 

 
  

NAME OF BIDDER/CONTRACTOR 

  

ADDRESS 

  

CITY, STATE ZIP CODE 

  
 

  
 

  

PHONE 
 

FAX 
 

EMAIL 

 

Complete this form as well as the following forms in their entirety as specified in the Instruction to Bidders to 

ensure that your bid submission is complete. 

mailto:aserna-sanchez@rrnm.gov
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BID FORM 

 

This Bid is submitted to the City of Rio Rancho, New Mexico (hereinafter called “OWNER”). 

 

1. The undersigned (hereinafter called “BIDDER”), in compliance with your invitation for bids 

for the Broadmoor Boulevard Extension Project, having examined the drawings and 

specifications, with related documents, and having examined the site of the proposed work, 

and being familiar with all of the conditions surrounding the construction of the proposed 

project, including the availability of labor, materials and supplies, hereby proposes to furnish 

all labor, materials and supplies, and to construct the project in accordance with the contract 

documents at the prices stated below.  These prices are to cover all expenses incurred in 

performing the work required under the contract documents, of which this proposal is a part. 

 

2. BID SUBMISSION:  The Bidder agrees to perform all of the following Base Work and any/or 

all Additive Alternate work for the amount(s) submitted for Broadmoor Boulevard 

Extension Project determined as follows: 

 

CITY OF RIO RANCHO 

Broadmoor Boulevard Extension Project 

 

Base Bid 
Bid 

Item 
SPEC TYPE 

SPEC 

NO. 
ITEM DESCRIPTION UNIT 

EST 

QTY 
UNIT PRICE TOTAL AMOUNT 

1 CORR NTC CONTRACTOR SAMPLING & TESTING  ALLOW 1 $57,000.00 $57,000.00 

2 
CORR 

See SC 

12.03.F 
UTILITY COORDINATION ALLOWANCE ALLOW 1 $5,000.00 $5,000.00 

3 

NMAPWA 
801.03.0

2.05 

8" C900 WATER LINE PIPE, INCL. TRENCH, 

COMPACTION & BACKFILL UP TO 6' DEPTH, 

COMPLETE-IN-PLACE (EXCLUDING FITTINGS). 

LF 68   

4 
NMAPWA 

801.03.0

3.08 

8" GATE VALVE, MJ X MJ, WITH VALVE BOX, 

COMPLETE-IN-PLACE 
EACH 1   

5 

NMAPWA 
801.03.0

7.01 

FIRE HYDRANT ASSEMBLY, PER CORR 

STANDARD DETAIL W-15, COMPLETE-IN-

PLACE 

EACH 1   

6 
NMAPWA 

801.10.0

5.08 
CAP 8" WATER LINE, COMPLETE- IN- PLACE  EACH 1   

7 
NMAPWA 

801.22.1

3.02.03 

JOINT RESTRAINING HARNESS, PUSH ON 

BELLS, CI & PVC 8" 
EACH 4   

8 

NMAPWA 
905.08.0

3.01 

4" TO 6" SEWER SERVICE LINE, FROM MAIN 

PROPERTY LINE, INCL. TRENCH, SADDLE & 

CONNECTION, CIP 

EACH 1   

9 

NMAPWA 
920.08.0

2.03 

EXISTING MANHOLE ADJUST TO PAVEMENT 

GRADE INCLUDING NEW FRAME & COVER, 

COMPLETE-IN-PLACE 

EACH 6   



  IFB 20-PW-032 

59 
 

 

Bid 

Item 
SPEC TYPE 

SPEC 

NO. 
ITEM DESCRIPTION UNIT 

EST 

QTY 
UNIT PRICE TOTAL AMOUNT 

10 

NMAPWA 
1005.00

1 

4" TO 6" ANGULAR STONE COBBLE, 

MINIMUM 6" DEPTH, NO LANDSCAPE 

FABRIC, CIP 

SY 440 
  

11 
NMAPWA 

1005.00

2 

1" CRUSHED GRAVEL, 4" DEPTH OVER WEED 

BARRIER FABRIC, CIP 
SY 1,290  

 

12 NMDOT 201000 CLEARING AND GRUBBING  LS 1  
 

13 NMDOT 203000 UNCLASSIFIED EXCAVATION CY 3,650   

14 NMDOT 203100 BORROW CY 269   

15 NMDOT 207000 SUBGRADE PREPARATION SY 10,400   

16 NMDOT 210002 MAJOR STRUCTURE EXCAVATION CY 830   

17 NMDOT 210003 MAJOR STRUCTURE BACKFILL CY 440   

18 NMDOT 303000 BASE COURSE, 6" TON 2,300   

19 NMDOT 407000 ASPHALT MATERIAL FOR TACK COAT TON 3   

20 NMDOT 408100 PRIME COAT MATERIAL TON 16   

21 NMDOT 423282 HMA SP III COMPLETE TON 2,050   

22 NMDOT 502030 DRILLED SHAFT FOUNDATION 30" DIAMETER LF 30   

23 NMDOT 511030 STRUCTRUAL CONCRETE CLASS AA CY 235   

24 NMDOT 540060 REINFORCING BARS GRADE 60 (Lighting) LB 944   

25 NMDOT 540060 REINFORCING BARS GRADE 60 (Roadway) LB 67,510   

26 NMDOT 570024 24" CULVERT PIPE  LF 250   

27 NMDOT 570025 24" CULVERT PIPE END SECTION  LF 8   

28 

NMDOT 
601000 

REMOVAL OF STRUCTURES AND 

OBSTRUCTIONS  
LS 1   

29 NMDOT 602000 RIPRAP CLASS A CY 2   

30 NMDOT 603250 DROP INLET PROTECTION TYPE I EACH 1   

31 NMDOT 603262 COMPOSTED MULCH SOCKS LF 2,750   

32 

NMDOT 
603280 

SWPPP PLAN PREPARATION & 

MAINTENANCE 
LS 1   

33 NMDOT 606001 SINGLE FACE W-BEAM GUARDRAIL LF 300   

34 NMDOT 606051 END TREATMENT TL-3 END TERMINAL EACH 2   

35 
NMDOT 606062 

TRANSITION METAL BARRIER TO RIGID 

BARRIER  
EACH 2   

36 NMDOT 606610 TEMPORARY CONCRETE WALL BARRIER LF 70   
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Bid 

Item 
SPEC TYPE 

SPEC 

NO. 
ITEM DESCRIPTION UNIT 

EST 

QTY 
UNIT PRICE TOTAL AMOUNT 

37 

NMDOT 608004 

CONCRETE SIDEWALK, 4" (INCL. HEADER 

CURB ON CURB RAMPS & DET. WARNING 

SURFACE) 

SY 1,250   

38 
NMDOT 609424 

CONCRETE VERTICAL CURB & GUTTER TYPE 

B 6" X 24" 
LF 1,440   

39 
NMDOT 609444 

CONCRETE VERTICAL CURB & GUTTER TYPE 

B 8" X 24" 
LF 1,140   

40 

NMDOT 609478 

CONCRETE VERTICAL CURB AND GUTTER 

TYPE D 6" x 18" (CORR STD DWG No CG-01 

STANDARD C&G) 

LF 960   

41 NMDOT 609699 CONCRETE VALLEY GUTTER 8" X 72" LF 85   

42 

NMDOT 
618000 

TEMPORARY TRAFFIC CONTROL 

MANAGEMENT  
LS 1   

43 NMDOT 621000 MOBILIZATION  LS 1   

44 NMDOT 632000 CLASS A SEEDING ACRE 1.5   

45 NMDOT 701000 PANEL SIGNS SF 120   

46 

NMDOT 
701100 

STEEL/BASE POST FOR ALUMINUM PANEL 

SIGNS 
LF 230   

47 NMDOT 702238 BARRICADE, TYPE III-8' EACH 4   

48 NMDOT 702610 PORTABLE CHANGEABLE MESSAGE SIGN LS 1   

49 

NMDOT 
702810 

TRAFFIC CONTROL DEVICES FOR 

CONSTRUCTION 
LS 1   

50 

NMDOT 
702811 

TRAFFIC CONTROL DEVICES FOR 

PEDESTRIANS AND BICYCLES 
LS 1   

51 

NMDOT 
704700 

HOT THERMOPLASTIC PAVEMENT 

MARKINGS 4” 
LF 4,000   

52 

NMDOT 
704701 

HOT THERMOPLASTIC PAVEMENT 

MARKINGS 6” 
LF 6,300   

53 

NMDOT 
704704 

HOT THERMOPLASTIC PAVEMENT 

MARKINGS 24" 
LF 60   

54 

NMDOT 
704717 

HOT THERMOPLASTIC PAVEMENT MARKING 

RIGHT ARROW 
EACH 4   

55 

NMDOT 
704718 

HOT THERMOPLASTIC PAVEMENT MARKING 

LEFT ARROW 
EACH 6   

56 

NMDOT 
704720 

HOT THERMOPLASTIC PAVEMENT MARKING 

WORD (ONLY) 
EACH 3   

57 NMDOT 706350 POWER SERVICE INSTALLATION  LS 1   

58 NMDOT 706420 LIGHTING CONTROL CABINET - TWO-CIRCUIT EACH 1   

59 NMDOT 707525 TYPE V STANDARD, 25' EACH 4   
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Bid 

Item 
SPEC TYPE 

SPEC 

NO. 
ITEM DESCRIPTION UNIT 

EST 

QTY 
UNIT PRICE TOTAL AMOUNT 

60 NMDOT 709020 RIGID ELECTRICAL CONDUIT 2" DIA. LF 1,960   

61 NMDOT 710000 ELECTRICAL PULL BOX STANDARD EACH 11   

62 NMDOT 711106 SINGLE CONDUCTOR 6 LF 592   

63 NMDOT 716701 LED ROADWAY LUMINAIRE EACH 4   

64 NMDOT 801000 CONSTRUCTION SURVEY & STAKING  LS 1   

 
Base Bid Subtotal:   

 
NMGRT @ 7.6875%:   

 
Total for Base Bid including NMGRT:   

 

Additive Alternate 1 
Bid 

Item 

SPEC 

TYPE 

SPEC 

NO. 
ITEM DESCRIPTION UNIT 

EST 

QTY 
UNIT PRICE TOTAL AMOUNT 

65 NMDOT 423282 HMA SP III COMPLETE TON -2,050     

66 
NMDOT 424003 WMA SP III COMPLETE TON 2,050     

 Additive Alternate #1 Subtotal:   
 NMGRT @ 7.6875%:   
 Total for Additive Alternate #1 including NMGRT:   

 

Additive Alternate 2 
Bid 

Item 

SPEC 

TYPE 

SPEC 

NO. 
ITEM DESCRIPTION UNIT 

EST 

QTY 
UNIT PRICE TOTAL AMOUNT 

67 
CORR NTC CONTRACTOR SAMPLING & TESTING ALLOW 1 $16,000.00 $16,000.00 

68 
CORR 

See SC 
12.03.F 

UTILITY COORDINATION ALLOWANCE ALLOW 1 $5,000.00 $5,000.00 

69 
NMDOT 201000 CLEARING AND GRUBBING LS 1     

70 
NMDOT 203000 UNCLASSIFIED EXCAVATION CY 4,750     

71 
NMDOT 207000 SUBGRADE PREPARATION SY 3,500     

72 
NMDOT 303000 BASE COURSE, 8" TON 1,100     

73 
NMDOT 403600 OPEN GRADED FRICTION COURSE SY 1,250     

74 
NMDOT 407000 ASPHALT MATERIAL FOR TACK COAT TON 1     

75 
NMDOT 408100 PRIME COAT MATERIAL TON 8     

76 
NMDOT 417000 MISCELLANEOUS PAVING SY 1,950     

77 
NMDOT 423282 HMA SP III COMPLETE TON 650     

78 
NMDOT 511000 STRUCTURAL CONCRETE, CLASS A CY 2     

79 
NMDOT 

601000 
REMOVAL OF STRUCTURES AND 
OBSTRUCTIONS 

LS 1     

80 
NMDOT 601110 REMOVAL OF SURFACING SY 2,000     
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Bid 

Item 
SPEC TYPE 

SPEC 

NO. 
ITEM DESCRIPTION UNIT 

EST 

QTY 
UNIT PRICE TOTAL AMOUNT 

81 NMDOT 603221 CHECK DAM, TYPE II LF 200     

82 
NMDOT 

603280 
SWPPP PLAN PREPARATION & 
MAINTENANCE 

LS 1     

83 NMDOT 607004 BARBED WIRE FENCE LF 1,740     

84 
NMDOT 609444 

CONCRETE VERTICAL CURB & GUTTER TYPE 
B, 8" X 24"  

LF 80     

85 
NMDOT 

613000 
CLEANING CULVERTS AND DRAINAGE 
STRUCTURES 

LS 1     

86 
NMDOT 

618000 
TEMPORARY TRAFFIC CONTROL 
MANAGEMENT 

LS 1     

87 
NMDOT 621000 MOBILIZATION LS 1     

88 
NMDOT 632000 CLASS A SEEDING ACRE 0.6     

89 
NMDOT 701000 PANEL SIGNS SF 30     

90 
NMDOT 

701100 
STEEL/BASE POST FOR ALUMINUM PANEL 
SIGNS 

LF 50     

91 
NMDOT 702610 PORTABLE CHANGEABLE MESSAGE SIGN LS 1     

92 
NMDOT 

702810 
TRAFFIC CONTROL DEVICES FOR 
CONSTRUCTION 

LS 1     

93 
NMDOT 

704700 
HOT THERMOPLASTIC PAVEMENT 
MARKINGS 4” 

LF 900     

94 
NMDOT 

704701 
HOT THERMOPLASTIC PAVEMENT 
MARKINGS 6” 

LF 1,400     

95 
NMDOT 

704704 
HOT THERMOPLASTIC PAVEMENT 
MARKINGS 24" 

LF 50     

96 
NMDOT 

704717 
HOT THERMOPLASTIC PAVEMENT MARKING 
RIGHT ARROW 

EACH 4     

97 
NMDOT 

704720 
HOT THERMOPLASTIC PAVEMENT MARKING 
WORD (ONLY) 

EACH 2     

98 
NMDOT 

704731 
HOT THERMOPLASTIC PAVEMENT MARKING 
LANE SYMBOL (BIKEWAY) 

EACH 1     

99 
NMDOT 

704732 
HOT THERMOPLASTIC PAVEMENT MARKING 
BIKE SYMBOL (BIKEWAY) 

EACH 1     

100 
NMDOT 

710201 
REMOVE AND RESET PULL BOX TO GRADE 
(COMPLETE) 

EACH 1     

101 
NMDOT 801000 CONSTRUCTION SURVEY & STAKING LS 1     

 Additive Alternate #2 Subtotal:   
 NMGRT @ 7.6875%:   
 Total for Additive Alternate #2 including NMGRT:   

 

 

Additive Alternate 3 
Bid 

Item 
SPEC 
TYPE 

SPEC 
NO. 

ITEM DESCRIPTION UNIT 
EST 
QTY 

UNIT PRICE TOTAL AMOUNT 

102 
NMDOT 423282 HMA SP III COMPLETE TON -650     

103 
NMDOT 424003 WMA SP III COMPLETE TON 650     

 Additive Alternate #3 Subtotal:   
 NMGRT @ 7.6875%:   
 Total for Additive Alternate #3 including NMGRT:   
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Additive Alternate 4 
Bid 

Item SPEC TYPE 
SPEC 
NO. 

ITEM DESCRIPTION UNIT 
EST 
QTY 

UNIT PRICE TOTAL AMOUNT 

104 
NMDOT 

750100 
CLOSED CIRCUIT TELEVISION SYSTEM 
(CCTV) 

EACH 1     

 Additive Alternate #4 Subtotal:   
 NMGRT @ 7.6875%:   
 Total for Additive Alternate #4 including NMGRT:   

 

Base Bid Subtotal:   

Additive Alternate #1 Subtotal:   

Additive Alternate #2 Subtotal:  

Additive Alternate #3 Subtotal:  

Additive Alternate #4 Subtotal:  

Overall Bid Subtotal:   

NMGRT @ 7.6875%:   

Total Bid Submission:   

 

3. BIDDER acknowledges receipt of the following Addenda: 

 

Addendum No. ______ Date ______ Addendum No. ______ Date ______ 

 

Addendum No. ______ Date ______ Addendum No. ______ Date ______ 

 

Addendum No. ______ Date ______ Addendum No. ______ Date ______ 

 

4. BIDDER agrees that this Bid Proposal may not be withdrawn for a period of sixty (60) calendar 

days after the scheduled closing time for receipt of bids. 

 

5. If the Contract is to be awarded.  OWNER will give the apparent Successful Bidder a Notice 

of Recommendation to Award within sixty (60) days after the scheduled closing time for 

receipt of bids. 

 

6. Upon receipt of Notice of Recommendation to Award, BIDDER shall execute the formal 

Contract Documents within ten (10) days and deliver the Performance Bond, Labor and 

Material Payment Bond, and Certificates of Insurance as required herein. 

 

7. The attached Bid Security is to become the property of the OWNER, in the event the 

Agreement and bonds are not executed within the time specified in this Bid Proposal, as 

liquidated damages for the delay and additional expenses caused to the OWNER. 
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8. BIDDER hereby agrees to commence Work under this Contract in accordance with the Notice 

to Proceed from the OWNER and to substantially complete the Project as provided in the 

Contract Documents within One Hundred Twenty (120) consecutive calendar days after the 

date Contract Time begins as provided in the Contract Documents.  

 

BIDDER further agrees to pay, as liquidated damages, the amount of Two Thousand dollars 

($ 2,000.00) for each consecutive calendar day thereafter as provided in the Supplementary 

Conditions. 

 

9. BIDDER hereby declares that the only persons or firms interested in the Bid Proposal as 

principal or principles is or are named herein and that no other persons or firms than herein 

mentioned have any interest in the Bid or in the Contract to be entered into; that this Bid is 

made without collusion with any person, company, or parties making a bid or proposal; and 

that it is in all respects fair and in good faith without collusion or fraud. 

 

10. BIDDER hereby agrees if awarded the Contract, to comply with the Affirmative Action/Equal 

Employment Opportunity and Nondiscrimination requirements of the Supplementary 

Conditions and to submit all information and reports required therein. 

 

11. If requested, BIDDER agrees to furnish to the OWNER all information and data necessary for 

the OWNER to determine the ability of BIDDER to perform the Work. 

 

This Bid is hereby respectfully submitted by: 

   

__________________________________   ____________________________ 

Name of BIDDER     Federal Tax ID Number 

 

__________________________________   

By: Printed Name         

 

__________________________________     _____________________________ 

Authorized Signature     Title 

 

__________________________________ 

Date 

 

__________________________________  _____________________________ 

Bidder’s Mailing Address    Bidder’s NM Contractor’s License  

       Number(s) and Classifications(s) 

__________________________________  

Additional Address Information 

 

__________________________________  ______________________________ 

City, State, Zip Code     Contractor’s Department of Labor  

 Registration Number  
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__________________________________ 

Bidder’s Telephone Number  

 

__________________________________  ______________________________ 

Bidder’s Fax Number     New Mexico State Corporation   

       Commission Number 

__________________________________ 

Bidder’s E-Mail Address 

 

__________________________________ 

Bidder’s Gross Receipts Tax No. 

 

______________________________________________         

Bidder’s Data Universal Numbering System (DUNS) No. 

  



  IFB 20-PW-032 

66 
 

CITY OF RIO RANCHO BIDDER'S LISTING of SUBCONTRACTORS for Compliance with 

SUBCONTRACTORS FAIR PRACTICES ACT AND PUBLIC WORKS MINIMUM WAGE ACT 
 

BIDDER must list all Subcontractors whose listing is required pursuant to the New Mexico Subcontractors Fair Practices Act and estimated work exceeds the 

threshold amount of Five Thousand and no/100 Dollars ($5,000.00) or ½ of 1% of the engineer’s estimate as well as those under this threshold pursuant to the 
Public Works Minimum Wage Act. Both the General Contractor and all tiers of subcontractors must be actively registered with NM Department of Workforce 

Solutions prior to submission of bid. 

S
u

b
co

n
tr

ac
to

r 
#
1
 

Company Name:   FEIN:   

Address:   License Number:   

Email:   City:   

Phone Number:   State:   

Fax Number:   Zip:   

Work to be  

performed: 
  

Contract  

Amount: 
$ 

        

S
u

b
co

n
tr

ac
to

r 
#
2

 

Company Name:   FEIN:   

Address:   License Number:   

Email:   City:   

Phone Number:   State:   

Fax Number:   Zip:   

Work to be  

performed: 
  

Contract  

Amount: 
$ 

        

S
u

b
co

n
tr

ac
to

r 
#
3
 

Company Name:   FEIN:   

Address:   License Number:   

Email:   City:   

Phone Number:   State:   

Fax Number:   Zip:   

Work to be  

performed: 
  

Contract  

Amount: 
$ 

        

S
u

b
co

n
tr

ac
to

r 
#
4
 

Company Name:   FEIN:   

Address:   License Number:   

Email:   City:   

Phone Number:   State:   

Fax Number:   Zip:   

Work to be  

performed: 
  

Contract  

Amount: 
$ 

        

S
u

b
co

n
tr

ac
to

r 
#
5
 

Company Name:   FEIN:   

Address:   License Number:   

Email:   City:   

Phone Number:   State:   

Fax Number:   Zip:   

Work to be  

performed: 
  

Contract  

Amount: 
$ 

         

NOTICE TO BIDDER 
List only one subcontractor for each category of work. Additional sheets listing subcontractors may be attached if necessary. 

Failure to comply with these requirements will make the bid non–responsive and the bid will be rejected. 

 

Name of Bidder/ 

Contractor: 
  By:   

 Title:   Date:   
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Bid Bond 

 
BIDDER (Name and Address): 

 ___________________________________________________ 

 ___________________________________________________ 

 ___________________________________________________ 

 
SURETY (Name and Address of Principal Place of Business): 

 ___________________________________________________ 

 ___________________________________________________ 

 ___________________________________________________ 

  
OWNER (Name and Address): 

 ___________________________________________________ 

 ___________________________________________________ 

 ___________________________________________________ 

 
BID 

  BID DUE DATE: ________________ 

  PROJECT (Brief Description Including Location): 

 ___________________________________________________ 

 ___________________________________________________ 

 ___________________________________________________ 

 
BOND 

  BOND NUMBER: ________________ 

  Date (Not later than Bid due date): _______________ 

  Penal Sum: __________________________________ _______________ 
  (Words)         (Figures) 

 
IN WITNESS WHEREOF, Surety and Bidder, intending to be legally bounded hereby, subject to the terms printed 

on the reverse side hereof, do each cause this Bid Bond to be duly executed on its behalf by its authorized officer, 

agent, or representative. 

 
BIDDER      SURETY 

 

_____________________________ (Seal)   _____________________________ (Seal) 

Bidder’s Name and Corporate Seal    Surety’s Name and Corporate Seal 

 

By: _________________________    By: _________________________ 

 Signature and Title     Signature and Title 

        (Attached power of Attorney) 

 

Attest: ______________________    Attest: ______________________ 

 Signature and Title     Signature and Title 

 

 

______________________________________________________________________________________ 

Note: (1) Above address are to be used for giving required notice. 

(2) Any singular reference to Bidder, Surety, OWNER or other party shall be considered plural where 

applicable. 
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 Bidder and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors, and 

assigns to pay to OWNER upon default of Bidder the penal sum set forth on the face of this Bond. 

 

2.  Default of Bidder shall occur upon the failure of Bidder to deliver within the time required by the Bidding 

Documents (or any extension thereof agreed to in writing by OWNER) the executed Agreement required by the 

Bidding Documents and any performance and payment Bonds required by the Bidding Documents. 

 

3.  This obligation shall be null and void if: 

3.1 OWNER accepts Bidder’s Bid and  Bidder delivers within the time required by the Bidding Documents (or any 

extension thereof agreed to in writing by OWNER) the executed Agreement required by the Bidding Documents and 

any performance and payment Bonds required by the Bidding Documents, or 

3.2 All Bids are rejected by OWNER, or 

3.3 OWNER fails to issue a Notice of Award to Bidder within the time specified in the Bidding Documents (or any 

extension thereof agreed to in writing by Bidder and, if applicable, consented to by Surety when required by paragraph 

5 hereof). 

 

4.  Payment under this Bond will be due and payable upon default by Bidder and within thirty (30) calendar days after 

receipt by Bidder and Surety of written notice of default from OWNER, which notice will be given with reasonable 

promptness identifying this Bond and the Project and including a statement of the amount due. 

 

5.   Surety waives notice of and any and all defenses based on or arising out of any time extension to issue Notice of 

Award agreed to in writing by OWNER and Bidder, provided that the total time for issuing Notice of Award including 

extensions shall not in the aggregate exceed 120 days from Bid due date without Surety’s written consent. 

 

6.  No suit or action shall be commenced under this Bond prior to thirty (30) calendar days after the notice of default 

required in paragraph 4 above is received by Bidder and Surety and in no case later than one year after Bid due date. 

 

7.  Any suit or action under this Bond shall be commenced only in a court of competent jurisdiction located in the 

state in which the Project is located. 

 

8.  Notices required hereunder shall be in writing and sent to Bidder and Surety at their respective addresses shown 

on the face of this Bond.  Such notices may be sent by personal delivery, commercial courier or by United States 

Registered or Certified Mail, return receipt requested, postage pre-paid, and shall be deemed to be effective upon 

receipt by the party concerned. 

 

9.  Surety shall cause to be attached to this Bond a current and effective Power or Attorney evidencing the authority 

of the offer, agent or representative who executed this Bond on behalf of Surety to execute, seal and deliver such Bond 

and bind the Surety thereby. 

 

10.  This Bond is intended to conform to all applicable statutory requirements.  Any applicable requirement of any 

applicable statute that has been omitted from this Bond shall be deemed to be included herein as if set forth at length.  

If any provision of this Bond conflicts with any applicable statute, then the provision of said statute shall govern and 

the remainder of this Bond that is not in conflict therewith shall continue in full force and effect. 

 

11.  The term “Bid” as used herein includes a Bid, offer or proposal as applicable. 
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LOCAL/AREA/RESIDENT/RESIDENT VETERAN/RECYCLED CONTENT GOODS PREFERENCE 

CERTIFICATION FORM 

 

Business Name:   

Principle Place of Business:   

Address:   

State:   

Zip Code:   

 

DEFINITIONS: 

 

Recycled content goods has the meaning set forth in NMSA 1978 § 13-1-21(A)(6) , as amended from time to time. 

 

RESIDENT BUSINESS has the meaning set forth in NMSA 1978 § 13-1-21(A)(5) , as amended from time to time. 

 

RESIDENT CONTRACTOR has the meaning set forth in NMSA 1978 § 13-4-2(A)(5) , as amended from time to time. 

 

RESIDENT VETERAN BUSINESS has the meaning set forth in NMSA 1978 § 13-1-21(A)(7), as amended from time 

to time. 

 

RESIDENT VETERAN CONTRACTOR has the meaning set forth in NMSA 1978 § 13-4-2(A)(6), as amended from 

time to time. 

 

STATUTORY PREFERENCE means the preference for Resident Businesses, Resident Contractors, Resident Veteran 

Businesses, Resident Veteran Contractors, and Recycled Content Goods provided in NMSA 1978 §§ 13-1-21 or 13-

4-5, as amended from time to time. 

 

Qualifying company means a company that qualifies for a Statutory Preference under NMSA 1978 §§ 13-1-21 or 13-

4-5, as amended from time to time. 

 

LOCAL BUSINESS means a Resident Business or Resident Contractor which: 

(a) Is authorized to do and is doing business under the laws of the State of New Mexico; 

(b) Possesses a current city business registration; 

(c) Maintains its principal place of business within the corporate limits of the city; and 

(d) Agrees to furnish evidence, in a form suitable to the city, of its payment of New Mexico Gross Receipts Tax. 

 

 

AREA BUSINESS means a Resident Business or Resident Contractor which: 

(a) Is authorized to do and is doing business under the laws of the State of New Mexico; 

(b) Possesses a current city business registration; 

(c) Maintains a bona fide place of business within the corporate limits of the city, and agrees to conduct its 

activities pursuant to the contract for which it is bidding or proposing, to the extent practicable, from that 

place of business; and 

(d) Agrees to furnish evidence, in a form suitable to the city, of its payment of New Mexico Gross Receipts Tax. 

 

No bid or proposal shall receive both the Local Business and Area Business preferences. 
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INSTRUCTIONS: 

 

In all invitations for bid and requests for proposals, the Statutory Preferences shall be applied in the manner set forth 

in NMSA 1978 §§ 13-1-21 or 13-4-5, as amended from time to time. 

 

In addition to the Statutory Preferences, a preference for Local Businesses and Area Businesses shall be administered 

in the same manner as the Statutory Preferences, as follows: 

(1) in the event a Local Business submits a qualifying bid or proposal and one or more Qualifying Companies 

also submits a bid or proposal, the Local Business shall receive a two percent (2%) preference in addition to 

(and not in lieu of) the Statutory Preference; and 

(2) in the event an Area Business submits a qualifying bid or proposal and one or more Qualifying Companies 

also submits a bid or proposal, the Area Business shall receive a one percent (1%) preference in addition to 

(and not in lieu of) the Statutory Preference. 

 

No bid or proposal shall receive both the Local Business and Area Business preferences. 

 

In addition to the definitions and criteria set forth in this section, the central purchasing office may impose additional 

requirements regarding the nature, size and/or location of offerors or bidders in any request for proposals or invitation 

for bids. As a result, companies responding to such solicitations should review the solicitation documents thoroughly. 

 

A COPY OF A RESIDENT BUSINESS OR CONTRACTOR / VETERAN BUSINESS OR CONTRACTOR 

CERTIFICATE ISSUED BY THE NEW MEXICO TAXATION AND REVENUE DEPARTMENT IS 

REQUIRED TO BE SUBMITTED ALONG WITH YOUR BID / OFFER IN ORDER TO QUALIFY FOR THE 

STATUTORY RESIDENT / VETERAN PREFERENCE.  In addition, the attached Resident Veterans 

Preference Certification form must accompany any bid/offer and any business wishing to receive a resident 

veteran's preference must complete and sign the form. 

 

REQUESTS FOR RECYCLED CONTENT GOODS PREFERENCE MUST BE ACCOMPANIED BY 

OFFICIAL / VERIFIABLE EVIDENCE THAT THE MATERIAL BEING BID / OFFERED CONTAINS THE 

MINIMUM RECYCLED CONTENT REQUIRED BY STATE STATUE. 

 

THIS FORM MUST BE SUBMITTED AT THE TIME BIDS / OFFERS IN ORDER TO CLAIM LOCAL, 

AREA, RESIDENT, VETERAN OR RECYCLED CONTENT GOODS PREFERENCE. 

 

PLEASE INDICATE THE TYPE OF PREFERENCE CLAIMED: 

 

If your firm is a Qualifying Company please circle the type of preference for which your firm qualifies and indicate 

your appropriate annual revenue threshold: 

 

RECYCLED CONTENT GOODS     

 

RESIDENT BUSINESS   

 

RESIDENT CONTRACTOR  

 

RECYCLED CONTENT GOODS RESIDENT VETERAN BUSINESS 

☐ Annual revenue up to $3,000,000.00  

☐ Annual revenue more than $3,000,000.00 or more 

 

RESIDENT VETERAN BUSINESS   

☐ Annual revenue up to $3,000,000.00  

☐ Annual revenue more than $3,000,000.00 or more  
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RESIDENT VETERAN CONTRACTOR 

☐ Annual revenue up to $3,000,000.00  

☐ Annual revenue more than $3,000,000.00 or more 

 

If your firm is applying for either a Local or Area Preference, please circle the type of preference for which your 

firm qualifies. (Select only one): 

 

LOCAL BUSINESS                                             AREA BUSINESS 

 

CITY OF RIO RANCHO BUSINESS LICENSE REGISTRATION NUMBER: _____________                       

(Must be provided if claiming Local Business or Area Business Preference) 

 

If submitting a joint bid/proposal please indicated proportion of work to be completed by qualifying company: 

 

________________________________________% 

 

 

CERTIFICATION: I hereby certify that the information which I have provided on this form is true and correct, that 

I am authorized to sign on behalf of the business set out above and if requested by the City will provide, within 10 

days of notice, the necessary documents to substantiate the information provided on this form. 

By:   Title:   Date:   
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RESIDENT VETERANS PREFERENCE CERTIFICATION 

 

________________________________________________ (NAME OF CONTRACTOR) 

hereby certifies the following in regard to application of the resident veterans' preference to this 

procurement: 

Please check one box only: 

☐ I declare under penalty of perjury that my business prior year revenue starting January 1 ending 

December 31 is less than $3M allowing me the 10% preference discount on this solicitation. I 

understand that knowingly giving false or misleading information about this fact constitutes a 

crime. 

"I agree to submit  a report, or reports, to the State Purchasing Division of the General  Services 

Department declaring under penalty  of perjury that during the last calendar year starting January  

I and ending on December 31, the following to be true and accurate: 

"In conjunction with this procurement and the requirements of this business' application for a 

Resident Veteran  Business  Preference/Resident Veteran  Contractor Preference under Sections 

13-1-21  or 13-1-22 NMSA 1978, when awarded  a contract  which was on the basis of having 

such veterans preference, I agree to report to the State Purchasing Division  of the General  Services  

Department the awarded  amount  involved. I will indicate in the report the award amount as a 

purchase from a public body or as a public works contract from a public body as the case may be. 

"I understand that knowingly giving false or misleading information on this report constitutes a 

crime." 

I declare under penalty of perjury that this statement is true to the best of my knowledge.  I 

understand that giving false or misleading statements about material fact regarding this matter 

constitutes a crime. 

  
 

  

Signature of Business Representative 
 

Date 

 

*Must be an authorized signatory for the Business. 

 

The representations made in checking the boxes constitutes a material representation by the 

business that is subject to protest and may result in denial of an award or unaward of the 

procurement involved if the statements are proven to be incorrect. 
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CERTIFICATION OF BIDDER REGARDING AFFIRMATIVE ACTION / EQUAL 

EMPLOYMENT OPPORTUNITY AND NONDISCRIMINATION 

 

 
PROJECT: BROADMOOR BOULEVARD EXTENSION PROJECT 

The Bidder hereby acknowledges and agrees to abide by the Special provisions for Affirmative 

Action/Equal Employment Opportunity and Nondiscrimination and all other provisions, 

regulations, of the OWNER for Affirmative Action/Equal Employment Opportunity and 

Nondiscrimination. 

 

The Bidder has participated with any agency in a previous contract or subcontract subject to any 

Equal Employment Opportunity and Nondiscrimination in Employment requirements? 

 

    Yes (  )   No (  ) 

 

Compliance reports were required to be filed in connection with such contract or subcontract? 

 

    Yes (  )   No (  ) 

 

The Bidder has filed all compliance reports due under applicable instructions?  If answer to this 

statement is “No, explain in detail on the reverse side of this certification. 

 

 

________________________________________________________________________ 

Name of Bidder 

 

 

________________________________________________________________________ 

Address of Bidder 

 

 

_____________________________ 

Telephone Number 

 

 

________________________________________________________________________ 

By   (Signature)      (Date) 

 

 

________________________________________________________________________ 

Printed Name & Title of Bidder’s Authorized Representative. 
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NON-COLLUSION AFFIDAVIT OF PRIME BIDDER 

 

State of  _______________________} 

 

County of _______________________} 

 

Being first duly sworn deposes and says that: 

 

1. He/She is the ____________________________ of, the Bidder that has submitted the 

attached bid; 

 

2. He/She is fully informed respecting the preparation and contents of the attached Bid and 

of all pertinent circumstances respecting such Bid; 

 

3. Such Bid is genuine and is not a collusive or sham Bid; 

 

4. Neither the said Bidder nor any of its officers, partners, owners, agents, representatives, 

employees or parties in interest including this affiant, has in any way colluded, conspired, 

connived or agreed, directly or indirectly with any other bidder, firm or person to submit a 

collusive or sham Bid in connection with the Contract for which the attached Bid has been 

submitted or to refrain from Bidding in connection with such Contract, or has in any 

manner, directly or indirectly, sought by agreement or collusion or communications or 

conference with any other Bidder firm or person to fix the price or prices in the attached 

Bid or of any other Bidder, or to fix any overhead, profit or cost element of the Bid price 

of any other Bidder, or to secure through collusion, conspiracy, connivance or unlawful 

agreement any advantage against the City of Rio Rancho or any person interested in the 

proposed Contract; and 

 

5. The price or prices quoted in the attached Bid are fair and proper and are not tainted by any 

collusion, conspiracy, connivance or unlawful agreement on the part of the Bidder or any 

of its agents, representatives, owners, employees, or parties in interest, including this 

affiant. 

 

Subscribed and sworn to before 

         

Me this_______________ day of_____________________, 20     

 

Signed: 

 

      

 

        ____________________ 

Notary Public       Title 

 

My commission expires: _________________ 

 



Wage Decision Approval Summary
 
1) Project Title: Broadmoor Boulevard Extension Project
Requested Date: 05/27/2020
Approved Date: 05/27/2020
Approved Wage Decision Number: SA-20-1114-A
 

Wage Decision Expiration Date for Bids: 09/24/2020

 
2) Physical Location of Jobsite for Project:
Job Site Address: Broadmoor Boulevard
Job Site City: Rio Rancho
Job Site County: Sandoval
 
3) Contracting Agency Name (Department or Bureau): City of Rio Rancho
Contracting Agency Contact's Name: Anthony Serna-Sanchez
Contracting Agency Contact's Phone: (505) 896-8769 Ext.
 
4) Estimated Bid Opening Date: 06/30/2020
 
5) Estimated total project cost: $1,829,000.00
a. Are any federal funds involved?: No
b. Does this project involve a building?: No
c. Is this part of a larger plan for construction on or appurtenant to the property that is subject to this
project?: No
d. Are there any other Public Works Wage Decisions related to this project?: No
e. What is the ultimate purpose or functional use of the construction once it is completed?: The
construction of an extension of Broadmoor Boulevard from Champion Avenue to an unnamed new road
approximately 1,500 feet north of Champion Avenue and construction of an unnamed new road from the
end of Broadmoor Boulevard to a point approximately 700 feet west
 
6) Classifications of Construction:

Classification Type
and Cost Total

Description

Highway/Utilities (A)
Cost: $1,829,000.00

The construction of an extension of Broadmoor Boulevard from
Champion Avenue to an unnamed new road approximately 1,500
feet north of Champion Avenue and construction of an unnamed
new road from the end of Broadmoor Boulevard to a point
approximately 700 feet west

 

LABOR RELATIONS DIVISION WWW.DWS.STATE.NM.US

401 Broadway NE
Albuquerque, NM 87102
Phone: 505-841-4400
Fax: 505-841-4424

226 South Alameda Blvd
Las Cruces, NM 88005
Phone: 575-524-6195
Fax: 575-524-6194

1596 Pacheco St, Suite 103
Santa Fe, NM 87505
Phone: 505-827-6817
Fax: 505-827-9676

An Equal Opportunity Employer Page 1 of 1

.
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PUBLIC WORKS PROJECT REQUIREMENTS 

  

  

As a participant in a Public Works project valued at more than $60,000 in the state of New Mexico, 

the following list addresses many of the responsibilities that are defined by statute or regulation to 

each project stakeholder. 

  

Contracting Agency 
 Ensure that all contractors wishing to bid on a Public Works project when the project is 

$60,000 or more are actively registered with the Public Works and Apprenticeship 

Application (PWAA) website:  http://www.dws.state.nm.us/pwaa (Contractor Registration) 

prior to bidding. 

 Please submit Notice of Award (NOA) and Subcontractor List(s) to the PWAA website 

promptly after the project is awarded. 

 Please update the Subcontractor List(s) on the PWAA website whenever changes occur. 

 All sub-contractors and tiers (excluding professional services) regardless of contract amount 

must be listed on the Subcontractor List and must adhere to the Public Works Minimum 

Wage Act. 

 Ninety days after project completion please go into the PWAA system and close the project. 

Only contracting agencies are allowed to close the project. Agents or contractors are not 

allowed to close projects. 

  

General Contractor 
 Provide a complete Subcontractor List and Statements of Intent (SOI) to Pay Prevailing 

Wages for all contractors, regardless of amount of work, to the contracting agency within 3 

(three) days of award. 

 Ensure that all subcontractors wishing to bid on a Public Works project have an active 

Contractor Registration with the Public Works and Apprenticeship Application (PWAA) 

website:  http://www.dws.state.nm.us/pwaa prior to bidding when their bid will exceed 

$60,000. 

 Make certain the Public Works Apprentice and Training Act contributions are paid either to 

an approved Apprenticeship Program or to the Public Works Apprentice and Training Fund. 

 Confirm the Wage Rate poster, provided in PWAA, is displayed at the job site in an easily 

accessible place. 

 When the project has been completed, make sure the Affidavits of Wages Paid (AWP) are 

sent to the contracting agency. 

 All subcontractors and tiers (excluding professional services) regardless of contract amount 

must pay prevailing wages, be listed on the Subcontractor List, and adhere to the Public 

Works Minimum Wage Act.  

http://www.dws.state.nm.us/pwaa
http://www.dws.state.nm.us/pwaa
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Subcontractor 
 Ensure that all subcontractors wishing to bid on a Public Works project have an active 

Contractor Registration with the Public Works and Apprenticeship Application (PWAA) 

website:  http://www.dws.state.nm.us/pwaa prior to bidding when their bid will exceed 

$60,000. 

 Make certain the Public Works Apprentice and Training Act contributions are paid either to 

an approved Apprenticeship Program or to the Public Works Apprentice and Training Fund. 

 All subcontractors and tiers (excluding professional services) regardless of contract amount 

must pay prevailing wages, be listed on the Subcontractor List, and adhere to the Public 

Works Minimum Wage Act.  

 

 

Additional Information 
 

Reference material and forms may be found in the New Mexico Department of Workforce Solutions 

Public Works web pages at:  https://www.dws.state.nm.us/Labor-Relations/Labor-

Information/Public-Works. 

 

CONTACT INFORMATION 
 

Contact the Labor Relations Division for any questions relating to Public Works projects by email at 

public.works@state.nm.us or call (505) 841-4400. 

 

http://www.dws.state.nm.us/pwaa
https://www.dws.state.nm.us/Labor-Relations/Labor-Information/Public-Works
https://www.dws.state.nm.us/Labor-Relations/Labor-Information/Public-Works
mailto:public.works@state.nm.us


 

 
 

     TYPE "A" - STREET, HIGHWAY, UTILITY & LIGHT                      ENGINEERING 

Effective January 1, 2020  

                                                                          

Trade Classification Base Rate  Fringe Rate  

Bricklayer/Block layer/Stonemason 24.46 8.81 

Carpenter/Lather 24.63 11.24 

Carpenter- Los Alamos County 27.80 13.19 

Cement Mason 17.42 6.81 

Ironworker 27.00 15.75 

Painter- Commercial 17.00 6.88 

Plumber/Pipefitter 30.76 11.62 

Electricians- Outside Classifications: 
Zone 1 

  

 Ground man  23.27 12.67 

 Equipment Operator 33.39 15.35 

 Lineman/ Technician 39.28 16.91 

 Cable Splicer 43.21 17.95 

Electricians-Outside Classifications: 
Zone 2 

  

 Ground man 23.27 12.67 

 Equipment Operator 33.39 15.35 

 Lineman/ Technician 39.28 16.91 

 Cable Splicer 43.21 17.95 

Electricians-Outside Classifications: 
Los Alamos 

  

 Ground man 23.94 12.85 

 Equipment Operator 34.35 15.60 

 Lineman/ Technician 40.41 17.21 

 Cable Splicer 44.45 18.28 

Laborers   

 Group I- Unskilled 12.26 6.22 

 Group II- Semi-Skilled 12.56 6.22 

 Group III- Skilled 12.96 6.22 

 Group IV- Specialty 13.21 6.22 

Operators           



 

 Group I 18.79 6.34 

 Group II 19.72 6.34 

 Group III 19.82 6.34 

 Group IV 19.93 6.34 

 Group V 20.03 6.34 

 Group VI 20.21 6.34 

 Group VII 20.37 6.34 

 Group VIII 20.66 6.34 

 Group IX 28.16 6.34 

 Group X 31.41 6.34 

Truck Drivers      

 Group I-IX 16.45 7.87 

 
NOTE:  All contractors are required to pay SUBSISTENCE, ZONE AND INCENTIVE PAY 
according to the particular trade. Details are located in a PDF attachment at 
WWW.DWS.STATE.NM.US.  Search Labor Relations/Labor Information/Public Works/Prevailing 
Wage Rates.  

 

For more information about the Subsistence, Zone, and Incentive Pay rates, or to file a wage claim,  

contact the Labor Relations Division at (505) 841-4400 or visit us online at www.dws.state.nm.us.  

 

http://www.dws.state.nm.us/
http://www.dws.state.nm.us/




































































This document has important legal consequences; consultation with an attorney is encouraged with respect to its 
use or modification. This document should be adapted to the particular circumstances of the contemplated Project 
and the controlling Laws and Regulations. 

 
 

STANDARD GENERAL CONDITIONS 
OF THE CONSTRUCTION CONTRACT 

 
Prepared by 

 
ENGINEERS JOINT CONTRACT DOCUMENTS COMMITTEE 

 
and 

 
Issued and Published Jointly by 

 

       

EJCDC C-700 Standard General Conditions of the Construction Contract 
Copyright © 2007 National Society of Professional Engineers for EJCDC.  All rights reserved. 

 

 

   

 

 
 

AMERICAN COUNCIL OF ENGINEERING COMPANIES 
______________________ 

 
ASSOCIATED GENERAL CONTRACTORS OF AMERICA 

______________________ 
 

AMERICAN SOCIETY OF CIVIL ENGINEERS 
_______________________ 

 
PROFESSIONAL ENGINEERS IN PRIVATE PRACTICE 

A Practice Division of the 
NATIONAL SOCIETY OF PROFESSIONAL ENGINEERS 

 
 

Endorsed by 

 
CONSTRUCTION SPECIFICATIONS INSTITUTE 

 
 
 
 
 



These General Conditions have been prepared for use with the Suggested Forms of Agreement Between 
Owner and Contractor (EJCDC C-520 or C-525, 2007 Editions). Their provisions are interrelated and a 
change in one may necessitate a change in the other. Comments concerning their usage are contained in the 
Narrative Guide to the EJCDC Construction Documents (EJCDC C-001, 2007 Edition). For guidance in 
the preparation of Supplementary Conditions, see Guide to the Preparation of Supplementary Conditions 
(EJCDC C-800, 2007 Edition). 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Copyright © 2007 National Society of Professional Engineers 

1420 King Street, Alexandria, VA 22314-2794 
(703) 684-2882 
www.nspe.org 

 
American Council of Engineering Companies 

1015 15th Street N.W., Washington, DC 20005 
(202) 347-7474 
www.acec.org 

 
American Society of Civil Engineers 

1801 Alexander Bell Drive, Reston, VA 20191-4400 
(800) 548-2723 
www.asce.org 

 
Associated General Contractors of America 

 2300 Wilson Boulevard, Suite 400, Arlington, VA   22201-3308 
(703) 548-3118 
www.agc.org 

 
 
 

The copyright for this EJCDC document is owned jointly by the four 
EJCDC sponsoring organizations and held in trust for their benefit by NSPE. 

EJCDC C-700 Standard General Conditions of the Construction Contract 
Copyright © 2007 National Society of Professional Engineers for EJCDC.  All rights reserved. 

 



 

EJCDC C-700 Standard General Conditions of the Construction Contract 
Copyright © 2007 National Society of Professional Engineers for EJCDC.  All rights reserved. 

Page i 
 

STANDARD GENERAL CONDITIONS OF THE 
CONSTRUCTION CONTRACT 

 

TABLE OF CONTENTS 

Page 

Article 1 – Definitions and Terminology ..........................................................................................................1 
1.01 Defined Terms...............................................................................................................................1 
1.02 Terminology..................................................................................................................................5 

Article 2 – Preliminary Matters.........................................................................................................................6 
2.01 Delivery of Bonds and Evidence of Insurance.............................................................................6 
2.02 Copies of Documents....................................................................................................................6 
2.03 Commencement of Contract Times; Notice to Proceed...............................................................6 
2.04 Starting the Work ..........................................................................................................................7 
2.05 Before Starting Construction ........................................................................................................7 
2.06 Preconstruction Conference; Designation of Authorized Representatives .................................7 
2.07 Initial Acceptance of Schedules....................................................................................................7 

Article 3 – Contract Documents:  Intent, Amending, Reuse ............................................................................8 
3.01 Intent..............................................................................................................................................8 
3.02 Reference Standards......................................................................................................................8 
3.03 Reporting and Resolving Discrepancies.......................................................................................8 
3.04 Amending and Supplementing Contract Documents...................................................................9 
3.05 Reuse of Documents ...................................................................................................................10 
3.06 Electronic Data............................................................................................................................10 

Article 4 – Availability of Lands; Subsurface and Physical Conditions; Hazardous Environmental 
Conditions; Reference Points...........................................................................................................10 

4.01 Availability of Lands ..................................................................................................................10 
4.02 Subsurface and Physical Conditions ..........................................................................................11 
4.03 Differing Subsurface or Physical Conditions.............................................................................11 
4.04 Underground Facilities ...............................................................................................................13 
4.05 Reference Points .........................................................................................................................14 
4.06 Hazardous Environmental Condition at Site..............................................................................14 

Article 5 – Bonds and Insurance .....................................................................................................................16 
5.01 Performance, Payment, and Other Bonds ..................................................................................16 
5.02 Licensed Sureties and Insurers ...................................................................................................16 
5.03 Certificates of Insurance .............................................................................................................16 
5.04 Contractor’s Insurance................................................................................................................17 
5.05 Owner’s Liability Insurance .......................................................................................................18 
5.06 Property Insurance ......................................................................................................................18 
5.07 Waiver of Rights .........................................................................................................................20 
5.08 Receipt and Application of Insurance Proceeds.........................................................................21 



 

EJCDC C-700 Standard General Conditions of the Construction Contract 
Copyright © 2007 National Society of Professional Engineers for EJCDC.  All rights reserved. 

Page ii 
 

5.09 Acceptance of Bonds and Insurance; Option to Replace...........................................................21 
5.10 Partial Utilization, Acknowledgment of Property Insurer .........................................................21 

Article 6 – Contractor’s Responsibilities ........................................................................................................22 
6.01 Supervision and Superintendence...............................................................................................22 
6.02 Labor; Working Hours................................................................................................................22 
6.03 Services, Materials, and Equipment ...........................................................................................22 
6.04 Progress Schedule .......................................................................................................................23 
6.05 Substitutes and “Or-Equals” .......................................................................................................23 
6.06 Concerning Subcontractors, Suppliers, and Others....................................................................25 
6.07 Patent Fees and Royalties ...........................................................................................................27 
6.08 Permits.........................................................................................................................................27 
6.09 Laws and Regulations.................................................................................................................27 
6.10 Taxes ...........................................................................................................................................28 
6.11 Use of Site and Other Areas .......................................................................................................28 
6.12 Record Documents......................................................................................................................29 
6.13 Safety and Protection ..................................................................................................................29 
6.14 Safety Representative..................................................................................................................30 
6.15 Hazard Communication Programs .............................................................................................30 
6.16 Emergencies ................................................................................................................................30 
6.17 Shop Drawings and Samples ......................................................................................................30 
6.18 Continuing the Work...................................................................................................................32 
6.19 Contractor’s General Warranty and Guarantee..........................................................................32 
6.20 Indemnification ...........................................................................................................................33 
6.21 Delegation of Professional Design Services ..............................................................................34 

Article 7 – Other Work at the Site...................................................................................................................35 
7.01 Related Work at Site ...................................................................................................................35 
7.02 Coordination................................................................................................................................35 
7.03 Legal Relationships.....................................................................................................................36 

Article 8 – Owner’s Responsibilities...............................................................................................................36 
8.01 Communications to Contractor...................................................................................................36 
8.02 Replacement of Engineer............................................................................................................36 
8.03 Furnish Data ................................................................................................................................36 
8.04 Pay When Due ............................................................................................................................36 
8.05 Lands and Easements; Reports and Tests...................................................................................36 
8.06 Insurance .....................................................................................................................................36 
8.07 Change Orders.............................................................................................................................36 
8.08 Inspections, Tests, and Approvals ..............................................................................................37 
8.09 Limitations on Owner’s Responsibilities ...................................................................................37 
8.10 Undisclosed Hazardous Environmental Condition ....................................................................37 
8.11 Evidence of Financial Arrangements .........................................................................................37 
8.12 Compliance with Safety Program...............................................................................................37 

Article 9 – Engineer’s Status During Construction ........................................................................................37 
9.01 Owner’s Representative..............................................................................................................37 
9.02 Visits to Site ................................................................................................................................37 



 

EJCDC C-700 Standard General Conditions of the Construction Contract 
Copyright © 2007 National Society of Professional Engineers for EJCDC.  All rights reserved. 

Page iii 
 

9.03 Project Representative ................................................................................................................38 
9.04 Authorized Variations in Work ..................................................................................................38 
9.05 Rejecting Defective Work ..........................................................................................................38 
9.06 Shop Drawings, Change Orders and Payments..........................................................................38 
9.07 Determinations for Unit Price Work ..........................................................................................39 
9.08 Decisions on Requirements of Contract Documents and Acceptability of Work.....................39 
9.09 Limitations on Engineer’s Authority and Responsibilities........................................................39 
9.10 Compliance with Safety Program...............................................................................................40 

Article 10 – Changes in the Work; Claims .....................................................................................................40 
10.01 Authorized Changes in the Work ...............................................................................................40 
10.02 Unauthorized Changes in the Work ...........................................................................................40 
10.03 Execution of Change Orders.......................................................................................................41 
10.04 Notification to Surety..................................................................................................................41 
10.05 Claims..........................................................................................................................................41 

Article 11 – Cost of the Work; Allowances; Unit Price Work .......................................................................42 
11.01 Cost of the Work .........................................................................................................................42 
11.02 Allowances..................................................................................................................................45 
11.03 Unit Price Work ..........................................................................................................................45 

Article 12 – Change of Contract Price; Change of Contract Times ...............................................................46 
12.01 Change of Contract Price............................................................................................................46 
12.02 Change of Contract Times ..........................................................................................................47 
12.03 Delays..........................................................................................................................................47 

Article 13 – Tests and Inspections; Correction, Removal or Acceptance of Defective Work ......................48 
13.01 Notice of Defects ........................................................................................................................48 
13.02 Access to Work ...........................................................................................................................48 
13.03 Tests and Inspections ..................................................................................................................48 
13.04 Uncovering Work........................................................................................................................49 
13.05 Owner May Stop the Work.........................................................................................................50 
13.06 Correction or Removal of Defective Work ................................................................................50 
13.07 Correction Period ........................................................................................................................50 
13.08 Acceptance of Defective Work...................................................................................................51 
13.09 Owner May Correct Defective Work .........................................................................................51 

Article 14 – Payments to Contractor and Completion....................................................................................52 
14.01 Schedule of Values......................................................................................................................52 
14.02 Progress Payments ......................................................................................................................52 
14.03 Contractor’s Warranty of Title ...................................................................................................55 
14.04 Substantial Completion...............................................................................................................55 
14.05 Partial Utilization ........................................................................................................................56 
14.06 Final Inspection...........................................................................................................................56 
14.07 Final Payment..............................................................................................................................57 
14.08 Final Completion Delayed..........................................................................................................58 
14.09 Waiver of Claims ........................................................................................................................58 



 

EJCDC C-700 Standard General Conditions of the Construction Contract 
Copyright © 2007 National Society of Professional Engineers for EJCDC.  All rights reserved. 

Page iv 
 

Article 15 – Suspension of Work and Termination ........................................................................................58 
15.01 Owner May Suspend Work ........................................................................................................58 
15.02 Owner May Terminate for Cause ...............................................................................................58 
15.03 Owner May Terminate For Convenience...................................................................................60 
15.04 Contractor May Stop Work or Terminate ..................................................................................60 

Article 16 – Dispute Resolution ......................................................................................................................61 
16.01 Methods and Procedures.............................................................................................................61 

Article 17 – Miscellaneous ..............................................................................................................................61 
17.01 Giving Notice ..............................................................................................................................61 
17.02 Computation of Times ................................................................................................................61 
17.03 Cumulative Remedies .................................................................................................................62 
17.04 Survival of Obligations ...............................................................................................................62 
17.05 Controlling Law ..........................................................................................................................62 
17.06 Headings......................................................................................................................................62 

 



 

EJCDC C-700 Standard General Conditions of the Construction Contract 
Copyright © 2007 National Society of Professional Engineers for EJCDC.  All rights reserved. 

Page 1  of  62 

ARTICLE 1 – DEFINITIONS AND TERMINOLOGY 

1.01 Defined Terms 

A. Wherever used in the Bidding Requirements or Contract Documents and printed with initial 
capital letters, the terms listed below will have the meanings indicated which are applicable to 
both the singular and plural thereof. In addition to terms specifically defined, terms with initial 
capital letters in the Contract Documents include references to identified articles and paragraphs, 
and the titles of other documents or forms. 

1. Addenda—Written or graphic instruments issued prior to the opening of Bids which clarify, 
correct, or change the Bidding Requirements or the proposed Contract Documents. 

2. Agreement—The written instrument which is evidence of the agreement between Owner and 
Contractor covering the Work. 

3. Application for Payment—The form acceptable to Engineer which is to be used by 
Contractor during the course of the Work in requesting progress or final payments and which 
is to be accompanied by such supporting documentation as is required by the Contract 
Documents. 

4. Asbestos—Any material that contains more than one percent asbestos and is friable or is 
releasing asbestos fibers into the air above current action levels established by the United 
States Occupational Safety and Health Administration. 

5. Bid—The offer or proposal of a Bidder submitted on the prescribed form setting forth the 
prices for the Work to be performed. 

6. Bidder—The individual or entity who submits a Bid directly to Owner. 

7. Bidding Documents—The Bidding Requirements and the proposed Contract Documents 
(including all Addenda). 

8. Bidding Requirements—The advertisement or invitation to bid, Instructions to Bidders, Bid 
security of acceptable form, if any, and the Bid Form with any supplements. 

9. Change Order—A document recommended by Engineer which is signed by Contractor and 
Owner and authorizes an addition, deletion, or revision in the Work or an adjustment in the 
Contract Price or the Contract Times, issued on or after the Effective Date of the Agreement. 

10. Claim—A demand or assertion by Owner or Contractor seeking an adjustment of Contract 
Price or Contract Times, or both, or other relief with respect to the terms of the Contract. A 
demand for money or services by a third party is not a Claim. 

11. Contract—The entire and integrated written agreement between the Owner and Contractor 
concerning the Work. The Contract supersedes prior negotiations, representations, or 
agreements, whether written or oral. 
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12. Contract Documents—Those items so designated in the Agreement. Only printed or hard 
copies of the items listed in the Agreement are Contract Documents. Approved Shop 
Drawings, other Contractor submittals, and the reports and drawings of subsurface and 
physical conditions are not Contract Documents. 

13. Contract Price—The moneys payable by Owner to Contractor for completion of the Work in 
accordance with the Contract Documents as stated in the Agreement (subject to the 
provisions of Paragraph 11.03 in the case of Unit Price Work). 

14. Contract Times—The number of days or the dates stated in the Agreement to:  (i) achieve 
Milestones, if any; (ii) achieve Substantial Completion; and (iii) complete the Work so that it 
is ready for final payment as evidenced by Engineer’s written recommendation of final 
payment. 

15. Contractor—The individual or entity with whom Owner has entered into the Agreement. 

16. Cost of the Work—See Paragraph 11.01 for definition. 

17. Drawings—That part of the Contract Documents prepared or approved by Engineer which 
graphically shows the scope, extent, and character of the Work to be performed by 
Contractor. Shop Drawings and other Contractor submittals are not Drawings as so defined. 

18. Effective Date of the Agreement—The date indicated in the Agreement on which it becomes 
effective, but if no such date is indicated, it means the date on which the Agreement is signed 
and delivered by the last of the two parties to sign and deliver. 

19. Engineer—The individual or entity named as such in the Agreement. 

20. Field Order—A written order issued by Engineer which requires minor changes in the Work 
but which does not involve a change in the Contract Price or the Contract Times. 

21. General Requirements—Sections of Division 1 of the Specifications. 

22. Hazardous Environmental Condition—The presence at the Site of Asbestos, PCBs, 
Petroleum, Hazardous Waste, or Radioactive Material in such quantities or circumstances 
that may present a substantial danger to persons or property exposed thereto. 

23. Hazardous Waste—The term Hazardous Waste shall have the meaning provided in Section 
1004 of the Solid Waste Disposal Act (42 USC Section 6903) as amended from time to time. 

24. Laws and Regulations; Laws or Regulations—Any and all applicable laws, rules, regulations, 
ordinances, codes, and orders of any and all governmental bodies, agencies, authorities, and 
courts having jurisdiction. 

25. Liens—Charges, security interests, or encumbrances upon Project funds, real property, or 
personal property. 

26. Milestone—A principal event specified in the Contract Documents relating to an intermediate 
completion date or time prior to Substantial Completion of all the Work. 
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27. Notice of Award—The written notice by Owner to the Successful Bidder stating that upon 
timely compliance by the Successful Bidder with the conditions precedent listed therein, 
Owner will sign and deliver the Agreement. 

28. Notice to Proceed—A written notice given by Owner to Contractor fixing the date on which 
the Contract Times will commence to run and on which Contractor shall start to perform the 
Work under the Contract Documents. 

29. Owner—The individual or entity with whom Contractor has entered into the Agreement and 
for whom the Work is to be performed. 

30. PCBs—Polychlorinated biphenyls. 

31. Petroleum—Petroleum, including crude oil or any fraction thereof which is liquid at standard 
conditions of temperature and pressure (60 degrees Fahrenheit and 14.7 pounds per square 
inch absolute), such as oil, petroleum, fuel oil, oil sludge, oil refuse, gasoline, kerosene, and 
oil mixed with other non-Hazardous Waste and crude oils. 

32. Progress Schedule—A schedule, prepared and maintained by Contractor, describing the 
sequence and duration of the activities comprising the Contractor’s plan to accomplish the 
Work within the Contract Times. 

33. Project—The total construction of which the Work to be performed under the Contract 
Documents may be the whole, or a part. 

34. Project Manual—The bound documentary information prepared for bidding and constructing 
the Work. A listing of the contents of the Project Manual, which may be bound in one or 
more volumes, is contained in the table(s) of contents. 

35. Radioactive Material—Source, special nuclear, or byproduct material as defined by the 
Atomic Energy Act of 1954 (42 USC Section 2011 et seq.) as amended from time to time. 

36. Resident Project Representative—The authorized representative of Engineer who may be 
assigned to the Site or any part thereof. 

37. Samples—Physical examples of materials, equipment, or workmanship that are 
representative of some portion of the Work and which establish the standards by which such 
portion of the Work will be judged. 

38. Schedule of Submittals—A schedule, prepared and maintained by Contractor, of required 
submittals and the time requirements to support scheduled performance of related 
construction activities. 

39. Schedule of Values—A schedule, prepared and maintained by Contractor, allocating portions 
of the Contract Price to various portions of the Work and used as the basis for reviewing 
Contractor’s Applications for Payment. 
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40. Shop Drawings—All drawings, diagrams, illustrations, schedules, and other data or 
information which are specifically prepared or assembled by or for Contractor and submitted 
by Contractor to illustrate some portion of the Work. 

41. Site—Lands or areas indicated in the Contract Documents as being furnished by Owner upon 
which the Work is to be performed, including rights-of-way and easements for access 
thereto, and such other lands furnished by Owner which are designated for the use of 
Contractor. 

42. Specifications—That part of the Contract Documents consisting of written requirements for 
materials, equipment, systems, standards and workmanship as applied to the Work, and 
certain administrative requirements and procedural matters applicable thereto. 

43. Subcontractor—An individual or entity having a direct contract with Contractor or with any 
other Subcontractor for the performance of a part of the Work at the Site. 

44. Substantial Completion—The time at which the Work (or a specified part thereof) has 
progressed to the point where, in the opinion of Engineer, the Work (or a specified part 
thereof) is sufficiently complete, in accordance with the Contract Documents, so that the 
Work (or a specified part thereof) can be utilized for the purposes for which it is intended. 
The terms “substantially complete” and “substantially completed” as applied to all or part of 
the Work refer to Substantial Completion thereof. 

45. Successful Bidder—The Bidder submitting a responsive Bid to whom Owner makes an 
award. 

46. Supplementary Conditions—That part of the Contract Documents which amends or 
supplements these General Conditions. 

47. Supplier—A manufacturer, fabricator, supplier, distributor, materialman, or vendor having a 
direct contract with Contractor or with any Subcontractor to furnish materials or equipment 
to be incorporated in the Work by Contractor or Subcontractor. 

48. Underground Facilities—All underground pipelines, conduits, ducts, cables, wires, 
manholes, vaults, tanks, tunnels, or other such facilities or attachments, and any encasements 
containing such facilities, including those that convey electricity, gases, steam, liquid 
petroleum products, telephone or other communications, cable television, water, wastewater, 
storm water, other liquids or chemicals, or traffic or other control systems. 

49. Unit Price Work—Work to be paid for on the basis of unit prices. 

50. Work—The entire construction or the various separately identifiable parts thereof required to 
be provided under the Contract Documents. Work includes and is the result of performing or 
providing all labor, services, and documentation necessary to produce such construction, and 
furnishing, installing, and incorporating all materials and equipment into such construction, 
all as required by the Contract Documents. 

51. Work Change Directive—A written statement to Contractor issued on or after the Effective 
Date of the Agreement and signed by Owner and recommended by Engineer ordering an 
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addition, deletion, or revision in the Work, or responding to differing or unforeseen 
subsurface or physical conditions under which the Work is to be performed or to 
emergencies. A Work Change Directive will not change the Contract Price or the Contract 
Times but is evidence that the parties expect that the change ordered or documented by a 
Work Change Directive will be incorporated in a subsequently issued Change Order 
following negotiations by the parties as to its effect, if any, on the Contract Price or Contract 
Times. 

1.02 Terminology 

A. The words and terms discussed in Paragraph 1.02.B through F are not defined but, when used in 
the Bidding Requirements or Contract Documents, have the indicated meaning. 

B. Intent of Certain Terms or Adjectives: 

1. The Contract Documents include the terms “as allowed,” “as approved,” “as ordered,” “as 
directed” or terms of like effect or import to authorize an exercise of professional judgment 
by Engineer. In addition, the adjectives “reasonable,” “suitable,” “acceptable,” “proper,” 
“satisfactory,” or adjectives of like effect or import are used to describe an action or 
determination of Engineer as to the Work. It is intended that such exercise of professional 
judgment, action, or determination will be solely to evaluate, in general, the Work for 
compliance with the information in the Contract Documents and with the design concept of 
the  Project as a functioning whole as shown or indicated in the Contract Documents (unless 
there is a specific statement indicating otherwise). The use of any such term or adjective is 
not intended to and shall not be effective to assign to Engineer any duty or authority to 
supervise or direct the performance of the Work, or any duty or authority to undertake 
responsibility contrary to the provisions of Paragraph 9.09 or any other provision of the 
Contract Documents. 

C. Day: 

1. The word “day” means a calendar day of 24 hours measured from midnight to the next 
midnight. 

D. Defective: 

1. The word “defective,” when modifying the word “Work,” refers to Work that is 
unsatisfactory, faulty, or deficient in that it: 

a. does not conform to the Contract Documents; or 

b. does not meet the requirements of any applicable inspection, reference standard, test, or 
approval referred to in the Contract Documents; or  

c. has been damaged prior to Engineer’s recommendation of final payment (unless 
responsibility for the protection thereof has been assumed by Owner at Substantial 
Completion in accordance with Paragraph 14.04 or 14.05). 

E. Furnish, Install, Perform, Provide: 
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1. The word “furnish,” when used in connection with services, materials, or equipment, shall 
mean to supply and deliver said services, materials, or equipment to the Site (or some other 
specified location) ready for use or installation and in usable or operable condition. 

2. The word “install,” when used in connection with services, materials, or equipment, shall 
mean to put into use or place in final position said services, materials, or equipment complete 
and ready for intended use. 

3. The words “perform” or “provide,” when used in connection with services, materials, or 
equipment, shall mean to furnish and install said services, materials, or equipment complete 
and ready for intended use. 

4. When “furnish,” “install,” “perform,” or “provide” is not used in connection with services, 
materials, or equipment in a context clearly requiring an obligation of Contractor, “provide” 
is implied. 

F. Unless stated otherwise in the Contract Documents, words or phrases that have a well-known 
technical or construction industry or trade meaning are used in the Contract Documents in 
accordance with such recognized meaning. 

ARTICLE 2 – PRELIMINARY MATTERS 

2.01 Delivery of Bonds and Evidence of Insurance 

A. When Contractor delivers the executed counterparts of the Agreement to Owner, Contractor shall 
also deliver to Owner such bonds as Contractor may be required to furnish. 

B. Evidence of Insurance:  Before any Work at the Site is started, Contractor and Owner shall each 
deliver to the other, with copies to each additional insured identified in the Supplementary 
Conditions, certificates of insurance (and other evidence of insurance which either of them or 
any additional insured may reasonably request) which Contractor and Owner respectively are 
required to purchase and maintain in accordance with Article 5. 

2.02 Copies of Documents 

A. Owner shall furnish to Contractor up to ten printed or hard copies of the Drawings and Project 
Manual. Additional copies will be furnished upon request at the cost of reproduction. 

2.03 Commencement of Contract Times; Notice to Proceed 

A. The Contract Times will commence to run on the thirtieth day after the Effective Date of the 
Agreement or, if a Notice to Proceed is given, on the day indicated in the Notice to Proceed. A 
Notice to Proceed may be given at any time within 30 days after the Effective Date of the 
Agreement. In no event will the Contract Times commence to run later than the sixtieth day after 
the day of Bid opening or the thirtieth day after the Effective Date of the Agreement, whichever 
date is earlier. 
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2.04 Starting the Work 

A. Contractor shall start to perform the Work on the date when the Contract Times commence to 
run. No Work shall be done at the Site prior to the date on which the Contract Times commence 
to run. 

2.05 Before Starting Construction 

A. Preliminary Schedules: Within 10 days after the Effective Date of the Agreement (unless 
otherwise specified in the General Requirements), Contractor shall submit to Engineer for timely 
review: 

1. a preliminary Progress Schedule indicating the times (numbers of days or dates) for starting 
and completing the various stages of the Work, including any Milestones specified in the 
Contract Documents; 

2. a preliminary Schedule of Submittals; and 

3. a preliminary Schedule of Values for all of the Work which includes quantities and prices of 
items which when added together equal the Contract Price and subdivides the Work into 
component parts in sufficient detail to serve as the basis for progress payments during 
performance of the Work. Such prices will include an appropriate amount of overhead and 
profit applicable to each item of Work. 

2.06 Preconstruction Conference; Designation of Authorized Representatives 

A. Before any Work at the Site is started, a conference attended by Owner, Contractor, Engineer, 
and others as appropriate will be held to establish a working understanding among the parties as 
to the Work and to discuss the schedules referred to in Paragraph 2.05.A, procedures for 
handling Shop Drawings and other submittals, processing Applications for Payment, and 
maintaining required records. 

B. At this conference Owner and Contractor each shall designate, in writing, a specific individual to 
act as its authorized representative with respect to the services and responsibilities under the 
Contract.  Such individuals shall have the authority to transmit instructions, receive information, 
render decisions relative to the Contract, and otherwise act on behalf of each respective party. 

2.07 Initial Acceptance of Schedules 

A. At least 10 days before submission of the first Application for Payment a conference attended by 
Contractor, Engineer, and others as appropriate will be held to review for acceptability to 
Engineer as provided below the schedules submitted in accordance with Paragraph 2.05.A. 
Contractor shall have an additional 10 days to make corrections and adjustments and to complete 
and resubmit the schedules. No progress payment shall be made to Contractor until acceptable 
schedules are submitted to Engineer. 

1. The Progress Schedule will be acceptable to Engineer if it provides an orderly progression of 
the Work to completion within the Contract Times. Such acceptance will not impose on 
Engineer responsibility for the Progress Schedule, for sequencing, scheduling, or progress of 
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the Work, nor interfere with or relieve Contractor from Contractor’s full responsibility 
therefor. 

2. Contractor’s Schedule of Submittals will be acceptable to Engineer if it provides a workable 
arrangement for reviewing and processing the required submittals. 

3. Contractor’s Schedule of Values will be acceptable to Engineer as to form and substance if it 
provides a reasonable allocation of the Contract Price to component parts of the Work. 

ARTICLE 3 – CONTRACT DOCUMENTS:  INTENT, AMENDING, REUSE 

3.01 Intent 

A. The Contract Documents are complementary; what is required by one is as binding as if required 
by all. 

B. It is the intent of the Contract Documents to describe a functionally complete project (or part 
thereof) to be constructed in accordance with the Contract Documents. Any labor, 
documentation, services, materials, or equipment that reasonably may be inferred from the 
Contract Documents or from prevailing custom or trade usage as being required to produce the 
indicated result will be provided whether or not specifically called for, at no additional cost to 
Owner. 

C. Clarifications and interpretations of the Contract Documents shall be issued by Engineer as 
provided in Article 9. 

3.02 Reference Standards 

A. Standards, Specifications, Codes, Laws, and Regulations 

1. Reference to standards, specifications, manuals, or codes of any technical society, 
organization, or association, or to Laws or Regulations, whether such reference be specific or 
by implication, shall mean the standard, specification, manual, code, or Laws or Regulations 
in effect at the time of opening of Bids (or on the Effective Date of the Agreement if there 
were no Bids), except as may be otherwise specifically stated in the Contract Documents. 

2. No provision of any such standard, specification, manual, or code, or any instruction of a 
Supplier, shall be effective to change the duties or responsibilities of Owner, Contractor, or 
Engineer, or any of their subcontractors, consultants, agents, or employees, from those set 
forth in the Contract Documents. No such provision or instruction shall be effective to assign 
to Owner, Engineer, or any of their officers, directors, members, partners,  employees, 
agents, consultants, or subcontractors, any duty or authority to supervise or direct the 
performance of the Work or any duty or authority to undertake responsibility inconsistent 
with the provisions of the Contract Documents. 

3.03 Reporting and Resolving Discrepancies 

A. Reporting Discrepancies: 
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1. Contractor’s Review of Contract Documents Before Starting Work:  Before undertaking each 
part of the Work, Contractor shall carefully study and compare the Contract Documents and 
check and verify pertinent figures therein and all applicable field measurements. Contractor 
shall promptly report in writing to Engineer any conflict, error, ambiguity, or discrepancy 
which Contractor discovers, or has actual knowledge of, and shall obtain a written 
interpretation or clarification from Engineer before proceeding with any Work affected 
thereby. 

2. Contractor’s Review of Contract Documents During Performance of Work:  If, during the 
performance of the Work, Contractor discovers any conflict, error, ambiguity, or discrepancy 
within the Contract Documents, or between the Contract Documents and (a) any applicable 
Law or Regulation , (b) any standard, specification, manual, or code, or (c) any instruction of 
any Supplier, then Contractor shall promptly report it to Engineer in writing. Contractor shall 
not proceed with the Work affected thereby (except in an emergency as required by 
Paragraph 6.16.A) until an amendment or supplement to the Contract Documents has been 
issued by one of the methods indicated in Paragraph 3.04. 

3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict, error, 
ambiguity, or discrepancy in the Contract Documents unless Contractor had actual 
knowledge thereof. 

B. Resolving Discrepancies: 

1. Except as may be otherwise specifically stated in the Contract Documents, the provisions of 
the Contract Documents shall take precedence in resolving any conflict, error, ambiguity, or 
discrepancy between the provisions of the Contract Documents and: 

a. the provisions of any standard, specification, manual, or code, or the instruction of any 
Supplier (whether or not specifically incorporated by reference in the Contract 
Documents); or 

b. the provisions of any Laws or Regulations applicable to the performance of the Work 
(unless such an interpretation of the provisions of the Contract Documents would result 
in violation of such Law or Regulation). 

3.04 Amending and Supplementing Contract Documents 

A. The Contract Documents may be amended to provide for additions, deletions, and revisions in 
the Work or to modify the terms and conditions thereof by either a Change Order or a Work 
Change Directive. 

B. The requirements of the Contract Documents may be supplemented, and minor variations and 
deviations in the Work may be authorized, by one or more of the following ways: 

1. A Field Order;  

2. Engineer’s approval of a Shop Drawing or Sample (subject to the provisions of Paragraph 
6.17.D.3); or  
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3. Engineer’s written interpretation or clarification. 

3.05 Reuse of Documents 

A. Contractor and any Subcontractor or Supplier shall not: 

1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, or 
other documents (or copies of any thereof) prepared by or bearing the seal of Engineer or its 
consultants, including electronic media editions; or  

2. reuse any such Drawings, Specifications, other documents, or copies thereof on extensions of 
the Project or any other project without written consent of Owner and Engineer and specific 
written verification or adaptation by Engineer. 

B. The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the 
Contract. Nothing herein shall preclude Contractor from retaining copies of the Contract 
Documents for record purposes. 

3.06 Electronic Data 

A. Unless otherwise stated in the Supplementary Conditions, the data furnished by Owner or 
Engineer to Contractor, or by Contractor to Owner or Engineer, that may be relied upon are 
limited to the printed copies (also known as hard copies). Files in electronic media format of text, 
data, graphics, or other types are furnished only for the convenience of the receiving party. Any 
conclusion or information obtained or derived from such electronic files will be at the user’s sole 
risk. If there is a discrepancy between the electronic files and the hard copies, the hard copies 
govern. 

B. Because data stored in electronic media format can deteriorate or be modified inadvertently or 
otherwise without authorization of the data’s creator, the party receiving electronic files agrees 
that it will perform acceptance tests or procedures within 60 days, after which the receiving party 
shall be deemed to have accepted the data thus transferred. Any errors detected within the 60-day 
acceptance period will be corrected by the transferring party. 

C. When transferring documents in electronic media format, the transferring party makes no 
representations as to long term compatibility, usability, or readability of documents resulting 
from the use of software application packages, operating systems, or computer hardware 
differing from those used by the data’s creator. 

ARTICLE 4 – AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; 
HAZARDOUS ENVIRONMENTAL CONDITIONS; REFERENCE POINTS 

4.01 Availability of Lands 

A. Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or restrictions 
not of general application but specifically related to use of the Site with which Contractor must 
comply in performing the Work. Owner will obtain in a timely manner and pay for easements for 
permanent structures or permanent changes in existing facilities. If Contractor and Owner are 
unable to agree on entitlement to or on the amount or extent, if any, of any adjustment in the 
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Contract Price or Contract Times, or both, as a result of any delay in Owner’s furnishing the Site 
or a part thereof, Contractor may make a Claim therefor as provided in Paragraph 10.05. 

B. Upon reasonable written request, Owner shall furnish Contractor with a current statement of 
record legal title and legal description of the lands upon which the Work is to be performed and 
Owner’s interest therein as necessary for giving notice of or filing a mechanic’s or construction 
lien against such lands in accordance with applicable Laws and Regulations. 

C. Contractor shall provide for all additional lands and access thereto that may be required for 
temporary construction facilities or storage of materials and equipment. 

4.02 Subsurface and Physical Conditions 

A. Reports and Drawings:  The Supplementary Conditions identify: 

1. those reports known to Owner of explorations and tests of subsurface conditions at or 
contiguous to the Site;  and 

2. those drawings known to Owner of physical conditions relating to existing surface or 
subsurface structures at the Site (except Underground Facilities). 

B. Limited Reliance by Contractor on Technical Data Authorized:  Contractor may rely upon the 
accuracy of the “technical data” contained in such reports and drawings, but such reports and 
drawings are not Contract Documents. Such “technical data” is identified in the Supplementary 
Conditions. Except for such reliance on such “technical data,” Contractor may not rely upon or 
make any claim against Owner or Engineer, or any of their officers, directors, members, partners, 
employees, agents, consultants, or subcontractors with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, including, but not 
limited to, any aspects of the means, methods, techniques, sequences, and procedures of 
construction to be employed by Contractor, and safety precautions and programs incident 
thereto; or 

2. other data, interpretations, opinions, and information contained in such reports or shown or 
indicated in such drawings; or 

3. any Contractor interpretation of or conclusion drawn from any “technical data” or any such 
other data, interpretations, opinions, or information. 

4.03 Differing Subsurface or Physical Conditions 

A. Notice:  If Contractor believes that any subsurface or physical condition that is uncovered or 
revealed either: 

1. is of such a nature as to establish that any “technical data” on which Contractor is entitled to 
rely as provided in Paragraph 4.02 is materially inaccurate; or 

2. is of such a nature as to require a change in the Contract Documents; or 
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3. differs materially from that shown or indicated in the Contract Documents; or  

4. is of an unusual nature, and differs materially from conditions ordinarily encountered and 
generally recognized as inherent in work of the character provided for in the Contract 
Documents; 

then Contractor shall, promptly after becoming aware thereof and before further disturbing the 
subsurface or physical conditions or performing any Work in connection therewith (except in an 
emergency as required by Paragraph 6.16.A), notify Owner and Engineer in writing about such 
condition. Contractor shall not further disturb such condition or perform any Work in connection 
therewith (except as aforesaid) until receipt of written order to do so. 

B. Engineer’s Review: After receipt of written notice as required by Paragraph 4.03.A, Engineer 
will promptly review the pertinent condition, determine the necessity of Owner’s obtaining 
additional exploration or tests with respect thereto, and advise Owner in writing (with a copy to 
Contractor) of Engineer’s findings and conclusions. 

C. Possible Price and Times Adjustments: 

1. The Contract Price or the Contract Times, or both, will be equitably adjusted to the extent 
that the existence of such differing subsurface or physical condition causes an increase or 
decrease in Contractor’s cost of, or time required for, performance of the Work; subject, 
however, to the following: 

a. such condition must meet any one or more of the categories described in Paragraph 
4.03.A; and 

b. with respect to Work that is paid for on a unit price basis, any adjustment in Contract 
Price will be subject to the provisions of Paragraphs 9.07 and 11.03. 

2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract Times if: 

a. Contractor knew of the existence of such conditions at the time Contractor made a final 
commitment to Owner with respect to Contract Price and Contract Times by the 
submission of a Bid or becoming bound under a negotiated contract; or 

b. the existence of such condition could reasonably have been discovered or revealed as a 
result of any examination, investigation, exploration, test, or study of the Site and 
contiguous areas required by the Bidding Requirements or Contract Documents to be 
conducted by or for Contractor prior to Contractor’s making such final commitment; or 

c. Contractor failed to give the written notice as required by Paragraph 4.03.A. 

3. If Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if 
any, of any adjustment in the Contract Price or Contract Times, or both, a Claim may be 
made therefor as provided in Paragraph 10.05. However, neither Owner or Engineer, or any 
of their officers, directors, members, partners, employees, agents, consultants, or 
subcontractors shall be liable to Contractor for any claims, costs, losses, or damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, and other 
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professionals and all court or arbitration or other dispute resolution costs) sustained by 
Contractor on or in connection with any other project or anticipated project. 

4.04 Underground Facilities 

A. Shown or Indicated:  The information and data shown or indicated in the Contract Documents 
with respect to existing Underground Facilities at or contiguous to the Site is based on 
information and data furnished to Owner or Engineer by the owners of such Underground 
Facilities, including Owner, or by others. Unless it is otherwise expressly provided in the 
Supplementary Conditions: 

1. Owner and Engineer shall not be responsible for the accuracy or completeness of any such 
information or data provided by others; and 

2. the cost of all of the following will be included in the Contract Price, and Contractor shall 
have full responsibility for: 

a. reviewing and checking all such information and data; 

b. locating all Underground Facilities shown or indicated in the Contract Documents; 

c. coordination of the Work with the owners of such Underground Facilities, including 
Owner, during construction; and  

d. the safety and protection of all such Underground Facilities and repairing any damage 
thereto resulting from the Work. 

B. Not Shown or Indicated: 

1. If an Underground Facility is uncovered or revealed at or contiguous to the Site which was 
not shown or indicated, or not shown or indicated with reasonable accuracy in the Contract 
Documents, Contractor shall, promptly after becoming aware thereof and before further 
disturbing conditions affected thereby or performing any Work in connection therewith 
(except in an emergency as required by Paragraph 6.16.A), identify the owner of such 
Underground Facility and give written notice to that owner and to Owner and Engineer. 
Engineer will promptly review the Underground Facility and determine the extent, if any, to 
which a change is required in the Contract Documents to reflect and document the 
consequences of the existence or location of the Underground Facility. During such time, 
Contractor shall be responsible for the safety and protection of such Underground Facility. 

2. If Engineer concludes that a change in the Contract Documents is required, a Work Change 
Directive or a Change Order will be issued to reflect and document such consequences. An 
equitable adjustment shall be made in the Contract Price or Contract Times, or both, to the 
extent that they are attributable to the existence or location of any Underground Facility that 
was not shown or indicated or not shown or indicated with reasonable accuracy in the 
Contract Documents and that Contractor did not know of and could not reasonably have been 
expected to be aware of or to have anticipated. If Owner and Contractor are unable to agree 
on entitlement to or on the amount or extent, if any, of any such adjustment in Contract Price 
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or Contract Times, Owner or Contractor may make a Claim therefor as provided in 
Paragraph 10.05. 

4.05 Reference Points 

A. Owner shall provide engineering surveys to establish reference points for construction which in 
Engineer’s judgment are necessary to enable Contractor to proceed with the Work. Contractor 
shall be responsible for laying out the Work, shall protect and preserve the established reference 
points and property monuments, and shall make no changes or relocations without the prior 
written approval of Owner. Contractor shall report to Engineer whenever any reference point or 
property monument is lost or destroyed or requires relocation because of necessary changes in 
grades or locations, and shall be responsible for the accurate replacement or relocation of such 
reference points or property monuments by professionally qualified personnel. 

4.06 Hazardous Environmental Condition at Site 

A. Reports and Drawings:  The Supplementary Conditions identify those reports and drawings 
known to Owner relating to Hazardous Environmental Conditions that have been identified at the 
Site. 

B. Limited Reliance by Contractor on Technical Data Authorized:  Contractor may rely upon the 
accuracy of the “technical data” contained in such reports and drawings, but such reports and 
drawings are not Contract Documents. Such “technical data” is identified in the Supplementary 
Conditions. Except for such reliance on such “technical data,” Contractor may not rely upon or 
make any claim against Owner or Engineer, or any of their officers, directors, members, partners, 
employees, agents, consultants, or subcontractors with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, including, but not 
limited to, any aspects of the means, methods, techniques, sequences and procedures of 
construction to be employed by Contractor and safety precautions and programs incident 
thereto; or 

2. other data, interpretations, opinions and information contained in such reports or shown or 
indicated in such drawings; or 

3. any Contractor interpretation of or conclusion drawn from any “technical data” or any such 
other data, interpretations, opinions or information. 

C. Contractor shall not be responsible for any Hazardous Environmental Condition uncovered or 
revealed at the Site which was not shown or indicated in Drawings or Specifications or identified 
in the Contract Documents to be within the scope of the Work. Contractor shall be responsible 
for a Hazardous Environmental Condition created with any materials brought to the Site by 
Contractor, Subcontractors, Suppliers, or anyone else for whom Contractor is responsible. 

D. If Contractor encounters a Hazardous Environmental Condition or if Contractor or anyone for 
whom Contractor is responsible creates a Hazardous Environmental Condition, Contractor shall 
immediately:  (i) secure or otherwise isolate such condition; (ii) stop all Work in connection with 
such condition and in any area affected thereby (except in an emergency as required by 
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Paragraph 6.16.A); and (iii) notify Owner and Engineer (and promptly thereafter confirm such 
notice in writing). Owner shall promptly consult with Engineer concerning the necessity for 
Owner to retain a qualified expert to evaluate such condition or take corrective action, if any.  
Promptly after consulting with Engineer, Owner shall take such actions as are necessary to 
permit Owner to timely obtain required permits and provide Contractor the written notice 
required by Paragraph 4.06.E. 

E. Contractor shall not be required to resume Work in connection with such condition or in any 
affected area until after Owner has obtained any required permits related thereto and delivered 
written notice to Contractor:  (i) specifying that such condition and any affected area is or has 
been rendered safe for the resumption of Work; or (ii) specifying any special conditions under 
which such Work may be resumed safely. If Owner and Contractor cannot agree as to 
entitlement to or on the amount or extent, if any, of any adjustment in Contract Price or Contract 
Times, or both, as a result of such Work stoppage or such special conditions under which Work 
is agreed to be resumed by Contractor, either party may make a Claim therefor as provided in 
Paragraph 10.05. 

F. If after receipt of such written notice Contractor does not agree to resume such Work based on a 
reasonable belief it is unsafe, or does not agree to resume such Work under such special 
conditions, then Owner may order the portion of the Work that is in the area affected by such 
condition to be deleted from the Work. If Owner and Contractor cannot agree as to entitlement to 
or on the amount or extent, if any, of an adjustment in Contract Price or Contract Times as a 
result of deleting such portion of the Work, then either party may make a Claim therefor as 
provided in Paragraph 10.05. Owner may have such deleted portion of the Work performed by 
Owner’s own forces or others in accordance with Article 7. 

G. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold 
harmless Contractor, Subcontractors, and Engineer, and the officers, directors, members, 
partners, employees, agents, consultants, and subcontractors of each and any of them from and 
against all claims, costs, losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) arising out of or relating to a Hazardous Environmental Condition, 
provided that such Hazardous Environmental Condition:  (i) was not shown or indicated in the 
Drawings or Specifications or identified in the Contract Documents to be included within the 
scope of the Work, and (ii) was not created by Contractor or by anyone for whom Contractor is 
responsible. Nothing in this Paragraph 4.06.G shall obligate Owner to indemnify any individual 
or entity from and against the consequences of that individual’s or entity’s own negligence. 

H. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold 
harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, 
consultants, and subcontractors of each and any of them from and against all claims, costs, 
losses, and damages (including but not limited to all fees and charges of engineers, architects, 
attorneys, and other professionals and all court or arbitration or other dispute resolution costs) 
arising out of or relating to a Hazardous Environmental Condition created by Contractor or by 
anyone for whom Contractor is responsible. Nothing in this Paragraph 4.06.H shall obligate 
Contractor to indemnify any individual or entity from and against the consequences of that 
individual’s or entity’s own negligence. 
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I. The provisions of Paragraphs 4.02, 4.03, and 4.04 do not apply to a Hazardous Environmental 
Condition uncovered or revealed at the Site. 

ARTICLE 5 – BONDS AND INSURANCE 

5.01 Performance, Payment, and Other Bonds 

A. Contractor shall furnish performance and payment bonds, each in an amount at least equal to the 
Contract Price as security for the faithful performance and payment of all of Contractor’s 
obligations under the Contract Documents. These bonds shall remain in effect until one year after 
the date when final payment becomes due or until completion of the correction period specified 
in Paragraph 13.07, whichever is later, except as provided otherwise by Laws or Regulations or 
by the Contract Documents. Contractor shall also furnish such other bonds as are required by the 
Contract Documents. 

B. All bonds shall be in the form prescribed by the Contract Documents except as provided 
otherwise by Laws or Regulations, and shall be executed by such sureties as are named in the list 
of “Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and 
as Acceptable Reinsuring Companies” as published in Circular 570 (amended) by the Financial 
Management Service, Surety Bond Branch, U.S. Department of the Treasury. All bonds signed 
by an agent or attorney-in-fact must be accompanied by a certified copy of that individual’s 
authority to bind the surety.  The evidence of authority shall show that it is effective on the date 
the agent or attorney-in-fact signed each bond. 

C. If the surety on any bond furnished by Contractor is declared bankrupt or becomes insolvent or 
its right to do business is terminated in any state where any part of the Project is located or it 
ceases to meet the requirements of Paragraph 5.01.B, Contractor shall promptly notify Owner 
and Engineer and shall, within 20 days after the event giving rise to such notification, provide 
another bond and surety, both of which shall comply with the requirements of Paragraphs 5.01.B 
and 5.02. 

5.02 Licensed Sureties and Insurers 

A. All bonds and insurance required by the Contract Documents to be purchased and maintained by 
Owner or Contractor shall be obtained from surety or insurance companies that are duly licensed 
or authorized in the jurisdiction in which the Project is located to issue bonds or insurance 
policies for the limits and coverages so required. Such surety and insurance companies shall also 
meet such additional requirements and qualifications as may be provided in the Supplementary 
Conditions. 

5.03 Certificates of Insurance 

A. Contractor shall deliver to Owner, with copies to each additional insured and loss payee 
identified in the Supplementary Conditions, certificates of insurance (and other evidence of 
insurance requested by Owner or any other additional insured) which Contractor is required to 
purchase and maintain. 
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B. Owner shall deliver to Contractor, with copies to each additional insured and loss payee 
identified in the Supplementary Conditions, certificates of insurance (and other evidence of 
insurance requested by Contractor or any other additional insured) which Owner is required to 
purchase and maintain. 

C. Failure of Owner to demand such certificates or other evidence of Contractor's full compliance 
with these insurance requirements or failure of Owner to identify a deficiency in compliance 
from the evidence provided shall not be construed as a waiver of Contractor’s obligation to 
maintain such insurance. 

D. Owner does not represent that insurance coverage and limits established in this Contract 
necessarily will be adequate to protect Contractor. 

E. The insurance and insurance limits required herein shall not be deemed as a limitation on 
Contractor’s liability under the indemnities granted to Owner in the Contract Documents. 

5.04 Contractor’s Insurance 

A. Contractor shall purchase and maintain such insurance as is appropriate for the Work being 
performed and as will provide protection from claims set forth below which may arise out of or 
result from Contractor’s performance of the Work and Contractor’s other obligations under the 
Contract Documents, whether it is to be performed by Contractor, any Subcontractor or Supplier, 
or by anyone directly or indirectly employed by any of them to perform any of the Work, or by 
anyone for whose acts any of them may be liable: 

1. claims under workers’ compensation, disability benefits, and other similar employee benefit 
acts; 

2. claims for damages because of bodily injury, occupational sickness or disease, or death of 
Contractor’s employees; 

3. claims for damages because of bodily injury, sickness or disease, or death of any person 
other than Contractor’s employees; 

4. claims for damages insured by reasonably available personal injury liability coverage which 
are sustained: 

a. by any person as a result of an offense directly or indirectly related to the employment of 
such person by Contractor, or  

b. by any other person for any other reason; 

5. claims for damages, other than to the Work itself, because of injury to or destruction of 
tangible property wherever located, including loss of use resulting therefrom; and 

6. claims for damages because of bodily injury or death of any person or property damage 
arising out of the ownership, maintenance or use of any motor vehicle. 

B. The policies of insurance required by this Paragraph 5.04 shall: 
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1. with respect to insurance required by Paragraphs 5.04.A.3 through 5.04.A.6 inclusive,  be 
written on an occurrence basis, include as additional insureds (subject to any customary 
exclusion regarding professional liability) Owner and Engineer, and any other individuals or 
entities identified in the Supplementary Conditions, all of whom shall be listed as additional 
insureds, and include coverage for the respective officers, directors, members, partners, 
employees, agents, consultants, and subcontractors of each and any of all such additional 
insureds, and the insurance afforded to these additional insureds shall provide primary 
coverage for all claims covered thereby; 

2. include at least the specific coverages and be written for not less than the limits of liability 
provided in the Supplementary Conditions or required by Laws or Regulations, whichever is 
greater; 

3. include contractual liability insurance covering Contractor’s indemnity obligations under 
Paragraphs 6.11 and 6.20; 

4. contain a provision or endorsement that the coverage afforded will not be canceled, 
materially changed or renewal refused until at least 30 days prior written notice has been 
given to Owner and Contractor and to each other additional insured identified in the 
Supplementary Conditions to whom a certificate of insurance has been issued (and the 
certificates of insurance furnished by the Contractor pursuant to Paragraph 5.03 will so 
provide); 

5. remain in effect at least until final payment and at all times thereafter when Contractor may 
be correcting, removing, or replacing defective Work in accordance with Paragraph 13.07; 
and 

6. include completed operations coverage:   

a. Such insurance shall remain in effect for two years after final payment. 

b. Contractor shall furnish Owner and each other additional insured identified in the 
Supplementary Conditions, to whom a certificate of insurance has been issued, evidence 
satisfactory to Owner and any such additional insured of continuation of such insurance 
at final payment and one year thereafter.   

5.05 Owner’s Liability Insurance 

A. In addition to the insurance required to be provided by Contractor under Paragraph 5.04, Owner, 
at Owner’s option, may purchase and maintain at Owner’s expense Owner’s own liability 
insurance as will protect Owner against claims which may arise from operations under the 
Contract Documents. 

5.06 Property Insurance 

A. Unless otherwise provided in the Supplementary Conditions, Owner shall purchase and maintain 
property insurance upon the Work at the Site in the amount of the full replacement cost thereof 
(subject to such deductible amounts as may be provided in the Supplementary Conditions or 
required by Laws and Regulations). This insurance shall: 
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1. include the interests of Owner, Contractor, Subcontractors, and Engineer, and any other 
individuals or entities identified in the Supplementary Conditions, and the officers, directors, 
members, partners, employees, agents, consultants, and subcontractors of each and any of 
them, each of whom is deemed to have an insurable interest and shall be listed as a loss 
payee; 

2. be written on a Builder’s Risk “all-risk” policy form that shall at least include insurance for 
physical loss or damage to the Work, temporary buildings, falsework, and materials and 
equipment in transit, and shall insure against at least the following perils or causes of loss:  
fire, lightning, extended coverage, theft, vandalism and malicious mischief, earthquake, 
collapse, debris removal, demolition occasioned by enforcement of Laws and Regulations, 
water damage (other than that caused by flood), and such other perils or causes of loss as 
may be specifically required by the Supplementary Conditions. 

3. include expenses incurred in the repair or replacement of any insured property (including but 
not limited to fees and charges of engineers and architects); 

4. cover materials and equipment stored at the Site or at another location that was agreed to in 
writing by Owner prior to being incorporated in the Work, provided that such materials and 
equipment have been included in an Application for Payment recommended by Engineer; 

5. allow for partial utilization of the Work by Owner; 

6. include testing and startup; and 

7. be maintained in effect until final payment is made unless otherwise agreed to in writing by 
Owner, Contractor, and Engineer with 30 days written notice to each other loss payee to 
whom a certificate of insurance has been issued. 

B. Owner shall purchase and maintain such equipment breakdown insurance or additional property 
insurance as may be required by the Supplementary Conditions or Laws and Regulations which 
will include the interests of Owner, Contractor, Subcontractors, and Engineer, and any other 
individuals or entities identified in the Supplementary Conditions, and the officers, directors, 
members, partners, employees, agents, consultants and subcontractors of each and any of them, 
each of whom is deemed to have an insurable interest and shall be listed as a loss payee.   

C. All the policies of insurance (and the certificates or other evidence thereof) required to be 
purchased and maintained in accordance with this Paragraph 5.06 will contain a provision or 
endorsement that the coverage afforded will not be canceled or materially changed or renewal 
refused until at least 30 days prior written notice has been given to Owner and Contractor and to 
each other loss payee to whom a certificate of insurance has been issued and will contain waiver 
provisions in accordance with Paragraph 5.07. 

D. Owner shall not be responsible for purchasing and maintaining any property insurance specified 
in this Paragraph 5.06 to protect the interests of Contractor, Subcontractors, or others in the 
Work to the extent of any deductible amounts that are identified in the Supplementary 
Conditions. The risk of loss within such identified deductible amount will be borne by 
Contractor, Subcontractors, or others suffering any such loss, and if any of them wishes property 
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insurance coverage within the limits of such amounts, each may purchase and maintain it at the 
purchaser’s own expense. 

E. If Contractor requests in writing that other special insurance be included in the property 
insurance policies provided under this Paragraph 5.06, Owner shall, if possible, include such 
insurance, and the cost thereof will be charged to Contractor by appropriate Change Order. Prior 
to commencement of the Work at the Site, Owner shall in writing advise Contractor whether or 
not such other insurance has been procured by Owner. 

5.07 Waiver of Rights 

A. Owner and Contractor intend that all policies purchased in accordance with Paragraph 5.06 will 
protect Owner, Contractor, Subcontractors, and Engineer, and all other individuals or entities 
identified in the Supplementary Conditions as loss payees (and the officers, directors, members, 
partners, employees, agents, consultants, and subcontractors of each and any of them) in such 
policies and will provide primary coverage for all losses and damages caused by the perils or 
causes of loss covered thereby. All such policies shall contain provisions to the effect that in the 
event of payment of any loss or damage the insurers will have no rights of recovery against any 
of the insureds or loss payees thereunder. Owner and Contractor waive all rights against each 
other and their respective officers, directors, members, partners, employees, agents, consultants 
and subcontractors of each and any of them for all losses and damages caused by, arising out of 
or resulting from any of the perils or causes of loss covered by such policies and any other 
property insurance applicable to the Work; and, in addition, waive all such rights against 
Subcontractors and Engineer, and all other individuals or entities identified in the Supplementary 
Conditions as loss payees (and the officers, directors, members, partners, employees, agents, 
consultants, and subcontractors of each and any of them) under such policies for losses and 
damages so caused. None of the above waivers shall extend to the rights that any party making 
such waiver may have to the proceeds of insurance held by Owner as trustee or otherwise 
payable under any policy so issued. 

B. Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers, 
directors, members, partners, employees, agents, consultants and subcontractors of each and any 
of them for: 

1. loss due to business interruption, loss of use, or other consequential loss extending beyond 
direct physical loss or damage to Owner’s property or the Work caused by, arising out of, or 
resulting from fire or other perils whether or not insured by Owner; and 

2. loss or damage to the completed Project or part thereof caused by, arising out of, or resulting 
from fire or other insured peril or cause of loss covered by any property insurance maintained 
on the completed Project or part thereof by Owner during partial utilization pursuant to 
Paragraph 14.05, after Substantial Completion pursuant to Paragraph 14.04, or after final 
payment pursuant to Paragraph 14.07. 

C. Any insurance policy maintained by Owner covering any loss, damage or consequential loss 
referred to in Paragraph 5.07.B shall contain provisions to the effect that in the event of payment 
of any such loss, damage, or consequential loss, the insurers will have no rights of recovery 
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against Contractor, Subcontractors, or Engineer, and the officers, directors, members, partners, 
employees, agents, consultants and subcontractors of each and any of them. 

5.08 Receipt and Application of Insurance Proceeds 

A. Any insured loss under the policies of insurance required by Paragraph 5.06 will be adjusted with 
Owner and made payable to Owner as fiduciary for the loss payees, as their interests may appear, 
subject to the requirements of any applicable mortgage clause and of Paragraph 5.08.B. Owner 
shall deposit in a separate account any money so received and shall distribute it in accordance 
with such agreement as the parties in interest may reach. If no other special agreement is 
reached, the damaged Work shall be repaired or replaced, the moneys so received applied on 
account thereof, and the Work and the cost thereof covered by an appropriate Change Order. 

B. Owner as fiduciary shall have power to adjust and settle any loss with the insurers unless one of 
the parties in interest shall object in writing within 15 days after the occurrence of loss to 
Owner’s exercise of this power. If such objection be made, Owner as fiduciary shall make 
settlement with the insurers in accordance with such agreement as the parties in interest may 
reach. If no such agreement among the parties in interest is reached, Owner as fiduciary shall 
adjust and settle the loss with the insurers and, if required in writing by any party in interest, 
Owner as fiduciary shall give bond for the proper performance of such duties. 

5.09 Acceptance of Bonds and Insurance; Option to Replace 

A. If either Owner or Contractor has any objection to the coverage afforded by or other provisions 
of the bonds or insurance required to be purchased and maintained by the other party in 
accordance with Article 5 on the basis of non-conformance with the Contract Documents, the 
objecting party shall so notify the other party in writing within 10 days after receipt of the 
certificates (or other evidence requested) required by Paragraph 2.01.B. Owner and Contractor 
shall each provide to the other such additional information in respect of insurance provided as the 
other may reasonably request. If either party does not purchase or maintain all of the bonds and 
insurance required of such party by the Contract Documents, such party shall notify the other 
party in writing of such failure to purchase prior to the start of the Work, or of such failure to 
maintain prior to any change in the required coverage. Without prejudice to any other right or 
remedy, the other party may elect to obtain equivalent bonds or insurance to protect such other 
party’s interests at the expense of the party who was required to provide such coverage, and a 
Change Order shall be issued to adjust the Contract Price accordingly. 

5.10 Partial Utilization, Acknowledgment of Property Insurer 

A. If Owner finds it necessary to occupy or use a portion or portions of the Work prior to 
Substantial Completion of all the Work as provided in Paragraph 14.05, no such use or 
occupancy shall commence before the insurers providing the property insurance pursuant to 
Paragraph 5.06 have acknowledged notice thereof and in writing effected any changes in 
coverage necessitated thereby. The insurers providing the property insurance shall consent by 
endorsement on the policy or policies, but the property insurance shall not be canceled or 
permitted to lapse on account of any such partial use or occupancy. 
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ARTICLE 6 – CONTRACTOR’S RESPONSIBILITIES 

6.01 Supervision and Superintendence 

A. Contractor shall supervise, inspect, and direct the Work competently and efficiently, devoting 
such attention thereto and applying such skills and expertise as may be necessary to perform the 
Work in accordance with the Contract Documents. Contractor shall be solely responsible for the 
means, methods, techniques, sequences, and procedures of construction. Contractor shall not be 
responsible for the negligence of Owner or Engineer in the design or specification of a specific 
means, method, technique, sequence, or procedure of construction which is shown or indicated in 
and expressly required by the Contract Documents. 

B. At all times during the progress of the Work, Contractor shall assign a competent resident 
superintendent who shall not be replaced without written notice to Owner and Engineer except 
under extraordinary circumstances.  

6.02 Labor; Working Hours 

A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the Work 
and perform construction as required by the Contract Documents. Contractor shall at all times 
maintain good discipline and order at the Site. 

B. Except as otherwise required for the safety or protection of persons or the Work or property at 
the Site or adjacent thereto, and except as otherwise stated in the Contract Documents, all Work 
at the Site shall be performed during regular working hours. Contractor will not permit the 
performance of Work on a Saturday, Sunday, or any legal holiday without Owner’s written 
consent (which will not be unreasonably withheld) given after prior written notice to Engineer.   

6.03 Services, Materials, and Equipment 

A. Unless otherwise specified in the Contract Documents, Contractor shall provide and assume full 
responsibility for all services, materials, equipment, labor, transportation, construction equipment 
and machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary facilities, 
temporary facilities, and all other facilities and incidentals necessary for the performance, testing, 
start-up, and completion of the Work. 

B. All materials and equipment incorporated into the Work shall be as specified or, if not specified, 
shall be of good quality and new, except as otherwise provided in the Contract Documents. All 
special warranties and guarantees required by the Specifications shall expressly run to the benefit 
of Owner. If required by Engineer, Contractor shall furnish satisfactory evidence (including 
reports of required tests) as to the source, kind, and quality of materials and equipment. 

C. All materials and equipment shall be stored, applied, installed, connected, erected, protected, 
used, cleaned, and conditioned in accordance with instructions of the applicable Supplier, except 
as otherwise may be provided in the Contract Documents. 
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6.04 Progress Schedule 

A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 2.07 
as it may be adjusted from time to time as provided below. 

1. Contractor shall submit to Engineer for acceptance (to the extent indicated in Paragraph 2.07) 
proposed adjustments in the Progress Schedule that will not result in changing the Contract 
Times. Such adjustments will comply with any provisions of the General Requirements 
applicable thereto. 

2. Proposed adjustments in the Progress Schedule that will change the Contract Times shall be 
submitted in accordance with the requirements of Article 12. Adjustments in Contract Times 
may only be made by a Change Order. 

6.05 Substitutes and “Or-Equals” 

A. Whenever an item of material or equipment is specified or described in the Contract Documents 
by using the name of a proprietary item or the name of a particular Supplier, the specification or 
description is intended to establish the type, function, appearance, and quality required. Unless 
the specification or description contains or is followed by words reading that no like, equivalent, 
or “or-equal” item or no substitution is permitted, other items of material or equipment or 
material or equipment of other Suppliers may be submitted to Engineer for review under the 
circumstances described below. 

1. “Or-Equal” Items: If in Engineer’s sole discretion an item of material or equipment 
proposed by Contractor is functionally equal to that named and sufficiently similar so that no 
change in related Work will be required, it may be considered by Engineer as an “or-equal” 
item, in which case review and approval of the proposed item may, in Engineer’s sole 
discretion, be accomplished without compliance with some or all of the requirements for 
approval of proposed substitute items. For the purposes of this Paragraph 6.05.A.1, a 
proposed item of material or equipment will be considered functionally equal to an item so 
named if: 

a. in the exercise of reasonable judgment Engineer determines that: 

1) it is at least equal in materials of construction, quality, durability, appearance, 
strength, and design characteristics;  

2) it will reliably perform at least equally well the function and achieve the results 
imposed by the design concept of the completed Project as a functioning whole; and  

3) it has a proven record of performance and availability of responsive service. 

b. Contractor certifies that, if approved and incorporated into the Work: 

1) there will be no increase in cost to the Owner or increase in Contract Times; and  

2) it will conform substantially to the detailed requirements of the item named in the 
Contract Documents. 
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2. Substitute Items: 

a. If in Engineer’s sole discretion an item of material or equipment proposed by Contractor 
does not qualify as an “or-equal” item under Paragraph 6.05.A.1, it will be considered a 
proposed substitute item. 

b. Contractor shall submit sufficient information as provided below to allow Engineer to 
determine if the item of material or equipment proposed is essentially equivalent to that 
named and an acceptable substitute therefor. Requests for review of proposed substitute 
items of material or equipment will not be accepted by Engineer from anyone other than 
Contractor. 

c. The requirements for review by Engineer will be as set forth in Paragraph 6.05.A.2.d, as 
supplemented by the General Requirements, and as Engineer may decide is appropriate 
under the circumstances. 

d. Contractor shall make written application to Engineer for review of a proposed substitute 
item of material or equipment that Contractor seeks to furnish or use. The application: 

1) shall certify that the proposed substitute item will: 

a) perform adequately the functions and achieve the results called for by the general 
design,  

b) be similar in substance to that specified, and 

c) be suited to the same use as that specified;  

2) will state: 

a) the extent, if any, to which the use of the proposed substitute item will prejudice 
Contractor’s achievement of Substantial Completion on time, 

b) whether use of the proposed substitute item in the Work will require a change in 
any of the Contract Documents (or in the provisions of any other direct contract 
with Owner for other work on the Project) to adapt the design to the proposed 
substitute item, and 

c) whether incorporation or use of the proposed substitute item in connection with 
the Work is subject to payment of any license fee or royalty; 

3) will identify: 

a) all variations of the proposed substitute item from that specified, and  

b) available engineering, sales, maintenance, repair, and replacement services; and 
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4) shall contain an itemized estimate of all costs or credits that will result directly or 
indirectly from use of such substitute item, including costs of redesign and claims of 
other contractors affected by any resulting change. 

B. Substitute Construction Methods or Procedures:  If a specific means, method, technique, 
sequence, or procedure of construction is expressly required by the Contract Documents, 
Contractor may furnish or utilize a substitute means, method, technique, sequence, or procedure 
of construction approved by Engineer. Contractor shall submit sufficient information to allow 
Engineer, in Engineer’s sole discretion, to determine that the substitute proposed is equivalent to 
that expressly called for by the Contract Documents. The requirements for review by Engineer 
will be similar to those provided in Paragraph 6.05.A.2. 

C. Engineer’s Evaluation:  Engineer will be allowed a reasonable time within which to evaluate 
each proposal or submittal made pursuant to Paragraphs 6.05.A and 6.05.B. Engineer may 
require Contractor to furnish additional data about the proposed substitute item. Engineer will be 
the sole judge of acceptability. No “or equal” or substitute will be ordered, installed or utilized 
until Engineer’s review is complete, which will be evidenced by a Change Order in the case of a 
substitute and an approved Shop Drawing for an “or equal.” Engineer will advise Contractor in 
writing of any negative determination. 

D. Special Guarantee:  Owner may require Contractor to furnish at Contractor’s expense a special 
performance guarantee or other surety with respect to any substitute. 

E. Engineer’s Cost Reimbursement:  Engineer will record Engineer’s costs in evaluating a substitute 
proposed or submitted by Contractor pursuant to Paragraphs 6.05.A.2 and 6.05.B. Whether or 
not Engineer approves a substitute so proposed or submitted by Contractor, Contractor shall 
reimburse Owner for the reasonable charges of Engineer for evaluating each such proposed 
substitute. Contractor shall also reimburse Owner for the reasonable charges of Engineer for 
making changes in the Contract Documents (or in the provisions of any other direct contract with 
Owner) resulting from the acceptance of each proposed substitute. 

F. Contractor’s Expense:  Contractor shall provide all data in support of any proposed substitute or 
“or-equal” at Contractor’s expense. 

6.06 Concerning Subcontractors, Suppliers, and Others 

A. Contractor shall not employ any Subcontractor, Supplier, or other individual or entity (including 
those acceptable to Owner as indicated in Paragraph 6.06.B), whether initially or as a 
replacement, against whom Owner may have reasonable objection. Contractor shall not be 
required to employ any Subcontractor, Supplier, or other individual or entity to furnish or 
perform any of the Work against whom Contractor has reasonable objection. 

B. If the Supplementary Conditions require the identity of certain Subcontractors, Suppliers, or 
other individuals or entities to be submitted to Owner in advance for acceptance by Owner by a 
specified date prior to the Effective Date of the Agreement, and if Contractor has submitted a list 
thereof in accordance with the Supplementary Conditions, Owner’s acceptance (either in writing 
or by failing to make written objection thereto by the date indicated for acceptance or objection 
in the Bidding Documents or the Contract Documents) of any such Subcontractor, Supplier, or 
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other individual or entity so identified may be revoked on the basis of reasonable objection after 
due investigation. Contractor shall submit an acceptable replacement for the rejected 
Subcontractor, Supplier, or other individual or entity, and the Contract Price will be adjusted by 
the difference in the cost occasioned by such replacement, and an appropriate Change Order will 
be issued. No acceptance by Owner of any such Subcontractor, Supplier, or other individual or 
entity, whether initially or as a replacement, shall constitute a waiver of any right of Owner or 
Engineer to reject defective Work. 

C. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of the 
Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the 
Work just as Contractor is responsible for Contractor’s own acts and omissions. Nothing in the 
Contract Documents: 

1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or entity 
any contractual relationship between Owner or Engineer and any such Subcontractor, 
Supplier or other individual or entity; nor 

2. shall create any obligation on the part of Owner or Engineer to pay or to see to the payment 
of any moneys due any such Subcontractor, Supplier, or other individual or entity except as 
may otherwise be required by Laws and Regulations. 

D. Contractor shall be solely responsible for scheduling and coordinating the Work of 
Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the 
Work under a direct or indirect contract with Contractor. 

E. Contractor shall require all Subcontractors, Suppliers, and such other individuals or entities 
performing or furnishing any of the Work to communicate with Engineer through Contractor. 

F. The divisions and sections of the Specifications and the identifications of any Drawings shall not 
control Contractor in dividing the Work among Subcontractors or Suppliers or delineating the 
Work to be performed by any specific trade. 

G. All Work performed for Contractor by a Subcontractor or Supplier will be pursuant to an 
appropriate agreement between Contractor and the Subcontractor or Supplier which specifically 
binds the Subcontractor or Supplier to the applicable terms and conditions of the Contract 
Documents for the benefit of Owner and Engineer. Whenever any such agreement is with a 
Subcontractor or Supplier who is listed as a loss payee on the property insurance provided in 
Paragraph 5.06, the agreement between the Contractor and the Subcontractor or Supplier will 
contain provisions whereby the Subcontractor or Supplier waives all rights against Owner, 
Contractor, Engineer, and all other individuals or entities identified in the Supplementary 
Conditions to be listed as insureds or loss payees (and the officers, directors, members, partners, 
employees, agents, consultants, and subcontractors of each and any of them) for all losses and 
damages caused by, arising out of, relating to, or resulting from any of the perils or causes of loss 
covered by such policies and any other property insurance applicable to the Work. If the insurers 
on any such policies require separate waiver forms to be signed by any Subcontractor or 
Supplier, Contractor will obtain the same. 
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6.07 Patent Fees and Royalties 

A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in the 
performance of the Work or the incorporation in the Work of any invention, design, process, 
product, or device which is the subject of patent rights or copyrights held by others. If a 
particular invention, design, process, product, or device is specified in the Contract Documents 
for use in the performance of the Work and if, to the actual knowledge of Owner or Engineer, its 
use is subject to patent rights or copyrights calling for the payment of any license fee or royalty 
to others, the existence of such rights shall be disclosed by Owner in the Contract Documents. 

B. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold 
harmless Contractor, and its officers, directors, members, partners, employees, agents, 
consultants, and subcontractors from and against all claims, costs, losses, and damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, and other 
professionals, and all court or arbitration or other dispute resolution costs) arising out of or 
relating to any infringement of patent rights or copyrights incident to the use in the performance 
of the Work or resulting from the incorporation in the Work of any invention, design, process, 
product, or device specified in the Contract Documents, but not identified as being subject to 
payment of any license fee or royalty to others required by patent rights or copyrights.   

C. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold 
harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, 
consultants and subcontractors of each and any of them from and against all claims, costs, losses, 
and damages (including but not limited to all fees and charges of engineers, architects, attorneys, 
and other professionals and all court or arbitration or other dispute resolution costs) arising out of 
or relating to any infringement of patent rights or copyrights incident to the use in the 
performance of the Work or resulting from the incorporation in the Work of any invention, 
design, process, product, or device not specified in the Contract Documents. 

6.08 Permits 

A. Unless otherwise provided in the Supplementary Conditions, Contractor shall obtain and pay for 
all construction permits and licenses. Owner shall assist Contractor, when necessary, in obtaining 
such permits and licenses. Contractor shall pay all governmental charges and inspection fees 
necessary for the prosecution of the Work which are applicable at the time of opening of Bids, 
or, if there are no Bids, on the Effective Date of the Agreement. Owner shall pay all charges of 
utility owners for connections for providing permanent service to the Work. 

6.09 Laws and Regulations 

A. Contractor shall give all notices required by and shall comply with all Laws and Regulations 
applicable to the performance of the Work. Except where otherwise expressly required by 
applicable Laws and Regulations, neither Owner nor Engineer shall be responsible for 
monitoring Contractor’s compliance with any Laws or Regulations. 

B. If Contractor performs any Work knowing or having reason to know that it is contrary to Laws or 
Regulations, Contractor shall bear all claims, costs, losses, and damages (including but not 
limited to all fees and charges of engineers, architects, attorneys, and other professionals and all 
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court or arbitration or other dispute resolution costs) arising out of or relating to such Work. 
However, it shall not be Contractor’s responsibility to make certain that the Specifications and 
Drawings are in accordance with Laws and Regulations, but this shall not relieve Contractor of 
Contractor’s obligations under Paragraph 3.03. 

C. Changes in Laws or Regulations not known at the time of opening of Bids (or, on the Effective 
Date of the Agreement if there were no Bids) having an effect on the cost or time of performance 
of the Work shall be the subject of an adjustment in Contract Price or Contract Times. If Owner 
and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of any 
such adjustment, a Claim may be made therefor as provided in Paragraph 10.05. 

6.10 Taxes 

A. Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by 
Contractor in accordance with the Laws and Regulations of the place of the Project which are 
applicable during the performance of the Work. 

6.11 Use of Site and Other Areas 

A. Limitation on Use of Site and Other Areas: 

1. Contractor shall confine construction equipment, the storage of materials and equipment, and 
the operations of workers to the Site and other areas permitted by Laws and Regulations, and 
shall not unreasonably encumber the Site and other areas with construction equipment or 
other materials or equipment. Contractor shall assume full responsibility for any damage to 
any such land or area, or to the owner or occupant thereof, or of any adjacent land or areas 
resulting from the performance of the Work. 

2. Should any claim be made by any such owner or occupant because of the performance of the 
Work, Contractor shall promptly settle with such other party by negotiation or otherwise 
resolve the claim by arbitration or other dispute resolution proceeding or at law. 

3. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and 
hold harmless Owner and Engineer, and the officers, directors, members, partners, 
employees, agents, consultants and subcontractors of each and any of them from and against 
all claims, costs, losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) arising out of or relating to any claim or action, legal or equitable, 
brought by any such owner or occupant against Owner, Engineer, or any other party 
indemnified hereunder to the extent caused by or based upon Contractor’s performance of the 
Work. 

B. Removal of Debris During Performance of the Work:  During the progress of the Work 
Contractor shall keep the Site and other areas free from accumulations of waste materials, 
rubbish, and other debris. Removal and disposal of such waste materials, rubbish, and other 
debris shall conform to applicable Laws and Regulations. 

C. Cleaning:  Prior to Substantial Completion of the Work Contractor shall clean the Site and the 
Work and make it ready for utilization by Owner. At the completion of the Work Contractor 
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shall remove from the Site all tools, appliances, construction equipment and machinery, and 
surplus materials and shall restore to original condition all property not designated for alteration 
by the Contract Documents. 

D. Loading Structures:  Contractor shall not load nor permit any part of any structure to be loaded 
in any manner that will endanger the structure, nor shall Contractor subject any part of the Work 
or adjacent property to stresses or pressures that will endanger it. 

6.12 Record Documents 

A. Contractor shall maintain in a safe place at the Site one record copy of all Drawings, 
Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, and written 
interpretations and clarifications in good order and annotated to show changes made during 
construction. These record documents together with all approved Samples and a counterpart of 
all approved Shop Drawings will be available to Engineer for reference. Upon completion of the 
Work, these record documents, Samples, and Shop Drawings will be delivered to Engineer for 
Owner. 

6.13 Safety and Protection 

A. Contractor shall be solely responsible for initiating, maintaining and supervising all safety 
precautions and programs in connection with the Work. Such responsibility does not relieve 
Subcontractors of their responsibility for the safety of persons or property in the performance of 
their work, nor for compliance with applicable safety Laws and Regulations.  Contractor shall 
take all necessary precautions for the safety of, and shall provide the necessary protection to 
prevent damage, injury or loss to: 

1. all persons on the Site or who may be affected by the Work; 

2. all the Work and materials and equipment to be incorporated therein, whether in storage on 
or off the Site; and 

3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, 
pavements, roadways, structures, utilities, and Underground Facilities not designated for 
removal, relocation, or replacement in the course of construction. 

B. Contractor shall comply with all applicable Laws and Regulations relating to the safety of 
persons or property, or to the protection of persons or property from damage, injury, or loss; and 
shall erect and maintain all necessary safeguards for such safety and protection. Contractor shall 
notify owners of adjacent property and of Underground Facilities and other utility owners when 
prosecution of the Work may affect them, and shall cooperate with them in the protection, 
removal, relocation, and replacement of their property. 

C. Contractor shall comply with the applicable requirements of Owner’s safety programs, if any.  
The Supplementary Conditions identify any Owner’s safety programs that are applicable to the 
Work. 
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D. Contractor shall inform Owner and Engineer of the specific requirements of Contractor’s safety 
program with which Owner’s and Engineer’s employees and representatives must comply while 
at the Site. 

E. All damage, injury, or loss to any property referred to in Paragraph 6.13.A.2 or 6.13.A.3 caused, 
directly or indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier, or any 
other individual or entity directly or indirectly employed by any of them to perform any of the 
Work, or anyone for whose acts any of them may be liable, shall be remedied by Contractor 
(except damage or loss attributable to the fault of Drawings or Specifications or to the acts or 
omissions of Owner or Engineer or anyone employed by any of them, or anyone for whose acts 
any of them may be liable, and not attributable, directly or indirectly, in whole or in part, to the 
fault or negligence of Contractor or any Subcontractor, Supplier, or other individual or entity 
directly or indirectly employed by any of them). 

F. Contractor’s duties and responsibilities for safety and for protection of the Work shall continue 
until such time as all the Work is completed and Engineer has issued a notice to Owner and 
Contractor in accordance with Paragraph 14.07.B that the Work is acceptable (except as 
otherwise expressly provided in connection with Substantial Completion). 

6.14 Safety Representative 

A. Contractor shall designate a qualified and experienced safety representative at the Site whose 
duties and responsibilities shall be the prevention of accidents and the maintaining and 
supervising of safety precautions and programs. 

6.15 Hazard Communication Programs 

A. Contractor shall be responsible for coordinating any exchange of material safety data sheets or 
other hazard communication information required to be made available to or exchanged between 
or among employers at the Site in accordance with Laws or Regulations. 

6.16 Emergencies 

A. In emergencies affecting the safety or protection of persons or the Work or property at the Site or 
adjacent thereto, Contractor is obligated to act to prevent threatened damage, injury, or loss. 
Contractor shall give Engineer prompt written notice if Contractor believes that any significant 
changes in the Work or variations from the Contract Documents have been caused thereby or are 
required as a result thereof. If Engineer determines that a change in the Contract Documents is 
required because of the action taken by Contractor in response to such an emergency, a Work 
Change Directive or Change Order will be issued. 

6.17 Shop Drawings and Samples 

A. Contractor shall submit Shop Drawings and Samples to Engineer for review and approval in 
accordance with the accepted Schedule of Submittals (as required by Paragraph 2.07). Each 
submittal will be identified as Engineer may require. 
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1. Shop Drawings: 

a. Submit number of copies specified in the General Requirements. 

b. Data shown on the Shop Drawings will be complete with respect to quantities, 
dimensions, specified performance and design criteria, materials, and similar data to 
show Engineer the services, materials, and equipment Contractor proposes to provide and 
to enable Engineer to review the information for the limited purposes required by 
Paragraph 6.17.D. 

2. Samples: 

a. Submit number of Samples specified in the Specifications. 

b. Clearly identify each Sample as to material, Supplier, pertinent data such as catalog 
numbers, the use for which intended and other data as Engineer may require to enable 
Engineer to review the submittal for the limited purposes required by Paragraph 6.17.D. 

B. Where a Shop Drawing or Sample is required by the Contract Documents or the Schedule of 
Submittals, any related Work performed prior to Engineer’s review and approval of the pertinent 
submittal will be at the sole expense and responsibility of Contractor. 

C. Submittal Procedures: 

1. Before submitting each Shop Drawing or Sample, Contractor shall have: 

a. reviewed and coordinated each Shop Drawing or Sample with other Shop Drawings and 
Samples and with the requirements of the Work and the Contract Documents; 

b. determined and verified all field measurements, quantities, dimensions, specified 
performance and design criteria, installation requirements, materials, catalog numbers, 
and similar information with respect thereto; 

c. determined and verified the suitability of all materials offered with respect to the 
indicated application, fabrication, shipping, handling, storage, assembly, and installation 
pertaining to the performance of the Work; and 

d. determined and verified all information relative to Contractor’s responsibilities for 
means, methods, techniques, sequences, and procedures of construction, and safety 
precautions and programs incident thereto. 

2. Each submittal shall bear a stamp or specific written certification that Contractor has satisfied 
Contractor’s obligations under the Contract Documents with respect to Contractor’s review 
and approval of that submittal. 

3. With each submittal, Contractor shall give Engineer specific written notice of any variations 
that the Shop Drawing or Sample may have from the requirements of the Contract 
Documents. This notice shall be both a written communication separate from the Shop 
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Drawings or Sample submittal; and, in addition, by a specific notation made on each Shop 
Drawing or Sample submitted to Engineer for review and approval of each such variation. 

D. Engineer’s Review: 

1. Engineer will provide timely review of Shop Drawings and Samples in accordance with the 
Schedule of Submittals acceptable to Engineer. Engineer’s review and approval will be only 
to determine if the items covered by the submittals will, after installation or incorporation in 
the Work, conform to the information given in the Contract Documents and be compatible 
with the design concept of the completed Project as a functioning whole as indicated by the 
Contract Documents. 

2. Engineer’s review and approval will not extend to means, methods, techniques, sequences, or 
procedures of construction (except where a particular means, method, technique, sequence, 
or procedure of construction is specifically and expressly called for by the Contract 
Documents) or to safety precautions or programs incident thereto. The review and approval 
of a separate item as such will not indicate approval of the assembly in which the item 
functions. 

3. Engineer’s review and approval shall not relieve Contractor from responsibility for any 
variation from the requirements of the Contract Documents unless Contractor has complied 
with the requirements of Paragraph 6.17.C.3 and Engineer has given written approval of each 
such variation by specific written notation thereof incorporated in or accompanying the Shop 
Drawing or Sample. Engineer’s review and approval shall not relieve Contractor from 
responsibility for complying with the requirements of Paragraph 6.17.C.1. 

E. Resubmittal Procedures: 

1. Contractor shall make corrections required by Engineer and shall return the required number 
of corrected copies of Shop Drawings and submit, as required, new Samples for review and 
approval. Contractor shall direct specific attention in writing to revisions other than the 
corrections called for by Engineer on previous submittals. 

6.18 Continuing the Work 

A. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes or 
disagreements with Owner. No Work shall be delayed or postponed pending resolution of any 
disputes or disagreements, except as permitted by Paragraph 15.04 or as Owner and Contractor 
may otherwise agree in writing. 

6.19 Contractor’s General Warranty and Guarantee 

A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the 
Contract Documents and will not be defective. Engineer and its officers, directors, members, 
partners, employees, agents, consultants, and subcontractors shall be entitled to rely on 
representation of Contractor’s warranty and guarantee. 

B. Contractor’s warranty and guarantee hereunder excludes defects or damage caused by: 
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1. abuse, modification, or improper maintenance or operation by persons other than Contractor, 
Subcontractors, Suppliers, or any other individual or entity for whom Contractor is 
responsible; or  

2. normal wear and tear under normal usage. 

C. Contractor’s obligation to perform and complete the Work in accordance with the Contract 
Documents shall be absolute. None of the following will constitute an acceptance of Work that is 
not in accordance with the Contract Documents or a release of Contractor’s obligation to perform 
the Work in accordance with the Contract Documents: 

1. observations by Engineer; 

2. recommendation by Engineer or payment by Owner of any progress or final payment; 

3. the issuance of a certificate of Substantial Completion by Engineer or any payment related 
thereto by Owner;  

4. use or occupancy of the Work or any part thereof by Owner; 

5. any review and approval of a Shop Drawing or Sample submittal or the issuance of a notice 
of acceptability by Engineer; 

6. any inspection, test, or approval by others; or 

7. any correction of defective Work by Owner. 

6.20 Indemnification 

A. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold 
harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, 
consultants and subcontractors of each and any of them from and against all claims, costs, losses, 
and damages (including but not limited to all fees and charges of engineers, architects, attorneys, 
and other professionals and all court or arbitration or other dispute resolution costs) arising out of 
or relating to the performance of the Work, provided that any such claim, cost, loss, or damage is 
attributable to bodily injury, sickness, disease, or death, or to injury to or destruction of tangible 
property (other than the Work itself), including the loss of use resulting therefrom but only to the 
extent caused by any negligent act or omission of Contractor, any Subcontractor, any Supplier, or 
any individual or entity directly or indirectly employed by any of them to perform any of the 
Work or anyone for whose acts any of them may be liable . 

B. In any and all claims against Owner or Engineer or any of their officers, directors, members, 
partners, employees, agents, consultants, or subcontractors by any employee (or the survivor or 
personal representative of such employee) of Contractor, any Subcontractor, any Supplier, or any 
individual or entity directly or indirectly employed by any of them to perform any of the Work, 
or anyone for whose acts any of them may be liable, the indemnification obligation under 
Paragraph 6.20.A shall not be limited in any way by any limitation on the amount or type of 
damages, compensation, or benefits payable by or for Contractor or any such Subcontractor, 
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Supplier, or other individual or entity under workers’ compensation acts, disability benefit acts, 
or other employee benefit acts. 

C. The indemnification obligations of Contractor under Paragraph 6.20.A shall not extend to the 
liability of Engineer and Engineer’s officers, directors, members, partners, employees, agents, 
consultants and subcontractors arising out of: 

1. the preparation or approval of, or the failure to prepare or approve maps, Drawings, opinions, 
reports, surveys, Change Orders, designs, or Specifications; or 

2. giving directions or instructions, or failing to give them, if that is the primary cause of the 
injury or damage. 

6.21 Delegation of Professional Design Services 

A. Contractor will not be required to provide professional design services unless such services are 
specifically required by the Contract Documents for a portion of the Work or unless such 
services are required to carry out Contractor’s responsibilities for construction means, methods, 
techniques, sequences and procedures. Contractor shall not be required to provide professional 
services in violation of applicable law. 

B. If professional design services or certifications by a design professional related to systems, 
materials or equipment are specifically required of Contractor by the Contract Documents, 
Owner and Engineer will specify all performance and design criteria that such services must 
satisfy. Contractor shall cause such services or certifications to be provided by a properly 
licensed professional, whose signature and seal shall appear on all drawings, calculations, 
specifications, certifications, Shop Drawings and other submittals prepared by such professional. 
Shop Drawings and other submittals related to the Work designed or certified by such 
professional, if prepared by others, shall bear such professional’s written approval when 
submitted to Engineer. 

C. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy and completeness of 
the services, certifications or approvals performed by such design professionals, provided Owner 
and Engineer have specified to Contractor all performance and design criteria that such services 
must satisfy. 

D. Pursuant to this Paragraph 6.21, Engineer’s review and approval of design calculations and 
design drawings will be only for the limited purpose of checking for conformance with 
performance and design criteria given and the design concept expressed in the Contract 
Documents. Engineer’s review and approval of Shop Drawings and other submittals (except 
design calculations and design drawings) will be only for the purpose stated in Paragraph 
6.17.D.1. 

E. Contractor shall not be responsible for the adequacy of the performance or design criteria 
required by the Contract Documents. 
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ARTICLE 7 – OTHER WORK AT THE SITE 

7.01 Related Work at Site 

A. Owner may perform other work related to the Project at the Site with Owner’s employees, or 
through other direct contracts therefor, or have other work performed by utility owners. If such 
other work is not noted in the Contract Documents, then: 

1. written notice thereof will be given to Contractor prior to starting any such other work; and  

2. if Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if 
any, of any adjustment in the Contract Price or Contract Times that should be allowed as a 
result of such other work, a Claim may be made therefor as provided in Paragraph 10.05. 

B. Contractor shall afford each other contractor who is a party to such a direct contract, each utility 
owner, and Owner, if Owner is performing other work with Owner’s employees, proper and safe 
access to the Site, provide a reasonable opportunity for the introduction and storage of materials 
and equipment and the execution of such other work, and properly coordinate the Work with 
theirs. Contractor shall do all cutting, fitting, and patching of the Work that may be required to 
properly connect or otherwise make its several parts come together and properly integrate with 
such other work. Contractor shall not endanger any work of others by cutting, excavating, or 
otherwise altering such work; provided, however, that Contractor may cut or alter others' work 
with the written consent of Engineer and the others whose work will be affected. The duties and 
responsibilities of Contractor under this Paragraph are for the benefit of such utility owners and 
other contractors to the extent that there are comparable provisions for the benefit of Contractor 
in said direct contracts between Owner and such utility owners and other contractors. 

C. If the proper execution or results of any part of Contractor’s Work depends upon work performed 
by others under this Article 7, Contractor shall inspect such other work and promptly report to 
Engineer in writing any delays, defects, or deficiencies in such other work that render it 
unavailable or unsuitable for the proper execution and results of Contractor’s Work. Contractor’s 
failure to so report will constitute an acceptance of such other work as fit and proper for 
integration with Contractor’s Work except for latent defects and deficiencies in such other work. 

7.02 Coordination 

A. If Owner intends to contract with others for the performance of other work on the Project at the 
Site, the following will be set forth in Supplementary Conditions: 

1. the individual or entity who will have authority and responsibility for coordination of the 
activities among the various contractors will be identified; 

2. the specific matters to be covered by such authority and responsibility will be itemized; and 

3. the extent of such authority and responsibilities will be provided. 

B. Unless otherwise provided in the Supplementary Conditions, Owner shall have sole authority 
and responsibility for such coordination. 
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7.03 Legal Relationships 

A. Paragraphs 7.01.A and 7.02 are not applicable for utilities not under the control of Owner. 

B. Each other direct contract of Owner under Paragraph 7.01.A shall provide that the other 
contractor is liable to Owner and Contractor for the reasonable direct delay and disruption costs 
incurred by Contractor as a result of the other contractor’s wrongful actions or inactions. 

C. Contractor shall be liable to Owner and any other contractor under direct contract to Owner for 
the reasonable direct delay and disruption costs incurred by such other contractor as a result of 
Contractor’s wrongful action or inactions. 

ARTICLE 8 – OWNER’S RESPONSIBILITIES 

8.01 Communications to Contractor 

A. Except as otherwise provided in these General Conditions, Owner shall issue all communications 
to Contractor through Engineer. 

8.02 Replacement of Engineer 

A. In case of termination of the employment of Engineer, Owner shall appoint an engineer to whom 
Contractor makes no reasonable objection, whose status under the Contract Documents shall be 
that of the former Engineer. 

8.03 Furnish Data 

A. Owner shall promptly furnish the data required of Owner under the Contract Documents. 

8.04 Pay When Due 

A. Owner shall make payments to Contractor when they are due as provided in Paragraphs 14.02.C 
and 14.07.C. 

8.05 Lands and Easements; Reports and Tests 

A. Owner’s duties with respect to providing lands and easements and providing engineering surveys 
to establish reference points are set forth in Paragraphs 4.01 and 4.05. Paragraph 4.02 refers to 
Owner’s identifying and making available to Contractor copies of reports of explorations and 
tests of subsurface conditions and drawings of physical conditions relating to existing surface or 
subsurface structures at the Site. 

8.06 Insurance 

A. Owner’s responsibilities, if any, with respect to purchasing and maintaining liability and property 
insurance are set forth in Article 5. 

8.07 Change Orders 

A. Owner is obligated to execute Change Orders as indicated in Paragraph 10.03. 
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8.08 Inspections, Tests, and Approvals 

A. Owner’s responsibility with respect to certain inspections, tests, and approvals is set forth in 
Paragraph 13.03.B. 

8.09 Limitations on Owner’s Responsibilities 

A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible for, 
Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety 
precautions and programs incident thereto, or for any failure of Contractor to comply with Laws 
and Regulations applicable to the performance of the Work. Owner will not be responsible for 
Contractor’s failure to perform the Work in accordance with the Contract Documents. 

8.10 Undisclosed Hazardous Environmental Condition 

A. Owner’s responsibility in respect to an undisclosed Hazardous Environmental Condition is set 
forth in Paragraph 4.06. 

8.11 Evidence of Financial Arrangements 

A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that financial 
arrangements have been made to satisfy Owner’s obligations under the Contract Documents. 

8.12 Compliance with Safety Program 

A. While at the Site, Owner’s employees and representatives shall comply with the specific 
applicable requirements of Contractor’s safety programs of which Owner has been informed 
pursuant to Paragraph 6.13.D. 

ARTICLE 9 – ENGINEER’S STATUS DURING CONSTRUCTION 

9.01 Owner’s Representative 

A. Engineer will be Owner’s representative during the construction period. The duties and 
responsibilities and the limitations of authority of Engineer as Owner’s representative during 
construction are set forth in the Contract Documents. 

9.02 Visits to Site 

A. Engineer will make visits to the Site at intervals appropriate to the various stages of construction 
as Engineer deems necessary in order to observe as an experienced and qualified design 
professional the progress that has been made and the quality of the various aspects of 
Contractor’s executed Work. Based on information obtained during such visits and observations, 
Engineer, for the benefit of Owner, will determine, in general, if the Work is proceeding in 
accordance with the Contract Documents. Engineer will not be required to make exhaustive or 
continuous inspections on the Site to check the quality or quantity of the Work. Engineer’s 
efforts will be directed toward providing for Owner a greater degree of confidence that the 
completed Work will conform generally to the Contract Documents. On the basis of such visits 
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and observations, Engineer will keep Owner informed of the progress of the Work and will 
endeavor to guard Owner against defective Work. 

B. Engineer’s visits and observations are subject to all the limitations on Engineer’s authority and 
responsibility set forth in Paragraph 9.09. Particularly, but without limitation, during or as a 
result of Engineer’s visits or observations of Contractor’s Work, Engineer will not supervise, 
direct, control, or have authority over or be responsible for Contractor’s means, methods, 
techniques, sequences, or procedures of construction, or the safety precautions and programs 
incident thereto, or for any failure of Contractor to comply with Laws and Regulations applicable 
to the performance of the Work. 

9.03 Project Representative 

A. If Owner and Engineer agree, Engineer will furnish a Resident Project Representative to assist 
Engineer in providing more extensive observation of the Work. The authority and 
responsibilities of any such Resident Project Representative and assistants will be as provided in 
the Supplementary Conditions, and limitations on the responsibilities thereof will be as provided 
in Paragraph 9.09. If Owner designates another representative or agent to represent Owner at the 
Site who is not Engineer’s consultant, agent or employee, the responsibilities and authority and 
limitations thereon of such other individual or entity will be as provided in the Supplementary 
Conditions. 

9.04 Authorized Variations in Work 

A. Engineer may authorize minor variations in the Work from the requirements of the Contract 
Documents which do not involve an adjustment in the Contract Price or the Contract Times and 
are compatible with the design concept of the completed Project as a functioning whole as 
indicated by the Contract Documents. These may be accomplished by a Field Order and will be 
binding on Owner and also on Contractor, who shall perform the Work involved promptly. If 
Owner or Contractor believes that a Field Order justifies an adjustment in the Contract Price or 
Contract Times, or both, and the parties are unable to agree on entitlement to or on the amount or 
extent, if any, of any such adjustment, a Claim may be made therefor as provided in 
Paragraph 10.05. 

9.05 Rejecting Defective Work 

A. Engineer will have authority to reject Work which Engineer believes to be defective, or that 
Engineer believes will not produce a completed Project that conforms to the Contract Documents 
or that will prejudice the integrity of the design concept of the completed Project as a functioning 
whole as indicated by the Contract Documents. Engineer will also have authority to require 
special inspection or testing of the Work as provided in Paragraph 13.04, whether or not the 
Work is fabricated, installed, or completed. 

9.06 Shop Drawings, Change Orders and Payments 

A. In connection with Engineer’s authority, and limitations thereof, as to Shop Drawings and 
Samples, see Paragraph 6.17. 
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B. In connection with Engineer’s authority, and limitations thereof, as to design calculations and 
design drawings submitted in response to a delegation of professional design services, if any, see 
Paragraph 6.21. 

C. In connection with Engineer’s authority as to Change Orders, see Articles 10, 11, and 12. 

D. In connection with Engineer’s authority as to Applications for Payment, see Article 14. 

9.07 Determinations for Unit Price Work 

A. Engineer will determine the actual quantities and classifications of Unit Price Work performed 
by Contractor. Engineer will review with Contractor the Engineer’s preliminary determinations 
on such matters before rendering a written decision thereon (by recommendation of an 
Application for Payment or otherwise). Engineer’s written decision thereon will be final and 
binding (except as modified by Engineer to reflect changed factual conditions or more accurate 
data) upon Owner and Contractor, subject to the provisions of Paragraph 10.05. 

9.08 Decisions on Requirements of Contract Documents and Acceptability of Work 

A. Engineer will be the initial interpreter of the requirements of the Contract Documents and judge 
of the acceptability of the Work thereunder. All matters in question and other matters between 
Owner and Contractor arising prior to the date final payment is due relating to the acceptability 
of the Work, and the interpretation of the requirements of the Contract Documents pertaining to 
the performance of the Work, will be referred initially to Engineer in writing within 30 days of 
the event giving rise to the question.  

B. Engineer will, with reasonable promptness, render a written decision on the issue referred. If 
Owner or Contractor believes that any such decision entitles them to an adjustment in the 
Contract Price or Contract Times or both, a Claim may be made under Paragraph 10.05. The date 
of Engineer’s decision shall be the date of the event giving rise to the issues referenced for the 
purposes of Paragraph 10.05.B. 

C. Engineer’s written decision on the issue referred will be final and binding on Owner and 
Contractor, subject to the provisions of Paragraph 10.05. 

D. When functioning as interpreter and judge under this Paragraph 9.08, Engineer will not show 
partiality to Owner or Contractor and will not be liable in connection with any interpretation or 
decision rendered in good faith in such capacity. 

9.09 Limitations on Engineer’s Authority and Responsibilities 

A. Neither Engineer’s authority or responsibility under this Article 9 or under any other provision of 
the Contract Documents nor any decision made by Engineer in good faith either to exercise or 
not exercise such authority or responsibility or the undertaking, exercise, or performance of any 
authority or responsibility by Engineer shall create, impose, or give rise to any duty in contract, 
tort, or otherwise owed by Engineer to Contractor, any Subcontractor, any Supplier, any other 
individual or entity, or to any surety for or employee or agent of any of them. 
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B. Engineer will not supervise, direct, control, or have authority over or be responsible for 
Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety 
precautions and programs incident thereto, or for any failure of Contractor to comply with Laws 
and Regulations applicable to the performance of the Work. Engineer will not be responsible for 
Contractor’s failure to perform the Work in accordance with the Contract Documents. 

C. Engineer will not be responsible for the acts or omissions of Contractor or of any Subcontractor, 
any Supplier, or of any other individual or entity performing any of the Work. 

D. Engineer’s review of the final Application for Payment and accompanying documentation and all 
maintenance and operating instructions, schedules, guarantees, bonds, certificates of inspection, 
tests and approvals, and other documentation required to be delivered by Paragraph 14.07.A will 
only be to determine generally that their content complies with the requirements of, and in the 
case of certificates of inspections, tests, and approvals that the results certified indicate 
compliance with, the Contract Documents. 

E. The limitations upon authority and responsibility set forth in this Paragraph 9.09 shall also apply 
to the Resident Project Representative, if any, and assistants, if any. 

9.10 Compliance with Safety Program 

A. While at the Site, Engineer’s employees and representatives shall comply with the specific 
applicable requirements of Contractor’s safety programs of which Engineer has been informed 
pursuant to Paragraph 6.13.D.   

ARTICLE 10 – CHANGES IN THE WORK; CLAIMS 

10.01 Authorized Changes in the Work 

A. Without invalidating the Contract and without notice to any surety, Owner may, at any time or 
from time to time, order additions, deletions, or revisions in the Work by a Change Order, or a 
Work Change Directive. Upon receipt of any such document, Contractor shall promptly proceed 
with the Work involved which will be performed under the applicable conditions of the Contract 
Documents (except as otherwise specifically provided). 

B. If Owner and Contractor are unable to agree on entitlement to, or on the amount or extent, if any, 
of an adjustment in the Contract Price or Contract Times, or both, that should be allowed as a 
result of a Work Change Directive, a Claim may be made therefor as provided in Paragraph 
10.05. 

10.02 Unauthorized Changes in the Work 

A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the 
Contract Times with respect to any work performed that is not required by the Contract 
Documents as amended, modified, or supplemented as provided in Paragraph 3.04, except in the 
case of an emergency as provided in Paragraph 6.16 or in the case of uncovering Work as 
provided in Paragraph 13.04.D. 
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10.03 Execution of Change Orders 

A. Owner and Contractor shall execute appropriate Change Orders recommended by Engineer 
covering: 

1. changes in the Work which are:  (i) ordered by Owner pursuant to Paragraph 10.01.A, (ii) 
required because of acceptance of defective Work under Paragraph 13.08.A or Owner’s 
correction of defective Work under Paragraph 13.09, or (iii) agreed to by the parties; 

2. changes in the Contract Price or Contract Times which are agreed to by the parties, including 
any undisputed sum or amount of time for Work actually performed in accordance with a 
Work Change Directive; and 

3. changes in the Contract Price or Contract Times which embody the substance of any written 
decision rendered by Engineer pursuant to Paragraph 10.05; provided that, in lieu of 
executing any such Change Order, an appeal may be taken from any such decision in 
accordance with the provisions of the Contract Documents and applicable Laws and 
Regulations, but during any such appeal, Contractor shall carry on the Work and adhere to 
the Progress Schedule as provided in Paragraph 6.18.A. 

10.04 Notification to Surety 

A. If the provisions of any bond require notice to be given to a surety of any change affecting the 
general scope of the Work or the provisions of the Contract Documents (including, but not 
limited to, Contract Price or Contract Times), the giving of any such notice will be Contractor’s 
responsibility. The amount of each applicable bond will be adjusted to reflect the effect of any 
such change. 

10.05 Claims 

A. Engineer’s Decision Required:  All Claims, except those waived pursuant to Paragraph 14.09, 
shall be referred to the Engineer for decision. A decision by Engineer shall be required as a 
condition precedent to any exercise by Owner or Contractor of any rights or remedies either may 
otherwise have under the Contract Documents or by Laws and Regulations in respect of such 
Claims. 

B. Notice: Written notice stating the general nature of each Claim shall be delivered by the claimant 
to Engineer and the other party to the Contract promptly (but in no event later than 30 days) after 
the start of the event giving rise thereto. The responsibility to substantiate a Claim shall rest with 
the party making the Claim. Notice of the amount or extent of the Claim, with supporting data 
shall be delivered to the Engineer and the other party to the Contract within 60 days after the 
start of such event (unless Engineer allows additional time for claimant to submit additional or 
more accurate data in support of such Claim). A Claim for an adjustment in Contract Price shall 
be prepared in accordance with the provisions of Paragraph 12.01.B. A Claim for an adjustment 
in Contract Times shall be prepared in accordance with the provisions of Paragraph 12.02.B. 
Each Claim shall be accompanied by claimant’s written statement that the adjustment claimed is 
the entire adjustment to which the claimant believes it is entitled as a result of said event. The 
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opposing party shall submit any response to Engineer and the claimant within 30 days after 
receipt of the claimant’s last submittal (unless Engineer allows additional time). 

C. Engineer’s Action:  Engineer will review each Claim and, within 30 days after receipt of the last 
submittal of the claimant or the last submittal of the opposing party, if any, take one of the 
following actions in writing: 

1. deny the Claim in whole or in part; 

2. approve the Claim; or 

3. notify the parties that the Engineer is unable to resolve the Claim if, in the Engineer’s sole 
discretion, it would be inappropriate for the Engineer to do so. For purposes of further 
resolution of the Claim, such notice shall be deemed a denial. 

D. In the event that Engineer does not take action on a Claim within said 30 days, the Claim shall be 
deemed denied. 

E. Engineer’s written action under Paragraph 10.05.C or denial pursuant to Paragraphs 10.05.C.3 or 
10.05.D will be final and binding upon Owner and Contractor, unless Owner or Contractor 
invoke the dispute resolution procedure set forth in Article 16 within 30 days of such action or 
denial. 

F. No Claim for an adjustment in Contract Price or Contract Times will be valid if not submitted in 
accordance with this Paragraph 10.05. 

ARTICLE 11 – COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK 

11.01 Cost of the Work 

A. Costs Included:  The term Cost of the Work means the sum of all costs, except those excluded in 
Paragraph 11.01.B, necessarily incurred and paid by Contractor in the proper performance of the 
Work. When the value of any Work covered by a Change Order or when a Claim for an 
adjustment in Contract Price is determined on the basis of Cost of the Work, the costs to be 
reimbursed to Contractor will be only those additional or incremental costs required because of 
the change in the Work or because of the event giving rise to the Claim. Except as otherwise may 
be agreed to in writing by Owner, such costs shall be in amounts no higher than those prevailing 
in the locality of the Project, shall not include any of the costs itemized in Paragraph 11.01.B, 
and shall include only the following items: 

1. Payroll costs for employees in the direct employ of Contractor in the performance of the 
Work under schedules of job classifications agreed upon by Owner and Contractor. Such 
employees shall include, without limitation, superintendents, foremen, and other personnel 
employed full time on the Work. Payroll costs for employees not employed full time on the 
Work shall be apportioned on the basis of their time spent on the Work. Payroll costs shall 
include, but not be limited to, salaries and wages plus the cost of fringe benefits, which shall 
include social security contributions, unemployment, excise, and payroll taxes, workers’ 
compensation, health and retirement benefits, bonuses, sick leave, vacation and holiday pay 
applicable thereto. The expenses of performing Work outside of regular working hours, on 
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Saturday, Sunday, or legal holidays, shall be included in the above to the extent authorized 
by Owner. 

2. Cost of all materials and equipment furnished and incorporated in the Work, including costs 
of transportation and storage thereof, and Suppliers’ field services required in connection 
therewith. All cash discounts shall accrue to Contractor unless Owner deposits funds with 
Contractor with which to make payments, in which case the cash discounts shall accrue to 
Owner. All trade discounts, rebates and refunds and returns from sale of surplus materials 
and equipment shall accrue to Owner, and Contractor shall make provisions so that they may 
be obtained. 

3. Payments made by Contractor to Subcontractors for Work performed by Subcontractors. If 
required by Owner, Contractor shall obtain competitive bids from subcontractors acceptable 
to Owner and Contractor and shall deliver such bids to Owner, who will then determine, with 
the advice of Engineer, which bids, if any, will be acceptable. If any subcontract provides 
that the Subcontractor is to be paid on the basis of Cost of the Work plus a fee, the 
Subcontractor’s Cost of the Work and fee shall be determined in the same manner as 
Contractor’s Cost of the Work and fee as provided in this Paragraph 11.01. 

4. Costs of special consultants (including but not limited to engineers, architects, testing 
laboratories, surveyors, attorneys, and accountants) employed for services specifically related 
to the Work. 

5. Supplemental costs including the following: 

a. The proportion of necessary transportation, travel, and subsistence expenses of 
Contractor’s employees incurred in discharge of duties connected with the Work. 

b. Cost, including transportation and maintenance, of all materials, supplies, equipment, 
machinery, appliances, office, and temporary facilities at the Site, and hand tools not 
owned by the workers, which are consumed in the performance of the Work, and cost, 
less market value, of such items used but not consumed which remain the property of 
Contractor. 

c. Rentals of all construction equipment and machinery, and the parts thereof whether 
rented from Contractor or others in accordance with rental agreements approved by 
Owner with the advice of Engineer, and the costs of transportation, loading, unloading, 
assembly, dismantling, and removal thereof. All such costs shall be in accordance with 
the terms of said rental agreements. The rental of any such equipment, machinery, or 
parts shall cease when the use thereof is no longer necessary for the Work. 

d. Sales, consumer, use, and other similar taxes related to the Work, and for which 
Contractor is liable, as imposed by Laws and Regulations. 

e. Deposits lost for causes other than negligence of Contractor, any Subcontractor, or 
anyone directly or indirectly employed by any of them or for whose acts any of them may 
be liable, and royalty payments and fees for permits and licenses. 
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f. Losses and damages (and related expenses) caused by damage to the Work, not 
compensated by insurance or otherwise, sustained by Contractor in connection with the 
performance of the Work (except losses and damages within the deductible amounts of 
property insurance established in accordance with Paragraph 5.06.D), provided such 
losses and damages have resulted from causes other than the negligence of Contractor, 
any Subcontractor, or anyone directly or indirectly employed by any of them or for 
whose acts any of them may be liable. Such losses shall include settlements made with 
the written consent and approval of Owner. No such losses, damages, and expenses shall 
be included in the Cost of the Work for the purpose of determining Contractor’s fee. 

g. The cost of utilities, fuel, and sanitary facilities at the Site. 

h. Minor expenses such as telegrams, long distance telephone calls, telephone service at the 
Site, express and courier services, and similar petty cash items in connection with the 
Work. 

i. The costs of premiums for all bonds and insurance Contractor is required by the Contract 
Documents to purchase and maintain. 

B. Costs Excluded: The term Cost of the Work shall not include any of the following items: 

1. Payroll costs and other compensation of Contractor’s officers, executives, principals (of 
partnerships and sole proprietorships), general managers, safety managers, engineers, 
architects, estimators, attorneys, auditors, accountants, purchasing and contracting agents, 
expediters, timekeepers, clerks, and other personnel employed by Contractor, whether at the 
Site or in Contractor’s principal or branch office for general administration of the Work and 
not specifically included in the agreed upon schedule of job classifications referred to in 
Paragraph 11.01.A.1 or specifically covered by Paragraph 11.01.A.4, all of which are to be 
considered administrative costs covered by the Contractor’s fee. 

2. Expenses of Contractor’s principal and branch offices other than Contractor’s office at the 
Site. 

3. Any part of Contractor’s capital expenses, including interest on Contractor’s capital 
employed for the Work and charges against Contractor for delinquent payments. 

4. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or indirectly 
employed by any of them or for whose acts any of them may be liable, including but not 
limited to, the correction of defective Work, disposal of materials or equipment wrongly 
supplied, and making good any damage to property. 

5. Other overhead or general expense costs of any kind and the costs of any item not 
specifically and expressly included in Paragraphs 11.01.A. 

C. Contractor’s Fee:  When all the Work is performed on the basis of cost-plus, Contractor’s fee 
shall be determined as set forth in the Agreement. When the value of any Work covered by a 
Change Order or when a Claim for an adjustment in Contract Price is determined on the basis of 
Cost of the Work, Contractor’s fee shall be determined as set forth in Paragraph 12.01.C. 
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D. Documentation:  Whenever the Cost of the Work for any purpose is to be determined pursuant to 
Paragraphs 11.01.A and 11.01.B, Contractor will establish and maintain records thereof in 
accordance with generally accepted accounting practices and submit in a form acceptable to 
Engineer an itemized cost breakdown together with supporting data. 

11.02 Allowances 

A. It is understood that Contractor has included in the Contract Price all allowances so named in the 
Contract Documents and shall cause the Work so covered to be performed for such sums and by 
such persons or entities as may be acceptable to Owner and Engineer. 

B. Cash Allowances: 

1. Contractor agrees that: 

a. the cash allowances include the cost to Contractor (less any applicable trade discounts) of 
materials and equipment required by the allowances to be delivered at the Site, and all 
applicable taxes; and 

b. Contractor’s costs for unloading and handling on the Site, labor, installation, overhead, 
profit, and other expenses contemplated for the cash allowances have been included in 
the Contract Price and not in the allowances, and no demand for additional payment on 
account of any of the foregoing will be valid. 

C. Contingency Allowance: 

1. Contractor agrees that a contingency allowance, if any, is for the sole use of Owner to cover 
unanticipated costs. 

D. Prior to final payment, an appropriate Change Order will be issued as recommended by Engineer 
to reflect actual amounts due Contractor on account of Work covered by allowances, and the 
Contract Price shall be correspondingly adjusted. 

11.03 Unit Price Work 

A. Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, 
initially the Contract Price will be deemed to include for all Unit Price Work an amount equal to 
the sum of the unit price for each separately identified item of Unit Price Work times the 
estimated quantity of each item as indicated in the Agreement. 

B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for the 
purpose of comparison of Bids and determining an initial Contract Price. Determinations of the 
actual quantities and classifications of Unit Price Work performed by Contractor will be made by 
Engineer subject to the provisions of Paragraph 9.07. 

C. Each unit price will be deemed to include an amount considered by Contractor to be adequate to 
cover Contractor’s overhead and profit for each separately identified item. 
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D. Owner or Contractor may make a Claim for an adjustment in the Contract Price in accordance 
with Paragraph 10.05 if: 

1. the quantity of any item of Unit Price Work performed by Contractor differs materially and 
significantly from the estimated quantity of such item indicated in the Agreement; and  

2. there is no corresponding adjustment with respect to any other item of Work; and 

3. Contractor believes that Contractor is entitled to an increase in Contract Price as a result of 
having incurred additional expense or Owner believes that Owner is entitled to a decrease in 
Contract Price and the parties are unable to agree as to the amount of any such increase or 
decrease. 

ARTICLE 12 – CHANGE OF CONTRACT PRICE; CHANGE OF CONTRACT TIMES 

12.01 Change of Contract Price 

A. The Contract Price may only be changed by a Change Order. Any Claim for an adjustment in the 
Contract Price shall be based on written notice submitted by the party making the Claim to the 
Engineer and the other party to the Contract in accordance with the provisions of Paragraph 
10.05. 

B. The value of any Work covered by a Change Order or of any Claim for an adjustment in the 
Contract Price will be determined as follows: 

1. where the Work involved is covered by unit prices contained in the Contract Documents, by 
application of such unit prices to the quantities of the items involved (subject to the 
provisions of Paragraph 11.03); or 

2. where the Work involved is not covered by unit prices contained in the Contract Documents, 
by a mutually agreed lump sum (which may include an allowance for overhead and profit not 
necessarily in accordance with Paragraph 12.01.C.2); or 

3. where the Work involved is not covered by unit prices contained in the Contract Documents 
and agreement to a lump sum is not reached under Paragraph 12.01.B.2, on the basis of the 
Cost of the Work (determined as provided in Paragraph 11.01) plus a Contractor’s fee for 
overhead and profit (determined as provided in Paragraph 12.01.C). 

C. Contractor’s Fee:  The Contractor’s fee for overhead and profit shall be determined as follows: 

1. a mutually acceptable fixed fee; or  

2. if a fixed fee is not agreed upon, then a fee based on the following percentages of the various 
portions of the Cost of the Work: 

a. for costs incurred under Paragraphs 11.01.A.1 and 11.01.A.2, the Contractor’s fee shall 
be 15 percent; 

b. for costs incurred under Paragraph 11.01.A.3, the Contractor’s fee shall be five percent;  
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c. where one or more tiers of subcontracts are on the basis of Cost of the Work plus a fee 
and no fixed fee is agreed upon, the intent of Paragraphs 12.01.C.2.a and 12.01.C.2.b is 
that the Subcontractor who actually performs the Work, at whatever tier, will be paid a 
fee of 15 percent of the costs incurred by such Subcontractor under Paragraphs 11.01.A.1 
and 11.01.A.2 and that any higher tier Subcontractor and Contractor will each be paid a 
fee of five percent of the amount paid to the next lower tier Subcontractor; 

d. no fee shall be payable on the basis of costs itemized under Paragraphs 11.01.A.4, 
11.01.A.5, and 11.01.B;  

e. the amount of credit to be allowed by Contractor to Owner for any change which results 
in a net decrease in cost will be the amount of the actual net decrease in cost plus a 
deduction in Contractor’s fee by an amount equal to five percent of such net decrease; 
and  

f. when both additions and credits are involved in any one change, the adjustment in 
Contractor’s fee shall be computed on the basis of the net change in accordance with 
Paragraphs 12.01.C.2.a through 12.01.C.2.e, inclusive. 

12.02 Change of Contract Times 

A. The Contract Times may only be changed by a Change Order. Any Claim for an adjustment in 
the Contract Times shall be based on written notice submitted by the party making the Claim to 
the Engineer and the other party to the Contract in accordance with the provisions of Paragraph 
10.05. 

B. Any adjustment of the Contract Times covered by a Change Order or any Claim for an 
adjustment in the Contract Times will be determined in accordance with the provisions of this 
Article 12. 

12.03 Delays 

A. Where Contractor is prevented from completing any part of the Work within the Contract Times 
due to delay beyond the control of Contractor, the Contract Times will be extended in an amount 
equal to the time lost due to such delay if a Claim is made therefor as provided in Paragraph 
12.02.A. Delays beyond the control of Contractor shall include, but not be limited to, acts or 
neglect by Owner, acts or neglect of utility owners or other contractors performing other work as 
contemplated by Article 7, fires, floods, epidemics, abnormal weather conditions, or acts of God. 

B. If Owner, Engineer, or other contractors or utility owners performing other work for Owner as 
contemplated by Article 7, or anyone for whom Owner is responsible, delays, disrupts, or 
interferes with the performance or progress of the Work, then Contractor shall be entitled to an 
equitable adjustment in the Contract Price or the Contract Times, or both. Contractor’s 
entitlement to an adjustment of the Contract Times is conditioned on such adjustment being 
essential to Contractor’s ability to complete the Work within the Contract Times. 

C. If Contractor is delayed in the performance or progress of the Work by fire, flood, epidemic, 
abnormal weather conditions, acts of God, acts or failures to act of utility owners not under the 
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control of Owner, or other causes not the fault of and beyond control of Owner and Contractor, 
then Contractor shall be entitled to an equitable adjustment in Contract Times, if such adjustment 
is essential to Contractor’s ability to complete the Work within the Contract Times. Such an 
adjustment shall be Contractor’s sole and exclusive remedy for the delays described in this 
Paragraph 12.03.C. 

D. Owner, Engineer, and their officers, directors, members, partners, employees, agents, 
consultants, or subcontractors shall not be liable to Contractor for any claims, costs, losses, or 
damages (including but not limited to all fees and charges of engineers, architects, attorneys, and 
other professionals and all court or arbitration or other dispute resolution costs) sustained by 
Contractor on or in connection with any other project or anticipated project. 

E. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for delays 
within the control of Contractor. Delays attributable to and within the control of a Subcontractor 
or Supplier shall be deemed to be delays within the control of Contractor. 

ARTICLE 13 – TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF 
DEFECTIVE WORK 

13.01 Notice of Defects 

A. Prompt notice of all defective Work of which Owner or Engineer has actual knowledge will be 
given to Contractor. Defective Work may be rejected, corrected, or accepted as provided in this 
Article 13. 

13.02 Access to Work 

A. Owner, Engineer, their consultants and other representatives and personnel of Owner, 
independent testing laboratories, and governmental agencies with jurisdictional interests will 
have access to the Site and the Work at reasonable times for their observation, inspection, and 
testing. Contractor shall provide them proper and safe conditions for such access and advise them 
of Contractor’s safety procedures and programs so that they may comply therewith as applicable. 

13.03 Tests and Inspections 

A. Contractor shall give Engineer timely notice of readiness of the Work for all required 
inspections, tests, or approvals and shall cooperate with inspection and testing personnel to 
facilitate required inspections or tests. 

B. Owner shall employ and pay for the services of an independent testing laboratory to perform all 
inspections, tests, or approvals required by the Contract Documents except: 

1. for inspections, tests, or approvals covered by Paragraphs 13.03.C and 13.03.D below; 

2. that costs incurred in connection with tests or inspections conducted pursuant to Paragraph 
13.04.B shall be paid as provided in Paragraph 13.04.C; and 

3. as otherwise specifically provided in the Contract Documents. 
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C. If Laws or Regulations of any public body having jurisdiction require any Work (or part thereof) 
specifically to be inspected, tested, or approved by an employee or other representative of such 
public body, Contractor shall assume full responsibility for arranging and obtaining such 
inspections, tests, or approvals, pay all costs in connection therewith, and furnish Engineer the 
required certificates of inspection or approval. 

D. Contractor shall be responsible for arranging and obtaining and shall pay all costs in connection 
with any inspections, tests, or approvals required for Owner’s and Engineer’s acceptance of 
materials or equipment to be incorporated in the Work; or acceptance of materials, mix designs, 
or equipment submitted for approval prior to Contractor’s purchase thereof for incorporation in 
the Work. Such inspections, tests, or approvals shall be performed by organizations acceptable to 
Owner and Engineer. 

E. If any Work (or the work of others) that is to be inspected, tested, or approved is covered by 
Contractor without written concurrence of Engineer, Contractor shall, if requested by Engineer, 
uncover such Work for observation. 

F. Uncovering Work as provided in Paragraph 13.03.E shall be at Contractor’s expense unless 
Contractor has given Engineer timely notice of Contractor’s intention to cover the same and 
Engineer has not acted with reasonable promptness in response to such notice. 

13.04 Uncovering Work 

A. If any Work is covered contrary to the written request of Engineer, it must, if requested by 
Engineer, be uncovered for Engineer’s observation and replaced at Contractor’s expense. 

B. If Engineer considers it necessary or advisable that covered Work be observed by Engineer or 
inspected or tested by others, Contractor, at Engineer’s request, shall uncover, expose, or 
otherwise make available for observation, inspection, or testing as Engineer may require, that 
portion of the Work in question, furnishing all necessary labor, material, and equipment. 

C. If it is found that the uncovered Work is defective, Contractor shall pay all claims, costs, losses, 
and damages (including but not limited to all fees and charges of engineers, architects, attorneys, 
and other professionals and all court or arbitration or other dispute resolution costs) arising out of 
or relating to such uncovering, exposure, observation, inspection, and testing, and of satisfactory 
replacement or reconstruction (including but not limited to all costs of repair or replacement of 
work of others); and Owner shall be entitled to an appropriate decrease in the Contract Price. If 
the parties are unable to agree as to the amount thereof, Owner may make a Claim therefor as 
provided in Paragraph 10.05. 

D. If the uncovered Work is not found to be defective, Contractor shall be allowed an increase in the 
Contract Price or an extension of the Contract Times, or both, directly attributable to such 
uncovering, exposure, observation, inspection, testing, replacement, and reconstruction. If the 
parties are unable to agree as to the amount or extent thereof, Contractor may make a Claim 
therefor as provided in Paragraph 10.05. 
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13.05 Owner May Stop the Work 

A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable 
materials or equipment, or fails to perform the Work in such a way that the completed Work will 
conform to the Contract Documents, Owner may order Contractor to stop the Work, or any 
portion thereof, until the cause for such order has been eliminated; however, this right of Owner 
to stop the Work shall not give rise to any duty on the part of Owner to exercise this right for the 
benefit of Contractor, any Subcontractor, any Supplier, any other individual or entity, or any 
surety for, or employee or agent of any of them. 

13.06 Correction or Removal of Defective Work 

A. Promptly after receipt of written notice, Contractor shall correct all defective Work, whether or 
not fabricated, installed, or completed, or, if the Work has been rejected by Engineer, remove it 
from the Project and replace it with Work that is not defective. Contractor shall pay all claims, 
costs, losses, and damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals and all court or arbitration or other dispute 
resolution costs) arising out of or relating to such correction or removal (including but not 
limited to all costs of repair or replacement of work of others). 

B. When correcting defective Work under the terms of this Paragraph 13.06 or Paragraph 13.07, 
Contractor shall take no action that would void or otherwise impair Owner’s special warranty 
and guarantee, if any, on said Work. 

13.07 Correction Period 

A. If within one year after the date of Substantial Completion (or such longer period of time as may 
be prescribed by the terms of any applicable special guarantee required by the Contract 
Documents) or by any specific provision of the Contract Documents, any Work is found to be 
defective, or if the repair of any damages to the land or areas made available for Contractor’s use 
by Owner or permitted by Laws and Regulations as contemplated in Paragraph 6.11.A is found 
to be defective, Contractor shall promptly, without cost to Owner and in accordance with 
Owner’s written instructions: 

1. repair such defective land or areas; or  

2. correct such defective Work; or 

3. if the defective Work has been rejected by Owner, remove it from the Project and replace it 
with Work that is not defective, and  

4. satisfactorily correct or repair or remove and replace any damage to other Work, to the work 
of others or other land or areas resulting therefrom. 

B. If Contractor does not promptly comply with the terms of Owner’s written instructions, or in an 
emergency where delay would cause serious risk of loss or damage, Owner may have the 
defective Work corrected or repaired or may have the rejected Work removed and replaced. All 
claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals and all court or arbitration or other dispute 
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resolution costs) arising out of or relating to such correction or repair or such removal and 
replacement (including but not limited to all costs of repair or replacement of work of others) 
will be paid by Contractor. 

C. In special circumstances where a particular item of equipment is placed in continuous service 
before Substantial Completion of all the Work, the correction period for that item may start to 
run from an earlier date if so provided in the Specifications. 

D. Where defective Work (and damage to other Work resulting therefrom) has been corrected or 
removed and replaced under this Paragraph 13.07, the correction period hereunder with respect 
to such Work will be extended for an additional period of one year after such correction or 
removal and replacement has been satisfactorily completed. 

E. Contractor’s obligations under this Paragraph 13.07 are in addition to any other obligation or 
warranty. The provisions of this Paragraph 13.07 shall not be construed as a substitute for, or a 
waiver of, the provisions of any applicable statute of limitation or repose. 

13.08 Acceptance of Defective Work 

A. If, instead of requiring correction or removal and replacement of defective Work, Owner (and, 
prior to Engineer’s recommendation of final payment, Engineer) prefers to accept it, Owner may 
do so. Contractor shall pay all claims, costs, losses, and damages (including but not limited to all 
fees and charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) attributable to Owner’s evaluation of and 
determination to accept such defective Work (such costs to be approved by Engineer as to 
reasonableness) and for the diminished value of the Work to the extent not otherwise paid by 
Contractor pursuant to this sentence. If any such acceptance occurs prior to Engineer’s 
recommendation of final payment, a Change Order will be issued incorporating the necessary 
revisions in the Contract Documents with respect to the Work, and Owner shall be entitled to an 
appropriate decrease in the Contract Price, reflecting the diminished value of Work so accepted. 
If the parties are unable to agree as to the amount thereof, Owner may make a Claim therefor as 
provided in Paragraph 10.05. If the acceptance occurs after such recommendation, an appropriate 
amount will be paid by Contractor to Owner. 

13.09 Owner May Correct Defective Work 

A. If Contractor fails within a reasonable time after written notice from Engineer to correct 
defective Work, or to remove and replace rejected Work as required by Engineer in accordance 
with Paragraph 13.06.A, or if Contractor fails to perform the Work in accordance with the 
Contract Documents, or if Contractor fails to comply with any other provision of the Contract 
Documents, Owner may, after seven days written notice to Contractor, correct, or remedy any 
such deficiency. 

B. In exercising the rights and remedies under this Paragraph 13.09, Owner shall proceed 
expeditiously. In connection with such corrective or remedial action, Owner may exclude 
Contractor from all or part of the Site, take possession of all or part of the Work and suspend 
Contractor’s services related thereto, take possession of Contractor’s tools, appliances, 
construction equipment and machinery at the Site, and incorporate in the Work all materials and 
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equipment stored at the Site or for which Owner has paid Contractor but which are stored 
elsewhere. Contractor shall allow Owner, Owner’s representatives, agents and employees, 
Owner’s other contractors, and Engineer and Engineer’s consultants access to the Site to enable 
Owner to exercise the rights and remedies under this Paragraph. 

C. All claims, costs, losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) incurred or sustained by Owner in exercising the rights and remedies 
under this Paragraph 13.09 will be charged against Contractor, and a Change Order will be 
issued incorporating the necessary revisions in the Contract Documents with respect to the 
Work; and Owner shall be entitled to an appropriate decrease in the Contract Price. If the parties 
are unable to agree as to the amount of the adjustment, Owner may make a Claim therefor as 
provided in Paragraph 10.05. Such claims, costs, losses and damages will include but not be 
limited to all costs of repair, or replacement of work of others destroyed or damaged by 
correction, removal, or replacement of Contractor’s defective Work. 

D. Contractor shall not be allowed an extension of the Contract Times because of any delay in the 
performance of the Work attributable to the exercise by Owner of Owner’s rights and remedies 
under this Paragraph 13.09. 

ARTICLE 14 – PAYMENTS TO CONTRACTOR AND COMPLETION 

14.01 Schedule of Values 

A. The Schedule of Values established as provided in Paragraph 2.07.A will serve as the basis for 
progress payments and will be incorporated into a form of Application for Payment acceptable to 
Engineer. Progress payments on account of Unit Price Work will be based on the number of units 
completed. 

14.02 Progress Payments 

A. Applications for Payments: 

1. At least 20 days before the date established in the Agreement for each progress payment (but 
not more often than once a month), Contractor shall submit to Engineer for review an 
Application for Payment filled out and signed by Contractor covering the Work completed as 
of the date of the Application and accompanied by such supporting documentation as is 
required by the Contract Documents. If payment is requested on the basis of materials and 
equipment not incorporated in the Work but delivered and suitably stored at the Site or at 
another location agreed to in writing, the Application for Payment shall also be accompanied 
by a bill of sale, invoice, or other documentation warranting that Owner has received the 
materials and equipment free and clear of all Liens and evidence that the materials and 
equipment are covered by appropriate property insurance or other arrangements to protect 
Owner’s interest therein, all of which must be satisfactory to Owner. 

2. Beginning with the second Application for Payment, each Application shall include an 
affidavit of Contractor stating that all previous progress payments received on account of the 
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Work have been applied on account to discharge Contractor’s legitimate obligations 
associated with prior Applications for Payment. 

3. The amount of retainage with respect to progress payments will be as stipulated in the 
Agreement. 

B. Review of Applications: 

1. Engineer will, within 10 days after receipt of each Application for Payment, either indicate in 
writing a recommendation of payment and present the Application to Owner or return the 
Application to Contractor indicating in writing Engineer’s reasons for refusing to recommend 
payment. In the latter case, Contractor may make the necessary corrections and resubmit the 
Application. 

2. Engineer’s recommendation of any payment requested in an Application for Payment will 
constitute a representation by Engineer to Owner, based on Engineer’s observations of the 
executed Work as an experienced and qualified design professional, and on Engineer’s 
review of the Application for Payment and the accompanying data and schedules, that to the 
best of Engineer’s knowledge, information and belief: 

a. the Work has progressed to the point indicated; 

b. the quality of the Work is generally in accordance with the Contract Documents (subject 
to an evaluation of the Work as a functioning whole prior to or upon Substantial 
Completion, the results of any subsequent tests called for in the Contract Documents, a 
final determination of quantities and classifications for Unit Price Work under Paragraph 
9.07, and any other qualifications stated in the recommendation); and 

c. the conditions precedent to Contractor’s being entitled to such payment appear to have 
been fulfilled in so far as it is Engineer’s responsibility to observe the Work. 

3. By recommending any such payment Engineer will not thereby be deemed to have 
represented that: 

a. inspections made to check the quality or the quantity of the Work as it has been 
performed have been exhaustive, extended to every aspect of the Work in progress, or 
involved detailed inspections of the Work beyond the responsibilities specifically 
assigned to Engineer in the Contract Documents; or  

b. there may not be other matters or issues between the parties that might entitle Contractor 
to be paid additionally by Owner or entitle Owner to withhold payment to Contractor. 

4. Neither Engineer’s review of Contractor’s Work for the purposes of recommending 
payments nor Engineer’s recommendation of any payment, including final payment, will 
impose responsibility on Engineer: 

a. to supervise, direct, or control the Work, or 
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b. for the means, methods, techniques, sequences, or procedures of construction, or the 
safety precautions and programs incident thereto, or 

c. for Contractor’s failure to comply with Laws and Regulations applicable to Contractor’s 
performance of the Work, or 

d. to make any examination to ascertain how or for what purposes Contractor has used the 
moneys paid on account of the Contract Price, or  

e. to determine that title to any of the Work, materials, or equipment has passed to Owner 
free and clear of any Liens. 

5. Engineer may refuse to recommend the whole or any part of any payment if, in Engineer’s 
opinion, it would be incorrect to make the representations to Owner stated in 
Paragraph 14.02.B.2. Engineer may also refuse to recommend any such payment or, because 
of subsequently discovered evidence or the results of subsequent inspections or tests, revise 
or revoke any such payment recommendation previously made, to such extent as may be 
necessary in Engineer’s opinion to protect Owner from loss because: 

a. the Work is defective, or completed Work has been damaged, requiring correction or 
replacement; 

b. the Contract Price has been reduced by Change Orders; 

c. Owner has been required to correct defective Work or complete Work in accordance with 
Paragraph 13.09; or 

d. Engineer has actual knowledge of the occurrence of any of the events enumerated in 
Paragraph 15.02.A. 

C. Payment Becomes Due: 

1. Ten days after presentation of the Application for Payment to Owner with Engineer’s 
recommendation, the amount recommended will (subject to the provisions of Paragraph 
14.02.D) become due, and when due will be paid by Owner to Contractor. 

D. Reduction in Payment: 

1. Owner may refuse to make payment of the full amount recommended by Engineer because: 

a. claims have been made against Owner on account of Contractor’s performance or 
furnishing of the Work; 

b. Liens have been filed in connection with the Work, except where Contractor has 
delivered a specific bond satisfactory to Owner to secure the satisfaction and discharge of 
such Liens; 

c. there are other items entitling Owner to a set-off against the amount recommended; or 
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d. Owner has actual knowledge of the occurrence of any of the events enumerated in 
Paragraphs 14.02.B.5.a through 14.02.B.5.c or Paragraph 15.02.A. 

2. If Owner refuses to make payment of the full amount recommended by Engineer, Owner will 
give Contractor immediate written notice (with a copy to Engineer) stating the reasons for 
such action and promptly pay Contractor any amount remaining after deduction of the 
amount so withheld. Owner shall promptly pay Contractor the amount so withheld, or any 
adjustment thereto agreed to by Owner and Contractor, when Contractor remedies the 
reasons for such action. 

3. Upon a subsequent determination that Owner’s refusal of payment was not justified, the 
amount wrongfully withheld shall be treated as an amount due as determined by Paragraph 
14.02.C.1 and subject to interest as provided in the Agreement. 

14.03 Contractor’s Warranty of Title 

A. Contractor warrants and guarantees that title to all Work, materials, and equipment covered by 
any Application for Payment, whether incorporated in the Project or not, will pass to Owner no 
later than the time of payment free and clear of all Liens. 

14.04 Substantial Completion 

A. When Contractor considers the entire Work ready for its intended use Contractor shall notify 
Owner and Engineer in writing that the entire Work is substantially complete (except for items 
specifically listed by Contractor as incomplete) and request that Engineer issue a certificate of 
Substantial Completion. 

B. Promptly after Contractor’s notification, Owner, Contractor, and Engineer shall make an 
inspection of the Work to determine the status of completion. If Engineer does not consider the 
Work substantially complete, Engineer will notify Contractor in writing giving the reasons 
therefor. 

C. If Engineer considers the Work substantially complete, Engineer will deliver to Owner a 
tentative certificate of Substantial Completion which shall fix the date of Substantial Completion. 
There shall be attached to the certificate a tentative list of items to be completed or corrected 
before final payment. Owner shall have seven days after receipt of the tentative certificate during 
which to make written objection to Engineer as to any provisions of the certificate or attached 
list. If, after considering such objections, Engineer concludes that the Work is not substantially 
complete, Engineer will, within 14 days after submission of the tentative certificate to Owner, 
notify Contractor in writing, stating the reasons therefor. If, after consideration of Owner’s 
objections, Engineer considers the Work substantially complete, Engineer will, within said 14 
days, execute and deliver to Owner and Contractor a definitive certificate of Substantial 
Completion (with a revised tentative list of items to be completed or corrected) reflecting such 
changes from the tentative certificate as Engineer believes justified after consideration of any 
objections from Owner. 

D. At the time of delivery of the tentative certificate of Substantial Completion, Engineer will 
deliver to Owner and Contractor a written recommendation as to division of responsibilities 
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pending final payment between Owner and Contractor with respect to security, operation, safety, 
and protection of the Work, maintenance, heat, utilities, insurance, and warranties and 
guarantees. Unless Owner and Contractor agree otherwise in writing and so inform Engineer in 
writing prior to Engineer’s issuing the definitive certificate of Substantial Completion, 
Engineer’s aforesaid recommendation will be binding on Owner and Contractor until final 
payment. 

E. Owner shall have the right to exclude Contractor from the Site after the date of Substantial 
Completion subject to allowing Contractor reasonable access to remove its property and 
complete or correct items on the tentative list. 

14.05 Partial Utilization 

A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially 
completed part of the Work which has specifically been identified in the Contract Documents, or 
which Owner, Engineer, and Contractor agree constitutes a separately functioning and usable 
part of the Work that can be used by Owner for its intended purpose without significant 
interference with Contractor’s performance of the remainder of the Work, subject to the 
following conditions: 

1. Owner at any time may request Contractor in writing to permit Owner to use or occupy any 
such part of the Work which Owner believes to be ready for its intended use and 
substantially complete. If and when Contractor agrees that such part of the Work is 
substantially complete, Contractor, Owner, and Engineer will follow the procedures of 
Paragraph 14.04.A through D for that part of the Work. 

2. Contractor at any time may notify Owner and Engineer in writing that Contractor considers 
any such part of the Work ready for its intended use and substantially complete and request 
Engineer to issue a certificate of Substantial Completion for that part of the Work. 

3. Within a reasonable time after either such request, Owner, Contractor, and Engineer shall 
make an inspection of that part of the Work to determine its status of completion. If Engineer 
does not consider that part of the Work to be substantially complete, Engineer will notify 
Owner and Contractor in writing giving the reasons therefor. If Engineer considers that part 
of the Work to be substantially complete, the provisions of Paragraph 14.04 will apply with 
respect to certification of Substantial Completion of that part of the Work and the division of 
responsibility in respect thereof and access thereto. 

4. No use or occupancy or separate operation of part of the Work may occur prior to 
compliance with the requirements of Paragraph 5.10 regarding property insurance. 

14.06 Final Inspection 

A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is 
complete, Engineer will promptly make a final inspection with Owner and Contractor and will 
notify Contractor in writing of all particulars in which this inspection reveals that the Work is 
incomplete or defective. Contractor shall immediately take such measures as are necessary to 
complete such Work or remedy such deficiencies. 
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14.07 Final Payment 

A. Application for Payment: 

1. After Contractor has, in the opinion of Engineer, satisfactorily completed all corrections 
identified during the final inspection and has delivered, in accordance with the Contract 
Documents, all maintenance and operating instructions, schedules, guarantees, bonds, 
certificates or other evidence of insurance, certificates of inspection, marked-up record 
documents (as provided in Paragraph 6.12), and other documents, Contractor may make 
application for final payment following the procedure for progress payments. 

2. The final Application for Payment shall be accompanied (except as previously delivered) by: 

a. all documentation called for in the Contract Documents, including but not limited to the 
evidence of insurance required by Paragraph 5.04.B.6; 

b. consent of the surety, if any, to final payment;  

c. a list of all Claims against Owner that Contractor believes are unsettled; and  

d. complete and legally effective releases or waivers (satisfactory to Owner) of all Lien 
rights arising out of or Liens filed in connection with the Work. 

3. In lieu of the releases or waivers of Liens specified in Paragraph 14.07.A.2 and as approved 
by Owner, Contractor may furnish receipts or releases in full and an affidavit of Contractor 
that:  (i) the releases and receipts include all labor, services, material, and equipment for 
which a Lien could be filed; and (ii) all payrolls, material and equipment bills, and other 
indebtedness connected with the Work for which Owner might in any way be responsible, or 
which might in any way result in liens or other burdens on Owner's property, have been paid 
or otherwise satisfied. If any Subcontractor or Supplier fails to furnish such a release or 
receipt in full, Contractor may furnish a bond or other collateral satisfactory to Owner to 
indemnify Owner against any Lien. 

B. Engineer’s Review of Application and Acceptance: 

1. If, on the basis of Engineer’s observation of the Work during construction and final 
inspection, and Engineer’s review of the final Application for Payment and accompanying 
documentation as required by the Contract Documents, Engineer is satisfied that the Work 
has been completed and Contractor’s other obligations under the Contract Documents have 
been fulfilled, Engineer will, within ten days after receipt of the final Application for 
Payment, indicate in writing Engineer’s recommendation of payment and present the 
Application for Payment to Owner for payment. At the same time Engineer will also give 
written notice to Owner and Contractor that the Work is acceptable subject to the provisions 
of Paragraph 14.09. Otherwise, Engineer will return the Application for Payment to 
Contractor, indicating in writing the reasons for refusing to recommend final payment, in 
which case Contractor shall make the necessary corrections and resubmit the Application for 
Payment. 

C. Payment Becomes Due: 
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1. Thirty days after the presentation to Owner of the Application for Payment and 
accompanying documentation, the amount recommended by Engineer, less any sum Owner 
is entitled to set off against Engineer’s recommendation, including but not limited to 
liquidated damages, will become due and will be paid by Owner to Contractor. 

14.08 Final Completion Delayed 

A. If, through no fault of Contractor, final completion of the Work is significantly delayed, and if 
Engineer so confirms, Owner shall, upon receipt of Contractor’s final Application for Payment 
(for Work fully completed and accepted) and recommendation of Engineer, and without 
terminating the Contract, make payment of the balance due for that portion of the Work fully 
completed and accepted. If the remaining balance to be held by Owner for Work not fully 
completed or corrected is less than the retainage stipulated in the Agreement, and if bonds have 
been furnished as required in Paragraph 5.01, the written consent of the surety to the payment of 
the balance due for that portion of the Work fully completed and accepted shall be submitted by 
Contractor to Engineer with the Application for such payment. Such payment shall be made 
under the terms and conditions governing final payment, except that it shall not constitute a 
waiver of Claims. 

14.09 Waiver of Claims 

A. The making and acceptance of final payment will constitute: 

1. a waiver of all Claims by Owner against Contractor, except Claims arising from unsettled 
Liens, from defective Work appearing after final inspection pursuant to Paragraph 14.06, 
from failure to comply with the Contract Documents or the terms of any special guarantees 
specified therein, or from Contractor’s continuing obligations under the Contract Documents; 
and 

2. a waiver of all Claims by Contractor against Owner other than those previously made in 
accordance with the requirements herein and expressly acknowledged by Owner in writing as 
still unsettled. 

ARTICLE 15 – SUSPENSION OF WORK AND TERMINATION 

15.01 Owner May Suspend Work 

A. At any time and without cause, Owner may suspend the Work or any portion thereof for a period 
of not more than 90 consecutive days by notice in writing to Contractor and Engineer which will 
fix the date on which Work will be resumed. Contractor shall resume the Work on the date so 
fixed. Contractor shall be granted an adjustment in the Contract Price or an extension of the 
Contract Times, or both, directly attributable to any such suspension if Contractor makes a Claim 
therefor as provided in Paragraph 10.05. 

15.02 Owner May Terminate for Cause 

A. The occurrence of any one or more of the following events will justify termination for cause: 
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1. Contractor’s persistent failure to perform the Work in accordance with the Contract 
Documents (including, but not limited to, failure to supply sufficient skilled workers or 
suitable materials or equipment or failure to adhere to the Progress Schedule established 
under Paragraph 2.07 as adjusted from time to time pursuant to Paragraph 6.04); 

2. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction; 

3. Contractor’s repeated disregard of the authority of Engineer; or 

4. Contractor’s violation in any substantial way of any provisions of the Contract Documents. 

B. If one or more of the events identified in Paragraph 15.02.A occur, Owner may, after giving 
Contractor (and surety) seven days written notice of its intent to terminate the services of 
Contractor: 

1. exclude Contractor from the Site, and take possession of the Work and of all Contractor’s 
tools, appliances, construction equipment, and machinery at the Site, and use the same to the 
full extent they could be used by Contractor (without liability to Contractor for trespass or 
conversion);  

2. incorporate in the Work all materials and equipment stored at the Site or for which Owner 
has paid Contractor but which are stored elsewhere; and  

3. complete the Work as Owner may deem expedient. 

C. If Owner proceeds as provided in Paragraph 15.02.B, Contractor shall not be entitled to receive 
any further payment until the Work is completed. If the unpaid balance of the Contract Price 
exceeds all claims, costs, losses, and damages (including but not limited to all fees and charges 
of engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) sustained by Owner arising out of or relating to completing the Work, 
such excess will be paid to Contractor. If such claims, costs, losses, and damages exceed such 
unpaid balance, Contractor shall pay the difference to Owner. Such claims, costs, losses, and 
damages incurred by Owner will be reviewed by Engineer as to their reasonableness and, when 
so approved by Engineer, incorporated in a Change Order. When exercising any rights or 
remedies under this Paragraph, Owner shall not be required to obtain the lowest price for the 
Work performed. 

D. Notwithstanding Paragraphs 15.02.B and 15.02.C, Contractor’s services will not be terminated if 
Contractor begins within seven days of receipt of notice of intent to terminate to correct its 
failure to perform and proceeds diligently to cure such failure within no more than 30 days of 
receipt of said notice. 

E. Where Contractor’s services have been so terminated by Owner, the termination will not affect 
any rights or remedies of Owner against Contractor then existing or which may thereafter accrue. 
Any retention or payment of moneys due Contractor by Owner will not release Contractor from 
liability. 
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F. If and to the extent that Contractor has provided a performance bond under the provisions of 
Paragraph 5.01.A, the termination procedures of that bond shall supersede the provisions of 
Paragraphs 15.02.B and 15.02.C. 

15.03 Owner May Terminate For Convenience 

A. Upon seven days written notice to Contractor and Engineer, Owner may, without cause and 
without prejudice to any other right or remedy of Owner, terminate the Contract. In such case, 
Contractor shall be paid for (without duplication of any items): 

1. completed and acceptable Work executed in accordance with the Contract Documents prior 
to the effective date of termination, including fair and reasonable sums for overhead and 
profit on such Work; 

2. expenses sustained prior to the effective date of termination in performing services and 
furnishing labor, materials, or equipment as required by the Contract Documents in 
connection with uncompleted Work, plus fair and reasonable sums for overhead and profit on 
such expenses; 

3. all claims, costs, losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) incurred in settlement of terminated contracts with Subcontractors, 
Suppliers, and others; and 

4. reasonable expenses directly attributable to termination. 

B. Contractor shall not be paid on account of loss of anticipated profits or revenue or other 
economic loss arising out of or resulting from such termination. 

15.04 Contractor May Stop Work or Terminate 

A. If, through no act or fault of Contractor, (i) the Work is suspended for more than 90 consecutive 
days by Owner or under an order of court or other public authority, or (ii) Engineer fails to act on 
any Application for Payment within 30 days after it is submitted, or (iii) Owner fails for 30 days 
to pay Contractor any sum finally determined to be due, then Contractor may, upon seven days 
written notice to Owner and Engineer, and provided Owner or Engineer do not remedy such 
suspension or failure within that time, terminate the Contract and recover from Owner payment 
on the same terms as provided in Paragraph 15.03. 

B. In lieu of terminating the Contract and without prejudice to any other right or remedy, if 
Engineer has failed to act on an Application for Payment within 30 days after it is submitted, or 
Owner has failed for 30 days to pay Contractor any sum finally determined to be due, Contractor 
may, seven days after written notice to Owner and Engineer, stop the Work until payment is 
made of all such amounts due Contractor, including interest thereon. The provisions of this 
Paragraph 15.04 are not intended to preclude Contractor from making a Claim under Paragraph 
10.05 for an adjustment in Contract Price or Contract Times or otherwise for expenses or damage 
directly attributable to Contractor’s stopping the Work as permitted by this Paragraph. 
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ARTICLE 16 – DISPUTE RESOLUTION 

16.01 Methods and Procedures 

A. Either Owner or Contractor may request mediation of any Claim submitted to Engineer for a 
decision under Paragraph 10.05 before such decision becomes final and binding. The mediation 
will be governed by the Construction Industry Mediation Rules of the American Arbitration 
Association in effect as of the Effective Date of the Agreement. The request for mediation shall 
be submitted in writing to the American Arbitration Association and the other party to the 
Contract. Timely submission of the request shall stay the effect of Paragraph 10.05.E. 

B. Owner and Contractor shall participate in the mediation process in good faith. The process shall 
be concluded within 60 days of filing of the request. The date of termination of the mediation 
shall be determined by application of the mediation rules referenced above. 

C. If the Claim is not resolved by mediation, Engineer’s action under Paragraph 10.05.C or a denial 
pursuant to Paragraphs 10.05.C.3 or 10.05.D shall become final and binding 30 days after 
termination of the mediation unless, within that time period, Owner or Contractor: 

1. elects in writing to invoke any dispute resolution process provided for in the Supplementary 
Conditions; or 

2. agrees with the other party to submit the Claim to another dispute resolution process; or 

3. gives written notice to the other party of the intent to submit the Claim to a court of 
competent jurisdiction. 

ARTICLE 17 – MISCELLANEOUS 

17.01 Giving Notice 

A. Whenever any provision of the Contract Documents requires the giving of written notice, it will 
be deemed to have been validly given if: 

1. delivered in person to the individual or to a member of the firm or to an officer of the 
corporation for whom it is intended; or 

2. delivered at or sent by registered or certified mail, postage prepaid, to the last business 
address known to the giver of the notice. 

17.02 Computation of Times 

A. When any period of time is referred to in the Contract Documents by days, it will be computed to 
exclude the first and include the last day of such period. If the last day of any such period falls on 
a Saturday or Sunday or on a day made a legal holiday by the law of the applicable jurisdiction, 
such day will be omitted from the computation. 
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17.03 Cumulative Remedies 

A. The duties and obligations imposed by these General Conditions and the rights and remedies 
available hereunder to the parties hereto are in addition to, and are not to be construed in any way 
as a limitation of, any rights and remedies available to any or all of them which are otherwise 
imposed or available by Laws or Regulations, by special warranty or guarantee, or by other 
provisions of the Contract Documents. The provisions of this Paragraph will be as effective as if 
repeated specifically in the Contract Documents in connection with each particular duty, 
obligation, right, and remedy to which they apply. 

17.04 Survival of Obligations 

A. All representations, indemnifications, warranties, and guarantees made in, required by, or given 
in accordance with the Contract Documents, as well as all continuing obligations indicated in the 
Contract Documents, will survive final payment, completion, and acceptance of the Work or 
termination or completion of the Contract or termination of the services of Contractor. 

17.05 Controlling Law 

A. This Contract is to be governed by the law of the state in which the Project is located. 

17.06 Headings 

A. Article and paragraph headings are inserted for convenience only and do not constitute parts of 
these General Conditions.  
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SANTA FE, NEW MEXICO 87501 
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Michelle Lujan 

Grisham 

Governor 

 

April 15, 2020 

 

Arnell Friedt, PE 

Project Engineer – Capital Improvements Section 

City of Rio Rancho 

Dept. of Public Works 

Engineering Division 

afriedt@rrnm.gov 

 

Re: Log 112859, PW1914 Broadmoor Extension - Cultural Resource Report 

 

Dear Mr. Friedt  

 

Thank you for submitting the above referenced road extension construction project to the State Historic Preservation 

Officer (SHPO).  I have reviewed the survey report entitled “A Cultural Resource Survey for Proposed Improvements to 

Broadmoor and No Name Boulevards, City of Rio Rancho, Sandoval County, New Mexico” by NV5.  The SHPO concurs 

with the results and recommendations detailed in the survey report. Specifically, that any ground disturbance through 

site LA 160800 should be monitored by a qualified archaeologist listed on the SHPO directory. As per section 4.10.17.11 

NMAC, a monitoring plan must be submitted to SHPO before archaeological monitoring may commence. 

 

If you would like to discuss this further, please do not hesitate to contact me.  I can be reached by telephone at (505) 

452-6115 or email at richard.reycraft@state.nm.us.  

 

Sincerely, 

Richard Reycraft 

Richard Reycraft 

HPD Archaeologist 
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NMCRIS INVESTIGATION ABSTRACT FORM (NIAF) 
1. NMCRIS Activity
No.:

145582 

2a.  Lead (Sponsoring) 
Agency:   

City of Rio Rancho Public Works 
Department  

2b. Other Permitting 
Agency(ies):  

3. Lead Agency Report No.:

4. Title of Report: A Cultural Resource Survey for Proposed Improvements of Broadmoor and No
Name Boulevards, City of Rio Rancho, Sandoval County, New Mexico

 Author(s) Joanne Eakin and Toni Goar 

5. Type of Report

Negative  Positive 

6. Investigation Type
Research Design  Survey/Inventory      Test Excavation        Excavation        Collections/Non-Field Study 

Overview/Lit Review  Monitoring       Ethnographic study   Site specific visit       Other   

7. Description of Undertaking (what does the project entail?): 
The City of Rio Rancho Public Works Department proposes to 
improve segments of existing roads in Sandoval County, New 
Mexico. Proposed improvements to Broadmoor and No Name 
Boulevards would consist of grading and paving segments of the 
unimproved roadways. The project area is on State Trust land 
ceded to the University of New Mexico.
The project area is 1.97 hectares (ha) (4.88 acres [ac]). The total 
length of the project area is 0.56 kilometers (km) (0.37 miles [mi]). 
The Broadmoor segment is 403 .34 meters (m) (1320 feet [ft]) long 
and 36.68 m (120.30 ft) wide.  The No Name segment is 193.12 m 
(633.60 ft) long and 26.30 m (86.31 ft) wide. The surveyed area is 
2.69 ha (6.65 ac).

8. Dates of Investigation:  (from: March 5, 2020 to: March
5, 2020)

9. Report Date: April 2020

10. Performing Agency/Consultant: NV5
Principal Investigator: Joanne Eakin
Field Supervisor: Jack Lynn
Field Personnel Names: Jack Lynn amd Joshua Humiston

11. Performing Agency/Consultant Report No.: 444620-
397000A.01

12. Applicable Cultural Resource Permit No(s):

NM-20-160-S

13. Client/Customer (project proponent): City of Rio Rancho
Public Works Department

 Contact: Arnell Freidt 
        Address: 3200 Civic Center Circle NE, Rio Rancho, NM 
87144 

 Phone: (505) 8915000  

14. Client/Customer Project No.:

15. Land Ownership Status (Must be indicated on project map):

Land Owner  Acres Surveyed     Acres in APE 

University of New Mexico 6.65 6.65 

TOTALS 6.65 6.65

16   Records Search(es): 

Date(s) of ARMS File Review 03/3/2020 Name of Reviewer(s) Rob McCall
Date(s) of NR/SR File Review  03/3/2020 Name of Reviewer(s) Rob McCall
Date(s) of Other Agency File Review Name of Reviewer(s) Agency
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17. Survey Data:

a. Source Graphics  NAD 27     NAD 83 

 USGS 7.5’ (1:24,000) topo map     Other topo map, Scale: 

 GPS Unit     Accuracy <1.0m     1-10m 10-100m >100m

b. USGS 7.5' Topographic Map Name  USGS Quad Code 
Loma Machete 35106-C6 

c. County(ies): Sandoval

17. Survey Data (continued):

d. Nearest City or Town: Rio Rancho

e. Legal Description:

Township (N/S) Range (E/W) Section   ¼     ¼       ¼ 
13N 2E 36   ,  ,   . 

  ,  ,   . 
  ,  ,   . 
  ,  ,   . 
  ,  ,   . 
  ,  ,   . 
  ,  ,   . 
  ,  ,   . 

Projected legal description? Yes  , No  Unplatted 

f. Other Description (e.g. well pad footages, mile markers, plats, land grant name, etc.): The project area is located in Rio
Rancho, Sandoval County, New Mexico. The project is depicted on US Geological Survey (USGS) 7.5-minute topographic
quadrangle Loma Machete (1990; 35106-C6). Legal descriptions for the proposed project are Township (T) 13 North (N), Range (R)
2 East (E), Section 36. The surveyed area is 2.69 ha (6.65 ac), all on the University of New Mexico land.

18. Survey Field Methods:
Intensity:    100% coverage     <100% coverage 

Configuration:  block survey units      linear survey units (l x w):   other survey units (specify): 

Scope:  non-selective (all sites recorded)     selective/thematic (selected sites recorded) 

Coverage Method:   systematic pedestrian coverage     other method (describe)  

Survey Interval (m): 15   Crew Size: 2     Fieldwork Dates: March 6, 2020 to March 6, 2020 

Survey Person Hours: 4     Recording Person Hours:   Total Hours: 4 

Additional Narrative: 

19. Environmental Setting (NRCS soil designation; vegetative community; elevation; etc.): The project area lies within the
Mexican Highland Section of the Basin and Range Physiographic Province (Hawley 1986:24). It is situated upslope from the Rio
Grande, the only perennial river in the area. The project area varies in elevation from 1,682 m to 1,698 m (5,520 ft  to 5,570 ft) above
mean sea level (amsl).   The common soil mapping unit of the project area is Grieta fine sandy loam, which is found on mesas,
ridges, fan remnants, and plateaus. The soil’s parent material is aeolian deposits derived from sandstone. It has an elevation range
of 1,524 m to 1,828 m (5,000 ft to 6,000 ft) with a 1 to 4 percent slope (US Department of Agriculture Web Soil Survey Data 2020).
The project area has an arid, continental climate characterized by low rainfall, warm summers, and mild winters.   The climate in Rio
Rancho is arid to semiarid with mean annual precipitation of 22.5 cm (8.86 inches) recorded for nearby Bernalillo, New Mexico.   The
project area occurs adjacent within a disturbed Plains Mesa Sand Scrub vegetation community (Dick-Peddie 1993). Much of the
project area is denuded of vegetation. Within vegetated areas, the dominant plant species present are sand sage (Artemisia filifolia),
four-wing saltbush (Atriplex canescens), rabbitbrush (Ericameria nauseosa), yucca (Yucca glauca), broom dalea (Psorothamnus
scoparius), and snakeweed (Gutierrezia sarothrae).

20. a. Percent Ground Visibility: 50 to 85 percent b. Condition of Survey Area (grazed, bladed, undisturbed, etc.): somewhat
disturbed by water line and dirt road 
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21. CULTURAL RESOURCE FINDINGS  Yes, See Page 3     No, Discuss Why: 

22. Required Attachments (check all appropriate boxes):
USGS 7.5 Topographic Map with sites, isolates, and survey area clearly drawn
Copy of NMCRIS Mapserver Map Check
LA Site Forms - new sites (with sketch map & topographic map)
LA Site Forms (update) - previously recorded & un-relocated sites (first 2 pages minimum)
Historic Cultural Property Inventory Forms
List and Description of isolates, if applicable
List and Description of Collections, if applicable

23. Other Attachments:
Photographs and Log
Other Attachments

(Describe):

24. I certify the information provided above is correct and accurate and meets all applicable agency standards.

Principal Investigator/Responsible Archaeologist: Joanne Eakin 

Signature ___________________________________   Date 4.3.2020____  Title (if not PI): 

25. Reviewing Agency:

Reviewer’s Name/Date     

Accepted   (     )          Rejected   (        ) 

Tribal Consultation (if applicable):   Yes    No 

26. SHPO
Reviewer’s Name/Date:

HPD Log #:  

SHPO File Location:  

Date sent to ARMS:   
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CULTURAL RESOURCE FINDINGS 
[fill in appropriate section(s)] 

1. NMCRIS Activity
No.:

145582  

2. Lead (Sponsoring) Agency:
City of Rio Rancho Parks, Recreation, and Community

Services 

3. Lead Agency Report No.:

SURVEY RESULTS: 

Sites discovered and registered: 0 
Sites discovered and NOT registered: 0 
Previously recorded sites revisited (site update form required): 1 
Previously recorded sites not relocated (site update form required): 0 
TOTAL SITES VISITED: 1 
Total isolates recorded: 4            Non-selective isolate recording?  
Total structures recorded (new and previously recorded, including acequias): 0 

MANAGEMENT SUMMARY: NV5 Inc. (NV5) conducted an intensive (100 percent) cultural resource survey on March 6, 2020. 
Jack Lynn (crew chief) and Joshua Humiston completed the survey. Joanne Eakin served as Principal Investigator for the project. 
Four person-hours (not including driving time) were required to complete the survey. Work was conducted under New Mexico 
State Permit No. NM-20-160-S.  
Four isolated occurrences were recorded. Isolated occurrences do not meet the criteria for eligibility to the NRHP, and no further 
treatment is recommended. There is no built environment within 30 m (100 ft) of the surveyed space. 
One previously recorded site, LA 160880, was documented within the project area. LA 160880 is an artifact scatter first reported in 
2008 by the University of New Mexico’s Office of Contract Archaeology (OCA) (NMCRIS 111622). Its eligibility for listing on the 
National Register of Historic Places (NRHP) was not determined (HPD log 87144). OCA conducted artifact collection and 
monitored utility installation in 2009 and no buried cultural deposits were noted. NV5 revised the site’s boundary and conducted 
limited shovel testing during a March 2020 survey (NMCRIS 145581) for the proposed Rio Rancho Senior Center, whose project 
area is immediately adjacent to the current road improvement project area. Results of the limited testing indicated the potential for 
buried cultural deposits in one shovel test; however, that location is outside of the roads improvement project area. The remaining 
shovel tests within the roads project area indicated that there were no buried cultural deposits. Based on the results of 
investigations conducted by OCA and NV5, NV5 recommends the site’s eligibility for listing on the NRHP as undetermined.  
NV5 recommends monitoring to ensure avoidance of any buried cultural deposits. Monitoring by a qualified archaeologist is 
recommended during initial clearing and grading of the western 100 m of No Name Boulevard. 

IF REPORT IS NEGATIVE YOU ARE DONE AT THIS POINT. 
SURVEY LA NUMBER LOG 

Sites Discovered: 

Previously recorded revisited sites: 

 LA No.     Field/Agency No.  Eligible? (Y/N, applicable criteria) 
LA 160880 LA 160880 Not determined 
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INTRODUCTION 

The City of Rio Rancho Public Works Department proposes  to  improve  segments of existing  roads  in 

Sandoval  County,  New  Mexico  (Figure  1).  Proposed  improvements  to  Broadmoor  and  No  Name 

Boulevards would consist of grading and paving segments of the unimproved roadways. The project area 

is on State Trust land ceded to the University of New Mexico. 

The  project  area  is  1.97  hectares  (ha)  (4.88  acres  [ac]).  The  total  length  of  the  project  area  is  0.56 

kilometers (km) (0.37 miles [mi]). The Broadmoor segment is 403 .34 meters (m) (1320 feet [ft]) long and 

36.68 m (120.30 ft) wide.  The No Name segment is 193.12 m (633.60 ft) long and 26.30 m (86.31 ft) wide. 

The surveyed area is 2.69 ha (6.65 ac).  

NV5 Inc. (NV5) conducted an intensive (100 percent) cultural resource survey on March 6, 2020. Jack Lynn 

(crew chief) and Joshua Humiston completed the survey. Joanne Eakin served as Principal Investigator for 

the project. Four person‐hours (not including driving time) were required to complete the survey. Work 

was conducted under New Mexico State Permit No. NM‐20‐160‐S.  

Four isolated occurrences were recorded. Isolated occurrences do not meet the criteria for eligibility to 

the NRHP, and no further treatment is recommended. There is no built environment within 30 m (100 ft) 

of the surveyed space. 

One previously recorded site, LA 160880, was documented within the project area. LA 160880 is an artifact 

scatter first reported  in 2008 by the University of New Mexico’s Office of Contract Archaeology  (OCA) 

(NMCRIS 111622).  Its eligibility  for  listing on  the National Register of Historic Places  (NRHP) was not 

determined (HPD log 87144). OCA conducted artifact collection and monitored utility installation in 2009 

and no buried cultural deposits were noted. NV5 revised the site’s boundary and conducted limited shovel 

testing during a March 2020 survey (NMCRIS 145581) for the proposed Rio Rancho Senior Center, whose 

project area is immediately adjacent to the current road improvement project area. Results of the limited 

testing  indicated the potential for buried cultural deposits  in one shovel test; however, that  location  is 

outside of the roads improvement project area. The remaining shovel tests within the roads project area 

indicated that there were no buried cultural deposits. Based on the results of investigations conducted by 

OCA and NV5, NV5 recommends the site’s eligibility for listing on the NRHP as undetermined.  

NV5  recommends monitoring  to  ensure  avoidance of  any buried  cultural deposits. Monitoring  is  the 

presence of and visual inspection by a supervisory archaeologist on the ground immediately prior to and 

during  ground‐disturbing  actions  to  ensure  site  protection  and  avoidance  of  sites. Monitoring  by  a 

qualified archaeologist  is recommended during  initial clearing and grading of the western 100 m of No 

Name Boulevard. Figure A.3 in Appendix A illustrates the project area, site boundary, and recommended 

monitoring location. 

This undertaking complies with the provisions of the National Historic Preservation Act (NHPA) of 1966, 

as amended, and applicable regulations. In addition, it complies with the New Mexico Cultural Properties 

Protection Act (18‐6A‐1 through 18‐6A‐6 New Mexico Statues Annotated [NMSA] 1978), the New Mexico 
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Cultural Properties Act (18‐6‐1 through 18‐6‐17 NMSA, as amended through 2005), and the Prehistoric 

and Historic Sites Preservation Act (18‐8‐1 through 18‐8‐8 NMSA 1978), as outlined in the implementing 

regulations of the New Mexico Administrative Code (NMAC). It was also completed in accordance with 

the state regulations set forth  in §4.10.15 New Mexico Administrative Code: Standards for Survey and 

Inventory. 

Project Location 

The project area is in Rio Rancho, Sandoval County, New Mexico. The project is depicted on US Geological 

Survey (USGS) 7.5‐minute topographic quadrangle Loma Machete (1990; 35106‐C6). Legal descriptions 

for the proposed project are Township (T) 13 North (N), Range (R) 2 East (E), Section 36. The surveyed 

area is 2.69 ha (6.65 ac), all on the University of New Mexico land. Universal Transverse Mercator (UTM) 

coordinates for the project corners are listed in Table 1. 

Table 1 — Project Coordinates 

Description  UTMs (NAD 83, Zone 13) 

Easting  Northing 

SW Corner  347519  3908517 

SE Corner  347555  3908516 

NW Corner (top point)  347335  3908933 

NW Corner (bottom point)  347336  3908908 

NE Corner  347569  3908926 
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ENVIRONMENTAL SETTING 

The project area lies within the Mexican Highland Section of the Basin and Range Physiographic Province 

(Hawley 1986:24).  It  is situated upslope from the Rio Grande, the only perennial river  in the area. The 

project area varies in elevation from 1,682 m to 1,698 m (5,520 ft to 5,570 ft) above mean sea level (amsl). 

Physiography 

The Rio Grande Valley in New Mexico consists of a series of north‐south oriented basins that composed 

part of the Rio Grande depression (or rift belt) that stretches across the state. These basins are linked by 

narrow valleys and structural bedrock constrictions situated at either end of the basins (Kelley 1977:7, 

35). The Albuquerque Basin, the largest in the Rio Grande Rift, is 164.1 kilometers (km) (102 miles [mi]) 

long (north‐south) and 40.2 to 64.4 km (25 to 40 mi) wide (east‐west). It is bounded on the west by the 

Colorado Plateau and on the east by the Sandia, Manzano, and Los Pinos fault blocks (i.e., mountains) that 

tilt eastward. These mountains have granitic igneous rocks of Precambrian age and metamorphic rocks of 

schist, gneiss, and quartzite on the rugged west face (Pease 1975:118). The foothills consist of limestones, 

sandstones,  and  shale  (Pease  1975:118).  The  north  end  of  the  Albuquerque  Basin  is  the  Cerrillos 

constriction that separates it from the Española Basin, and the south end is the Socorro constriction that 

connects with the San Marcial Basin. The Albuquerque Basin is drained by the Rio Puerco in the west and 

by the Rio Grande in the east. Both drainages are deeply entrenched into a former high basin surface that 

is preserved in the Ceja Mesa divide between the two drainages (Kelley 1977:7–8, 35, 43). 

Soils 

The common soil mapping unit of the project area  is Grieta fine sandy  loam, which  is found on mesas, 

ridges, fan remnants, and plateaus. The soil’s parent material is aeolian deposits derived from sandstone. 

It has an elevation range of 1,524 m to 1,828 m  (5,000  ft to 6,000  ft) with a 1 to 4 percent slope  (US 

Department of Agriculture Web Soil Survey Data 2020). 

Climate 

The project area has an arid, continental climate characterized by low rainfall, warm summers, and mild 

winters. The  average  annual precipitation  for Albuquerque  is 17.8  to 25.4  centimeters  (cm)  (7  to 10 

inches). Most of the precipitation, 11.4 cm (4.5 inches), occurs from June through October in the form of 

brief, often heavy thunderstorms. The Gulf of Mexico is the main source of moisture during this period 

(Houghton 1975:119). During winter, precipitation is provided by eastward‐moving Pacific Ocean storms. 

Most of the moisture, however, is lost in the mountains west of New Mexico. 

The climate  in Rio Rancho  is arid to semiarid with mean annual precipitation of 22.5 cm  (8.86  inches) 

recorded  for  nearby  Bernalillo,  New  Mexico.  Average  monthly  high  temperatures  range  from 

approximately 9.6 degrees Celsius (°C) (49.3 degrees Fahrenheit [°F])  in January to 34.5 °C (94.1 °F)  in 

July. Average low temperatures range from ‐7.3 °C (18.8 °F) in January to 15.2 °C (59.4 °F) in July (Western 

Regional Climate Summaries 2013). 
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Vegetation 

The project area occurs adjacent within a disturbed Plains Mesa Sand Scrub vegetation community (Dick‐

Peddie 1993). Much of the project area is denuded of vegetation. Within vegetated areas, the dominant 

plant  species  present  are  sand  sage  (Artemisia  filifolia),  four‐wing  saltbush  (Atriplex  canescens), 

rabbitbrush  (Ericameria nauseosa), yucca  (Yucca glauca), broom dalea  (Psorothamnus  scoparius), and 

snakeweed (Gutierrezia sarothrae).  

Fauna 

The prehistoric inhabitants of the project area hunted a variety of animals for food, hides, and body parts. 

All  available  environmental  zones  and  landforms  were  exploited.  Important  game  animals  included 

pronghorn, deer, elk, bighorn sheep, bison, cottontails, and jackrabbits. Mammals such as bears, wolves, 

beavers, bobcats, foxes, and river otters were hunted for their pelts. Turkeys, owls, hawks, eagles, and 

various perching birds were hunted or raised for their feathers. Quail and waterfowl were procured as 

secondary food resources. In addition, a more diverse fish fauna was available in the Rio Grande than is 

currently the case. 

CULTURAL OVERVIEW 

The project area lies in the Middle Rio Grande Valley. The prehistory and history of this area consist of 

four major cultural‐temporal periods—Paleoindian, Archaic, Ancestral Pueblo, and Historic. Cordell (1979) 

and Lintz et al.  (1988) have provided excellent general cultural overviews  for  the area. More detailed 

summaries  are  available  for  the  Paleoindian  (Judge  1973),  Archaic  (Irwin‐Williams  1973),  Late 

Archaic/Early Ancestral Pueblo (Reinhart 1968), Ancestral Pueblo (Wendorf and Reed 1955), and Historic 

(Simmons 1982) periods.  

Paleoindian Period (9500 to 5500 BC) 

The Paleoindian period is the earliest well documented human occupation in the Southwest. It is divided 

into three subperiods—Clovis (10,000 to 9000 BC), Folsom (9000 to 8000 BC), and Plano (8000 to 5500 

BC)—named  for  different  cultural  groupings.  Each  subperiod  is  characterized  by  stylistically  distinct 

projectile  points  found  associated  with  now‐extinct  forms  of  late  Pleistocene  and  early  Holocene 

megafauna.  In  addition,  Paleoindian  sites  are  typically  identified  by  chipped‐stone  assemblages  that 

exhibit a very refined and standardized technology (Frison 1991).  

Archaic Period (5500 BC to AD 600) 

The climate became more arid during the Archaic. Although the mobile hunting and gathering economy 

of the Paleoindian period continued, there was a shift towards resource diversification (Judge 1982:49). 

The resource base  included a variety of plants and  the modern suite of Southwest  fauna. The greater 

dependence on plant foods was reflected in the increased presence of ground stone during the Archaic 

period. Distinctive Archaic artifacts include a variety of stemmed or corner‐notched dart point styles, basin 

metates, and one‐hand manos. Although varied, the remainder of the stone tool assemblage—scrapers, 

drills, choppers, knives—is undiagnostic and chipping debris  is abundant  (Cordell 1984, 1997). Archaic 

populations of the Middle Rio Grande most likely had a primary dependence on plant foods, a seasonally 

mobile settlement pattern, and a flexible social structure in which group size and composition varied in 
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response  to  changing economic opportunities. Areas where  the density  and distribution of  key plant 

resources were predictable on a seasonal basis were reoccupied (Judge 1982:49). 

The Archaic period in the Middle Rio Grande is represented by the Oshara tradition (Irwin‐Williams 1973). 

The Oshara phases may reflect successive adaptations to fluctuating climatic conditions between 5500 BC 

and AD 400 that culminated in the emergence of the Ancestral Pueblo tradition between AD 400 and 600. 

Ancestral Pueblo Period (AD 400–1540) 

The Ancestral Pueblo period was an era of increasing dependence on cultigens such as maize, beans, and 

squash. It was marked by population growth, greater residential sedentism, the appearance of the bow 

and arrow, pottery,  increasing dependence on storage of foods, and developments  in architecture and 

sociopolitical organization. 

Developmental (AD 400–1200) 

In the middle Rio Grande Valley, the early Developmental period posited by Wendorf and Reed (1955) 

subsumes the Basketmaker III through Pueblo I periods of the Pecos Classification system, and the late 

Developmental period subsumes the Pueblo  II to early Pueblo  III periods. Schmader  (1994) provides a 

comprehensive overview of the early Ancestral Pueblo period in the Albuquerque area. 

During the early Developmental period, agriculture became the dominant subsistence strategy (Cordell 

1979).  Lino  Gray  was  the  major  ceramic  type.  At  later  sites,  Alma  Neck‐banded,  Kiatuthlanna 

Black‐on‐white, La Plata Black‐on‐red, and Abajo Black‐on‐orange were also present (Wendorf and Reed 

1955:138).  

The artifact inventory includes basketry, matting, sandals, turquoise pendants, Olivella shell beads, one‐

hand manos, and basin and slab metates. Specialized storage facilities increased in frequency and ground‐

stone morphology changed. Dwellings  increased  in  size, were more substantial, and were  likely  to be 

occupied for longer periods both during the year and from year to year (Cordell 1979:42). 

Early Developmental  sites  in  the Albuquerque  area  typically  consist of  1  to  4  pit  structures  that  are 

generally round or round with a slight concavity on the eastern side. Both interior and exterior storage 

facilities are present. Where  identified,  floors  consist of hard‐packed  clay or plaster. Central hearths, 

sometimes with adobe collars, are present. Ventilator shafts are oriented toward the east. Roof support 

posts are variable, with 2 or 4 posts common (Cordell 1979:42–43). Also, Schmader (1994:491) noted that 

early structures investigated during his excavations at River’s Edge were quite variable, lacking uniformity 

of depth, size, and numbers of features, including storage pits. He also observed that sites have at least 2 

structure types, 1 for sleeping and another for cooking. The late Developmental period is marked by the 

appearance of Red Mesa Black‐on‐white, but no changes in architecture (Cordell 1979). Later in this time 

period, Socorro Black‐on‐white appears.  

Coalition (AD 1200‐1325) 

Wendorf and Reed’s (1955) Coalition period is equivalent to the Pueblo III and early Pueblo IV periods of 

the Pecos Classification. The beginning of this period coincides with a shift from mineral to organic paint 

for ceramics. This period, however, is characterized by a great diversity of painted ceramic types. In the 
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Albuquerque  area,  these  include  Santa  Fe  Black‐on‐white,  Galisteo  Black‐on‐white,  some  St.  Johns 

Polychrome, and a persistence of Kwahe’e Black‐on‐white  (Cordell 1979:43–44). Later  in  the Coalition 

period, Wiyo Black‐on‐white and Heshotauthla Polychrome also appear. 

This  period  is  also  marked  by  architectural  diversity  as  evidenced  by  the  transition  to  substantial 

aboveground structures. Although pit structures were still used, surface masonry and jacal roomblocks of 

varying  sizes  became  dominant.  In  the  Albuquerque  area,  roomblocks  sometimes  incorporated 

rectangular kivas (Cordell 1979:44). 

An  increase  in  the number of habitation  sites  during  this  period  suggests  an  increase  in population. 

Disagreement exists concerning whether this  increase was the result of  internal growth within the Rio 

Grande Valley (Frisbie 1967; Wendorf and Reed 1955:146–147) or of migration from the San Juan Basin 

(Marshall 1989; Stuart and Farwell 1983:152). Sites are generally situated immediately adjacent to major 

drainages and arable  land, away  from upland  settings. Frisbie  (1967) believes  this  settlement pattern 

change may reflect an adjustment both to population expansion in the central Rio Grande Valley and to a 

decrease in agricultural land resulting from rainfall change and arroyo cutting.  

While it is thought that the Albuquerque area might have been lightly settled during the Coalition period 

(Anschuetz 1984; Raymond 2010), there are other Coalition period sites that have been documented in 

the Albuquerque area.  Several  late Developmental/Coalition  sites have been  recorded at Kirtland Air 

Force Base, but the area was abandoned in the late Coalition period (Acklen et al. 1995). In addition, the 

Coors Road Site (Sullivan and Akins 1994) and the Meade Avenue Site (Marshall and Marshall 1994) both 

date to this period as well as a variety of Coalition sites in Tijeras Canyon (Cordell 1979) and around the 

Corrales area. 

Classic (AD 1325–1540) 

The beginning of  the Classic period corresponds with  the  introduction of glaze‐decorated,  red‐slipped 

ceramics (Wendorf and Reed 1955:153). The population of the northern Rio Grande attained its maximum 

prehistoric extent during this period. An elaboration of material culture was expressed by mural paintings, 

decorated pipes, stone effigies, the variety of vessel forms, elaborate stone axes, and carved bone tools 

(Cordell 1979:45). The richly detailed kiva murals preserved at Kuaua (Dutton 1963) and Pottery Mound 

(Hibben 1955, 1975) are examples of this cultural elaboration in the Albuquerque area. Ditch  irrigation 

along major rivers probably commenced during this period. In addition, a variety of farming techniques 

were used (Lang 1977). The observed land‐use pattern suggests primary occupation of the pueblos, with 

numerous outlying  fields  and  frequent  logistical  forays  to procure  a  variety  of wild  faunal  and  floral 

resources (Gerow 1990:13). 

Black‐on‐white pottery was quickly replaced by glazewares during the Classic period. Although Shepard 

(1942:197–199) interpreted the introduction of glazewares as a migration from the Little Colorado and 

Zuni areas, Wendorf and Reed (1955:150, 161) attributed it to diffusion. It is this appearance of glazeware 

ceramics that serves as a diagnostic marker for Classic period occupation in addition to creating a series 

of chronological markers within the Classic period. As time passed within the Classic period, so too did the 

popular  glazed  rim  styles;  their  relative  associations  created  a  well‐known  sequence  of  temporal 
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indicators: Glaze A spans from AD 1300 to 1450, Glaze B from AD 1400 to 1475, Glaze C from AD 1425 to 

1490, Glaze D from AD 1490 to 1515, Glaze E from AD 1515 to 1600, and Glaze F from AD 1600 to 1650 

(Museum of New Mexico 1966). The presence of these diagnostic rims at archaeological sites helps to 

determine a higher resolution Classic period affiliation. Near the end of the Classic period, we also see the 

appearance of polychrome ceramics, which are hypothesized to be a result of increased contact with, or 

imitation of, the far western pueblos, such as Zuni and Hopi (Shepard 1942).  

During the Classic period, the scattered hamlets coalesced to form nuclear villages in the Rio Grande Valley 

(Marshall 1989:14). The dramatic population increases are attributed both to indigenous growth and to 

an influx of peoples from the San Juan region. The marked population instability of the Rio Grande Valley 

during this period is cited as evidence for this migration (Cordell 1979:103). Widespread trade networks 

and alliances were standard features of the Puebloan adaptive system. Consequently, as groups  in the 

San Juan region were forced to abandon the area, these networks facilitated entry into the Rio Grande 

area (Cordell 1979:103). The union of these populations in the Albuquerque area signaled the inception 

of the ancestral Southern Tiwa (Marshall 1989:15). Some of the Classic‐period settlements in the general 

vicinity of  the project area are Corrales Pueblo, Kuaua Pueblo, Santiago Pueblo, Alameda Pueblo, and 

Calabacillas Pueblo. All of these pueblos are located on benches or in the floodplain adjacent to the Rio 

Grande (Raymond 2010). 

Although numerous new settlements were established, many settlements were abandoned throughout 

the period  (Cordell 1979:45; Lambert 1954). The reasons  for this are unclear. Probable causes  include 

overpopulation, overexploitation of resources, warfare, and drought (Cordell 1979:45; Wendorf and Reed 

1955:153).  Whatever  the  causes  for  abandonment,  progressive  adjustments  to  internal  strife  and 

resource imbalances occurred. 

The Classic period  terminated when European  incursions began  to directly affect Rio Grande peoples 

(Cordell 1979:45). During the hiatus between Coronado’s expedition of AD 1540 to 1542 and major Spanish 

colonization, which began in AD 1598, Puebloan populations in the Rio Grande area probably declined as 

the result of diseases (e.g., measles, smallpox) introduced by various Spanish expeditions. Consequently, 

fewer villages were occupied when Spanish colonization efforts began in earnest (Marshall 1989:16).  

Historic Period (AD 1540–Present) 

The 1540–1542 entrada of Francisco Vasquez de Coronado was the first official European entry into the 

present Albuquerque area. At that time, Coronado's expedition found 12 large pueblos clustered along 

the Rio Grande between present‐day Bernalillo and Isleta, and 2 to 4 smaller villages to the south. The 

pueblos, occupied by southern Tiwa groups, were referred to collectively as the Tiguex Province. 

After  the Coronado expedition,  the Spanish  ignored New Mexico  for almost 40 years. The Rodríguez‐

Chamuscado expedition of 1581 traveled up the Rio Grande as far north as Galisteo Creek (Ortiz 1979:280) 

and  included the bison plains east of the Pecos River.  In 1582, Antonio de Espejo and Fray Bernaldino 

Beltrán led an expedition to discover the fate of the priests from the previous expedition. After reaching 

the Tiwa pueblos and learning that the priests had been killed, the expedition went to Pecos Pueblo and 

then followed the Pecos River to Mexico. In 1590, Gaspar Castaño de Sosa led an unauthorized expedition 
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up the Pecos River to Pecos Pueblo and then to the villages of the upper Rio Grande. He was arrested by 

a pursuing Spanish force and taken back to Mexico. Another unauthorized, ill‐fated expedition occurred 

in 1593 when Captain Francisco Leyva de Bonilla and Juan de Humaña led a small group of soldiers looking 

for gold up the Rio Grande to San Ildefonso and eastward onto the plains of Kansas where Bonilla was 

killed during a quarrel with Humaña. Later, Indians killed the rest of the party. Juan de Oñate, leading a 

group of 400 soldiers, friars, and colonists into the Rio Grande valley in 1598, founded the first European 

settlement—San Gabriel—in New Mexico. This settlement, near the confluence of the Rio Grande and Rio 

Chama, was the first capital and marked the beginning of a permanent Spanish presence in the region. In 

1610, the capital was founded in Santa Fe, after San Gabriel was flooded (Athearn 1992:3–4; Jenkins and 

Schroeder 1974:17, 19; Roberts and Roberts 1988:29–37). 

Although Spanish settlement of the Rio Grande Valley and adjacent areas increased steadily between 1610 

and 1680, life was far from peaceful. Quarreling between religious and civil leaders was common. Also, 

settlers commonly established haciendas close to pueblos, which were required to furnish  labor under 

the encomienda system, although the system had been outlawed in other Spanish colonies by the 1600s 

(Gibson 1964:143‐145). Drought,  famine,  increased Apache attacks, and  the  suppression of Puebloan 

religion by  the Franciscans added  to  the  tension between  the Spanish and  the Pueblos.  In 1680,  the 

pueblos revolted and the Spaniards were expelled from New Mexico for 12 years. The reconquest of New 

Mexico (1692–1696) was under the leadership of Governor Diego de Vargas Zapata y Lujan Ponce de León. 

With the reestablishment of Spanish rule in New Mexico under Vargas, Spain became committed to the 

region and  the encomienda system was outlawed  in New Mexico  (Athearn 1992:8–9, 15;  Jenkins and 

Schroeder 1974:20, 22–23). 

The dominant Spanish settlement pattern in the New Mexico of the 1600s was dispersed, consisting of 

isolated  farms,  ranches,  and  hamlets  throughout  the  rural  areas  (Simmons  1969:10).  Several  dozen 

estancias—later abandoned during the Pueblo Revolt—had been established near present‐day Bernalillo 

and between the pueblos of Sandia and Isleta by the mid‐1660s. Spanish settlement of the Albuquerque 

area, however,  largely post‐dates the reconquest. The population of Albuquerque, founded  in 1706 by 

Governor  Francisco  Cuervo  y  Valdés with  12  (Armijo  1929:274)  or  19  (Simmons  1980:201;  1982:89) 

families, and its surrounding communities grew rapidly during the early 1700s. By 1750, colonists were 

petitioning for land on the Rio Puerco to the west. During the 1700s and the early 1800s, Albuquerque 

was primarily  a  farming  and  ranching  area. Because of  its position  along  the Camino Real, however, 

Albuquerque became a staging area for trading caravans to Mexico. Consequently, merchants, traders, 

and weavers settled in the area. 

When American traders attempted to establish trade with the Taos and Santa Fe areas in the early 1800s, 

they were arrested and Spanish authorities confiscated their goods. The trade situation changed in 1821, 

when Mexico declared its independence from Spain. The previous prohibition against trade with the US 

was dropped, and open trade became possible and legal. William Becknell of Missouri began trading in 

the fall of 1821 (Athearn 1992:90). Becknell’s route, the Mountain Branch of the Santa Fe Trail, crossed 

northeastern New Mexico by way of Raton Pass. The Santa Fe Trail served as a major trade route between 
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the United States and New Mexico, as well as Mexico, from 1821 until the coming of the railroad. The first 

railroad entered New Mexico at Raton Pass in December 1878 (Myrick 1990: xiv, 4). 

The establishment of the Republic of Texas in 1836 and the annexation of Texas by the United States in 

1844 led to poor relations between Mexico and the United States and eventually resulted in the outbreak 

of war in 1846. New Mexico was captured by General Stephen Watts Kearny’s military force. The Treaty 

of Guadalupe Hidalgo, which ended the Mexican War in 1848, ceded most of present‐day New Mexico to 

the United States. The Territory of New Mexico was created in 1846 and New Mexico became a state in 

1912 (Jenkins and Schroeder 1974). 

The arrival of  the Atchison, Topeka and Santa Fe Railway  (AT&SF)  in 1880 allowed greater economic 

growth. The railroad’s depot and yards were built a little more than a mile east of the plaza (Old Town). 

Consequently, a new town site (New Town) was planned and built around the railroad facilities (Simmons 

1982:218, 224).  

The present  tourist  industry of Albuquerque  and New Mexico owes  a  large debt of  gratitude  to  the 

railroad. The Santa Fe Railway and Albuquerque were able to exploit a nationwide interest in the cultures 

of  Southwestern  Indians.  Tourist  traffic  increased  steadily  during  the  first  quarter  of  the  twentieth 

century.  In 1925,  the Santa Fe Railway began bus  tours  through New Mexico’s scenic Pueblo country, 

allowing  rail  passengers  to  make  side  excursions  into  the  backcountry  for  several  days  (Simmons 

1982:330). Tourism expanded even more with the opening of Route 66 in the 1920s and later with the 

construction of I‐40 and I‐25, as automobiles eclipsed travel by rail. 

Prior to the 1950s, Rio Rancho was open grazing land on the Thompson Ranch. This ranch was part of the 

eighteenth‐century Alameda  Land Grant.  In 1962,  the Rio Ranch Estates,  Inc. was  formed and began 

developing the area. By the 1980s, Rio Rancho was one of New Mexico’s fastest growing communities. 

The community incorporated as the City of Rio Rancho in 1981 (Julyan 1998:298). 

PREVIOUS ARCHAEOLOGICAL RESEARCH 

An electronic search of the Museum of New Mexico Archaeological Records Management System (ARMS) 

on March 3, 2020, revealed 18 previously recorded sites within 0.5 km (0.3 mi) of the project area (Table 

2). Seventeen sites are outside the project area and will not be affected. LA  160880 was updated and is 

discussed in the Results section of this report. 

In addition, eight cultural resource surveys were completed within 0.5 km  (0.3 mi) of the project area 

(Table  3).  Published  listings  for  the  State  Register  of  Cultural  Properties  (SRCP)  and  the NRHP were 

consulted. No listed property is in the project vicinity. 
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Table 2 — Previously Recorded Sites within 0.5 km (0.3 mi) of the Project Area 

LA No.  Description  Cultural Affiliation  Eligibility 

126405 
Artifact scatter with 
features – ash stains, pit, 
undefined 

Unknown 
Not  eligible, 
HPD  Log No. 
100827 

160869  Artifact scatter  Unknown Aboriginal 
Unevaluated, 
HPD  Log No. 
87144 

160870  Artifact scatter  Unknown Aboriginal 
Unevaluated, 
HPD  Log No. 
87144 

160871 
Artifact scatter with 
features – ash stain, rock 
alignments, undefined 

Unknown Aboriginal 
Eligible,  D, 
HPD  Log No. 
87144 

160872  Artifact scatter   Unknown Aboriginal 
Unevaluated, 
HPD  Log No. 
87144 

160873 
Artifact scatter with 
features – ash stain, 
hearth 

Unknown Aboriginal;  
Ancestral Pueblo: Classic (AD 1325 – 1600) 

Eligible,  D, 
HPD  Log No. 
87144 

160874  Artifact scatter   Unknown Aboriginal 
Unevaluated, 
HPD  Log No. 
87144 

160875 
Artifact scatter with 
features – fire‐cracked 
rock concentration 

Ancestral Pueblo: Classic (AD 1325 – 1600) 
Unevaluated, 
HPD  Log No. 
87144 

160876  Artifact scatter  Unknown Aboriginal 
Unevaluated, 
HPD  Log No. 
87144 

160877  Artifact scatter   Unknown Aboriginal 
Unevaluated, 
HPD  Log No. 
87144 

160879  Artifact scatter  Unknown Aboriginal 
Unevaluated, 
HPD  Log No. 
87144 

160880  Artifact scatter  Unknown Aboriginal 
Unevaluated, 
HPD  Log No. 
87144 
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LA No.  Description  Cultural Affiliation  Eligibility 

160881 

Artifact scatter with 
features – charcoal stain 
hearth, pit, undefined, 
unspecified thermal 
feature 

Archaic: Late Archaic (1800 BC – AD 200) 
Unevaluated, 
HPD  Log No. 
87144 

160882  Artifact scatter 
Unknown Aboriginal;  
Anglo: NM Statehood‐WWII (1912 – 1945) 

Unevaluated, 
HPD  Log No. 
87144 

160883  Artifact scatter  Unknown Aboriginal 
Unevaluated, 
HPD  Log No. 
87144 

160884  Artifact scatter  Unknown Aboriginal 
Unevaluated, 
HPD  Log No. 
87144 

160885  Artifact scatter  Unknown Aboriginal 
Unevaluated, 
HPD  Log No. 
87144 

180322 
Artifact scatter with 
features – soil stain, 
unspecified 

Ancestral Pueblo: Basketmaker III to Pueblo IV  
(AD 500 – 1600) 

Eligible,  D, 
HPD  Log No. 
100303 

Table 3 — Previous Cultural Resource Surveys within 0.5 km (0.3 mi) of the Project Area 

NMCRIS 
No. 

Description  Acres 
No. of 
Sites 

Author, Date 

63901 
Proposed Paseo del Volcan Corridor Bernalillo and 
Sandoval Counties 

0.00  43 
Parsons, 
Brinckerhoff, 
1999 

91511 

Proposed Construction of a Portion of the Paseo del 
Volcan Roadway in Rio Rancho, Sandoval County, New 
Mexico NMDOT Project No.: NMP NH‐4007(1), PCN 
2607 

101.00  11 

Raymond, Gerry, 
George Arms 
and Amy 
Silberberg, 2005 

109197 
Survey of 40 Acres for the CNM Rio Rancho Campus, 
Sandoval County. New Mexico 

40.00  6 
Kurota, Alex and 
Richard C. 
Chapman, 2008 

111622 
Survey of 207 Acres for the UNM Rio Rancho Campus, 
Sandoval County, New Mexico 

207.00  19 

Kurota, 
Alexander and 
Patrick Hogan, 
2009 
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NMCRIS 
No. 

Description  Acres 
No. of 
Sites 

Author, Date 

117048 
Survey for the Broadmoor Boulevard Improvement 
Project Sandoval County, New Mexico 

26.90  1 
Parrish, Chris 
and Beau 
DeBoer, 2010 

124897 
Proposed Electrical Distribution Line in Rio Rancho, 
Sandoval County, New Mexico 

0.90  1 
Reynolds, David 
H., 2012 

130882 
Proposed Broadmoor Boulevard Improvements, City 
of Rio Rancho, Sandoval County, New Mexico 

131.25  2 
Chavez, Christina 
and Toni R. Goar, 
2015 

131848 

Proposed Facility Number A257, the Rio Rancho City 
Center Monopole Site, located at the Southeast 
Corner of 28th Avenue and 28th Street in Rio Rancho, 
Sandoval County, New Mexico 

1.32  1 
Copperstone, 
Chance, 2014 

FIELD METHODS 

Jack Lynn (crew chief) and Joshua Humiston conducted an intensive (100 percent) cultural resource survey 

on March 5, 2020 under New Mexico State Permit No. NM‐20‐160‐S. Joanne Eakin served as Principal 

Investigator. Mr. Lynn and Ms. Eakin are listed on the State Historic Preservation Officer (SHPO) directory 

for their associated roles on this project.   

The project area is 1.97 ha (4.88 ac) and the surveyed area is 2.69 hectares (ha) (6.65 acres [ac]), all on 

the University of New Mexico  land. The project required four person‐hours to complete (not  including 

travel). Ground visibility was 76 to 99 percent.  

Archaeological sites are defined by the presence of either a cultural feature or 10 or more artifacts older 

than 50 years and separated by no more than 20 m  (66 ft). Areas where cultural materials are sparse 

(fewer than 10 items) and are 50 years or older are recorded as isolated occurrences. Archaeological sites 

are mapped both digitally and manually on graph paper. Digital maps are created using a GPS unit with 

sub‐meter accuracy.  

Isolated occurrences are  recorded on an  isolated occurrence  form, analyzed  in entirety, and  location 

coordinates were recorded with a Trimble GPS device. 

Following field  investigations, all GPS data are downloaded and differentially corrected to ensure sub‐

meter accuracy. Project area maps are produced using shape files created from the downloaded data and 

existing background layers.  In addition, digital photographs are downloaded. 
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RESULTS 

Four isolated occurrences were recorded. Maps and UTM coordinates for the resources are in Appendix 

A. One previously recorded site is bisected by the project.

Previously Recorded Site 

LA 160880  

Field Number:  LA 160880 

Site Type:  Artifact scatter  

Land Status:  University of New Mexico 

Affiliation:  Unknown prehistoric 

NRHP Recommendation:  Not evaluated 

Project Recommendation:  Monitoring 

LA 160880 was previously recorded by OCA in 2008 (NMCRIS 111622) and recommended not eligible for 

listing on the NRHP (HPD log 87144). The site was described as an artifact scatter of lithic debitage related 

to  tool manufacture, with  no  subsurface  deposits.  The  site  condition was  described  as  disturbed  by 

construction and land development and estimated at 26050 percent intact. In 2009, NM SHPO determined 

the site as unevaluated. 

In 2010, OCA conducted surface collection and construction monitoring of a waterline installation in the 

southwestern portion of the site. Previous surface disturbance was noted at that time. 

In  2020,  NV5  recorded  the  site  during  a  survey  of  the  proposed  Rio  Rancho  Senior  Center.  NV5 

archaeologists reduced the site boundary and recorded approximately 20 lithic artifacts in the remaining 

eastern portion of the site. NV5 excavated eight STs to determined potential for buried cultural deposits. 

One ST contained dark staining but no artifacts or carbon and may  represent possible buried cultural 

materials.  

Impacts and Recommendations 

The positive ST is outside of the current roads project area and will be avoided. NV5 recommends the site 

as undetermined for the NRHP. While buried deposits are unlikely in the project area, NV5 recommends 

monitoring to ensure avoidance of any buried cultural deposits. Monitoring by a qualified archaeologist is 

recommended during initial clearing and grading of the western 100 m of No Name Boulevard. 
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Isolated Occurrences 

Four isolated occurrences were recorded within the project area. These are summarized in Table 4. These 

isolated occurrences do not meet  the  criteria  for eligibility  to  the NRHP, and no  further  treatment  is 

recommended. 

Table 4 — Isolated Occurrence Summary 

IO No.  Setting  Description  Material 

1  East‐sloping dune  Tested cobble or core  Chalcedony 

2  East‐sloping dune  5 flakes, 1 shatter  Chalcedony 

3  East‐sloping dune  2 shatter, 2 tested cobbles  Chalcedony 

4  East‐sloping dune  1 flake    Chalcedony 

CULTURAL RESOURCE MANAGEMENT 

NV5  conducted an  intensive  (100 percent)  cultural  resource  survey on March 5, 2020  the City of Rio 

Rancho Public Works Department’s proposed  improvements to segments of Broadmoor and No Name 

Boulevards.  

The project area is on State Trust land ceded to the University of New Mexico. The project area is 1.97 ha 

(4.88 ac). The length of the project area is 0.56 km (0.37 mi). The Broadmoor segment is 403 .34 m (1320 

ft) long and 36.68 m (120.30 ft) wide. The No Name segment is 193.12 m (633.60 ft) long and 26.30 m 

(86.31 ft) wide. There is no built environment within 30 m (100 ft) of the surveyed space. 

Four isolated occurrences were recorded. Isolated occurrences do not meet the criteria for eligibility to 

the NRHP, and no  further  treatment  is  recommended. One previously  recorded  site,  LA 160880, was 

documented within the project area. LA 160880 is an artifact scatter that has not received a determination 

of eligibility for listing on the NRHP. It has been previously disturbed by road blading and utility installation. 

NV5 revised the site’s boundary and conducted limited shovel testing during their March 2020 survey for 

the proposed Rio Rancho Senior Center. Results of the limited testing indicated the potential for buried 

cultural deposits in one shovel test; however, that shovel test is outside of the current road improvement 

project area. The remaining shovel tests within the roads project area indicated that there were no buried 

cultural deposits.  

Based  on  the  results  of  investigations  conducted  by  OCA  and  NV5,  NV5  recommends  the  site  is 

undetermined  for  listing  on  the  NRHP. While  buried  deposits  are  unlikely  in  the  project  area,  NV5 

recommends  monitoring  to  ensure  avoidance  of  any  buried  cultural  deposits.  NV5  recommends 

monitoring within the project area by a qualified archaeologist during initial road clearing and grading of 

the western half of No Name Boulevard.  

If  cultural  resource  materials  are  uncovered  during  construction,  work  in  the  area  should  cease 

immediately and  the SHPO will be notified. The SHPO will determine  the necessary steps  to evaluate, 

document, protect, or remove the material or remains, in compliance with the law.  
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Table 5 presents the recommendation for resource management.  

Table 5 — Cultural Resource Summary 

Resource No.  Type 
NRHP Eligibility 
Recommendation 

Treatment Recommendation 

LA 160880  Artifact Scatter  Undetermined  Monitor 
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CULTURAL RESOURCES LOCATION DATA 

Confidential: The public disclosure of the location of archaeological sites is prohibited  

by Section 18‐6‐11.1 New Mexico Statutes Annotated 1978 and by 36 CFR 296.18. 
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Table A.1 – Site UTM Coordinates (NAD 83, Zone 13) 

LA No.  Easting  Northing 

160880  347377  3908914 

Table A.2 – Isolated Occurrences UTM Coordinates (NAD 83, Zone 13) 

IO No.  Easting  Northing 

1  347551  3908774 

2  347547  3908720 

3  347448  3908913 

4  347528  3908912 
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MISCELLANEOUS BACKFILL BELOW STRUCTURAL

NON-BUILDING AREAS

CURB AND GUTTER SUBGRADE

ROAD SUB GRADE
SIDEWALK SUB GRADE

STRUCTURAL FILL IN THE BUILDING AREA
SUB BASE FOR SLAB SUPPORT

MATERIALS

FILL OR ROAD
MISCELLANEOUS BACKFILL BELOW UNPAVED,

ARROYOS

GENERAL NOTES

1. ALL CONSTRUCTION SHALL BE PERFORMED IN ACCORDANCE WITH 1) THE
PROJECT CONSTRUCTION PLANS, 2) THE PROJECT SPECIFICATIONS, 3) THE
CURRENT EDITION OF THE CITY OF RIO RANCHO STANDARD DETAILS, 4) THE
2019 NMDOT STANDARD SPECIFICATIONS FOR HIGHWAY AND BRIDGE
CONSTRUCTION, AND 5) THE NEW MEXICO STANDARD SPECIFICATIONS FOR
PUBLIC WORKS CONSTRUCTION AND DETAILS, AS PREPARED BY THE NEW
MEXICO CHAPTER, AMERICAN PUBLIC WORKS ASSOCIATION AND ADDENDUM.
IN THE CASE OF CONFLICTING SPECIFICATIONS, THE CITY OF RIO RANCHO
WILL DETERMINE WHICH SPECIFICATION GOVERNS.

2. THE CONTRACTOR AGREES TO ASSUME THE SOLE AND COMPLETE
RESPONSIBILITY FOR THE JOB SITE CONDITIONS DURING THE COURSE OF
CONSTRUCTION OF THE PROJECT, INCLUDING SAFETY OF ALL PERSONS AND
PROPERTY. THIS REQUIREMENT SHALL APPLY CONTINUOUSLY AND NOT BE
LIMITED TO NORMAL WORKING HOURS, AND THE CONTRACTOR SHALL
DEFEND, INDEMNIFY AND HOLD THE CITY AND ENGINEER HARMLESS FROM
ANY AND ALL LIABILITY, REAL OR ALLEGED, IN CONNECTION WITH THE
PERFORMANCE OF THE WORK ON THIS PROJECT, EXCEPT FOR LIABILITY
ARISING FROM THE SOLE NEGLIGENCE OF THE CITY OR ENGINEER.

3. NO MODIFICATIONS TO THESE PLANS SHALL BE MADE WITHOUT THE
WRITTEN CONSENT OF THE CITY, ENGINEER, AND ALL APPROVAL
SIGNATORIES. THE ENGINEER SHALL NOT BE RESPONSIBLE FOR
CONSTRUCTION METHODS OR TECHNIQUES OR FOR THE PROSECUTION OF
THE WORK AS SHOWN ON THESE PLANS. THE ENGINEER SHALL NOT BE HELD
RESPONSIBLE FOR THE ACTS OR OMISSIONS OF THE CONTRACTOR,
SUBCONTRACTORS, OR OTHER PERSONS PERFORMING ANY WORK, AS
SHOWN IN THE PROJECT CONTRACT DOCUMENTS.

4. A RIGHT-OF-WAY USE PERMIT AND TRAFFIC CONTROL PLAN (TCP) ARE
REQUIRED FOR ALL WORK PERFORMED WITHIN THE PUBLIC RIGHT-OF-WAY.
PROVISIONS CONTAINED WITHIN CHAPTER 96 OF THE CITY OF RIO RANCHO
MUNICIPAL CODE SHALL GOVERN. ALL CONSTRUCTION SIGNING,
BARRICADING, AND CHANNELIZATION DEVICES SHALL CONFORM TO THE
LATEST EDITION OF THE MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES
(MUTCD). THE CONTRACTOR IS RESPONSIBLE FOR THE SETUP AND
MAINTENANCE OF ALL TRAFFIC CONTROL DEVICES. ANY MODIFICATIONS TO
THE APPROVED TRAFFIC CONTROL PLAN MUST BY APPROVED BY THE CITY
PRIOR TO ANY CHANGES BEING IMPLEMENTED. A TRAFFIC CONTROL
SUPERVISOR MUST BE AVAILABLE FOR THE DURATION OF THE PROJECT 24
HOURS A DAY AND SEVEN DAYS A WEEK. ACCESS TO RESIDENTS AND
BUSINESSES MUST BE MAINTAINED AT ALL TIMES.

5. THE CONTRACTOR SHALL DESIGNATE AT LEAST ONE EMERGENCY CONTACT
PERSON, AND SHALL PROVIDE TELEPHONE NUMBERS WHERE THIS PERSON
CAN BE CONTACTED AT ANY TIME.  THIS INFORMATION SHALL BE PROVIDED
TO THE CITY'S PROJECT MANAGER.

6. THE CONTRACTOR IS RESPONSIBLE FOR OBTAINING ALL NECESSARY
PERMITS FROM ALL JURISDICTIONAL AUTHORITIES BEFORE THE START OF
CONSTRUCTION.

7. ALL WORK ON THIS PROJECT SHALL BE PERFORMED IN ACCORDANCE WITH
APPLICABLE FEDERAL, STATE, AND LOCAL LAWS, RULES AND REGULATIONS
CONCERNING CONSTRUCTION SAFETY, HEALTH, AND ENVIRONMENTAL
PROTECTION.

8. EXISTING SITE IMPROVEMENTS WHICH ARE DAMAGED OR DISPLACED BY THE
CONTRACTOR SHALL BE REMOVED AND REPLACED BY THE CONTRACTOR AT
THE CONTRACTOR'S OWN EXPENSE.  THE WORK SHALL BE APPROVED BY
THE CITY BEFORE CONSTRUCTION OF THE REPAIRS.  REPAIRS MUST BE
ACCEPTED BY THE CITY BEFORE FINAL PAYMENT.

9. THE CONTRACTOR SHALL ONLY UTILIZE THE DESIGNATED STAGING AREAS
FOR STORAGE OF ALL EQUIPMENT AND MATERIALS.  THE CITY ASSUMES NO
RESPONSIBILITY OR LIABILITY FOR THE CONTRACTOR'S EQUIPMENT AND
MATERIAL IN THE STAGING AREA.  SECURITY SHALL BE THE SOLE
RESPONSIBILITY OF THE CONTRACTOR.  IF NO STAGING AREA IS DESIGNATED
ON THESE PLANS, AN OFFSITE STAGING AREA SHALL BE PROVIDED BY THE
CONTRACTOR AT THE CONTRACTOR'S EXPENSE, OR THE CONTRACTOR MAY
NEGOTIATE WITH THE CITY TO USE AN ONSITE AREA.

10. UNLESS OTHERWISE NOTED, ALL ROADWAY STATIONING IS ALONG THE
CENTERLINE OF THE ROADWAY RIGHT-OF-WAY.

11. UNLESS OTHERWISE NOTED, STATIONING OF CHANNELS AND/OR PIPES IN
DRAINAGE EASEMENTS IS ALONG THE CENTERLINE OF THE CHANNEL/PIPE.

12. THE CONTRACTOR SHALL BE RESPONSIBLE FOR DETERMINING, IN ADVANCE
OF THEIR CONSTRUCTION OPERATIONS, IF OVERHEAD UTILITY LINES,
SUPPORT STRUCTURES, POLES, GUYS, ETC., ARE AN OBSTRUCTION TO
CONSTRUCTION OPERATIONS. IF ANY OBSTRUCTION IS EVIDENT, THE
CONTRACTOR SHALL BE RESPONSIBLE FOR COORDINATING WITH THE
APPROPRIATE UTILITY OWNER TO REMOVE OR SUPPORT THE UTILITY
OBSTRUCTION. ALL COSTS FOR THESE REQUIREMENTS ARE INCIDENTAL TO
THE CONTRACT.

13. FACILITIES WHICH ARE NOT SPECIFICALLY LOCATED WITH ACTUAL VERTICAL
AND HORIZONTAL CONTROLS ON THE CONSTRUCTION DOCUMENTS, ARE
SHOWN APPROXIMATE AND IN ACCORDANCE WITH THE BEST AVAILABLE
INFORMATION PROVIDED BY VARIOUS OWNERS OF THE FACILITIES, AND
SUPPLEMENTED BY VISUAL SURFACE INFORMATION WHERE APPROPRIATE.
ACCURACY, LOCATION, AND COMPLETENESS OF THIS INFORMATION IS THE
SOLE RESPONSIBILITY OF THE CONTRACTOR AND SHOULD BE VERIFIED, BY
ANY MEANS NECESSARY, BEFORE THE INITIATION OF CONSTRUCTION.
SHOULD A CONFLICT EXIST, THE CONTRACTOR SHALL NOTIFY THE CITY,
ENGINEER, AND THE CITY'S PROJECT MANAGER IMMEDIATELY.

14. IT IS MANDATORY THAT A PRECONSTRUCTION MEETING BE HELD BEFORE
COMMENCING CONSTRUCTION.  THE CONTRACTOR IS RESPONSIBLE FOR
CONTACTING THE CITY'S PROJECT MANAGER TO DETERMINE THE TIME AND
LOCATION OF THE PRECONSTRUCTION MEETING.

15. AT THE PRECONSTRUCTION MEETING, THE CONTRACTOR SHALL SUBMIT A
DETAILED CONSTRUCTION SCHEDULE TO THE CITY'S PROJECT MANAGER.
THE SCHEDULE WILL BE UPDATED ON A MONTHLY BASIS AND SUBMITTED
WITH THE MONTHLY INVOICE.

16. ANY WORK PERFORMED WITHOUT THE APPROVAL OF THE CITY OF RIO
RANCHO AND/OR ALL WORK AND MATERIALS NOT IN CONFORMANCE WITH
THE SPECIFICATIONS IS SUBJECT TO REMOVAL AND REPLACEMENT AT THE
CONTRACTOR'S EXPENSE.

17. THE CONTRACTOR SHALL CONTACT NM 811 AT 1-800-321-2537 FOR UTILITY
SPOTS IN ACCORDANCE WITH APPLICABLE STATE LAW.

18. THE CONTRACTOR SHALL CONFINE THEIR WORK TO WITHIN THE
CONSTRUCTION LIMITS AND/OR PUBLIC RIGHT-OF-WAY TO PRESERVE
EXISTING VEGETATION, LANDSCAPING, AND PRIVATE PROPERTY. APPROVAL
OF THESE PLANS DOES NOT GIVE OR IMPLY ANY PERMISSION TO TRESPASS
OR WORK ON PRIVATE PROPERTY.  PERMISSION MUST BE GRANTED IN
WRITING BY THE OWNER OF THAT PROPERTY.

19. THE CONTRACTOR SHALL NOT, UNDER ANY CIRCUMSTANCES, TRESPASS OR
WORK ON THE EASTSIDE (RIGHT) OF THE BROADMOOR BOULEVARD
RIGHT-OF-WAY (NEW MEXICO STATE LAND OFFICE PROPERTY). NO
EQUIPMENT, WORKERS, VEHICLES, OR MACHINES SHALL BE LOCATED ON
THE PROPERTY AT ANY TIME DURING CONSTRUCTION.  TEMPORARY
CONSTRUCTION/SAFETY FENCING  SHALL BE INSTALLED ALONG THE
RIGHT-OF-WAY ON THE EASTSIDE (RIGHT) OF BROADMOOR BOULEVARD
DURING CONSTRUCTION AND REMAIN UP FOR THE DURATION OF 
CONSTRUCTION ACTIVITIES. TEMPORARY CONSTRUCTION/SAFETY FENCING
SHALL BE CONSIDERED INCIDENTAL TO BID ITEM 702810 - TRAFFIC CONTROL
DEVICES FOR CONSTRUCTION.

20. IT IS THE SOLE RESPONSIBILITY OF THE CONTRACTOR TO KEEP THE JOB SITE
FREE FROM TRASH ON A DAILY BASIS, AND ALL MATERIALS WILL BE NEATLY
ORGANIZED.  TRASH AND/OR NON-USED MATERIALS SHALL NOT BE BURIED
ONSITE.

21. THE CONTRACTOR SHALL PARK EQUIPMENT AND VEHICLES SO AS NOT TO
INTERFERE WITH NORMAL ACTIVITIES OF RESIDENTS, OTHER CONTRACTORS,
OR EMERGENCY SERVICES.

22. THE CONTRACTOR WILL PROVIDE CONSTRUCTION STAKING UTILIZING
APPROVED CONSTRUCTION PLANS, THE APPROPRIATE RIGHT-OF-WAY MAPS,
RECORDED PLATS, AND CITY OF RIO RANCHO STANDARD DETAILS.  EACH
REVISION TO THE PLANS SHALL BE RECORDED IN THE PLAN REVISION BLOCK.
PLANS SHALL INCLUDE A LOCATION MAP WITH LEGAL DESCRIPTION(S) AND
LOCATION GRID.

23. THE CONTRACTOR SHALL MAINTAIN AN UP-TO-DATE AND ACCURATE SET OF
WORKING RECORD DRAWINGS, REDLINED DRAWINGS, IN ACCORDANCE WITH
THE CITY OR RIO RANCHO'S DEVELOPMENT PROCESS MANUAL (DPM)
CHAPTER II.7. THESE WORKING RECORD DRAWINGS SHALL REFLECT ALL
APPROVED CHANGES TO THE ORIGINAL PLANS THROUGHOUT THE
CONSTRUCTION PROCESS. AT THE COMPLETION OF CONSTRUCTION, THE
CONTRACTOR SHALL SUBMIT THE WORKING RECORD DRAWINGS AS
OUTLINED IN THE CITY OR RIO RANCHO'S DPM CHAPTER II.7. ALSO, THE
CONTRACTOR SHALL ENSURE THAT ALL SUBMITTALS, PERMITTING, AND 
CONSTRUCTION ACTIVITIES ARE IN ACCORDANCE WITH THE CITY OR RIO
RANCHO'S DPM AND APPLICABLE ORDINANCES. ALL COSTS FOR THESE
REQUIREMENTS ARE INCIDENTAL TO THE CONTRACT.

24. NO WORK SHALL BE PERFORMED IN A FLOODPLAIN WITHOUT WRITTEN
AUTHORIZATION FROM THE CITY'S FLOODPLAIN MANAGER.

25. ANY WORK PERFORMED IN A DRAINAGE WAY, CHANNEL, ARROYO, OR
FLOODPLAIN MUST BE PROTECTED BY THE MEANS IDENTIFIED IN THE
TEMPORARY EROSION CONTROL AND SEDIMENT PLANS ACCEPTED BY THE
CITY.

26. VIBRATION MONITORING WILL BE AT THE CONTRACTOR'S DISCRETION AND
INCIDENTAL TO THE CONTRACT.

SOILS

1. UNLESS OTHERWISE SPECIFIED SUBGRADE SOILS AND STRUCTURAL FILL
MATERIALS SHALL BE COMPACTED TO THE FOLLOWING PERCENTAGES OF
THE ASTM D-1557 MAXIMUM DENSITY.

ROADWAY GENERAL NOTES

1. NO PAVING CONSTRUCTION ACTIVITIES SHALL BE STARTED UNTIL ALL
UNDERGROUND UTILITIES WITHIN THE ROADWAY ARE COMPLETED, TESTED,
AND APPROVED.  ALL WATER VALVE BOXES AND ELECTRICAL, TELEPHONE,
TELEVISION, AND SEWER MANHOLES IN THE CONSTRUCTION AREA SHALL BE
ADJUSTED TO FINISHED GRADE.

2. ALL SIGNS, BARRICADES, CHANNELIZATION DEVICES, PAVEMENT MARKINGS,
SIGN FRAMES AND ERECTION OF SUCH DEVICES SHALL CONFORM TO THE
REQUIREMENTS OF THE "MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES
FOR STREETS AND HIGHWAYS" (MUTCD), CURRENT EDITION.

3. ALL STREET STRIPING ALTERED OR DESTROYED DURING CONSTRUCTION
SHALL BE REPLACED BY THE CONTRACTOR TO MATCH THE ORIGINAL
CONDITIONS (I.E. TYPE, SPACING) AT THE LOCATION PRIOR TO
CONSTRUCTION, OR AS SHOWN IN THIS PLAN SET.

4. STREET GRADES SHALL BE RESTORED BY THE CONTRACTOR TO THE
EXISTING GRADES UNLESS OTHERWISE DIRECTED BY THE CITY OF RIO
RANCHO. SMOOTH TRANSITIONS SHALL BE MADE BETWEEN EXISTING
PAVEMENT WHICH REMAINS IN PLACE AND PAVEMENT WHICH IS REPLACED.
WHEN ABUTTING NEW PAVEMENT TO EXISTING, SAW CUT BACK EXISTING
PAVEMENT TO A NEAT, STRAIGHT LINE AS REQUIRED TO REMOVE ANY
BROKEN OR CRACKED PAVEMENT. REFER TO STANDARD DRAWING PS-02.

5. THE LOCATION OF ALL VALVES AND MANHOLES MUST BE REFERENCED AT
ALL TIMES BY THE CONTRACTOR DURING CONSTRUCTION AND MADE
ACCESSIBLE DAILY UPON COMPLETION OF ALL PAVING ACTIVITIES.

EROSION CONTROL/ENVIRONMENTAL PROTECTION/STORM WATER POLLUTION
PREVENTION PLAN

1. THE CONTRACTOR SHALL BE RESPONSIBLE FOR FULFILLING ALL NECESSARY
NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM (NPDES)
REQUIREMENTS INCLUDING, BUT NOT LIMITED TO, OBTAINING AN NPDES
PERMIT BEFORE CONSTRUCTION, FILLING OUT THE NOTICE OF INTENT (NOI)
APPLICATION, AND FILLING OUT THE NOTICE OF TERMINATION (NOT)
APPLICATION.  THE CONTRACTOR SHALL ALSO BE RESPONSIBLE FOR THE
IMPLEMENTATION OF AND INSPECTION REPORTS FOR THE STORM WATER
POLLUTION PREVENTION PLAN (SWPPP).  THE CONTRACTOR SHALL SUBMIT
THE SWPPP WITH THE PROPOSED CONSTRUCTION STAGING AREA AND
TEMPORARY SANITARY FACILITIES CLEARLY SHOWN.  ANY CHECK DAMS, SILT
FENCES, OR OTHER BEST MANAGEMENT PRACTICES (BMP) THAT ARE
REQUIRED IN THE APPROVED SWPPP SHALL BE INCLUDED IN AND ARE
INCIDENTAL TO THE SWPPP BID AMOUNT.

2. THE CONTRACTOR IS REQUIRED TO KEEP A CURRENT COPY OF THE SWPPP
AT THE CONSTRUCTION SITE OR AT AN EASILY ACCESSIBLE LOCATION SO
THAT IT CAN BE MADE AVAILABLE AT THE TIME OF AN ONSITE INSPECTION OR
UPON REQUEST BY THE EPA; A STATE, TRIBAL, OR LOCAL AGENCY
APPROVING STORM WATER MANAGEMENT PLANS; THE OPERATOR OF A
STORM SEWER SYSTEM RECEIVING DISCHARGES FROM THE SITE; OR
REPRESENTATIVES OF THE U.S. FISH AND WILDLIFE SERVICE (USFWS) OR
THE NATIONAL MARINE FISHERIES SERVICE (NMFS).

3. THE CONTRACTOR SHALL CONFORM TO ALL CITY, COUNTY, STATE AND
FEDERAL DUST AND EROSION CONTROL REGULATIONS.  THE CONTRACTOR
SHALL PREPARE AND OBTAIN ANY NECESSARY DUST OR EROSION CONTROL
PERMITS FROM THE REGULATORY AGENCIES.

4. THE CONTRACTOR SHALL EITHER PROMPTLY REMOVE ANY MATERIAL
EXCAVATED WITHIN THE PUBLIC RIGHT-OF-WAY OR INSTALL BMPS
ACCORDING TO NPDES REQUIREMENTS TO PREVENT DISCHARGE OF
EXCAVATED MATERIAL WITHIN THE PUBLIC RIGHT-OF-WAY DURING A RAIN OR
WIND EVENT. ALL COSTS FOR THESE REQUIREMENTS ARE INCIDENTAL TO
THE CONTRACT.

5. THE CONTRACTOR SHALL IMPLEMENT THE APPROVED SWPPP AND ENSURE
THAT NO SOIL ERODES FROM THE SITE INTO PUBLIC RIGHT-OF-WAY OR ONTO
PRIVATE PROPERTY.

6. THE CONTRACTOR SHALL MITIGATE EROSION OF TEMPORARY OR
PERMANENT DIRT SWALES BY INSTALLING BMPS IDENTIFIED IN THE
APPROVED SWPPP IN THE SWALES PERPENDICULAR TO THE DIRECTION OF
FLOW, AND AT INTERVALS AS SPECIFIED IN THE SWPPP.

7. CONSTRUCTION AREAS SHALL BE WATERED FOR DUST CONTROL IN
COMPLIANCE WITH GOVERNMENT ORDINANCES.  THE CONTRACTOR SHALL
BE RESPONSIBLE FOR LOCATING AND SUPPLYING WATER AS REQUIRED.
WATERING, AS REQUIRED FOR CONSTRUCTION AND DUST CONTROL, SHALL
BE CONSIDERED INCIDENTAL TO CONSTRUCTION AND NO MEASUREMENT OR
PAYMENT SHALL BE MADE THEREFORE.

8. ANY AREAS DISTURBED BY CONSTRUCTION AND NOT COVERED BY
LANDSCAPING OR AN IMPERVIOUS SURFACE SHALL BE RE-VEGETATED WITH
NATIVE GRASS SEEDING. WHEN CONSTRUCTION ACTIVITIES CEASE AND
EARTH DISTURBING ACTIVITIES WILL NOT RESUME WITHIN 14 DAYS,
STABILIZATION MEASURES MUST BE INITIATED. UNLESS INDICATED
OTHERWISE ON THESE PLANS OR ON THE LANDSCAPING PLAN, NATIVE
GRASS SEEDING SHALL BE IN ACCORDANCE WITH SECTION 1012 OF THE NEW
MEXICO STANDARD SPECIFICATIONS FOR PUBLIC WORKS CONSTRUCTION,
APWA NM CHAPTER, CURRENT EDITION.

9. ALL WASTE PRODUCTS FROM THE CONSTRUCTION SITE, INCLUDING ITEMS
DESIGNATED FOR REMOVAL, CONSTRUCTION WASTE, CONSTRUCTION
EQUIPMENT WASTE PRODUCTS (OIL, GAS, TIRES, ETC.) GARBAGE, GRUBBING,
EXCESS CUT MATERIAL, VEGETATIVE DEBRIS, ETC. SHALL BE
APPROPRIATELY DISPOSED OF OFFSITE AT NO ADDITIONAL COST TO THE
CITY.  IT SHALL BE THE CONTRACTOR'S RESPONSIBILITY TO OBTAIN PERMITS
REQUIRED TO HAUL OR DISPOSE OF WASTE PRODUCTS.  IT SHALL BE THE
CONTRACTOR'S RESPONSIBILITY TO ENSURE THAT THE WASTE DISPOSAL
SITE COMPLIES WITH GOVERNMENT REGULATIONS REGARDING THE
ENVIRONMENT, ENDANGERED SPECIES, AND ARCHAEOLOGICAL RESOURCES.

10. THE CONTRACTOR SHALL BE RESPONSIBLE FOR THE CLEANUP AND
REPORTING OF SPILLS OF HAZARDOUS MATERIALS ASSOCIATED WITH THE
CONSTRUCTION SITE.  HAZARDOUS MATERIALS INCLUDE GASOLINE, DIESEL
FUEL, MOTOR OIL, SOLVENTS, CHEMICALS, PAINTS, ETC. WHICH MAY BE A
THREAT TO THE ENVIRONMENT.  THE CONTRACTOR SHALL REPORT THE
DISCOVERY OF PAST OR PRESENT SPILLS TO THE NEW MEXICO
ENVIRONMENT DEPARTMENT EMERGENCY RESPONSE TEAM AT (505)
827-9329.

11. THE CONTRACTOR SHALL COMPLY WITH ALL APPLICABLE REGULATIONS
CONCERNING SURFACE AND UNDERGROUND WATER.  CONTACT WITH
SURFACE WATER BY CONSTRUCTION EQUIPMENT AND PERSONNEL SHALL BE
MINIMIZED.  EQUIPMENT MAINTENANCE AND REFUELING OPERATIONS SHALL
BE PERFORMED IN AN ENVIRONMENTALLY SAFE MANNER IN COMPLIANCE
WITH GOVERNMENT REGULATIONS.

12. WHERE STORM INLETS ARE SUSCEPTIBLE TO INFLOW OF SILT OR DEBRIS
FROM CONSTRUCTION ACTIVITIES, PROTECTION SHALL BE PROVIDED ON
THEIR UPSTREAM SIDE UTILIZING BMPS ACCORDING TO NPDES
REQUIREMENTS. ALL COSTS FOR THESE REQUIREMENTS ARE INCIDENTAL TO
THE CONTRACT.

13. STORM WATER POLLUTION PREVENTION PLANS (SWPPP) AND
ACCOMPANYING FEDERAL EPA ADMINISTRATIVE PROCEDURES SHALL MEET
THE CITY OF RIO RANCHO GUIDELINES AND PROCEDURES OUTLINED IN THE
CURRENT ADDITION OF THE NEW MEXICO STATE HIGHWAY AND
TRANSPORTATION DEPARTMENT STORM WATER MANAGEMENT GUIDELINES
FOR CONSTRUCTION AND INDUSTRIAL ACTIVITIES MANUAL.

14. THE CONTRACTOR SHALL PROVIDE ADEQUATE MEANS FOR CLEANING
TRUCKS AND/OR OTHER EQUIPMENT OF MUD BEFORE ENTERING PUBLIC
STREETS.  IT IS THE CONTRACTOR'S RESPONSIBILITY TO CLEAN STREETS
AND TAKE WHATEVER MEASURES ARE NECESSARY TO ENSURE THAT ALL
ROADS ARE MAINTAINED IN A CLEAN, MUD AND DUST-FREE CONDITION AT
ALL TIMES.

15. NO WORK MAY BEGIN IN AN ARROYO OR OTHER DRAINAGE WAY UNTIL
AUTHORIZATION HAS BEEN PROVIDED BY THE U.S. ARMY CORP. OF
ENGINEERS AND THE CITY OF RIO RANCHO FLOOD PLAIN MANAGER.
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WATER GENERAL NOTES

1. FOR WATER CONNECTIONS TO EXISTING LINES, THE CONTRACTOR SHALL
NOTIFY THE CITY'S PROJECT MANAGER A MINIMUM OF 48 HOURS BEFORE THE
CONNECTION.

2. COMPRESSION JOINTS MAY BE USED ON COPPER SERVICE LINES. FLARED
JOINTS SHALL BE USED WHEN CONNECTING TO PLASTIC LINES.

3. VALVE BOXES SHALL BE BROUGHT TO SURFACE ELEVATION UPON
COMPLETION OF THE SURFACE COURSE OF PAVEMENT. CONCRETE COLLARS
SHALL BE CONSTRUCTED TO SURFACE ELEVATIONS.

4. FLUSHING OF WATER LINES SHALL BE METERED AND REPORTED TO THE CITY'S
PROJECT MANAGER ON A WEEKLY BASIS. PREFERENCE FOR DISPOSAL IS (1)
ON AVAILABLE LAND SURFACE OR (2) IN STORM SEWERS. DISPOSAL METHODS
SHALL BE DISCUSSED WITH THE CITY'S PROJECT MANAGER.

5. FLUSHING, DISINFECTION AND TESTING OF WATER LINES SHALL BE
COORDINATED WITH THE CITY'S PROJECT MANAGER.

6. IT WILL BE THE CONTRACTOR'S SOLE RESPONSIBILITY TO PROTECT AND
MAINTAIN, IN SERVICE, ALL EXISTING UTILITIES. THE CONTRACTOR SHALL
ADEQUATELY SUPPORT AND PROTECT EXISTING UTILITIES AFFECTED BY THE
CONTRACTOR'S TRENCHING ACTIVITY. IN THE EVENT THAT EXISTING UTILITIES
ARE DAMAGED BY THE CONTRACTOR'S OPERATIONS, THE CONTRACTOR SHALL
ARRANGE FOR AND COORDINATE PROMPT REPAIR BY THE RESPECTIVE UTILITY
AND SHALL BEAR THE COST OF THE REPAIRS.

7. ALL WATER LINES MUST HAVE TRACER WIRE AND MARKER BALLS PER CITY OF
RIO RANCHO STANDARD DRAWINGS.

8. THE CITY OF RIO RANCHO SHALL APPROVE MATERIAL SUBMITTALS BEFORE
CONSTRUCTION.

9. BEFORE ANY WATER LINE INSTALLATION, THE FOLLOWING CONDITIONS WILL
OCCUR:

a) THE WATER LINE ROUTE WILL BE CLEARED AND GRUBBED AND THEN
GRADED TO PLAN ELEVATION

b) THE WATER LINE WILL BE STAKED WHEN OUTSIDE AN AREA WITH CURB AND
GUTTER.

10. THE CITY OF RIO RANCHO UTILITIES OPERATIONS DIVISION SHALL BE THE ONLY
PERSONNEL AUTHORIZED TO OPERATE EXISTING VALVES, FIRE HYDRANTS,
ETC. FOR CONSTRUCTION PURPOSES. ALL SHUTOFFS MUST BE COORDINATED
WITH THE CITY'S PROJECT MANAGER SEVEN (7) DAYS BEFORE PROPOSED
SHUTOFF AND SHALL COMPLY WITH THE ACCEPTED SHUTOFF PLAN.

11. THE CONTRACTOR IS RESPONSIBLE FOR TESTING OF ALL LINES, INCLUDING
BUT NOT LIMITED TO, HYDROSTATIC AND BACTERIA TESTING, DISINFECTING,
AND FLUSHING.THE CONTRACTOR IS RESPONSIBLE FOR THE TESTING OF THE
WATER LINE SYSTEM BEFORE ACCEPTANCE BY THE CITY. TESTING SHALL BE
PERFORMED TO DEMONSTRATE THE FUNCTIONALITY OF THE SYSTEM. ALL
COSTS FOR THESE REQUIREMENTS ARE INCIDENTAL TO THE CONTRACT.

12. FOR NON-HOT TAP WATER CONNECTIONS TO EXISTING LINES, THE
CONTRACTOR SHALL PREPARE AND SUBMIT TO THE CITY'S PROJECT MANAGER,
FOR ACCEPTANCE, A WATER SHUTOFF PLAN 48 HOURS BEFORE THE
CONNECTION IS TO TAKE PLACE.

13. THE CONTRACTOR SHALL MARK THE TOP OF THE CURB WITH A "W" FOR WATER
LINES FOLLOWING SERVICE INSTALLATIONS AND BEFORE FINAL ACCEPTANCE.

14. POTABILITY TESTING SHALL BE COLLECTED AND DELIVERED BY A CERTIFIED
THIRD PARTY TESTER, APPROVED BY THE CITY, TO A TESTING LABORATORY
CERTIFIED BY THE NEW MEXICO ENVIRONMENT DEPARTMENT - DRINKING
WATER BUREAU.

WASTEWATER GENERAL NOTES

1. SEWER/WATER LINES SHALL BE PLACED IN SEPARATE TRENCHES AT A
DISTANCE OF 15 FEET TYPICALLY OR A MINIMUM OF 10 FEET APART
HORIZONTALLY. THE WATER LINE SHALL BE PLACED A MINIMUM OF 1.5 FEET
HIGHER IN ELEVATION THAN THE SEWER LINE. AT ALL CROSSINGS OF WATER
AND SEWER LINES, THE WATER LINE SHALL BE A MINIMUM OF 1.5 FEET HIGHER
THAN THE SEWER LINE OR THE SEWER LINE SHALL BE C-900 PRESSURIZED
PIPE.

2. IT WILL BE THE CONTRACTOR'S SOLE RESPONSIBILITY TO PROTECT AND
MAINTAIN IN SERVICE ALL EXISTING UTILITIES. THE CONTRACTOR SHALL
ADEQUATELY SUPPORT AND PROTECT EXISTING UTILITIES AFFECTED BY THE
CONTRACTOR'S TRENCHING ACTIVITY. IN THE EVENT THAT EXISTING UTILITIES
ARE DAMAGED BY THE CONTRACTOR'S OPERATIONS, THE CONTRACTOR SHALL
ARRANGE FOR AND COORDINATE WITH THE PROJECT MANAGER, PROMPT
REPAIR BY THE RESPECTIVE UTILITY AND SHALL BEAR THE COST OF THE
REPAIRS.

3. THE CITY OF RIO RANCHO SHALL APPROVE MATERIAL SUBMITTALS BEFORE
CONSTRUCTION

4. PRIOR TO THE SEWER LINE INSTALLATION, THE FOLLOWING CONDITIONS WILL
OCCUR:
a) THE SEWER LINE ROUTE WILL BE CLEARED AND GRUBBED AND THEN

GRADED TO PLAN ELEVATION
b) THE SEWER LINE WILL BE STAKED WHEN OUTSIDE AN AREA WITH CURB AND

GUTTER

5. ALL FORCEMAIN SEWER LINES MUST HAVE MARKER BALLS PER THE CITY OF
RIO RANCHO STANDARD DRAWINGS.  TRACER WIRE SHALL BE INSTALLED IF
REQUIRED BY THE CITY'S PROJECT MANAGER.

6. THE CITY OF RIO RANCHO UTILITIES OPERATIONS DIVISION SHALL BE THE ONLY
PERSONNEL AUTHORIZED TO OPERATE EXISTING VALVES, ETC. FOR
CONSTRUCTION PURPOSES. ALL SHUTOFFS MUST BE COORDINATED WITH THE
CITY'S PROJECT MANAGER SEVEN (7) DAYS BEFORE TO PROPOSED SHUTOFF
AND SHALL COMPLY WITH THE ACCEPTED SHUTOFF PLAN.

7. 30 DAYS FOLLOWING INSTALLATION AND BACKFILL OF SEWER LINES, A
DEFLECTION TEST USING A HAND PULLED MANDREL SHALL BE PERFORMED IN
THE PRESENCE OF THE CITY'S INSPECTOR. ALL COSTS FOR THESE
REQUIREMENTS ARE INCIDENTAL TO THE CONTRACT.

8. AIR TESTING OF SEWER LINES AND HYDROSTATIC TESTING OF FORCE MAINS
SHALL BE CONDUCTED IN THE PRESENCE OF THE CITY'S INSPECTOR. ALL
COSTS FOR THESE REQUIREMENTS ARE INCIDENTAL TO THE CONTRACT.

9. ALL SEWER SERVICE LINES SHALL BE INSPECTED BY TV CAMERA AND VIDEOED
THEN PROVIDED TO THE CITY'S INSPECTOR FOR REVIEW BEFORE ACCEPTANCE
BY THE CITY. IN THE EVENT THAT THE FIRST INSPECTION OR SUBSEQUENT
INSPECTIONS AFTER THAT DO NOT PASS, THE CONTRACTOR WILL BE
REQUIRED TO PERFORM ADDITIONAL INSPECTIONS OF THE SEWER SERVICE
LINES USING A TV CAMERA AT THE CONTRACTOR'S EXPENSE.

10. MANHOLES SHALL MEET THE CITY OF RIO RANCHO STANDARDS EXCEPT THAT
THERE SHALL BE NO LADDER RUNGS INSTALLED.

11. THE CONTRACTOR IS RESPONSIBLE FOR TESTING OF ALL FORCE MAIN LINES,
INCLUDING BUT NOT LIMITED TO HYDROSTATIC AND BACTERIA TESTING,
DISINFECTING, AND FLUSHING. ALL COSTS FOR THESE REQUIREMENTS ARE
INCIDENTAL TO THE CONTRACT.

12. IF BYPASS PUMPING IS REQUIRED, THEN A BYPASS PUMPING PLAN MUST BE
SUBMITTED TO THE CITY'S PROJECT MANAGER, FOR ACCEPTANCE, SEVEN (7)
DAYS BEFORE BYPASS PUMPING BEGINS.

13. THE CONTRACTOR SHALL MARK THE TOP OF THE CURB AND PAN OF THE
GUTTER WITH "S" FOR SANITARY SEWER FOLLOWING SERVICE INSTALLATION
AND BEFORE FINAL ACCEPTANCE.

14. MANHOLES SHALL BE RAISED TO SURFACE COURSE OF PAVEMENT. CIRCULAR
CONCRETE COLLARS SHALL BE CONSTRUCTED TO SURFACE ELEVATION.

15. NO BRICKS SHALL BE USED TO ADJUST MANHOLES TO FINISHED GRADE.

ADA GENERAL NOTES

1. THESE DRAWINGS PROVIDE GUIDANCE FOR COMPLIANCE WITH THE CURRENT
PUBLIC RIGHT OF WAY ACCESSIBILITY GUIDELINES (PROWAG). THESE
STANDARDS SHALL APPLY TO ALL NEW AND ALTERED SIDEWALKS.

2. SURFACES SHALL BE STABLE, FIRM, AND SLIP RESISTANT. SIDEWALK AND CURB
RAMP SURFACES SHALL PROVIDE CONSISTENT SLOPES WITHIN EACH SECTION.

3. ALL STREET STRIPING ALTERED OR DESTROYED DURING CONSTRUCTION
SHALL BE REPLACED BY THE CONTRACTOR TO ALL BROOM FINISHES SHALL BE
PERPENDICULAR TO THE DIRECTION OF PEDESTRIAN TRAVEL.

4. A VERTICAL CHANGE OF 1/4 INCH (6MM) OR LESS IS ALLOWED. IF BETWEEN 1/4
INCH AND 1/2 INCH (6MM AND 13MM), THEN IT NEEDS TO BE BEVELED 2:1.
CHANGES GREATER THAN 1/2 INCH SHALL BE RAMPED.

5. OPENINGS OR CRACKS IN SIDEWALK SURFACES SHALL NOT EXCEED 1/2 INCH
(13MM). ELONGATED OPENINGS SHOULD BE PLACED SO THAT THE LONG
DIMENSION IS PERPENDICULAR OR DIAGONAL TO THE DOMINANT DIRECTION
OF TRAVEL.

6. THE LEAST POSSIBLE CURB RAMP SLOPE SHALL BE USED. CURB RAMPS
RUNNING SLOPE SHALL NOT EXCEED 12:1.  WHERE EXISTING TERRAIN IS
STEEP, CURB RAMPS SHALL NOT EXCEED 15 FEET IN LENGTH.

7. PROVIDE A FLUSH TRANSITION BETWEEN CURB RAMPS, SIDEWALKS, GUTTER,
AND EDGE OF PAVEMENT, FREE OF DRAINAGE LIP, ABRUPT GRADE CHANGES,
DROP-OFFS, OR ANY SURFACE IRREGULARITIES. A 5% (20:1) OR FLATTER
TRANSITION TAPER SHALL BE PROVIDED FROM THE STREET TO THE GUTTER
FOR CURB RAMPS LOCATIONS (THIS MAY REQUIRE SPECIAL TREATMENT OF
THE EDGE OF OGFC) WHEN DIAGONAL (NOT IN LINE WITH CROSSWALKS) CURB
RAMPS ARE NECESSARY. A 2% (50:1) TRANSITION OR "LOWER LANDING" SHALL
BE PROVIDED. THE GUTTER RUNNING SLOPE (FLOW LINE) SHALL NOT EXCEED
2% MEASURED ALONG THE BOTTOM OF THE CURB RAMP.

8. CURB RAMPS SHALL BE LOCATED TO PROVIDE THE MOST DIRECT ROUTE OF
TRAVEL ACROSS THE TRAFFIC LANES.

9. TWO DIRECTIONAL (IN LINE WITH THE CROSSWALKS) CURB RAMPS PER
CORNER ARE USED IN ORDER TO PROVIDE SHORT AND DIRECT CROSSINGS
FOR THE USER.

10. SIGN POSTS, UTILITY POLES, FIRE HYDRANTS, TRAFFIC SIGNALS STANDARDS,
LIGHT POLES, PULL BOXES, METERS, VALVES, ETC., SHALL NOT BE LOCATED IN
THE CURB RAMP INCLUDING SIDE FLARES AND LANDINGS.

11. IN ORDER TO BETTER ACCOMMODATE CONDITIONS IN THE FIELD, THE
CONTRACTOR SHALL OBTAIN FINAL APPROVAL OF CURB RAMP LOCATIONS
FROM THE PROJECT MANAGER AND THE CITY MANAGER AND THE CITY TRAFFIC
ENGINEER. WHEN NECESSITATED BY EXISTING PHYSICAL CONDITIONS.
ALTERNATE CURB RAMPS MUST BE SUBMITTED TO THE PROJECT 
MANAGER FOR APPROVAL BY THE CITY TRAFFIC ENGINEER.

12. LANDINGS SHALL BE A MINIMUM OF 48" X 48". SLOPES SHALL NOT EXCEED 2%
(50:1) IN ALL DIRECTIONS.

13. DETECTABLE WARNINGS ARE REQUIRED AT ALL STREET INTERSECTIONS,
SIGNALIZED DRIVEWAYS, COMMERCIAL DRIVEWAYS 30' WIDE OR GREATER,
AND MARKED MID-BLOCK CROSSWALKS.

14. CONCRETE PROCEDURAL NOTE: BEFORE SCHEDULING DELIVERY OF
CONCRETE, CONTRACTOR SHALL MEET WITH CITY INSPECTOR/PM TO ENSURE
THE CONCRETE FORMWORK IS CONSTRUCTED TO DIMENSIONS AND GRADES
SHOWN ON PLANS AND MEETS PROWAG, 2011 TECHNICAL DESIGN CRITERIA.
CALIBRATE 24" ELECTRONIC DIGITAL LEVEL WITH CONTRACTOR'S ELECTRONIC
DIGITAL LEVEL PRIOR TO VERIFYING MEASUREMENTS. VERIFY MEASUREMENTS
MEET REQUIREMENTS OR REQUIRE CORRECTION OF ALL DISCREPANCIES
BEFORE SCHEDULING OF CONCRETE TO ENSURE THE FINISHED CONCRETE
WILL MEET PROWAG. WHEN ALL MEASUREMENTS MEET REQUIREMENTS THEN
THE INSPECTOR SHALL PERMIT CONCRETE POUR. REPEAT THE PROCEDURE
AFTER CONCRETE POUR TO ENSURE THE CURB RAMP MEETS PROWAG
COMPLIANCE. FINAL ACCEPTANCE OF A CURB RAMP DOES NOT OCCUR UNTIL
THE FINAL INSPECTION OF THE PROJECT. THIS PROCEDURE SHALL BE
CONSIDERED INCIDENTAL TO THE INSTALLATION OF THE ADA CURB RAMPS.

15. THE CONTRACTOR SHALL SUBMIT A PROPOSED WORK PLAN FOR PEDESTRIAN
IMPROVEMENTS TO THE PROJECT ENGINEER FOR REVIEW AND APPROVAL
PRIOR TO INITIATING THIS WORK. THIS PLAN SHALL INCLUDE THE METHOD
PROPOSED TO MAINTAIN PEDESTRIAN ACCESS TO BUSINESSES, SCHOOLS,
HOSPITALS, BUILDINGS, ETC. THROUGHOUT THE PEDESTRIAN IMPROVEMENTS
CONSTRUCTION IN PARTICULAR. THE CONTRACTOR, AT MINIMUM, SHALL
MAINTAIN A 48" CLEAR PATH FOR PEDESTRIANS SO AS TO MEET ADA
ACCESSIBILITY REQUIREMENTS. ALL TEMPORARY PEDESTRIAN FACILITIES
IMPLEMENTED DURING CONSTRUCTION SHALL COMPLY WITH ADA STANDARDS.

16. SIDEWALK AND CURB RAMP CROSS SLOPE IS RECOMMENDED TO BE
CONSTRUCTED FOR A CROSS SLOPE OF 1.5% TYPICAL, BUT SHALL NOT EXCEED
2.0% CROSS SLOPE ON THE PEDESTRIAN ACCESS ROUTE.
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12'4'

DRIVING
LANE

12' 12' 2'

DRIVING
LANE

DRIVING
LANE

VARIES

DITCH

 CONSTRUCTION BROADMOOR BLVD.

VARIES

VARIES 7.25' TO 12'

UNMAINTAINED
DIRT ROAD

 CONSTRUCTION BROADMOOR BLVD.

VARIES

VARIES 12' TO 15'

VARIES

UNMAINTAINED
DIRT ROAD

VARIES
VARIES

 CONSTRUCTION - NO NAME RD./COLLEGE BLVD.
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EXISTING  ROADWAY TYPICAL SECTION - BROADMOOR BLVD. AT PASEO DEL VOLCAN
SCALE: 1"=5'

EXISTING  ROADWAY TYPICAL SECTION - BROADMOOR BLVD. NORTH OF CHAMPION AVE.
SCALE: 1"=5'

STA 14+00 TO STA 16+50
STA 16+50 TO STA 18+50 - TRANSITION

EXISTING ROADWAY TYPICAL SECTION - NO NAME RD./COLLEGE BLVD. WEST OF BROADMOOR BLVD.
SCALE: 1"=5'

STA 13+00 TO STA 19+00

STA 18+50 TO STA 31+00
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11'3'2'5'6'

DRIVING
LANE

BUFFERSIDEWALK

 BROADMOOR BLVD.

 ROADWAY

1.5% TYP.
(2% MAX)

53'
ROW

11'

DRIVING
LANE

1' 11'

2%
3:1

9.5'

DITCH

3'

SHLDR SHLDR

PROPOSED BROADMOOR BLVD.

 CONSTRUCTION

11' 6' 2' 5' 6'

1.5% TYP.
(2% MAX)

11' 1'11'

2%

9.5'

53'
ROW

DRIVING
LANE

DRIVING
LANE

BIKE
LANE

4:1 4:1

**

*
3:1 3:1

*

3:1
2%

VARIES
14.24' TO 11'3'2'5'6'

DRIVING
LANE

BUFFERSIDEWALK

PROPOSED BROADMOOR BLVD.

 ROADWAY

1.5% TYP.
(2% MAX)

53'
ROW

1'

2%

3'
SHLDR

VAR.

PROPOSED BROADMOOR BLVD.

 CONSTRUCTION

4:1

**

WIDTH VARIES 47.59' TO 14'

2%

***
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PROPOSED ROADWAY TYPICAL SECTION B - BROADMOOR BLVD.
SCALE: 1"=5'

ASPHALT PAVEMENT SECTION
BROADMOOR BLVD

4" DEPTH OF 1" BROWN CRUSHED GRAVEL MULCH WITH FILTER
FABRIC. FILTER FABRIC SHALL BE A MINIMUM OF 4 OZ. WOVEN
NEEDLE-PUNCHED POLYPROPYLENE. OVERLAP ENDS 3" AND TURN
DOWN EDGES 6", PER CORR STD DWG BF-01.

BUFFER AND MEDIAN WITH 1" GRAVEL MULCH:**

4" TO 6" ANGULAR STONE COBBLE, 8" DEPTH, NO LANDSCAPE
FABRIC.

COBBLE LINED DITCH*

BASE BID:    HMA

ADDITIVE ALTERNATIVE:    WMA

NOTE: OIL CONTENT FOR SP III SHALL BE
PG 70-22 WITH NO MORE THAN 50% RAP
ALLOWED

FUTURE SOUTHBOUND LANES FUTURE NORTHBOUND LANES

TYPICAL DITCH SECTION
STA 23+50.00 TO STA 32+01.56

7.50'

3.00'1.50'

PROPOSED ROADWAY TYPICAL SECTION A - BROADMOOR BLVD.
SCALE: 1"=5'

STA 15+91.02 TO STA 17+31.45 - STRIPING AND LANE TRANSITION
STA 17+31.45 TO STA 21+66.29 -  STRIPING AND PAVEMENT TRANSITION

STA 21+66.47 TO STA 31+23.80
STA 31+23.80 TO STA 32+01.56 - TRANSITION

STA 17+31.30 17.24' LT TO STA 17+44.21-15.42' LT
EDGE OF PAVEMENT TRANSITION LT AND HEADER CURB LT.
STA 17+44.21 LT BEGIN SIDEWALK AND CURB AND GUTTER
FULL CONSTRUCTION.

FUTURE  BUILDTHIS SECTION TO BE BUILT WITH THIS PROJECT

*** TRANSITION INFORMATION LEFT:

3.00'
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11'5'2'

DRIVING
LANE

SHLDR.

2%

 CONSTRUCTION NO NAME RD./COLLEGE BLVD.
34'

ROW

14' 11' 5' 2'

DRIVING
LANE

2%

B
U

FF
E

R SIDEWALK

1.5% TYP.
(2% MAX)

34'
ROW

3' 6' MIN.

**

2% 4:1

0.50'

4:1

1.5' 5.5'
SHLDR.

11'

LEFT TURN
LANE

2%

 CONSTRUCTION NO NAME RD./COLLEGE BLVD.
34'

ROW

4' 11' 5' 2'

DRIVING
LANE

2%

34'
ROW

4:1
2%

10'

DRIVING
LANE

5'2'

3'

B
U

FF
E

R SIDEWALK

1.5% TYP.
(2% MAX)

3' 6' MIN.

**

4:1

SHLDR. SHLDR.
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PROPOSED ROADWAY TYPICAL SECTION -A- NO NAME RD./COLLEGE BLVD.
SCALE: 1"=5'

STA 16+01.05 TO STA 18+80.33
STA 18+80.33 TO STA 19+16.10 - TRANSITION

PROPOSED ROADWAY TYPICAL SECTION -B- NO NAME RD./COLLEGE BLVD.
SCALE: 1"=5'

STA 13+27.26 TO STA 14+24.24 - TRANSITION
STA 14+24.24 TO STA 15+24.24
STA 15+24.24 TO 16+01.05 - TRANSITION 4" DEPTH OF 1" BROWN CRUSHED GRAVEL MULCH WITH FILTER

FABRIC. FILTER FABRIC SHALL BE A MINIMUM OF 4 OZ. WOVEN
NEEDLE-PUNCHED POLYPROPYLENE. OVERLAP ENDS 3" AND TURN
DOWN EDGES 6", PER CORR STD DWG BF-01.

BUFFER AND MEDIAN WITH 1" GRAVEL MULCH:**

4" TO 6" ANGULAR STONE COBBLE, 8" DEPTH, NO LANDSCAPE
FABRIC.

COBBLE LINED DITCH*

ASPHALT PAVEMENT SECTION
NO NAME RD./COLLEGE BLVD.
BASE BID:    HMA
ADDITIVE ALTERNATIVE:    WMA
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D
IR

T R
O

AD

ASPHALT
SIDEWALK

CURB INLET #7063
(2.2' X 3.4')

S. INV ELEV=5525.92'  (18" RCP)

CONC
RAMP

EDGE OF ASPHALT
ELEV=5527.93'

EDGE OF ASPHALT
ELEV=5527.52'

18" RCP
INV. ELEV=5525.48'

DIRT ROAD

CP-301

CHAMPION AVE.

17+00

18+00

17+00

18+00

STA: 17+31.33
OFF 17.23' LT

ELEV: 5528.79

STA: 17+31.86
OFF 47.59' RT
ELEV: 5527.42

STA: 18+00.00
OFF 14.00' LT

ELEV: 5529.53

STA: 18+00.00
OFF 34.58' RT
ELEV: 5528.56

STA: 17+44.21
OFF 14.00' LT
ELEV: 5528.80

5528.56

5527.41

FND. BATHEY-BENT
OTHER
LS#14271

FND. CARTESIAN. LS 14271
ALUMINUM CAP

B
R

O
A

D
M

O
O

R
 B

LV
D

.

STA: 17+33.51 LT.
REMOVE THE EXISTING ADA RAMP;

END SIDEWALK AND TIE
INTO THE BACK OF THE

DROP INLET;
END THE ASPHALT TRAIL

AND TIE INTO THE SIDEWALK.
???

EXISTING ROAD BARRICADES
IN THIS AREA TO BE REMOVED
AND TURNED OVER TO CORR
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1"=10'-0"

0 10' 20'

6

CONSTRUCTION NOTES
1. SEE NMDOT STANDARD DRAWINGS 608.
2. ELEVATIONS DENOTED ON PLAN VIEWS ARE AS

FOLLOWS:
· ADA RAMP - ELEVATIONS ARE TO TOP OF 

SIDEWALK/RAMP OR FLOWLINE, 
RESPECTIVELY.

· CURB AND GUTTER - STATIONS & ELEVATIONS
   ARE TO LIP OF CURB.

 EAST SIDE  STATIONS AND ELEVATIONS
 ARE TO EDGE OF PAVEMENT.

KEYED NOTES

BUILD SPILL CURB & GUTTER PER CORR STD DWG.
NO. CG-01

BUILD CURB RAMP PER NMDOT STD DWG 608-001-3
SEE ADA GENERAL NOTES SHEET 1-3

BUILD 6' WIDE SIDEWALK PER TYPICAL SECTION AND
DETAILS ON SHEET 2-2

BUILD MEDIAN CURB & GUTTER PER CORR
STD DWG. NO. CG-01 AND DETAIL ON SHEET 2-11

BUILD 8" ASPHALT CURB. THIS SHALL BE INCIDENTAL
TO BID ITEM 423282 - HMA SP III COMPLETE.

NEATLINE SAWCUT AND START FULL
CONSTRUCTION (BROADMOOR)

SEE SIGNING AND STRIPING SHEETS FOR
TRANSITION STRIPING

REMOVE EXISTING CURB AND GUTTER

REMOVE EXISTING ASPHALT NORTH OF SAWCUT
LINE

INLET TO REMAIN IN PLACE

ADJUST MANHOLE TO GRADE

BUILD VALLEY GUTTER PER CORR STD DWG VG-01

ROW LINE

1

2

3

4

5

3
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SS

SAS MANHOLE #7182
RIM ELEV=5530.71'

N. INV. ELEV.=5521.25' (12" PVC)
S. INV. ELEV.=5521.29' (12" PVC)

CO

CO

FU
TU

R
E

 B
R

O
A

D
M

O
O

R
 B

LV
D

. (
N

O
R

TH
B

O
U

N
D

 L
A

N
E

S
)
19+00

20+00

STA: 20+07.46
OFF 44.00' LT

ELEV: 5533.14

STA: 19+71.46
OFF 44.00' LT
ELEV: 5533.01

STA: 19+71.46
OFF 49.00' LT

ELEV: 5533.30

STA: 19+41.46
OFF 14.00' LT

ELEV: 5531.39

STA: 19+60.72
OFF 21.00' LT
ELEV: 5531.78

STA: 19+66.18
OFF 27.00' LT

ELEV: 5531.97

STA: 20+12.74
OFF 27.00' LT

ELEV: 5532.58

STA: 20+18.20
OFF 21.00' LT

ELEV: 5532.53

STA: 20+37.46
OFF 14.00' LT

ELEV: 5532.65

STA: 20+07.46
OFF 49.00' LT

ELEV: 5533.30

D = 90°00'00"
R = 30.00'
T = 30.00'
L = 47.12'

B

B LIP OF CURVE DATA

D = 90°00'00"
R = 30.00'
T = 30.00'
L = 47.12'

A LIP OF CURVE DATA

A

B
R

O
A

D
M

O
O

R
 B

LV
D

.

36
'

FG: 5532.02FG: 5532.30 FG: 5531.74
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1"=10'-0"

0 10' 20'

CONSTRUCTION NOTES

KEYED NOTES

3

2

1

3

2

11

STA 19+89.46
BUILD 36' TURNOUT LT.

1. SEE NMDOT STANDARD DRAWINGS 608.
2. ELEVATIONS DENOTED ON PLAN VIEWS ARE AS

FOLLOWS:
· ADA RAMP - ELEVATIONS ARE TO TOP OF 

SIDEWALK/RAMP OR FLOWLINE, 
RESPECTIVELY.

· CURB AND GUTTER - STATIONS & ELEVATIONS
   ARE TO LIP OF CURB.

 EAST SIDE  STATIONS AND ELEVATIONS
 ARE TO EDGE OF PAVEMENT.

BUILD SPILL CURB & GUTTER PER CORR STD DWG.
NO. CG-01

BUILD CURB RAMP PER NMDOT STD DWG 608-001-3
SEE ADA GENERAL NOTES SHEET 1-3

BUILD 6' WIDE SIDEWALK PER TYPICAL SECTION AND
DETAILS ON SHEET 2-2

BUILD MEDIAN CURB & GUTTER PER CORR
STD DWG. NO. CG-01 AND DETAIL ON SHEET 2-11

BUILD 8" ASPHALT CURB. THIS SHALL BE INCIDENTAL
TO BID ITEM 423282 - HMA SP III COMPLETE.

NEATLINE SAWCUT AND START FULL
CONSTRUCTION (BROADMOOR)

SEE SIGNING AND STRIPING SHEETS FOR
TRANSITION STRIPING

REMOVE EXISTING CURB AND GUTTER

REMOVE EXISTING ASPHALT NORTH OF SAWCUT
LINE

INLET TO REMAIN IN PLACE

ADJUST MANHOLE TO GRADE

BUILD VALLEY GUTTER PER CORR STD DWG VG-01

ROW LINE
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SS

SAS MANHOLE #7507
RIM ELEV.=5566.07'
W. INV. ELEV.=5554.89' (24" PVC)
S. INV. ELEV.=5554.75' (12" PVC)

CO

32+00

18
+0

0

19
+0

0

B
R

O
A

D
M

O
O

R
 B

LV
D

.

NO NAME RD./COLLEGE BLVD.

32+00

STA: 31+23.74
OFF 14.00' LT

ELEV: 5563.00
END SPILL C&G; BEGIN

TRANSITION TO 8" STD C&G
THRU RETURN

STA: 32+01.56
OFF 14.00' RT
ELEV: 5564.26

STA: 31+77.06 OFFSET: 0.00' BROADMOOR BLVD.

STA EQUATION:
STA: 19+29.72 OFFSET: 0.00' NO NAME
N: 1569595.90
E: 1513532.40 =

STA: 18+86.11
OFF 23.00' LT
ELEV: 5564.58

STA: 18+85.34
OFF 23.00' RT
ELEV: 5564.60
END TRANSITION FROM SPILL C&G
TO 8" STD C&G AND
BEGIN 8" STD C&G WEST

D = 90°24'45"
R = 30.00'
T = 30.22'
L = 47.34'

A A LIP OF CURVE DATA

FND. LS 11184
MATERIAL_PRPC

FND. RB/CAP/W/TAG
PLASTIC CAP
LS#11184/TAG#9243

STA: 31+96.23
OFF 23.06' RT
BEGIN 1' DEEP RIP RAP PAD
???

STA: 32+02.23
OFF 23.01' RT
END1' DEEP RIP RAP PAD
???

9'

6'

M
:\T

R
N

\1
9-

10
0-

03
7-

00
\1

9-
P

W
-1

16
A

\P
LA

N
S

\2
_S

H
E

E
TS

\C
-IN

TE
R

S
-P

LN
.D

W
G

4/
23

/2
02

0 
11

:3
5 

A
M

PROJECT NO.

DESIGNED BY:

DRAWN BY:

CHECKED BY:

DATE:

DPW CHK:

SHEET

7 6 5 4 3 2 1 N
O

.
P

H
 (5

05
) 8

98
-8

02
1

R
IO

 R
A

N
C

H
O

, N
E

W
 M

E
X

IC
O

 8
71

24
26

00
 A

M
E

R
IC

A
N

 R
D

. S
E

, S
TE

 1
00

FA
X

 (5
05

) 8
98

-8
50

1
w

w
w

.w
ils

on
co

.c
om

B
R

O
A

D
M

O
O

R
 B

LV
D

 E
X

TE
N

S
IO

N
(C

O
R

R
 #

P
W

19
14

)

D
E

S
C

R
IP

T
IO

N
D

A
TE

B
Y

R
E

V
IS

IO
N

S
 (

O
R

 C
H

A
N

G
E

 N
O

T
IC

E
S

)

MKC

ELO

ESC

APRIL 2020

PW1914

1"=10'-0"

0 10' 20'

3

4

5
14

14

CONSTRUCTION NOTES

KEYED NOTES

57.80

11

1. SEE NMDOT STANDARD DRAWINGS 608.
2. ELEVATIONS DENOTED ON PLAN VIEWS ARE AS

FOLLOWS:
· ADA RAMP - ELEVATIONS ARE TO TOP OF 

SIDEWALK/RAMP OR FLOWLINE, 
RESPECTIVELY.

· CURB AND GUTTER - STATIONS & ELEVATIONS
   ARE TO LIP OF CURB.

 EAST SIDE  STATIONS AND ELEVATIONS
 ARE TO EDGE OF PAVEMENT.

BUILD SPILL CURB & GUTTER PER CORR STD DWG.
NO. CG-01

BUILD CURB RAMP PER NMDOT STD DWG 608-001-3
SEE ADA GENERAL NOTES SHEET 1-3

BUILD 6' WIDE SIDEWALK PER TYPICAL SECTION AND
DETAILS ON SHEET 2-2

BUILD MEDIAN CURB & GUTTER PER CORR
STD DWG. NO. CG-01 AND DETAIL ON SHEET 2-11

BUILD 8" ASPHALT CURB. THIS SHALL BE INCIDENTAL
TO BID ITEM 423282 - HMA SP III COMPLETE.

NEATLINE SAWCUT AND START FULL
CONSTRUCTION (BROADMOOR)

SEE SIGNING AND STRIPING SHEETS FOR
TRANSITION STRIPING

REMOVE EXISTING CURB AND GUTTER

REMOVE EXISTING ASPHALT NORTH OF SAWCUT
LINE

INLET TO REMAIN IN PLACE

ADJUST MANHOLE TO GRADE

BUILD VALLEY GUTTER PER CORR STD DWG VG-01

ROW LINE

BUILD 8" STD. CURB & GUTTER PER CORR STD DWG.
NO. CG-01

1
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13
+0

0

14
+0

0

15
+0

0

NO NAME RD./COLLEGE BLVD.
STA: 14+16.10
OFF 24.33' RT
ELEV: 5566.51

STA: 13+32.76
OFF 24.33' RT
ELEV:5566.01

STA: 13+61.43
OFF 53.00' RT
ELEV: 5564.33

STA: 13+87.43
OFF 53.00' RT
ELEV: 5564.26

STA: 13+61.43
OFF 58.67' RT
ELEV: 5563.72

STA: 13+87.43
OFF 58.64' RT
ELEV: 5563.49

STA: 13+54.26
OFF 34.04' RT
ELEV: 5566.51

STA: 13+95.08
OFF 33.50' RT
ELEV: 5566.92

STA: 14+02.06
OFF 28.00' RT
ELEV: 5566.80

L=45.035, R=28.670
D=90.0000

D = 90°00'00"
R = 28.67'
T = 28.67'
L = 45.04'

A

A LIP OF CURVE DATA

B

D = 90°00'00"
R = 28.67'
T = 28.67'
L = 45.04'

B LIP OF CURVE DATA

STA: 13+62.76
OFF 29.00' RT
ELEV: 5566.27

STA: 13+86.10
OFF 29.00' RT
ELEV: 5566.41

WATER BLOCK

6.
00

5.
50

15.00

STA: 14+33.49
OFF 34.00' RT
END SW TRANSITION

STA: 14+18.49
OFF 33.50' RT
BEGIN SW TRANSITION
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CONSTRUCTION NOTES

1"=10'-0"

0 10' 20'

24'

4

3

14

14

14

2

50
.0

0

12

STA 13+74.43
BUILD 24' WIDE TURNOUT RT.

M
-0

1
S

TA
 1

4+
22

.2
4 

TO
 S
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 1

8+
87

.3
3

B
U

IL
D

 M
E

D
IA

N
 P
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E
E
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10

1. SEE NMDOT STANDARD DRAWINGS 608.
2. ELEVATIONS DENOTED ON PLAN VIEWS ARE AS

FOLLOWS:
· ADA RAMP - ELEVATIONS ARE TO TOP OF 

SIDEWALK/RAMP OR FLOWLINE, 
RESPECTIVELY.

· CURB AND GUTTER - STATIONS & ELEVATIONS
·  ARE TO FLOWLINE OF CURB.

 EAST SIDE  STATIONS AND ELEVATIONS
 ARE TO EDGE OF PAVEMENT.

KEYED NOTES

LEGEND
MEDIAN

TURNOUT

FLOW LINE

M-XX

TO-XX

BUILD SPILL CURB & GUTTER PER CORR STD DWG.
NO. CG-01

BUILD CURB RAMP PER NMDOT STD DWG 608-001-3
SEE ADA GENERAL NOTES SHEET 1-3

BUILD 6' WIDE SIDEWALK PER TYPICAL SECTION AND
DETAILS ON SHEET 2-2

BUILD MEDIAN CURB & GUTTER PER CORR
STD DWG. NO. CG-01

BUILD 8" ASPHALT CURB. THIS SHALL BE INCIDENTAL
TO BID ITEM 423282 - HMA SP III COMPLETE.

NEATLINE SAWCUT AND START FULL
CONSTRUCTION (BROADMOOR)

SEE SIGNING AND STRIPING SHEETS FOR
TRANSITION STRIPING

REMOVE EXISTING CURB AND GUTTER

REMOVE EXISTING ASPHALT NORTH OF SAWCUT
LINE

INLET TO REMAIN IN PLACE

ADJUST MANHOLE TO GRADE

BUILD VALLEY GUTTER PER CORR STD DWG VG-01

ROW LINE

BUILD 8" STD. CURB & GUTTER PER CORR STD DWG.
NO. CG-01
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NO NAME RD./COLLEGE BLVD.

NO NAME RD./COLLEGE BLVD.
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CONSTRUCTION NOTES
1. SEE TYPICAL SECTIONS ON SHEET 2-3.

2. ELEVATIONS ARE TAKEN AT THE EDGE OF
PAVEMENT, ALSO THE LIP OF CURB & GUTTER.

KEYED NOTES

BUILD MEDIAN CURB & GUTTER PER CORR
STANDARD DWG. NO.CG-01. SEE SHT 2-11.

LANDSCAPED MEDIAN. SEE TYPICAL SECTIONS
AND DETAILS ON SHT. 2-3.

1

1"=20'-0"

0 20' 40'

15
+0

0

15
+0

0

15
+0

0

15
+0

0

15
+0

0

= S89°59'44"E - 100.00'L1

L3

L2
RADIUS POINT

5.95' RT
STA 71+89.63

LIP OF CURB DATA

T = 12.67'
L = 10.12'
R = 4.00'

1
  = 144°57'16"

RADIUS POINT

31.71' LT
STA 72+16.05

LIP OF CURB DATA

T = 15.79'
L = 30.58'
R = 50.00'

2
  = 35°02'44"

RADIUS POINT

131.70' LT
STA 72+50.00

LIP OF CURB DATA

T = 19.53'
L = 38.84'
R = 150.00'

3
  = 14°50'06"

RADIUS POINT

158.30' RT
STA 73+26.81

LIP OF CURB DATA

T = 19.53'
L = 38.84'
R = 150.00'

4
  = 14°50'06"

1

2
3

4

PC STA 14+24.24 7.00' RT,
LIP = 5567.08

PT STA 14+24.24 3.00' RT,
LIP = 5567.16

PRC STA 15+62.65-2.00' LT
LIP=5567.94

PC STA 15+24.24-3.00' RT,
LIP=5567.75

PT STA 16+02.47-7.00' LT
LIP=5568.10

PC STA 18+80.33-7.00' LT
LIP=5565.07

PT STA 18+81.33-7.00' RT
LIP=5565.07

L1

L2

L3

= S89°59'44"E - 456.00'

= S89°59'44"E - 279.28'

1

1

2

2
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LIP OF CURB

FACE OF CURB
(FLOWLINE)

TOP OF CURB

5'-0" TRANSITION

CURB TRANSITION DETAIL
TRANSITION IS PAID AS LF OF CURB & GUTTER
& NO ADDED PAYMENT WILL BE MADE THERE
FOR.
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SAS LATERAL CONNECTION SHALL BE INSERTA TEE BY INSERTA FITTINGS COMPANY.
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17
+0

0

18
+0

0

19
+0

0

20
+0

0

21
+0

0

FIBER

E

E

D
IR

T R
O

AD

19" CULVERT
INV. ELEV=5524.98'

19" CULVERT
INV. ELEV=5524.38'

ASPHALT
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LEGAL DESCRIPTION

 BROADMOOR BOULEVARD EXTENSION
m:\TRN\19-100-037-00\19-PW-116A\Existing\Survey\Preliminary\191370_XPLN.dwg

Tract 1, Campus Centre
CITY CENTER
Filed 12-12-06, Bk. 3, Folio 2745-B
(RRE  Plat Book 20, Pages 44-46)

Benchmark is a rebar with aluminum cap stamped "BH10-303-02".
Northing: 1567902.546'
Easting: 1514115.139'
Elevation: 5516.508'

PROJECT CONTROL
Coordinates shown are NAD 83 New Mexico Central Zone and NAVD 88.
CGGF=0.999659392

Tract 4, Campus Centre
CITY CENTER
Filed 12-12-06, Bk. 3, Folio 2745-B
(RRE Plat Book 20, Pages 44-46)

PASEO DEL VOLCAN
Dedicated Public R/W (R/W varies)
NMP NO. NH-4007(001)
Filed 1-9-08, Vol. 3, Folio 2876-B

within Section 36, Township 13 North
Range 2 East, N.M.P.M.
City of Rio Rancho
Sandoval County, New Mexico
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HORIZONTAL CONTROL PLAN-BROADMOOR BLVD.
SCALE: 1" = 50'

NOTE
PROJECT PRIMARY CONTROL WAS BASED OFF THE VECTOR'S RTK NETWORK. THE BASE
STATION UTILIZED FOR THIS SURVEY WAS VecRRNM AT A GEODETIC COORDINATES OF
LATITUDE 35° 17'03.0"N, LONGITUDE 106° 42'54.1"W, GRID N 1559046.183, GRID E 1501637.08,
AND ELEVATION 5622.940. POSITIONAL CHECKS WERE CARRIED OUT TO PROJECT CONTROL
FROM UNRELATED PROJECTS IN THE GENERAL AREA.
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m:\TRN\19-100-037-00\19-PW-116A\Existing\Survey\Preliminary\191370_XPLN.dwg

Tract 1, Campus Centre
CITY CENTER
Filed 12-12-06, Bk. 3, Folio 2745-B
(RRE  Plat Book 20, Pages 44-46)

Benchmark is a rebar with aluminum cap stamped "BH10-303-02".
Northing: 1567902.546'
Easting: 1514115.139'
Elevation: 5516.508'

PROJECT CONTROL
Coordinates shown are NAD 83 New Mexico Central Zone and NAVD 88.
CGGF=0.999659392

Tract 4, Campus Centre
CITY CENTER
Filed 12-12-06, Bk. 3, Folio 2745-B
(RRE Plat Book 20, Pages 44-46)

PASEO DEL VOLCAN
Dedicated Public R/W (R/W varies)
NMP NO. NH-4007(001)
Filed 1-9-08, Vol. 3, Folio 2876-B

within Section 36, Township 13 North
Range 2 East, N.M.P.M.
City of Rio Rancho
Sandoval County, New Mexico
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HORIZONTAL CONTROL PLAN-NO NAME / COLLEGE BLVD
SCALE: 1" = 50'

NOTE
PROJECT PRIMARY CONTROL WAS BASED OFF THE VECTOR'S RTK NETWORK. THE BASE
STATION UTILIZED FOR THIS SURVEY WAS VecRRNM AT A GEODETIC COORDINATES OF
LATITUDE 35° 17'03.0"N, LONGITUDE 106° 42'54.1"W, GRID N 1559046.183, GRID E 1501637.08,
AND ELEVATION 5622.940. POSITIONAL CHECKS WERE CARRIED OUT TO PROJECT CONTROL
FROM UNRELATED PROJECTS IN THE GENERAL AREA.
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PROPOSED PROFILE GRADE

STA:17+31.45
ELEV:5528.36
SAWCUT & BEGIN FULL CONSTRUCTION
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BROADMOOR BLVD.

FUTURE BROADMOOR BLVD. (NORTHBOUND LANES)

FIBER

E

E

D
IR

T R
O

AD

19" CULVERT
INV. ELEV=5524.98'

19" CULVERT
INV. ELEV=5524.38'

ASPHALT
SIDEWALK

CURB INLET #7063
(2.2' X 3.4')

S. INV ELEV=5525.92'  (18" RCP)

CONC
RAMP

EDGE OF ASPHALT
ELEV=5527.93'

EDGE OF ASPHALT
ELEV=5527.52'

18" RCP
INV. ELEV=5525.48'

FND. RB/CAP/ROW
PLASTIC CAP
LS#11184

DIRT ROAD

S
S

SAS MANHOLE #7182
RIM ELEV=5530.71'
N. INV. ELEV.=5521.25' (12" PVC)
S. INV. ELEV.=5521.29' (12" PVC)
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CONSTRUCTION  

STA:17+31.86
OFF:47.59'RT

STA:17+93.98
OFF:35.74'RT

STA:18+91.45
OFF:24.21'RT

L=98.244, R=637.000
D=8.8367

STA:17+44.21
OFF:14.00'LT

STA:17+31.30
OFF:17.24'LT

STA:17+31.45
MATCH EXISTING PAVEMENT

AND BEGIN FULL CONSTRUCTION

5
0
'

FND. BATHEY-BENT
OTHER

LS#14271

FND. CARTESIAN. LS 14271
ALUMINUM CAP

FND. W-TAG 9243
REBAR #5

FND. ANGLE IRON
MATERIAL_PRPC
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1. SEE NMDOT STANDARD DRAWINGS 608.
2. ELEVATIONS DENOTED ON PLAN VIEWS ARE AS

FOLLOWS:
· ADA RAMP - ELEVATIONS ARE TO TOP OF 

SIDEWALK/ADA RAMP OR FLOWLINE, 
RESPECTIVELY.

· CURB AND GUTTER - ELEVATIONS ARE TO LIP
OF CURB.

3. DETECTABLE WARNING SURFACE SHALL BE
COLORED BRICK RED.

4. TYPE A GRAVEL SHALL BE 2"-4" RED-TONED
SUB-ANGULAR GRAVEL, INSTALLED AT A 3" DEPTH
OVER  FILTER FABRIC
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LEGEND
DRAINAGE STRUCTURE

TURNOUT

FLOW LINE

DS-XX

CONSTRUCTION NOTES

1
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19
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KEYED NOTES
1

KEYED NOTES

2

3

4

5

6

7

8

9

10

11

12

13

9

14

14

12

TO-XX

BUILD 6" STANDARD SPILL CURB AND GUTTER PER
CORR STD DWG NO CG-01

BUILD 8" CURB AND GUTTER PER CORR STD DWG NO
CG-01

BUILD 6" STANDARD MEDIAN CURB AND GUTTER PER
CORR STD DWG NO CG-01

BUILD VALLEY GUTTER PER CORR STD DWG NO VG-01

BUILD PARALLEL CURB RAMP PER NMDOT STD DWG
608-001-3. SEE SHT 2-11A AND ADA GENERAL NOTES
SHEET 1-3

BUILD 6' WIDE SIDEWALK PER TYPICAL SECTION AND
DETAILS ON 2-2

BUILD COBBLE LINED DITCH PER CORR STD DWG
BF-01. SEE TYPICAL SECTION DETAILS ON SHEET 2-2.

SLOPE LIMITS

SAWCUT LINE FOR REMOVAL OF EXISTING ASPHALT

EXISTING SIDEWALK OR TRAIL TO REMAIN IN PLACE

EXISTING CURB AND GUTTER TO REMAIN IN PLACE

ROW LINE

SEE SECTION 2 FOR INTERSECTION DETAILS

EDGE OF PAVEMENT

BUILD 8" ASPHALT CURB. THIS SHALL BE INCIDENTAL
TO BID ITEM 423282 - HMA SP III COMPLETE.

BUILD METAL BARRIER:

15
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INSTALL W-BEAM GUARDRAIL PER NMDOT
STD DWGS 606 SERIES

INSTALL TL-3 END TREATMENT PER NMDOT
STD DWG 606-GR31-7/20

INSTALL TEMPORARY PRE CAST CONCRETE WALL
BARRIER PER NMDOT STD DWGS 606-20-1/5,
606-20-2/5, 606-20-3/5

INSTALL METAL BARRIER TO RIGID BARRIER
TRANSITION PER NMDOT STD DWG 606-GR31-17/20
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PROPOSED 4" SAS STUB OUT. SEE SHEET 3-11.

PROPOSED 8" WATERLINE & FIRE HYDRANT. SEE
SHEET  3-13.

WARP SLOPE LIMITS TO STAY WITHIN ROW

INSTALL GRAVEL MULCH IN BUFFER AND MEDIAN PER
CORR STD DWG BF-01. SEE TYPICAL SECTION
DETAILS ON SHEET 2-2 AND 2-3.

END ASPHALT CURB AT LIP OF GUTTER TO ALLOW
DRAINAGE TO THE WEST
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1.31%

LOW PT STA = 23+73.97
LOW PT ELEV = 5536.78

PVI STA = 24+98.97
PVI ELEV = 5538.42

K = 92.97
 250.00' VC
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EXISTING PROFILE GRADE

PROPOSED PROFILE GRADE

STA:21+50.00
ELEV:5530.38

BROADMOOR BLVD.

FUTURE BROADMOOR BLVD. (NORTHBOUND LANES)
FUTURE BROADMOOR BLVD. (NORTHBOUND LANES)

SAS MANHOLE #7182
RIM ELEV=5530.71'
N. INV. ELEV.=5521.25' (12" PVC)
S. INV. ELEV.=5521.29' (12" PVC)

S
S

SAS MANHOLE #7251
RIM ELEV.=5535.74'
N. INV. ELEV.=5526.39' (12" PVC)
S. INV. ELEV.=5526.23' (12" PVC)

C
O

C
O

20
+0

0

21
+0

0

22
+0

0

23
+0

0

24
+0

0

CONSTRUCTION  
CONSTRUCTION  

AOC

75'

AB D
50'

50'

D
50'

B
50'

25'

AC
70'

MB-01

MB-01

S
E

E
 S

H
E

E
T 

3-
2

M
A

TC
H

LI
N

E
 S

TA
. 2

0+
50

.0
0

M
A

TC
H

LI
N

E
 S

TA
. 2

4+
50

.0
0

S
E

E
 S

H
E

E
T 

3-
4

M
:\T

R
N

\1
9-

10
0-

03
7-

00
\1

9-
P

W
-1

16
A

\P
LA

N
S

\3
_S

H
E

E
TS

\C
-P

N
P

-0
1.

D
W

G
4/

23
/2

02
0 

11
:4

6 
A

M

PROJECT NO.

DESIGNED BY:

DRAWN BY:

CHECKED BY:

DATE:

DPW CHK:

SHEET

7 6 5 4 3 2 1 N
O

.
P

H
 (5

05
) 8

98
-8

02
1

R
IO

 R
A

N
C

H
O

, N
E

W
 M

E
X

IC
O

 8
71

24
26

00
 A

M
E

R
IC

A
N

 R
D

. S
E

, S
TE

 1
00

FA
X

 (5
05

) 8
98

-8
50

1
w

w
w

.w
ils

on
co

.c
om

B
R

O
A

D
M

O
O

R
 B

LV
D

 E
X

TE
N

S
IO

N
(C

O
R

R
 #

P
W

19
14

)

D
E

S
C

R
IP

T
IO

N
D

A
TE

B
Y

R
E

V
IS

IO
N

S
 (

O
R

 C
H

A
N

G
E

 N
O

T
IC

E
S

)

MKC

ELO

ESC

APRIL 2020

PW1914

28.00'

1

8

12

12

8

TO
-0

2
S

TA
 2

3+
73

.8
1

N
O

T 
U

S
E

D

D
S

-0
2

S
TA

 2
2+

70
.4

5
B

U
IL

D
 6

- C
O

N
C

R
E

T 
B

O
X

C
U

LV
E

R
TS

, S
K

E
W

E
D

45
° 

 L
T.

 F
O

R
W

A
R

D
S

E
E

 S
H

T 
10

-1

D
S

-0
1

S
TA

 2
1+

50
.0

0
B

U
IL

D
 4

- 2
4"

x6
2'

 C
M

P
'S

S
E

E
 S

H
T 

10
-1

6

7 14

N 00° 25' 01" E

19

M
B

-0
1

S
TA

 2
0+

45
.9

9-
R

T 
TO

S
TA

 2
4+

15
.9

2-
R

T
B

U
IL

D
 M

E
TA

L 
B

A
R

R
IE

R
 &

TE
M

P
. C

O
N

C
R

E
TE

 W
A

LL
B

A
R

R
IE

R
 S

Y
S

TE
M

16

19 16
16

8

FUTURE DRAINAGE STRUCTURE
AND TURNOUT BY OTHERS

1. SEE NMDOT STANDARD DRAWINGS 608.
2. ELEVATIONS DENOTED ON PLAN VIEWS ARE AS

FOLLOWS:
· ADA RAMP - ELEVATIONS ARE TO TOP OF 

SIDEWALK/ADA RAMP OR FLOWLINE, 
RESPECTIVELY.

· CURB AND GUTTER - ELEVATIONS ARE TO LIP
OF CURB.

3. DETECTABLE WARNING SURFACE SHALL BE
COLORED BRICK RED.

4. TYPE A GRAVEL SHALL BE 2"-4" RED-TONED
SUB-ANGULAR GRAVEL, INSTALLED AT A 3" DEPTH
OVER  FILTER FABRIC

LEGEND
DRAINAGE STRUCTURE

TURNOUT

FLOW LINE

DS-XX

CONSTRUCTION NOTES

KEYED NOTES
1

KEYED NOTES

2

3

4

5

6

7

8

9

10

11

12

13

14

TO-XX

BUILD 6" STANDARD SPILL CURB AND GUTTER PER
CORR STD DWG NO CG-01

BUILD 8" CURB AND GUTTER PER CORR STD DWG NO
CG-01

BUILD 6" STANDARD MEDIAN CURB AND GUTTER PER
CORR STD DWG NO CG-01

BUILD VALLEY GUTTER PER CORR STD DWG NO VG-01

BUILD PARALLEL CURB RAMP PER NMDOT STD DWG
608-001-3. SEE SHT 2-11A AND ADA GENERAL NOTES
SHEET 1-3

BUILD 6' WIDE SIDEWALK PER TYPICAL SECTION AND
DETAILS ON 2-2

BUILD COBBLE LINED DITCH PER CORR STD DWG
BF-01. SEE TYPICAL SECTION DETAILS ON SHEET 2-2.

SLOPE LIMITS

SAWCUT LINE FOR REMOVAL OF EXISTING ASPHALT

EXISTING SIDEWALK OR TRAIL TO REMAIN IN PLACE

EXISTING CURB AND GUTTER TO REMAIN IN PLACE

ROW LINE

SEE SECTION 2 FOR INTERSECTION DETAILS

EDGE OF PAVEMENT

BUILD 8" ASPHALT CURB. THIS SHALL BE INCIDENTAL
TO BID ITEM 423282 - HMA SP III COMPLETE.

BUILD METAL BARRIER:

15

16

INSTALL W-BEAM GUARDRAIL PER NMDOT
STD DWGS 606 SERIES

INSTALL TL-3 END TREATMENT PER NMDOT
STD DWG 606-GR31-7/20

INSTALL TEMPORARY PRE CAST CONCRETE WALL
BARRIER PER NMDOT STD DWGS 606-20-1/5,
606-20-2/5, 606-20-3/5

INSTALL METAL BARRIER TO RIGID BARRIER
TRANSITION PER NMDOT STD DWG 606-GR31-17/20

A
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D

20

WINGWALLS, HEADWALL & APRON
BY OTHERS

17

18

19

20

PROPOSED 4" SAS STUB OUT. SEE SHEET 3-11.

PROPOSED 8" WATERLINE & FIRE HYDRANT. SEE
SHEET  3-13.

WARP SLOPE LIMITS TO STAY WITHIN ROW

INSTALL GRAVEL MULCH IN BUFFER AND MEDIAN PER
CORR STD DWG BF-01. SEE TYPICAL SECTION
DETAILS ON SHEET 2-2 AND 2-3.

END ASPHALT CURB AT LIP OF GUTTER TO ALLOW
DRAINAGE TO THE WEST
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4.00%

LOW PT STA = 23+73.97
LOW PT ELEV = 5536.78

PVI STA = 24+98.97
PVI ELEV = 5538.42

K = 92.97
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EXISTING PROFILE GRADEPROPOSED PROFILE GRADE

BROADMOOR BLVD.

FUTURE BROADMOOR BLVD. (NORTHBOUND LANES)

SAS MANHOLE #7251
RIM ELEV.=5535.74'
N. INV. ELEV.=5526.39' (12" PVC)
S. INV. ELEV.=5526.23' (12" PVC)

S
S

SAS MANHOLE #7345
RIM ELEV.=5548.42'
N. INV. ELEV.=5539.13' (12" PVC)
S. INV. ELEV.=5539.08' (12" PVC)
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197

1. SEE NMDOT STANDARD DRAWINGS 608.
2. ELEVATIONS DENOTED ON PLAN VIEWS ARE AS

FOLLOWS:
· ADA RAMP - ELEVATIONS ARE TO TOP OF 

SIDEWALK/ADA RAMP OR FLOWLINE, 
RESPECTIVELY.

· CURB AND GUTTER - ELEVATIONS ARE TO LIP
OF CURB.

3. DETECTABLE WARNING SURFACE SHALL BE
COLORED BRICK RED.

4. TYPE A GRAVEL SHALL BE 2"-4" RED-TONED
SUB-ANGULAR GRAVEL, INSTALLED AT A 3" DEPTH
OVER  FILTER FABRIC

LEGEND
DRAINAGE STRUCTURE

TURNOUT

FLOW LINE

DS-XX

CONSTRUCTION NOTES

KEYED NOTES
1

KEYED NOTES

2

3

4

5

6

7

8

9

10

11

12

13

14

TO-XX

BUILD 6" STANDARD SPILL CURB AND GUTTER PER
CORR STD DWG NO CG-01

BUILD 8" CURB AND GUTTER PER CORR STD DWG NO
CG-01

BUILD 6" STANDARD MEDIAN CURB AND GUTTER PER
CORR STD DWG NO CG-01

BUILD VALLEY GUTTER PER CORR STD DWG NO VG-01

BUILD PARALLEL CURB RAMP PER NMDOT STD DWG
608-001-3. SEE SHT 2-12 AND ADA GENERAL NOTES
SHEET 1-3

BUILD 6' WIDE SIDEWALK PER TYPICAL SECTION AND
DETAILS ON 2-2

BUILD COBBLE LINED DITCH PER CORR STD DWG
BF-01. SEE TYPICAL SECTION DETAILS ON SHEET 2-2.

SLOPE LIMITS

SAWCUT LINE FOR REMOVAL OF EXISTING ASPHALT

EXISTING SIDEWALK OR TRAIL TO REMAIN IN PLACE

EXISTING CURB AND GUTTER TO REMAIN IN PLACE

ROW LINE

SEE SECTION 2 FOR INTERSECTION DETAILS

EDGE OF PAVEMENT

BUILD 8" ASPHALT CURB. THIS SHALL BE INCIDENTAL
TO BID ITEM 423282 - HMA SP III COMPLETE.

BUILD METAL BARRIER:

15

16

INSTALL W-BEAM GUARDRAIL PER NMDOT
STD DWGS 606 SERIES

INSTALL TL-3 END TREATMENT PER NMDOT
STD DWG 606-GR31-7/20

INSTALL TEMPORARY PRE CAST CONCRETE WALL
BARRIER PER NMDOT STD DWGS 606-20-1/5,
606-20-2/5, 606-20-3/5

INSTALL METAL BARRIER TO RIGID BARRIER
TRANSITION PER NMDOT STD DWG 606-GR31-17/20

A

B

C

D

20

17

18

19

20

PROPOSED 4" SAS STUB OUT. SEE SHEET 3-11.

PROPOSED 8" WATERLINE & FIRE HYDRANT. SEE
SHEET  3-13.

WARP SLOPE LIMITS TO STAY WITHIN ROW

INSTALL GRAVEL MULCH IN BUFFER AND MEDIAN PER
CORR STD DWG BF-01. SEE TYPICAL SECTION
DETAILS ON SHEET 2-2 AND 2-3.

END ASPHALT CURB AT LIP OF GUTTER TO ALLOW
DRAINAGE TO THE WEST
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PROPOSED PROFILE GRADE

BROADMOOR BLVD.

FUTURE BROADMOOR BLVD. (NORTHBOUND LANES)

SAS MANHOLE #7345
RIM ELEV.=5548.42'
N. INV. ELEV.=5539.13' (12" PVC)
S. INV. ELEV.=5539.08' (12" PVC)
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S
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SAS MANHOLE #7507
RIM ELEV.=5566.07'
W. INV. ELEV.=5554.89' (24" PVC)
S. INV. ELEV.=5554.75' (12" PVC)
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CONSTRUCTION  

19+00
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STA: 31+77.06 OFFSET: 0.00'
 BROADMOOR BLVD.

STA EQUATION:
STA: 19+29.72 OFFSET: 0.00' NO NAME
N: 1569595.90
E: 1513532.40 =

STA:32+02.06
END FULL CONSTRUCTION

FND. LS 11184
MATERIAL_PRPC

FND. RB/CAP/W/TAG
PLASTIC CAP
LS#11184/TAG#9243
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1. SEE NMDOT STANDARD DRAWINGS 608.
2. ELEVATIONS DENOTED ON PLAN VIEWS ARE AS

FOLLOWS:
· ADA RAMP - ELEVATIONS ARE TO TOP OF 

SIDEWALK/ADA RAMP OR FLOWLINE, 
RESPECTIVELY.

· CURB AND GUTTER - ELEVATIONS ARE TO LIP
OF CURB.

3. DETECTABLE WARNING SURFACE SHALL BE
COLORED BRICK RED.

4. TYPE A GRAVEL SHALL BE 2"-4" RED-TONED
SUB-ANGULAR GRAVEL, INSTALLED AT A 3" DEPTH
OVER  FILTER FABRIC

LEGEND
DRAINAGE STRUCTURE

TURNOUT

FLOW LINE

DS-XX

CONSTRUCTION NOTES

KEYED NOTES
1

KEYED NOTES

2

3

4

5

6

7

8

9

10

11

12

13

14

TO-XX

BUILD 6" STANDARD SPILL CURB AND GUTTER PER
CORR STD DWG NO CG-01

BUILD 8" CURB AND GUTTER PER CORR STD DWG NO
CG-01

BUILD 6" STANDARD MEDIAN CURB AND GUTTER PER
CORR STD DWG NO CG-01

BUILD VALLEY GUTTER PER CORR STD DWG NO VG-01

BUILD PARALLEL CURB RAMP PER NMDOT STD DWG
608-001-3. SEE SHT 2-11A AND ADA GENERAL NOTES
SHEET 1-3

BUILD 6' WIDE SIDEWALK PER TYPICAL SECTION AND
DETAILS ON 2-2

BUILD COBBLE LINED DITCH PER CORR STD DWG
BF-01. SEE TYPICAL SECTION DETAILS ON SHEET 2-2.

SLOPE LIMITS

SAWCUT LINE FOR REMOVAL OF EXISTING ASPHALT

EXISTING SIDEWALK OR TRAIL TO REMAIN IN PLACE

EXISTING CURB AND GUTTER TO REMAIN IN PLACE

ROW LINE

SEE SECTION 2 FOR INTERSECTION DETAILS

EDGE OF PAVEMENT

BUILD 8" ASPHALT CURB. THIS SHALL BE INCIDENTAL
TO BID ITEM 423282 - HMA SP III COMPLETE.

BUILD METAL BARRIER:

15

16

INSTALL W-BEAM GUARDRAIL PER NMDOT
STD DWGS 606 SERIES

INSTALL TL-3 END TREATMENT PER NMDOT
STD DWG 606-GR31-7/20

INSTALL TEMPORARY PRE CAST CONCRETE WALL
BARRIER PER NMDOT STD DWGS 606-20-1/5,
606-20-2/5, 606-20-3/5

INSTALL METAL BARRIER TO RIGID BARRIER
TRANSITION PER NMDOT STD DWG 606-GR31-17/20

A

B

C

D

20

17

18

19

20

PROPOSED 4" SAS STUB OUT. SEE SHEET 3-11.

PROPOSED 8" WATERLINE & FIRE HYDRANT. SEE
SHEET  3-13.

WARP SLOPE LIMITS TO STAY WITHIN ROW

INSTALL GRAVEL MULCH IN BUFFER AND MEDIAN PER
CORR STD DWG BF-01. SEE TYPICAL SECTION
DETAILS ON SHEET 2-2 AND 2-3.

END ASPHALT CURB AT LIP OF GUTTER TO ALLOW
DRAINAGE TO THE WEST

21

7

SEE SHT 2-8 FOR FURTHER
INTERSECTION INFORMATION

RIP RAP PAD.
SEE SHT 2-8 FOR INFORMATION
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STA:13+27.26

ELEV:5566.51

BEGIN FULL CONSTRUCTION

SS

SAS MANHOLE #9570

RIM ELEV.=5566.03'

W. ELEV. INV.=5555.71' (24" PVC)

E. ELEV. INV.=5555.63' (24" PVC)

W. INV. ELEV.=5556.73' (24" PVC)

E. INV. ELEV.=5556.62' (24" PVC)
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CONSTRUCTION  
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M
A

T
C

H
L
I
N

E
 
S

T
A

.
 
1
6
+

0
0
.
0
0

S
E

E
 
S

H
E

E
T

 
3
-
7

M
:
\
T

R
N

\
1
9
-
1
0
0
-
0
3
7
-
0
0
\
1
9
-
P

W
-
1
1
6
A

\
P

L
A

N
S

\
3
_
S

H
E

E
T

S
\
C

-
P

N
P

-
0
2
.
D

W
G

4
/
2
4
/
2
0
2
0
 
1
0
:
1
5
 
A

M

PROJECT NO.

DESIGNED BY:

DRAWN BY:

CHECKED BY:

DATE:

DPW CHK:

SHEET

7 6 5 4 3 2 1

N
O

.

P
H

 
(
5

0
5

)
 
8

9
8

-
8

0
2

1

R
I
O

 
R

A
N

C
H

O
,
 
N

E
W

 
M

E
X

I
C

O
 
8

7
1

2
4

2
6

0
0

 
A

M
E

R
I
C

A
N

 
R

D
.
 
S

E
,
 
S

T
E

 
1

0
0

F
A

X
 
(
5

0
5

)
 
8

9
8

-
8

5
0

1

w
w

w
.
w

i
l
s
o

n
c
o

.
c
o

m

B
R

O
A

D
M

O
O

R
 
B

L
V

D
 
E

X
T

E
N

S
I
O

N

(
C

O
R

R
 
#

P
W

1
9

1
4
)

D
E

S
C

R
I
P

T
I
O

N
D

A
T

E
B

Y

R
E

V
I
S

I
O

N
S

 
(
O

R
 
C

H
A

N
G

E
 
N

O
T

I
C

E
S

)

MKC

ELO

ESC

APRIL 2020

PW1914

2

3

46.00'

2

8

12

12

13

T
O

-
0
2

S
T

A
 
1
3
+

7
4
.
4
3

B
U

I
L
D

 
2
4
'
 
W

I
D

E
 
T

U
R

N
O

U
T

 
R

T
.

S
E

E
 
S

H
T

 
2
-
9

M
-
0
1

S
T

A
 
1
4
+

2
2
.
2
4
 
T

O
 
S

T
A

 
1
8
+

8
7
.
3
3

B
U

I
L
D

 
M

E
D

I
A

N
 
P

E
R

 
D

E
T

A
I
L

O
N

 
S

H
E

E
T

 
2
-
1
0

15

8

S 89° 59' 44" E

5

1. SEE NMDOT STANDARD DRAWINGS 608.

2. ELEVATIONS DENOTED ON PLAN VIEWS ARE AS

FOLLOWS:

· ADA RAMP - ELEVATIONS ARE TO TOP OF 

SIDEWALK/ADA RAMP OR FLOWLINE, 

RESPECTIVELY.

· CURB AND GUTTER - ELEVATIONS ARE TO LIP

OF CURB.

3. DETECTABLE WARNING SURFACE SHALL BE

COLORED BRICK RED.

4. TYPE A GRAVEL SHALL BE 2"-4" RED-TONED

SUB-ANGULAR GRAVEL, INSTALLED AT A 3" DEPTH

OVER  FILTER FABRIC

LEGEND

DRAINAGE STRUCTURE

TURNOUT

FLOW LINE

DROP INLET PROTECTION

COMPOSTED MULCH SOCK

DS-XX

CONSTRUCTION NOTES

KEYED NOTES

1

KEYED NOTES

2

3

4

5

6

7

8

9

10

11

12

13

14

TO-XX

BUILD 6" STANDARD SPILL CURB AND GUTTER PER

CORR STD DWG NO CG-01

BUILD 8" CURB AND GUTTER PER CORR STD DWG NO

CG-01

BUILD 6" STANDARD MEDIAN CURB AND GUTTER PER

CORR STD DWG NO CG-01

BUILD VALLEY GUTTER PER CORR STD DWG NO VG-01

BUILD PARALLEL CURB RAMP PER NMDOT STD DWG

608-001-3. SEE SHT 2-11A AND ADA GENERAL NOTES

SHEET 1-3

BUILD 6' WIDE SIDEWALK PER TYPICAL SECTION AND

DETAILS ON 2-2

BUILD COBBLE LINED DITCH PER CORR STD DWG

BF-01. SEE TYPICAL SECTION DETAILS ON SHEET 2-2.

SLOPE LIMITS

SAWCUT LINE FOR REMOVAL OF EXISTING ASPHALT

EXISTING SIDEWALK OR TRAIL TO REMAIN IN PLACE

EXISTING CURB AND GUTTER TO REMAIN IN PLACE

ROW LINE

SEE SECTION 2 FOR INTERSECTION DETAILS

EDGE OF PAVEMENT

BUILD 8" ASPHALT CURB. THIS SHALL BE INCIDENTAL

TO BID ITEM 423282 - HMA SP III COMPLETE.

BUILD METAL BARRIER:

15

16

INSTALL W-BEAM GUARDRAIL PER NMDOT

STD DWGS 606 SERIES

INSTALL TL-3 END TREATMENT PER NMDOT

STD DWG 606-GR31-7/20

INSTALL TEMPORARY PRE CAST CONCRETE WALL

BARRIER PER NMDOT STD DWGS 606-20-1/5,

606-20-2/5, 606-20-3/5

INSTALL METAL BARRIER TO RIGID BARRIER

TRANSITION PER NMDOT STD DWG 606-GR31-17/20

A

B

C

D

20

6

21

21

17

18

19

20

PROPOSED 4" SAS STUB OUT. SEE SHEET 3-11.

PROPOSED 8" WATERLINE & FIRE HYDRANT. SEE

SHEET  3-13.

WARP SLOPE LIMITS TO STAY WITHIN ROW

INSTALL GRAVEL MULCH IN BUFFER AND MEDIAN PER

CORR STD DWG BF-01. SEE TYPICAL SECTION

DETAILS ON SHEET 2-2 AND 2-3.

END ASPHALT CURB AT LIP OF GUTTER TO ALLOW

DRAINAGE TO THE WEST

21
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SAS MANHOLE #7507

RIM ELEV.=5566.07'

W. INV. ELEV.=5554.89' (24" PVC)

S. INV. ELEV.=5554.75' (12" PVC)
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SAS MANHOLE #9570

RIM ELEV.=5566.03'
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1. SEE NMDOT STANDARD DRAWINGS 608.

2. ELEVATIONS DENOTED ON PLAN VIEWS ARE AS

FOLLOWS:

· ADA RAMP - ELEVATIONS ARE TO TOP OF 

SIDEWALK/ADA RAMP OR FLOWLINE, 

RESPECTIVELY.

· CURB AND GUTTER - ELEVATIONS ARE TO LIP

OF CURB.

3. DETECTABLE WARNING SURFACE SHALL BE

COLORED BRICK RED.

4. TYPE A GRAVEL SHALL BE 2"-4" RED-TONED

SUB-ANGULAR GRAVEL, INSTALLED AT A 3" DEPTH

OVER  FILTER FABRIC

LEGEND

DRAINAGE STRUCTURE

TURNOUT

FLOW LINE

DROP INLET PROTECTION

COMPOSTED MULCH SOCK

DS-XX

CONSTRUCTION NOTES

KEYED NOTES

1

KEYED NOTES

2

3

4

5

6

7

8

9

10

11
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13

14

TO-XX

BUILD 6" STANDARD SPILL CURB AND GUTTER PER

CORR STD DWG NO CG-01

BUILD 8" CURB AND GUTTER PER CORR STD DWG NO

CG-01

BUILD 6" STANDARD MEDIAN CURB AND GUTTER PER

CORR STD DWG NO CG-01

BUILD VALLEY GUTTER PER CORR STD DWG NO VG-01

BUILD PARALLEL CURB RAMP PER NMDOT STD DWG

608-001-3. SEE SHT 2-11A AND ADA GENERAL NOTES

SHEET 1-3

BUILD 6' WIDE SIDEWALK PER TYPICAL SECTION AND

DETAILS ON 2-2

BUILD COBBLE LINED DITCH PER CORR STD DWG

BF-01. SEE TYPICAL SECTION DETAILS ON SHEET 2-2.

SLOPE LIMITS

SAWCUT LINE FOR REMOVAL OF EXISTING ASPHALT

EXISTING SIDEWALK OR TRAIL TO REMAIN IN PLACE

EXISTING CURB AND GUTTER TO REMAIN IN PLACE

ROW LINE

SEE SECTION 2 FOR INTERSECTION DETAILS

EDGE OF PAVEMENT

BUILD 8" ASPHALT CURB. THIS SHALL BE INCIDENTAL

TO BID ITEM 423282 - HMA SP III COMPLETE.

BUILD METAL BARRIER:

15

16

INSTALL W-BEAM GUARDRAIL PER NMDOT

STD DWGS 606 SERIES

INSTALL TL-3 END TREATMENT PER NMDOT

STD DWG 606-GR31-7/20

INSTALL TEMPORARY PRE CAST CONCRETE WALL

BARRIER PER NMDOT STD DWGS 606-20-1/5,

606-20-2/5, 606-20-3/5

INSTALL METAL BARRIER TO RIGID BARRIER

TRANSITION PER NMDOT STD DWG 606-GR31-17/20
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D
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20
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PROPOSED 4" SAS STUB OUT. SEE SHEET 3-11.

PROPOSED 8" WATERLINE & FIRE HYDRANT. SEE

SHEET  3-13.

WARP SLOPE LIMITS TO STAY WITHIN ROW

INSTALL GRAVEL MULCH IN BUFFER AND MEDIAN PER

CORR STD DWG BF-01. SEE TYPICAL SECTION

DETAILS ON SHEET 2-2 AND 2-3.

END ASPHALT CURB AT LIP OF GUTTER TO ALLOW

DRAINAGE TO THE WEST

21

RIP RAP PAD.

SEE SHT 2-8 FOR INFORMATION
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BUILD STORM DRAIN CURB DROP INLET TYPE I
PER NMDOT STD DWG 623-14

EXISTING 15" PVC SAS LINE

EXISTING 24" PVC SAS LINE

SLOPE LIMITS

RIGHT OF WAY

ADJUST EXISTING SAS MANHOLE TO GRADE

PROPOSED 4" SAS STUB OUT TO SENIOR CENTER PER
CORR STD DWG NO S-08. SEE SHEET 10-1 FOR PROFILE

PROPOSED 8" WATERLINE ACROSS NO NAME/COLLEGE
BLVD. WITH END CAP AT ROW LINE, INSTALL TEE TO
6" WATERLINE EAST FOR FIRE HYDRANT PER CORR
STD DWG W-15. SEE SHT 10-1 FOR PROFILE
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DS-XX

KEYED NOTES

1
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3

4

5

6

7

8

9

10

NOT USED

NOT USED

NOT USED

BUILD STORM DRAIN CURB DROP INLET TYPE I

PER NMDOT STD DWG 623-14

EXISTING 15" PVC SAS LINE

EXISTING 24" PVC SAS LINE

SLOPE LIMITS

RIGHT OF WAY

ADJUST EXISTING SAS MANHOLE TO GRADE

PROPOSED 4" SAS STUB OUT TO SENIOR CENTER PER

CORR STD DWG NO S-08. SEE SHEET 10-1 FOR PROFILE

PROPOSED 8" WATERLINE ACROSS NO NAME/COLLEGE

BLVD. WITH END CAP AT ROW LINE, INSTALL TEE TO

6" WATERLINE EAST FOR FIRE HYDRANT PER CORR

STD DWG W-15. SEE SHT 10-1 FOR PROFILE
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KEYED NOTES
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10
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NOT USED

NOT USED

BUILD STORM DRAIN CURB DROP INLET TYPE I
PER NMDOT STD DWG 623-14

EXISTING 15" PVC SAS LINE

EXISTING 24" PVC SAS LINE

SLOPE LIMITS

RIGHT OF WAY

ADJUST EXISTING SAS MANHOLE TO GRADE

PROPOSED 4" SAS STUB OUT TO SENIOR CENTER PER
CORR STD DWG NO S-08. SEE SHEET 10-1 FOR PROFILE

PROPOSED 8" WATERLINE ACROSS NO NAME/COLLEGE
BLVD. WITH END CAP AT ROW LINE, INSTALL TEE TO
6" WATERLINE EAST FOR FIRE HYDRANT PER CORR
STD DWG W-15. SEE SHT 10-1 FOR PROFILE
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BUILD STORM DRAIN CURB DROP INLET TYPE I
PER NMDOT STD DWG 623-14

EXISTING 15" PVC SAS LINE

EXISTING 24" PVC SAS LINE

SLOPE LIMITS

RIGHT OF WAY

ADJUST EXISTING SAS MANHOLE TO GRADE

PROPOSED 4" SAS STUB OUT TO SENIOR CENTER PER
CORR STD DWG NO S-08. SEE SHEET 10-1 FOR PROFILE

PROPOSED 8" WATERLINE ACROSS NO NAME/COLLEGE
BLVD. WITH END CAP AT ROW LINE, INSTALL TEE TO
6" WATERLINE EAST FOR FIRE HYDRANT PER CORR
STD DWG W-15. SEE SHT 10-1 FOR PROFILE
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46.00'

6

7

7

8

8

9

9

LEGEND

DRAINAGE STRUCTURE

KEYED NOTES

1

2

3

4

5

6

7

DS-XX

BUILD 4' DIAMETER MANHOLE TYPE "C" PER NMDOT

STD DWG NO 662-01 WITH COVER PER CORR

STD DWG S-01

BUILD 6' DIAMETER MANHOLE TYPE "C" PER NMDOT

STD DWG NO 662-01 WITH COVER PER CORR

STD DWG S-01

BUILD 8' DIAMETER MANHOLE TYPE "C" PER NMDOT

STD DWG NO 662-01 WITH COVER PER CORR

STD DWG S-01

BUILD STORM DRAIN CURB DROP INLET TYPE I

PER NMDOT STD DWG 623-14

EXISTING 15" PVC SAS LINE

EXISTING 24" PVC SAS LINE

SLOPE LIMITS

RIGHT OF WAY

ADJUST EXISTING SAS MANHOLE TO GRADE

PROPOSED 4" SAS STUB OUT TO SENIOR CENTER PER

CORR STD DWG NO S-08. SEE SHEET 10-1 FOR PROFILE

PROPOSED 8" WATERLINE ACROSS NO NAME/COLLAGE

BLVD. WITH END CAP AT ROW LINE, INSTALL TEE TO

6" WATERLINE EAST FOR FIRE HYDRANT PER CORR

STD DWG W-15. SEE SHT 10-1 FOR PROFILE
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RIM ELEV.=5566.07'

W. INV. ELEV.=5554.89' (24" PVC)

S. INV. ELEV.=5554.75' (12" PVC)

CO

SAS MANHOLE #9570

RIM ELEV.=5566.03'

W. ELEV. INV.=5555.71' (24" PVC)

E. ELEV. INV.=5555.63' (24" PVC)
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46.00'

6

7

8

8

7

9

9

LEGEND

DRAINAGE STRUCTURE

KEYED NOTES

1

2

3

4

5

6

7

8

9

10

DS-XX

BUILD 4' DIAMETER MANHOLE TYPE "C" PER NMDOT

STD DWG NO 662-01 WITH COVER PER CORR

STD DWG S-01

BUILD 6' DIAMETER MANHOLE TYPE "C" PER NMDOT

STD DWG NO 662-01 WITH COVER PER CORR

STD DWG S-01

BUILD 8' DIAMETER MANHOLE TYPE "C" PER NMDOT

STD DWG NO 662-01 WITH COVER PER CORR

STD DWG S-01

BUILD STORM DRAIN CURB DROP INLET TYPE I

PER NMDOT STD DWG 623-14

EXISTING 15" PVC SAS LINE

EXISTING 24" PVC SAS LINE

SLOPE LIMITS

RIGHT OF WAY

ADJUST EXISTING SAS MANHOLE TO GRADE

PROPOSED 4" SAS STUB OUT TO SENIOR CENTER PER

CORR STD DWG NO S-08. SEE SHEET 10-1 FOR PROFILE

PROPOSED 8" WATERLINE ACROSS NO NAME/COLLAGE

BLVD. WITH END CAP AT ROW LINE, INSTALL TEE TO

6" WATERLINE EAST FOR FIRE HYDRANT PER CORR

STD DWG W-15. SEE SHT 10-1 FOR PROFILE.
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PERMANENT SIGNING & STRIPING NOTES

1. ALL REGULATORY, WARNING, SPECIAL, AND GUIDE SIGNS SHALL COMPLY WITH NMDOT IDD-2018-08 – SIGN SHEETING

REQUIREMENTS. LEGEND AND BACKGROUND TO BE SAME SHEETING TYPE.

2. ONLY 0.125 INCHES THICK ALUMINUM PANEL SIGNS ARE PERMITTED FOR WARNING AND REGULATORY SIGNS.

3. ANTI GRAFFITI COATING, WITH UV INHIBITOR, SHALL BE APPLIED ON ALL REGULATORY, WARNING, GUIDE, AND SPECIAL SIGNS.

4. QUANTITIES MAY VARY AS FIELD CONDITIONS DICTATE. THE CONTRACTOR WILL BE PAID FOR ACTUAL QUANTITIES USED.

5. EACH SIGN FACE SHOWN ON PLANS SHALL MEET THE SPECIFICATIONS IN THE STANDARD HIGHWAY SIGNS MANUAL (CURRENT

EDITION) FOR PROPER ARRANGEMENT, SPACING OF LETTERS, LETTER HEIGHT, SYMBOLS AND BORDERS FOR THE SPECIFIED SIZE

AND MESSAGE AS SHOWN ON PLANS. ALL SPECIAL SIGN FACE DETAILS SHALL BE SUBMITTED TO THE CITY PROJECT ENGINEER FOR

REVIEW AND APPROVAL.

6. POST LENGTHS ARE BASED ON A MINIMUM OF 5 FT FOR RURAL ROADWAY SECTIONS TO A MINIMUM OF 7 FT FOR URBAN AND

INTERSTATE ROADWAY SECTIONS. THE LENGTHS ARE MEASURED FROM THE BOTTOM OF THE SIGN TO NEAR EDGE OF THE DRIVING

LANE.

7. ALL SIGNING HARDWARE, INCLUDING, BUT NOT LIMITED TO, BRACKETS, BANDING, BUCKLES, FASTENERS, SCREWS, AND WASHERS,

ETC. ARE CONSIDERED INCIDENTAL TO SIGN INSTALLATION. THEREFORE, NO PAYMENT WILL BE MADE.

8. THREE 4 LB/FT SIGN POST INSTALLATION APPROVED ONLY IF THE SPAN BETWEEN THE OUTER POSTS EXCEEDS 84" (SIGN WIDTH OF

96" OR GREATER).

9. 3’- 6" BASE POSTS ARE REQUIRED FOR ALL SMALL SIGN POSTS. SEE STANDARD DRAWING 701-02-1/3 FOR DETAILS. BASE POSTS

SHALL BE 2.25” X 2.25” SQUARE.

10. SIGN POSTS SHALL BE 2” X 2” SQUARE TUBING OR AS APPROVED BY THE PROJECT MANAGER OR THE PROJECT ENGINEER.

11. THE LATERAL CLEARANCE OF SIGNS SHALL BE NO CLOSER THAN THE 6 FT FROM THE EDGE OF SHOULDER OR 12 FT FROM THE

EDGE OF TRAVELED WAY FOR RURAL AREAS AND NO CLOSER THAN 2 FT FROM FACE OF CURB FOR URBAN AREAS.

12. CONTRACTOR SHALL FIELD VERIFY ALL SIGNING, TEXT, AND LOCATIONS PRIOR TO FABRICATION AND INSTALLATION. NEW SIGN

LOCATIONS SHALL BE APPROVED BY THE PROJECT MANAGER OR THE CITY TRAFFIC ENGINEER.

13. HOT THERMOPLASTIC PAVEMENT MARKING SHALL BE USED ON ALL STRIPING (LONG LINES, LEGENDS, SYMBOLS, ETC.). THE

THERMOPLASTIC PAVEMENT MARKING SHALL BE APPLIED AT A THICKNESS OF 90 MIL. THE APPROVED THERMOPLASTIC MARKING

APPLICATION METHOD SHALL BE EITHER GRAVITY EXTRUSION OR RIBBON APPLICATION.

14. THE CONTRACTOR SHALL MARK ALL LOCATIONS IN THE FIELD IN WHICH PAVEMENT MARKINGS, SUCH AS LEGENDS, ARROWS,

CROSSWALKS, STOP BARS, ETC, ARE TO BE PLACED. THIS PAVEMENT MARKING LAYOUT SHALL BE CONSIDERED INCIDENTAL. THE

CONTRACTOR SHALL OBTAIN CONCURRENCE FROM THE CITY TRAFFIC ENGINEER (OR HIS/HER DESIGNEE) BEFORE THE FINAL

MARKINGS ARE APPLIED.

15. WATER BLASTING IS THE ONLY APPROVED METHOD OF EXISTING STRIPE REMOVAL WITHIN THE CITY. THE USE OF BLACK PAINT AS A

METHOD OF REMOVING OR COVERING EXISTING STRIPING IS STRICTLY PROHIBITED. WHEN WATER BLASTING ON OPEN GRADED

FRICTION COURSE (OGFC) OR ON THE FINAL LIFT OF THE EXISTING PAVEMENT, THE CONTRACTOR SHALL APPLY A SEAL TO THE

WATER BLASTED AREA AND SEAL SHALL BE INCIDENTAL TO REMOVAL OF PAVEMENT STRIPE.

16. REFLECTORIZED YELLOW PAINT FOR MEDIAN CURB AND GUTTER FROM RADIUS POINT TO RADIUS POINT ON THE BULL NOSE

PORTION SHALL BE CONSIDERED INCIDENTAL TO BID ITEM 609478 - CONCRETE VERTICAL CURB AND GUTTER TYPE D 6" X 18".
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SIGN FACE DETAILS

2
6

1.3

3.3

3
.
5

4
.
5

0.2

10.3

2
6

1

3.2

3
.
5

4
.
5

0.3

11.1

1

7

13.5 5

1.3

13.5

2

1
0

1
0

1
0

1
8

32

1.5" Radius, 0.8" Border, White on Green; 

[Senior] C 25} spacing; 

[Center] C 25} spacing; 

Arrow Custom - 7.0" 90{; 

CenterSenior

PAVEMENT MARKING DETAILS

ARROW AND BICYCLE SYMBOL DIMENSIONS SHALL

MEET MUTCD REQUIREMENTS, AND SHALL REQUIRE

APPROVAL BY THE PROJECT ENGINEER PRIOR TO

INSTALLATION.

NOTE:
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TOP AND FACE OF MEDIAN CURB SHALL BE PAINTED AND

EXTEND 6 FEET PAST THE PC AND PT AT EACH END OF THE

NOSE.
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(ONLY) (SEE SHEET 7-2 FOR DETAIL)

NOT USED

24" SOLID WHITE HOT THERMOPLASTIC STRIPE

HOT THERMOPLASTIC PAVEMENT MARKING RIGHT

ARROW (SEE SHEET 7-2 FOR DETAIL)

4" SOLID DOUBLE YELLOW HOT THERMOPLASTIC
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(INCIDENTAL TO CURB AND GUTTER) (SEE SHEET 7-2
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TYPICAL BARRICADE WITH W1-6L PER CORR STD DWG
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TCSS-01. (SEE SHEET 7-2 FOR DETAIL)
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BUILD 4-24"x58' CMP'S NORMAL IN PLACE;
FIRST CMP ON STATION, OTHER 3 CMP'S NORTH;
GRADE INLETS AND OUTLETS TO DRAIN

BUILD 6-81.4 LF OF 6' x 4' CONCRETE BOX CULVERTS, SKEWED AT 45° LT FWD.
PER NMDOT STD DRAWINGS 511-64 1-3 THRU 3-3
"WINGWALLS, APRON & HEADWALL LT. TO BE BUILT BY OTHERS."

DS-02

BUILD 1-4"x75 LF PVC SAS PIPE
PER CORR STD DWG S-07

SEE SHEET 3-11

4" SAS STUB OUT TO SENIOR CENTER

BUILD 76 LF OF 8" WATERLINE;
2 - 111

4" VERT. BENDS, 1-8" WL VALVE;
 1- 8"X8"X6" TEE,5 LF 6" WL (E), 1-6" WL VALVE & FIRE HYDRANT (E)
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8" WATER LINE CROSSING
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MISCELLANEOUS BACKFILL BELOW STRUCTURAL

NON-BUILDING AREAS

CURB AND GUTTER SUBGRADE

ROAD SUB GRADE

SIDEWALK SUB GRADE

STRUCTURAL FILL IN THE BUILDING AREA

SUB BASE FOR SLAB SUPPORT

MATERIALS

FILL OR ROAD

MISCELLANEOUS BACKFILL BELOW UNPAVED,

ARROYOS

GENERAL NOTES

1. ALL CONSTRUCTION SHALL BE PERFORMED IN ACCORDANCE WITH 1) THE

PROJECT CONSTRUCTION PLANS, 2) THE PROJECT SPECIFICATIONS, 3) THE

CURRENT EDITION OF THE CITY OF RIO RANCHO STANDARD DETAILS, 4) THE

2019 NMDOT STANDARD SPECIFICATIONS FOR HIGHWAY AND BRIDGE

CONSTRUCTION, AND 5) THE NEW MEXICO STANDARD SPECIFICATIONS FOR

PUBLIC WORKS CONSTRUCTION AND DETAILS, AS PREPARED BY THE NEW

MEXICO CHAPTER, AMERICAN PUBLIC WORKS ASSOCIATION AND ADDENDUM.

IN THE CASE OF CONFLICTING SPECIFICATIONS, THE CITY OF RIO RANCHO

WILL DETERMINE WHICH SPECIFICATION GOVERNS.

2. THE CONTRACTOR AGREES TO ASSUME THE SOLE AND COMPLETE

RESPONSIBILITY FOR THE JOB SITE CONDITIONS DURING THE COURSE OF

CONSTRUCTION OF THE PROJECT, INCLUDING SAFETY OF ALL PERSONS AND

PROPERTY. THIS REQUIREMENT SHALL APPLY CONTINUOUSLY AND NOT BE

LIMITED TO NORMAL WORKING HOURS, AND THE CONTRACTOR SHALL

DEFEND, INDEMNIFY AND HOLD THE CITY AND ENGINEER HARMLESS FROM

ANY AND ALL LIABILITY, REAL OR ALLEGED, IN CONNECTION WITH THE

PERFORMANCE OF THE WORK ON THIS PROJECT, EXCEPT FOR LIABILITY

ARISING FROM THE SOLE NEGLIGENCE OF THE CITY OR ENGINEER.

3. NO MODIFICATIONS TO THESE PLANS SHALL BE MADE WITHOUT THE

WRITTEN CONSENT OF THE CITY, ENGINEER, AND ALL APPROVAL

SIGNATORIES. THE ENGINEER SHALL NOT BE RESPONSIBLE FOR

CONSTRUCTION METHODS OR TECHNIQUES OR FOR THE PROSECUTION OF

THE WORK AS SHOWN ON THESE PLANS. THE ENGINEER SHALL NOT BE HELD

RESPONSIBLE FOR THE ACTS OR OMISSIONS OF THE CONTRACTOR,

SUBCONTRACTORS, OR OTHER PERSONS PERFORMING ANY WORK, AS

SHOWN IN THE PROJECT CONTRACT DOCUMENTS.

4. A RIGHT-OF-WAY USE PERMIT AND TRAFFIC CONTROL PLAN (TCP) ARE

REQUIRED FOR ALL WORK PERFORMED WITHIN THE PUBLIC RIGHT-OF-WAY.

PROVISIONS CONTAINED WITHIN CHAPTER 96 OF THE CITY OF RIO RANCHO

MUNICIPAL CODE SHALL GOVERN. ALL CONSTRUCTION SIGNING,

BARRICADING, AND CHANNELIZATION DEVICES SHALL CONFORM TO THE

LATEST EDITION OF THE MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES

(MUTCD). THE CONTRACTOR IS RESPONSIBLE FOR THE SETUP AND

MAINTENANCE OF ALL TRAFFIC CONTROL DEVICES. ANY MODIFICATIONS TO

THE APPROVED TRAFFIC CONTROL PLAN MUST BY APPROVED BY THE CITY

PRIOR TO ANY CHANGES BEING IMPLEMENTED. A TRAFFIC CONTROL

SUPERVISOR MUST BE AVAILABLE FOR THE DURATION OF THE PROJECT 24

HOURS A DAY AND SEVEN DAYS A WEEK. ACCESS TO RESIDENTS AND

BUSINESSES MUST BE MAINTAINED AT ALL TIMES.

5. THE CONTRACTOR SHALL DESIGNATE AT LEAST ONE EMERGENCY CONTACT

PERSON, AND SHALL PROVIDE TELEPHONE NUMBERS WHERE THIS PERSON

CAN BE CONTACTED AT ANY TIME.  THIS INFORMATION SHALL BE PROVIDED

TO THE CITY'S PROJECT MANAGER.

6. THE CONTRACTOR IS RESPONSIBLE FOR OBTAINING ALL NECESSARY

PERMITS FROM ALL JURISDICTIONAL AUTHORITIES BEFORE THE START OF

CONSTRUCTION.

7. ALL WORK ON THIS PROJECT SHALL BE PERFORMED IN ACCORDANCE WITH

APPLICABLE FEDERAL, STATE, AND LOCAL LAWS, RULES AND REGULATIONS

CONCERNING CONSTRUCTION SAFETY, HEALTH, AND ENVIRONMENTAL

PROTECTION.

8. EXISTING SITE IMPROVEMENTS WHICH ARE DAMAGED OR DISPLACED BY THE

CONTRACTOR SHALL BE REMOVED AND REPLACED BY THE CONTRACTOR AT

THE CONTRACTOR'S OWN EXPENSE.  THE WORK SHALL BE APPROVED BY

THE CITY BEFORE CONSTRUCTION OF THE REPAIRS.  REPAIRS MUST BE

ACCEPTED BY THE CITY BEFORE FINAL PAYMENT.

9. THE CONTRACTOR SHALL ONLY UTILIZE THE DESIGNATED STAGING AREAS

FOR STORAGE OF ALL EQUIPMENT AND MATERIALS.  THE CITY ASSUMES NO

RESPONSIBILITY OR LIABILITY FOR THE CONTRACTOR'S EQUIPMENT AND

MATERIAL IN THE STAGING AREA.  SECURITY SHALL BE THE SOLE

RESPONSIBILITY OF THE CONTRACTOR.  IF NO STAGING AREA IS DESIGNATED

ON THESE PLANS, AN OFFSITE STAGING AREA SHALL BE PROVIDED BY THE

CONTRACTOR AT THE CONTRACTOR'S EXPENSE, OR THE CONTRACTOR MAY

NEGOTIATE WITH THE CITY TO USE AN ONSITE AREA.

10. UNLESS OTHERWISE NOTED, ALL ROADWAY STATIONING IS ALONG THE

CENTERLINE OF THE ROADWAY RIGHT-OF-WAY.

11. UNLESS OTHERWISE NOTED, STATIONING OF CHANNELS AND/OR PIPES IN

DRAINAGE EASEMENTS IS ALONG THE CENTERLINE OF THE CHANNEL/PIPE.

12. THE CONTRACTOR SHALL BE RESPONSIBLE FOR DETERMINING, IN ADVANCE

OF THEIR CONSTRUCTION OPERATIONS, IF OVERHEAD UTILITY LINES,

SUPPORT STRUCTURES, POLES, GUYS, ETC., ARE AN OBSTRUCTION TO

CONSTRUCTION OPERATIONS. IF ANY OBSTRUCTION IS EVIDENT, THE

CONTRACTOR SHALL BE RESPONSIBLE FOR COORDINATING WITH THE

APPROPRIATE UTILITY OWNER TO REMOVE OR SUPPORT THE UTILITY

OBSTRUCTION. ALL COSTS FOR THESE REQUIREMENTS ARE INCIDENTAL TO

THE CONTRACT.

13. FACILITIES WHICH ARE NOT SPECIFICALLY LOCATED WITH ACTUAL VERTICAL

AND HORIZONTAL CONTROLS ON THE CONSTRUCTION DOCUMENTS, ARE

SHOWN APPROXIMATE AND IN ACCORDANCE WITH THE BEST AVAILABLE

INFORMATION PROVIDED BY VARIOUS OWNERS OF THE FACILITIES, AND

SUPPLEMENTED BY VISUAL SURFACE INFORMATION WHERE APPROPRIATE.

ACCURACY, LOCATION, AND COMPLETENESS OF THIS INFORMATION IS THE

SOLE RESPONSIBILITY OF THE CONTRACTOR AND SHOULD BE VERIFIED, BY

ANY MEANS NECESSARY, BEFORE THE INITIATION OF CONSTRUCTION.

SHOULD A CONFLICT EXIST, THE CONTRACTOR SHALL NOTIFY THE CITY,

ENGINEER, AND THE CITY'S PROJECT MANAGER IMMEDIATELY.

14. IT IS MANDATORY THAT A PRECONSTRUCTION MEETING BE HELD BEFORE

COMMENCING CONSTRUCTION.  THE CONTRACTOR IS RESPONSIBLE FOR

CONTACTING THE CITY'S PROJECT MANAGER TO DETERMINE THE TIME AND

LOCATION OF THE PRECONSTRUCTION MEETING.

15. AT THE PRECONSTRUCTION MEETING, THE CONTRACTOR SHALL SUBMIT A

DETAILED CONSTRUCTION SCHEDULE TO THE CITY'S PROJECT MANAGER.

THE SCHEDULE WILL BE UPDATED ON A MONTHLY BASIS AND SUBMITTED

WITH THE MONTHLY INVOICE.

16. ANY WORK PERFORMED WITHOUT THE APPROVAL OF THE CITY OF RIO

RANCHO AND/OR ALL WORK AND MATERIALS NOT IN CONFORMANCE WITH

THE SPECIFICATIONS IS SUBJECT TO REMOVAL AND REPLACEMENT AT THE

CONTRACTOR'S EXPENSE.

17. THE CONTRACTOR SHALL CONTACT NM 811 AT 1-800-321-2537 FOR UTILITY

SPOTS IN ACCORDANCE WITH APPLICABLE STATE LAW.

18. THE CONTRACTOR SHALL CONFINE THEIR WORK TO WITHIN THE

CONSTRUCTION LIMITS AND/OR PUBLIC RIGHT-OF-WAY TO PRESERVE

EXISTING VEGETATION, LANDSCAPING, AND PRIVATE PROPERTY. APPROVAL

OF THESE PLANS DOES NOT GIVE OR IMPLY ANY PERMISSION TO TRESPASS

OR WORK ON PRIVATE PROPERTY.  PERMISSION MUST BE GRANTED IN

WRITING BY THE OWNER OF THAT PROPERTY.

19. IT IS THE SOLE RESPONSIBILITY OF THE CONTRACTOR TO KEEP THE JOB SITE

FREE FROM TRASH ON A DAILY BASIS, AND ALL MATERIALS WILL BE NEATLY

ORGANIZED.  TRASH AND/OR NON-USED MATERIALS SHALL NOT BE BURIED

ONSITE.

20. THE CONTRACTOR SHALL PARK EQUIPMENT AND VEHICLES SO AS NOT TO

INTERFERE WITH NORMAL ACTIVITIES OF RESIDENTS, OTHER CONTRACTORS,

OR EMERGENCY SERVICES.

21. THE CONTRACTOR WILL PROVIDE CONSTRUCTION STAKING UTILIZING

APPROVED CONSTRUCTION PLANS, THE APPROPRIATE RIGHT-OF-WAY MAPS,

RECORDED PLATS, AND CITY OF RIO RANCHO STANDARD DETAILS.  EACH

REVISION TO THE PLANS SHALL BE RECORDED IN THE PLAN REVISION BLOCK.

PLANS SHALL INCLUDE A LOCATION MAP WITH LEGAL DESCRIPTION(S) AND

LOCATION GRID.

22. THE CONTRACTOR SHALL MAINTAIN AN UP-TO-DATE AND ACCURATE SET OF

WORKING RECORD DRAWINGS, REDLINED DRAWINGS, IN ACCORDANCE WITH

THE CITY OR RIO RANCHO'S DEVELOPMENT PROCESS MANUAL (DPM)

CHAPTER II.7. THESE WORKING RECORD DRAWINGS SHALL REFLECT ALL

APPROVED CHANGES TO THE ORIGINAL PLANS THROUGHOUT THE

CONSTRUCTION PROCESS. AT THE COMPLETION OF CONSTRUCTION, THE

CONTRACTOR SHALL SUBMIT THE WORKING RECORD DRAWINGS AS

OUTLINED IN THE CITY OR RIO RANCHO'S DPM CHAPTER II.7. ALSO, THE

CONTRACTOR SHALL ENSURE THAT ALL SUBMITTALS, PERMITTING, AND

CONSTRUCTION ACTIVITIES ARE IN ACCORDANCE WITH THE CITY OR RIO

RANCHO'S DPM AND APPLICABLE ORDINANCES. ALL COSTS FOR THESE

REQUIREMENTS ARE INCIDENTAL TO THE CONTRACT.

23. NO WORK SHALL BE PERFORMED IN A FLOODPLAIN WITHOUT WRITTEN

AUTHORIZATION FROM THE CITY'S FLOODPLAIN MANAGER.

24. ANY WORK PERFORMED IN A DRAINAGE WAY, CHANNEL, ARROYO, OR

FLOODPLAIN MUST BE PROTECTED BY THE MEANS IDENTIFIED IN THE

TEMPORARY EROSION CONTROL AND SEDIMENT PLANS ACCEPTED BY THE

CITY.

25. VIBRATION MONITORING WILL BE AT THE CONTRACTOR'S DISCRETION AND

INCIDENTAL TO THE CONTRACT.

SOILS

1. UNLESS OTHERWISE SPECIFIED SUBGRADE SOILS AND STRUCTURAL FILL

MATERIALS SHALL BE COMPACTED TO THE FOLLOWING PERCENTAGES OF

THE ASTM D-1557 MAXIMUM DENSITY.

ROADWAY GENERAL NOTES

1. NO PAVING CONSTRUCTION ACTIVITIES SHALL BE STARTED UNTIL ALL

UNDERGROUND UTILITIES WITHIN THE ROADWAY ARE COMPLETED, TESTED,

AND APPROVED.  ALL WATER VALVE BOXES AND ELECTRICAL, TELEPHONE,

TELEVISION, AND SEWER MANHOLES IN THE CONSTRUCTION AREA SHALL BE

ADJUSTED TO FINISHED GRADE.

2. ALL SIGNS, BARRICADES, CHANNELIZATION DEVICES, PAVEMENT MARKINGS,

SIGN FRAMES AND ERECTION OF SUCH DEVICES SHALL CONFORM TO THE

REQUIREMENTS OF THE "MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES

FOR STREETS AND HIGHWAYS" (MUTCD), CURRENT EDITION.

3. ALL STREET STRIPING ALTERED OR DESTROYED DURING CONSTRUCTION

SHALL BE REPLACED BY THE CONTRACTOR TO MATCH THE ORIGINAL

CONDITIONS (I.E. TYPE, SPACING) AT THE LOCATION PRIOR TO

CONSTRUCTION, OR AS SHOWN IN THIS PLAN SET.

4. STREET GRADES SHALL BE RESTORED BY THE CONTRACTOR TO THE

EXISTING GRADES UNLESS OTHERWISE DIRECTED BY THE CITY OF RIO

RANCHO. SMOOTH TRANSITIONS SHALL BE MADE BETWEEN EXISTING

PAVEMENT WHICH REMAINS IN PLACE AND PAVEMENT WHICH IS REPLACED.

WHEN ABUTTING NEW PAVEMENT TO EXISTING, SAW CUT BACK EXISTING

PAVEMENT TO A NEAT, STRAIGHT LINE AS REQUIRED TO REMOVE ANY

BROKEN OR CRACKED PAVEMENT. REFER TO STANDARD DRAWING PS-02.

5. THE LOCATION OF ALL VALVES AND MANHOLES MUST BE REFERENCED AT

ALL TIMES BY THE CONTRACTOR DURING CONSTRUCTION AND MADE

ACCESSIBLE DAILY UPON COMPLETION OF ALL PAVING ACTIVITIES.

EROSION CONTROL/ENVIRONMENTAL PROTECTION/STORM WATER POLLUTION

PREVENTION PLAN

1. THE CONTRACTOR SHALL BE RESPONSIBLE FOR FULFILLING ALL NECESSARY

NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM (NPDES)

REQUIREMENTS INCLUDING, BUT NOT LIMITED TO, OBTAINING AN NPDES

PERMIT BEFORE CONSTRUCTION, FILLING OUT THE NOTICE OF INTENT (NOI)

APPLICATION, AND FILLING OUT THE NOTICE OF TERMINATION (NOT)

APPLICATION.  THE CONTRACTOR SHALL ALSO BE RESPONSIBLE FOR THE

IMPLEMENTATION OF AND INSPECTION REPORTS FOR THE STORM WATER

POLLUTION PREVENTION PLAN (SWPPP).  THE CONTRACTOR SHALL SUBMIT

THE SWPPP WITH THE PROPOSED CONSTRUCTION STAGING AREA AND

TEMPORARY SANITARY FACILITIES CLEARLY SHOWN.  ANY CHECK DAMS, SILT

FENCES, OR OTHER BEST MANAGEMENT PRACTICES (BMP) THAT ARE

REQUIRED IN THE APPROVED SWPPP SHALL BE INCLUDED IN AND ARE

INCIDENTAL TO THE SWPPP BID AMOUNT.

2. THE CONTRACTOR IS REQUIRED TO KEEP A CURRENT COPY OF THE SWPPP

AT THE CONSTRUCTION SITE OR AT AN EASILY ACCESSIBLE LOCATION SO

THAT IT CAN BE MADE AVAILABLE AT THE TIME OF AN ONSITE INSPECTION OR

UPON REQUEST BY THE EPA; A STATE, TRIBAL, OR LOCAL AGENCY

APPROVING STORM WATER MANAGEMENT PLANS; THE OPERATOR OF A

STORM SEWER SYSTEM RECEIVING DISCHARGES FROM THE SITE; OR

REPRESENTATIVES OF THE U.S. FISH AND WILDLIFE SERVICE (USFWS) OR

THE NATIONAL MARINE FISHERIES SERVICE (NMFS).

3. THE CONTRACTOR SHALL CONFORM TO ALL CITY, COUNTY, STATE AND

FEDERAL DUST AND EROSION CONTROL REGULATIONS.  THE CONTRACTOR

SHALL PREPARE AND OBTAIN ANY NECESSARY DUST OR EROSION CONTROL

PERMITS FROM THE REGULATORY AGENCIES.

4. THE CONTRACTOR SHALL EITHER PROMPTLY REMOVE ANY MATERIAL

EXCAVATED WITHIN THE PUBLIC RIGHT-OF-WAY OR INSTALL BMPS

ACCORDING TO NPDES REQUIREMENTS TO PREVENT DISCHARGE OF

EXCAVATED MATERIAL WITHIN THE PUBLIC RIGHT-OF-WAY DURING A RAIN OR

WIND EVENT. ALL COSTS FOR THESE REQUIREMENTS ARE INCIDENTAL TO

THE CONTRACT.

5. THE CONTRACTOR SHALL IMPLEMENT THE APPROVED SWPPP AND ENSURE

THAT NO SOIL ERODES FROM THE SITE INTO PUBLIC RIGHT-OF-WAY OR ONTO

PRIVATE PROPERTY.

6. THE CONTRACTOR SHALL MITIGATE EROSION OF TEMPORARY OR

PERMANENT DIRT SWALES BY INSTALLING BMPS IDENTIFIED IN THE

APPROVED SWPPP IN THE SWALES PERPENDICULAR TO THE DIRECTION OF

FLOW, AND AT INTERVALS AS SPECIFIED IN THE SWPPP.

7. CONSTRUCTION AREAS SHALL BE WATERED FOR DUST CONTROL IN

COMPLIANCE WITH GOVERNMENT ORDINANCES.  THE CONTRACTOR SHALL

BE RESPONSIBLE FOR LOCATING AND SUPPLYING WATER AS REQUIRED.

WATERING, AS REQUIRED FOR CONSTRUCTION AND DUST CONTROL, SHALL

BE CONSIDERED INCIDENTAL TO CONSTRUCTION AND NO MEASUREMENT OR

PAYMENT SHALL BE MADE THEREFORE.

8. ANY AREAS DISTURBED BY CONSTRUCTION AND NOT COVERED BY

LANDSCAPING OR AN IMPERVIOUS SURFACE SHALL BE RE-VEGETATED WITH

NATIVE GRASS SEEDING. WHEN CONSTRUCTION ACTIVITIES CEASE AND

EARTH DISTURBING ACTIVITIES WILL NOT RESUME WITHIN 14 DAYS,

STABILIZATION MEASURES MUST BE INITIATED. UNLESS INDICATED

OTHERWISE ON THESE PLANS OR ON THE LANDSCAPING PLAN, NATIVE

GRASS SEEDING SHALL BE IN ACCORDANCE WITH SECTION 1012 OF THE NEW

MEXICO STANDARD SPECIFICATIONS FOR PUBLIC WORKS CONSTRUCTION,

APWA NM CHAPTER, CURRENT EDITION.

9. ALL WASTE PRODUCTS FROM THE CONSTRUCTION SITE, INCLUDING ITEMS

DESIGNATED FOR REMOVAL, CONSTRUCTION WASTE, CONSTRUCTION

EQUIPMENT WASTE PRODUCTS (OIL, GAS, TIRES, ETC.) GARBAGE, GRUBBING,

EXCESS CUT MATERIAL, VEGETATIVE DEBRIS, ETC. SHALL BE

APPROPRIATELY DISPOSED OF OFFSITE AT NO ADDITIONAL COST TO THE

CITY.  IT SHALL BE THE CONTRACTOR'S RESPONSIBILITY TO OBTAIN PERMITS

REQUIRED TO HAUL OR DISPOSE OF WASTE PRODUCTS.  IT SHALL BE THE

CONTRACTOR'S RESPONSIBILITY TO ENSURE THAT THE WASTE DISPOSAL

SITE COMPLIES WITH GOVERNMENT REGULATIONS REGARDING THE

ENVIRONMENT, ENDANGERED SPECIES, AND ARCHAEOLOGICAL RESOURCES.

10. THE CONTRACTOR SHALL BE RESPONSIBLE FOR THE CLEANUP AND

REPORTING OF SPILLS OF HAZARDOUS MATERIALS ASSOCIATED WITH THE

CONSTRUCTION SITE.  HAZARDOUS MATERIALS INCLUDE GASOLINE, DIESEL

FUEL, MOTOR OIL, SOLVENTS, CHEMICALS, PAINTS, ETC. WHICH MAY BE A

THREAT TO THE ENVIRONMENT.  THE CONTRACTOR SHALL REPORT THE

DISCOVERY OF PAST OR PRESENT SPILLS TO THE NEW MEXICO

ENVIRONMENT DEPARTMENT EMERGENCY RESPONSE TEAM AT (505)

827-9329.

11. THE CONTRACTOR SHALL COMPLY WITH ALL APPLICABLE REGULATIONS

CONCERNING SURFACE AND UNDERGROUND WATER.  CONTACT WITH

SURFACE WATER BY CONSTRUCTION EQUIPMENT AND PERSONNEL SHALL BE

MINIMIZED.  EQUIPMENT MAINTENANCE AND REFUELING OPERATIONS SHALL

BE PERFORMED IN AN ENVIRONMENTALLY SAFE MANNER IN COMPLIANCE

WITH GOVERNMENT REGULATIONS.

12. WHERE STORM INLETS ARE SUSCEPTIBLE TO INFLOW OF SILT OR DEBRIS

FROM CONSTRUCTION ACTIVITIES, PROTECTION SHALL BE PROVIDED ON

THEIR UPSTREAM SIDE UTILIZING BMPS ACCORDING TO NPDES

REQUIREMENTS. ALL COSTS FOR THESE REQUIREMENTS ARE INCIDENTAL TO

THE CONTRACT.

13. STORM WATER POLLUTION PREVENTION PLANS (SWPPP) AND

ACCOMPANYING FEDERAL EPA ADMINISTRATIVE PROCEDURES SHALL MEET

THE CITY OF RIO RANCHO GUIDELINES AND PROCEDURES OUTLINED IN THE

CURRENT ADDITION OF THE NEW MEXICO STATE HIGHWAY AND

TRANSPORTATION DEPARTMENT STORM WATER MANAGEMENT GUIDELINES

FOR CONSTRUCTION AND INDUSTRIAL ACTIVITIES MANUAL.

14. THE CONTRACTOR SHALL PROVIDE ADEQUATE MEANS FOR CLEANING

TRUCKS AND/OR OTHER EQUIPMENT OF MUD BEFORE ENTERING PUBLIC

STREETS.  IT IS THE CONTRACTOR'S RESPONSIBILITY TO CLEAN STREETS

AND TAKE WHATEVER MEASURES ARE NECESSARY TO ENSURE THAT ALL

ROADS ARE MAINTAINED IN A CLEAN, MUD AND DUST-FREE CONDITION AT

ALL TIMES.

15. NO WORK MAY BEGIN IN AN ARROYO OR OTHER DRAINAGE WAY UNTIL

AUTHORIZATION HAS BEEN PROVIDED BY THE U.S. ARMY CORP. OF

ENGINEERS AND THE CITY OF RIO RANCHO FLOOD PLAIN MANAGER.
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WATER GENERAL NOTES

1. FOR WATER CONNECTIONS TO EXISTING LINES, THE CONTRACTOR SHALL

NOTIFY THE CITY'S PROJECT MANAGER A MINIMUM OF 48 HOURS BEFORE THE

CONNECTION.

2. COMPRESSION JOINTS MAY BE USED ON COPPER SERVICE LINES. FLARED

JOINTS SHALL BE USED WHEN CONNECTING TO PLASTIC LINES.

3. VALVE BOXES SHALL BE BROUGHT TO SURFACE ELEVATION UPON

COMPLETION OF THE SURFACE COURSE OF PAVEMENT. CONCRETE COLLARS

SHALL BE CONSTRUCTED TO SURFACE ELEVATIONS.

4. FLUSHING OF WATER LINES SHALL BE METERED AND REPORTED TO THE CITY'S

PROJECT MANAGER ON A WEEKLY BASIS. PREFERENCE FOR DISPOSAL IS (1)

ON AVAILABLE LAND SURFACE OR (2) IN STORM SEWERS. DISPOSAL METHODS

SHALL BE DISCUSSED WITH THE CITY'S PROJECT MANAGER.

5. FLUSHING, DISINFECTION AND TESTING OF WATER LINES SHALL BE

COORDINATED WITH THE CITY'S PROJECT MANAGER.

6. IT WILL BE THE CONTRACTOR'S SOLE RESPONSIBILITY TO PROTECT AND

MAINTAIN, IN SERVICE, ALL EXISTING UTILITIES. THE CONTRACTOR SHALL

ADEQUATELY SUPPORT AND PROTECT EXISTING UTILITIES AFFECTED BY THE

CONTRACTOR'S TRENCHING ACTIVITY. IN THE EVENT THAT EXISTING UTILITIES

ARE DAMAGED BY THE CONTRACTOR'S OPERATIONS, THE CONTRACTOR SHALL

ARRANGE FOR AND COORDINATE PROMPT REPAIR BY THE RESPECTIVE UTILITY

AND SHALL BEAR THE COST OF THE REPAIRS.

7. ALL WATER LINES MUST HAVE TRACER WIRE AND MARKER BALLS PER CITY OF

RIO RANCHO STANDARD DRAWINGS.

8. THE CITY OF RIO RANCHO SHALL APPROVE MATERIAL SUBMITTALS BEFORE

CONSTRUCTION.

9. BEFORE ANY WATER LINE INSTALLATION, THE FOLLOWING CONDITIONS WILL

OCCUR:

a) THE WATER LINE ROUTE WILL BE CLEARED AND GRUBBED AND THEN

GRADED TO PLAN ELEVATION

b) THE WATER LINE WILL BE STAKED WHEN OUTSIDE AN AREA WITH CURB AND

GUTTER.

10. THE CITY OF RIO RANCHO UTILITIES OPERATIONS DIVISION SHALL BE THE ONLY

PERSONNEL AUTHORIZED TO OPERATE EXISTING VALVES, FIRE HYDRANTS,

ETC. FOR CONSTRUCTION PURPOSES. ALL SHUTOFFS MUST BE COORDINATED

WITH THE CITY'S PROJECT MANAGER SEVEN (7) DAYS BEFORE PROPOSED

SHUTOFF AND SHALL COMPLY WITH THE ACCEPTED SHUTOFF PLAN.

11. THE CONTRACTOR IS RESPONSIBLE FOR TESTING OF ALL LINES, INCLUDING

BUT NOT LIMITED TO, HYDROSTATIC AND BACTERIA TESTING, DISINFECTING,

AND FLUSHING.THE CONTRACTOR IS RESPONSIBLE FOR THE TESTING OF THE

WATER LINE SYSTEM BEFORE ACCEPTANCE BY THE CITY. TESTING SHALL BE

PERFORMED TO DEMONSTRATE THE FUNCTIONALITY OF THE SYSTEM. ALL

COSTS FOR THESE REQUIREMENTS ARE INCIDENTAL TO THE CONTRACT.

12. FOR NON-HOT TAP WATER CONNECTIONS TO EXISTING LINES, THE

CONTRACTOR SHALL PREPARE AND SUBMIT TO THE CITY'S PROJECT MANAGER,

FOR ACCEPTANCE, A WATER SHUTOFF PLAN 48 HOURS BEFORE THE

CONNECTION IS TO TAKE PLACE.

13. THE CONTRACTOR SHALL MARK THE TOP OF THE CURB WITH A "W" FOR WATER

LINES FOLLOWING SERVICE INSTALLATIONS AND BEFORE FINAL ACCEPTANCE.

14. POTABILITY TESTING SHALL BE COLLECTED AND DELIVERED BY A CERTIFIED

THIRD PARTY TESTER, APPROVED BY THE CITY, TO A TESTING LABORATORY

CERTIFIED BY THE NEW MEXICO ENVIRONMENT DEPARTMENT - DRINKING

WATER BUREAU.

WASTEWATER GENERAL NOTES

1. SEWER/WATER LINES SHALL BE PLACED IN SEPARATE TRENCHES AT A

DISTANCE OF 15 FEET TYPICALLY OR A MINIMUM OF 10 FEET APART

HORIZONTALLY. THE WATER LINE SHALL BE PLACED A MINIMUM OF 1.5 FEET

HIGHER IN ELEVATION THAN THE SEWER LINE. AT ALL CROSSINGS OF WATER

AND SEWER LINES, THE WATER LINE SHALL BE A MINIMUM OF 1.5 FEET HIGHER

THAN THE SEWER LINE OR THE SEWER LINE SHALL BE C-900 PRESSURIZED

PIPE.

2. IT WILL BE THE CONTRACTOR'S SOLE RESPONSIBILITY TO PROTECT AND

MAINTAIN IN SERVICE ALL EXISTING UTILITIES. THE CONTRACTOR SHALL

ADEQUATELY SUPPORT AND PROTECT EXISTING UTILITIES AFFECTED BY THE

CONTRACTOR'S TRENCHING ACTIVITY. IN THE EVENT THAT EXISTING UTILITIES

ARE DAMAGED BY THE CONTRACTOR'S OPERATIONS, THE CONTRACTOR SHALL

ARRANGE FOR AND COORDINATE WITH THE PROJECT MANAGER, PROMPT

REPAIR BY THE RESPECTIVE UTILITY AND SHALL BEAR THE COST OF THE

REPAIRS.

3. THE CITY OF RIO RANCHO SHALL APPROVE MATERIAL SUBMITTALS BEFORE

CONSTRUCTION

4. PRIOR TO THE SEWER LINE INSTALLATION, THE FOLLOWING CONDITIONS WILL

OCCUR:

a) THE SEWER LINE ROUTE WILL BE CLEARED AND GRUBBED AND THEN

GRADED TO PLAN ELEVATION

b) THE SEWER LINE WILL BE STAKED WHEN OUTSIDE AN AREA WITH CURB AND

GUTTER

5. ALL FORCEMAIN SEWER LINES MUST HAVE MARKER BALLS PER THE CITY OF

RIO RANCHO STANDARD DRAWINGS.  TRACER WIRE SHALL BE INSTALLED IF

REQUIRED BY THE CITY'S PROJECT MANAGER.

6. THE CITY OF RIO RANCHO UTILITIES OPERATIONS DIVISION SHALL BE THE ONLY

PERSONNEL AUTHORIZED TO OPERATE EXISTING VALVES, ETC. FOR

CONSTRUCTION PURPOSES. ALL SHUTOFFS MUST BE COORDINATED WITH THE

CITY'S PROJECT MANAGER SEVEN (7) DAYS BEFORE TO PROPOSED SHUTOFF

AND SHALL COMPLY WITH THE ACCEPTED SHUTOFF PLAN.

7. 30 DAYS FOLLOWING INSTALLATION AND BACKFILL OF SEWER LINES, A

DEFLECTION TEST USING A HAND PULLED MANDREL SHALL BE PERFORMED IN

THE PRESENCE OF THE CITY'S INSPECTOR. ALL COSTS FOR THESE

REQUIREMENTS ARE INCIDENTAL TO THE CONTRACT.

8. AIR TESTING OF SEWER LINES AND HYDROSTATIC TESTING OF FORCE MAINS

SHALL BE CONDUCTED IN THE PRESENCE OF THE CITY'S INSPECTOR. ALL

COSTS FOR THESE REQUIREMENTS ARE INCIDENTAL TO THE CONTRACT.

9. ALL SEWER SERVICE LINES SHALL BE INSPECTED BY TV CAMERA AND VIDEOED

THEN PROVIDED TO THE CITY'S INSPECTOR FOR REVIEW BEFORE ACCEPTANCE

BY THE CITY. IN THE EVENT THAT THE FIRST INSPECTION OR SUBSEQUENT

INSPECTIONS AFTER THAT DO NOT PASS, THE CONTRACTOR WILL BE

REQUIRED TO PERFORM ADDITIONAL INSPECTIONS OF THE SEWER SERVICE

LINES USING A TV CAMERA AT THE CONTRACTOR'S EXPENSE.

10. MANHOLES SHALL MEET THE CITY OF RIO RANCHO STANDARDS EXCEPT THAT

THERE SHALL BE NO LADDER RUNGS INSTALLED.

11. THE CONTRACTOR IS RESPONSIBLE FOR TESTING OF ALL FORCE MAIN LINES,

INCLUDING BUT NOT LIMITED TO HYDROSTATIC AND BACTERIA TESTING,

DISINFECTING, AND FLUSHING. ALL COSTS FOR THESE REQUIREMENTS ARE

INCIDENTAL TO THE CONTRACT.

12. IF BYPASS PUMPING IS REQUIRED, THEN A BYPASS PUMPING PLAN MUST BE

SUBMITTED TO THE CITY'S PROJECT MANAGER, FOR ACCEPTANCE, SEVEN (7)

DAYS BEFORE BYPASS PUMPING BEGINS.

13. THE CONTRACTOR SHALL MARK THE TOP OF THE CURB AND PAN OF THE

GUTTER WITH "S" FOR SANITARY SEWER FOLLOWING SERVICE INSTALLATION

AND BEFORE FINAL ACCEPTANCE.

14. MANHOLES SHALL BE RAISED TO SURFACE COURSE OF PAVEMENT. CIRCULAR

CONCRETE COLLARS SHALL BE CONSTRUCTED TO SURFACE ELEVATION.

15. NO BRICKS SHALL BE USED TO ADJUST MANHOLES TO FINISHED GRADE.

ADA GENERAL NOTES

1. THESE DRAWINGS PROVIDE GUIDANCE FOR COMPLIANCE WITH THE CURRENT

PUBLIC RIGHT OF WAY ACCESSIBILITY GUIDELINES (PROWAG). THESE

STANDARDS SHALL APPLY TO ALL NEW AND ALTERED SIDEWALKS.

2. SURFACES SHALL BE STABLE, FIRM, AND SLIP RESISTANT. SIDEWALK AND CURB

RAMP SURFACES SHALL PROVIDE CONSISTENT SLOPES WITHIN EACH SECTION.

3. ALL STREET STRIPING ALTERED OR DESTROYED DURING CONSTRUCTION

SHALL BE REPLACED BY THE CONTRACTOR TO ALL BROOM FINISHES SHALL BE

PERPENDICULAR TO THE DIRECTION OF PEDESTRIAN TRAVEL.

4. A VERTICAL CHANGE OF 1/4 INCH (6MM) OR LESS IS ALLOWED. IF BETWEEN 1/4

INCH AND 1/2 INCH (6MM AND 13MM), THEN IT NEEDS TO BE BEVELED 2:1.

CHANGES GREATER THAN 1/2 INCH SHALL BE RAMPED.

5. OPENINGS OR CRACKS IN SIDEWALK SURFACES SHALL NOT EXCEED 1/2 INCH

(13MM). ELONGATED OPENINGS SHOULD BE PLACED SO THAT THE LONG

DIMENSION IS PERPENDICULAR OR DIAGONAL TO THE DOMINANT DIRECTION

OF TRAVEL.

6. THE LEAST POSSIBLE CURB RAMP SLOPE SHALL BE USED. CURB RAMPS

RUNNING SLOPE SHALL NOT EXCEED 12:1.  WHERE EXISTING TERRAIN IS

STEEP, CURB RAMPS SHALL NOT EXCEED 15 FEET IN LENGTH.

7. PROVIDE A FLUSH TRANSITION BETWEEN CURB RAMPS, SIDEWALKS, GUTTER,

AND EDGE OF PAVEMENT, FREE OF DRAINAGE LIP, ABRUPT GRADE CHANGES,

DROP-OFFS, OR ANY SURFACE IRREGULARITIES. A 5% (20:1) OR FLATTER

TRANSITION TAPER SHALL BE PROVIDED FROM THE STREET TO THE GUTTER

FOR CURB RAMPS LOCATIONS (THIS MAY REQUIRE SPECIAL TREATMENT OF

THE EDGE OF OGFC) WHEN DIAGONAL (NOT IN LINE WITH CROSSWALKS) CURB

RAMPS ARE NECESSARY. A 2% (50:1) TRANSITION OR "LOWER LANDING" SHALL

BE PROVIDED. THE GUTTER RUNNING SLOPE (FLOW LINE) SHALL NOT EXCEED

2% MEASURED ALONG THE BOTTOM OF THE CURB RAMP.

8. CURB RAMPS SHALL BE LOCATED TO PROVIDE THE MOST DIRECT ROUTE OF

TRAVEL ACROSS THE TRAFFIC LANES.

9. TWO DIRECTIONAL (IN LINE WITH THE CROSSWALKS) CURB RAMPS PER

CORNER ARE USED IN ORDER TO PROVIDE SHORT AND DIRECT CROSSINGS

FOR THE USER.

10. SIGN POSTS, UTILITY POLES, FIRE HYDRANTS, TRAFFIC SIGNALS STANDARDS,

LIGHT POLES, PULL BOXES, METERS, VALVES, ETC., SHALL NOT BE LOCATED IN

THE CURB RAMP INCLUDING SIDE FLARES AND LANDINGS.

11. IN ORDER TO BETTER ACCOMMODATE CONDITIONS IN THE FIELD, THE

CONTRACTOR SHALL OBTAIN FINAL APPROVAL OF CURB RAMP LOCATIONS

FROM THE PROJECT MANAGER AND THE CITY MANAGER AND THE CITY TRAFFIC

ENGINEER. WHEN NECESSITATED BY EXISTING PHYSICAL CONDITIONS.

ALTERNATE CURB RAMPS MUST BE SUBMITTED TO THE PROJECT 

MANAGER FOR APPROVAL BY THE CITY TRAFFIC ENGINEER.

12. LANDINGS SHALL BE A MINIMUM OF 48" X 48". SLOPES SHALL NOT EXCEED 2%

(50:1) IN ALL DIRECTIONS.

13. DETECTABLE WARNINGS ARE REQUIRED AT ALL STREET INTERSECTIONS,

SIGNALIZED DRIVEWAYS, COMMERCIAL DRIVEWAYS 30' WIDE OR GREATER,

AND MARKED MID-BLOCK CROSSWALKS.

14. CONCRETE PROCEDURAL NOTE: BEFORE SCHEDULING DELIVERY OF

CONCRETE, CONTRACTOR SHALL MEET WITH CITY INSPECTOR/PM TO ENSURE

THE CONCRETE FORMWORK IS CONSTRUCTED TO DIMENSIONS AND GRADES

SHOWN ON PLANS AND MEETS PROWAG, 2011 TECHNICAL DESIGN CRITERIA.

CALIBRATE 24" ELECTRONIC DIGITAL LEVEL WITH CONTRACTOR'S ELECTRONIC

DIGITAL LEVEL PRIOR TO VERIFYING MEASUREMENTS. VERIFY MEASUREMENTS

MEET REQUIREMENTS OR REQUIRE CORRECTION OF ALL DISCREPANCIES

BEFORE SCHEDULING OF CONCRETE TO ENSURE THE FINISHED CONCRETE

WILL MEET PROWAG. WHEN ALL MEASUREMENTS MEET REQUIREMENTS THEN

THE INSPECTOR SHALL PERMIT CONCRETE POUR. REPEAT THE PROCEDURE

AFTER CONCRETE POUR TO ENSURE THE CURB RAMP MEETS PROWAG

COMPLIANCE. FINAL ACCEPTANCE OF A CURB RAMP DOES NOT OCCUR UNTIL

THE FINAL INSPECTION OF THE PROJECT. THIS PROCEDURE SHALL BE

CONSIDERED INCIDENTAL TO THE INSTALLATION OF THE ADA CURB RAMPS.

15. THE CONTRACTOR SHALL SUBMIT A PROPOSED WORK PLAN FOR PEDESTRIAN

IMPROVEMENTS TO THE PROJECT ENGINEER FOR REVIEW AND APPROVAL

PRIOR TO INITIATING THIS WORK. THIS PLAN SHALL INCLUDE THE METHOD

PROPOSED TO MAINTAIN PEDESTRIAN ACCESS TO BUSINESSES, SCHOOLS,

HOSPITALS, BUILDINGS, ETC. THROUGHOUT THE PEDESTRIAN IMPROVEMENTS

CONSTRUCTION IN PARTICULAR. THE CONTRACTOR, AT MINIMUM, SHALL

MAINTAIN A 48" CLEAR PATH FOR PEDESTRIANS SO AS TO MEET ADA

ACCESSIBILITY REQUIREMENTS. ALL TEMPORARY PEDESTRIAN FACILITIES

IMPLEMENTED DURING CONSTRUCTION SHALL COMPLY WITH ADA STANDARDS.

16. SIDEWALK AND CURB RAMP CROSS SLOPE IS RECOMMENDED TO BE

CONSTRUCTED FOR A CROSS SLOPE OF 1.5% TYPICAL, BUT SHALL NOT EXCEED

2.0% CROSS SLOPE ON THE PEDESTRIAN ACCESS ROUTE.
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NEW CONSTRUCTION

EXISTING ROADWAY TYPICAL SECTION- PASEO DEL VOLCAN

SCALE: 1"=5'

M
:
\
T

R
N

\
1
9
-
1
0
0
-
0
3
7
-
0
0
\
1
9
-
P

W
-
1
1
6
A

\
P

L
A

N
S

\
2
_
S

H
E

E
T

S
\
C

-
T

Y
P

 
-
P

D
V

.
D

W
G

4
/
2
4
/
2
0
2
0
 
1
0
:
3
0
 
A

M

PROJECT NO.

DESIGNED BY:

DRAWN BY:

CHECKED BY:

DATE:

DPW CHK:

SHEET

7 6 5 4 3 2 1

N
O

.

P
H

 
(
5

0
5

)
 
8

9
8

-
8

0
2

1

R
I
O

 
R

A
N

C
H

O
,
 
N

E
W

 
M

E
X

I
C

O
 
8

7
1

2
4

2
6

0
0

 
A

M
E

R
I
C

A
N

 
R

D
.
 
S

E
,
 
S

T
E

 
1

0
0

F
A

X
 
(
5

0
5

)
 
8

9
8

-
8

5
0

1

w
w

w
.
w

i
l
s
o

n
c
o

.
c
o

m

D
E

S
C

R
I
P

T
I
O

N
D

A
T

E
B

Y

R
E

V
I
S

I
O

N
S

 
(
O

R
 
C

H
A

N
G

E
 
N

O
T

I
C

E
S

)

MKC

MR

ESC

APRIL 2020

PW1914

B
R

O
A

D
M

O
O

R
 
B

L
V

D
.
 
&

 
P

A
S

E
O

 
D

E
L

 
V

O
L

C
A

N

I
N

T
E

R
S

E
C

T
I
O

N
 
I
M

P
R

O
V

E
M

E
N

T
S

 
(
C

O
R

R
 
 
#

P
W

1
9
1

4
)

FLEXIBLE PAVEMENT SECTION THIS SHEET THIS

SHEET AND PER CORR STD DWG. PS-01

PROPOSED ROADWAY TYPICAL SECTION- PASEO DEL VOLCAN

SCALE: 1"=5'

ASPHALT PAVEMENT SECTION

2.5" SP III

8" AGGREGATE

BASE COURSE

2.5" SP III

12" SUBGRADE

PREPARATION

TACK COAT

PRIME COAT

BASE BID:    HMA

ADDITIVE ALTERNATIVE:    WMA

NOTE: OIL CONTENT FOR SP III SHALL BE

PG 70-22 WITH NO MORE THAN 15% RAP

ALLOWED

STA 10+50 TO STA 19+50

EXISTING ASPHALT DITCH

SAWCUT

LINE

TRANSITION STA 10+67.75 TO STA 12+83.12

STA 12+83.12 TO STA 19+41.20

PROPOSED ASPHALT DITCH

2.5" THICK DITCH PAVING

CHECK DAM  DETAIL

N.T.S.

6.5'

6"

TOP OF CHECK

DAM

EXISTING

GROUND

D

50

 12" RIPRAP, TYPE  M

OR TYPE  L  D

50

=9"

2"

WIDTH = 3'

9.1'

5/8" OPEN GRADED

FRICTION COURSE

MISCELLANEOUS PAVEMENT SECTION

8" AGGREGATE

BASE COURSE

2.5" SPIII

12" SUBGRADE

PREPARATION

PRIME COAT

BASE BID:    HMA

ADDITIVE ALTERNATIVE:    WMA

NOTE: OIL CONTENT FOR SP III SHALL BE PG 70-22

2.5" THICK PAVING

ON TAPER

SAWCUT SHALL NOT BE WITHIN WHEEL PATH

*

*

INSTALL RUMBLE STRIPS IN THE

DITCH SECTION. SEE DETAILS

THIS SHEET AND ALSO REFER TO

NMDOT STD. DWG 631-07-1OF1

STA 10+67.75 TO STA 19+41.20

4'4'1" 1"

V-DITCH
TAPER

7.4'

A

TYPICAL CONTINUOUS

RUMBLE STRIP

 V-DITCH SECTION

A

CUTOFF WALL  DETAIL

N.T.S.

54'

18"

PAVE OVER

CUTOFF WALL

8" THICK CUTOFF WALL

0.037 CY/LF. PAID AS

ITEM 511000 -

STRUCTURAL

CONCRETE, CLASS A

8"

ASPHALT

LINED

DITCH

DIRT SURFACE

18"

OF BID ITEM 417000 - MISCELLANEOUS PAVING.
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BUILD 8" CURB & GUTTER PER CORR STANDARD

DWG NO CG-01

TRANSITION CURB HEIGHT FROM 8" TALL TO 0" TALL

OVER 5'

NEAT SAWCUT LINE FOR REMOVAL OF EXISTING

ASPHALT

BUILD DITCH WITH 2" THICK ASPHALT PER SHEET 2-1

EXISTING SIGNAL MASTARM TO REMAIN IN PLACE

ADJUST EXISTING SIGNAL PULL BOX TO GRADE

INSTALL BARBED WIRE FENCE PER NMDOT STD DWG

607-01/BARRIER ACCESS CONTROL FENCE PER

NMDOT 607-7

BUILD CUT OFF WALL. SEE GENERAL NOTE 13,

SHT 3-2 AND DETAIL ON SHT 2-1
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CP-105

N: 1567902.73

E: 1513698.78

ELEV. = 5524.396'

STA EQUATION:

STA: 19+69.56 OFFSET: 0.00' PASEO DEL VOLCAN

N: 1567703.57

E: 1513518.62 =

STA: 12+84.67 OFFSET: 0.00'  BROADMOOR BLVD.

BEGINING OF PROJECT

STA: 9+67.60'

N: 1567703.57

E: 1512516.67

END OF PROJECT

STA: 20+50.00'

N: 1567703.57

E: 1513599.07

PASEO DEL VOLCAN

CONSTRUCTION

BROADMOOR BLVD

BEGINING OF ALIGNMENT

STA: 9+00.00'

N: 1567703.57

E: 1512449.07

N90° 00' 00.00"E

1600.014'

Topographic survey performed by:

SURVEYOR INFO.

PROJECT BENCHMARK

LEGAL DESCRIPTION

 BROADMOOR BOULEVARD EXTENSION

m:\TRN\19-100-037-00\19-PW-116A\Existing\Survey\Preliminary\191370_XPLN.dwg

Tract 1, Campus Centre

CITY CENTER

Filed 12-12-06, Bk. 3, Folio 2745-B

(RRE  Plat Book 20, Pages 44-46)

Benchmark is a rebar with aluminum cap stamped "BH10-303-02".

Northing: 1567902.546'

Easting: 1514115.139'

Elevation: 5516.508'

PROJECT CONTROL

Coordinates shown are NAD 83 New Mexico Central Zone and NAVD 88.

CGGF=0.999659392

Tract 4, Campus Centre

CITY CENTER

Filed 12-12-06, Bk. 3, Folio 2745-B

(RRE Plat Book 20, Pages 44-46)

PASEO DEL VOLCAN

Dedicated Public R/W (R/W varies)

NMP NO. NH-4007(001)

Filed 1-9-08, Vol. 3, Folio 2876-B

within Section 36, Township 13 North

Range 2 East, N.M.P.M.

City of Rio Rancho

Sandoval County, New Mexico

CP-300

N: 1568665.97

E: 1513280.79

ELEV. = 5541.793'
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HORIZONTAL CONTROL PLAN- PASEO DEL VOLCAN

SCALE: 1" = 60'

NOTE

PROJECT PRIMARY CONTROL WAS BASED OFF THE VECTOR'S RTK NETWORK. THE BASE

STATION UTILIZED FOR THIS SURVEY WAS VecRRNM AT A GEODETIC COORDINATES OF

LATITUDE 35° 17'03.0"N, LONGITUDE 106° 42'54.1"W, GRID N 1559046.183, GRID E 1501637.08,

AND ELEVATION 5622.940. POSITIONAL CHECKS WERE CARRIED OUT TO PROJECT CONTROL

FROM UNRELATED PROJECTS IN THE GENERAL AREA.
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BUILD 8" CURB & GUTTER PER CORR STANDARD DWG

NO CG-01

TRANSITION CURB HEIGHT FROM 8" TALL TO 0" TALL

OVER 5'

NEAT SAWCUT LINE FOR REMOVAL OF EXISTING

ASPHALT

BUILD DITCH WITH 2.5" THICK ASPHALT PER SHEET 2-1

EXISTING SIGNAL MASTARM TO REMAIN IN PLACE

ADJUST EXISTING SIGNAL PULL BOX TO GRADE

BUILD NEW ROADWAY WIDENING

REMOVE AND DISPOSE OF EXISTING ASPHALT DITCH

INSTALL BARBED WIRE FENCE PER NMDOT STD DWG

607-01/BARRIER ACCESS CONTROL FENCE PER

NMDOT 607-7

RIGHT OF WAY

SLOPE LIMITS

TIE TO EXISTING EDGE OF ASPHALT

PROPOSED 18" DEEP CUTOFF WALL PER DETAIL

SHEET 2-1, SEE GENERAL NOTE 13, SHT 1-2.

WARP SLOPE LIMITS TO STAY WITHIN ROW14
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MILLINGS HAUL ROUTE

NOTE:

· NORMAL CITY YARD HOURS ARE MONDAY THROUGH FRIDAY 8AM TO 3PM

· CONTRACTOR TO COORDINATE HAULING OPERATIONS WITH CITY PM A

MINIMUM 1-WEEK BEFORE HAULING COMMENCES
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PERMANENT SIGNING & STRIPING NOTES

1. ALL REGULATORY, WARNING, SPECIAL, AND GUIDE SIGNS SHALL COMPLY WITH NMDOT IDD-2018-08 – SIGN SHEETING

REQUIREMENTS. LEGEND AND BACKGROUND TO BE SAME SHEETING TYPE.

2. ONLY 0.125 INCHES THICK ALUMINUM PANEL SIGNS ARE PERMITTED FOR WARNING AND REGULATORY SIGNS.

3. ANTI GRAFFITI COATING, WITH UV INHIBITOR, SHALL BE APPLIED ON ALL REGULATORY, WARNING, GUIDE, AND SPECIAL SIGNS.

4. QUANTITIES MAY VARY AS FIELD CONDITIONS DICTATE. THE CONTRACTOR WILL BE PAID FOR ACTUAL QUANTITIES USED.

5. EACH SIGN FACE SHOWN ON PLANS SHALL MEET THE SPECIFICATIONS IN THE STANDARD HIGHWAY SIGNS MANUAL (CURRENT

EDITION) FOR PROPER ARRANGEMENT, SPACING OF LETTERS, LETTER HEIGHT, SYMBOLS AND BORDERS FOR THE SPECIFIED SIZE

AND MESSAGE AS SHOWN ON PLANS. ALL SPECIAL SIGN FACE DETAILS SHALL BE SUBMITTED TO THE CITY PROJECT ENGINEER FOR

REVIEW AND APPROVAL.

6. POST LENGTHS ARE BASED ON A MINIMUM OF 5 FT FOR RURAL ROADWAY SECTIONS TO A MINIMUM OF 7 FT FOR URBAN AND

INTERSTATE ROADWAY SECTIONS. THE LENGTHS ARE MEASURED FROM THE BOTTOM OF THE SIGN TO NEAR EDGE OF THE DRIVING

LANE.

7. ALL SIGNING HARDWARE, INCLUDING, BUT NOT LIMITED TO, BRACKETS, BANDING, BUCKLES, FASTENERS, SCREWS, AND WASHERS,

ETC. ARE CONSIDERED INCIDENTAL TO SIGN INSTALLATION. THEREFORE, NO PAYMENT WILL BE MADE.

8. THREE 4 LB/FT SIGN POST INSTALLATION APPROVED ONLY IF THE SPAN BETWEEN THE OUTER POSTS EXCEEDS 84" (SIGN WIDTH OF

96" OR GREATER).

9. 3’- 6" BASE POSTS ARE REQUIRED FOR ALL SMALL SIGN POSTS. SEE STANDARD DRAWING 701-02-1/3 FOR DETAILS. BASE POSTS

SHALL BE 2.5” X 2.5” SQUARE.

10. SIGN POSTS SHALL BE 2.25”X2.25” SQUARE TUBING OR AS APPROVED BY THE PROJECT MANAGER OR THE PROJECT ENGINEER.

11. THE LATERAL CLEARANCE OF SIGNS SHALL BE NO CLOSER THAN THE 6 FT FROM THE EDGE OF SHOULDER OR 12 FT FROM THE

EDGE OF TRAVELED WAY FOR RURAL AREAS AND NO CLOSER THAN 2 FT FROM FACE OF CURB FOR URBAN AREAS.

12. CONTRACTOR SHALL FIELD VERIFY ALL SIGNING, TEXT, AND LOCATIONS PRIOR TO FABRICATION AND INSTALLATION. NEW SIGN

LOCATIONS SHALL BE APPROVED BY THE PROJECT MANAGER OR THE CITY TRAFFIC ENGINEER.

13. HOT THERMOPLASTIC PAVEMENT MARKING SHALL BE USED ON ALL STRIPING (LONG LINES, LEGENDS, SYMBOLS, ETC.). THE

THERMOPLASTIC PAVEMENT MARKING SHALL BE APPLIED AT A THICKNESS OF 90 MIL. THE APPROVED THERMOPLASTIC MARKING

APPLICATION METHOD SHALL BE EITHER GRAVITY EXTRUSION OR RIBBON APPLICATION.

14. THE CONTRACTOR SHALL MARK ALL LOCATIONS IN THE FIELD IN WHICH PAVEMENT MARKINGS, SUCH AS LEGENDS, ARROWS,

CROSSWALKS, STOP BARS, ETC, ARE TO BE PLACED. THIS PAVEMENT MARKING LAYOUT SHALL BE CONSIDERED INCIDENTAL. THE

CONTRACTOR SHALL OBTAIN CONCURRENCE FROM THE CITY TRAFFIC ENGINEER (OR HIS/HER DESIGNEE) BEFORE THE FINAL

MARKINGS ARE APPLIED.

15. WATER BLASTING IS THE ONLY APPROVED METHOD OF EXISTING STRIPE REMOVAL WITHIN THE CITY. THE USE OF BLACK PAINT AS A

METHOD OF REMOVING OR COVERING EXISTING STRIPING IS STRICTLY PROHIBITED. WHEN WATER BLASTING ON OPEN GRADED

FRICTION COURSE (OGFC) OR ON THE FINAL LIFT OF THE EXISTING PAVEMENT, THE CONTRACTOR SHALL APPLY A SEAL TO THE

WATER BLASTED AREA AND SEAL SHALL BE INCIDENTAL TO REMOVAL OF PAVEMENT STRIPE.

16. REFLECTORIZED YELLOW PAINT FOR MEDIAN CURB AND GUTTER FROM RADIUS POINT TO RADIUS POINT ON THE BULL NOSE

PORTION SHALL BE CONSIDERED INCIDENTAL TO BID ITEM 609478 - CONCRETE VERTICAL CURB AND GUTTER TYPE D 6" X 18".
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SIGN FACE DETAILS

TYPICAL RIGHT

TURN LANE DETAIL

N.T.S.

8'

32'

MIN.

8'

8'

32'

MIN.

100'

MAX.

6"
 S

O
LI

D 
W

HI
TE

 S
TR

IP
E

24" STOP BAR

6'

6'

6'

6'

BICYCLE SYMBOL &

BICYCLE LANE ARROW

N.T.S.

6" STRIPE OR
LIP OF CURB

6"
 S

TR
IP

E 
O

R 
FA

CE
 O

F 
CU

RB

6" SOLID
WHITE

PAVEMENT MARKING DETAILS

ARROW AND BICYCLE SYMBOL DIMENSIONS SHALL

MEET MUTCD REQUIREMENTS, AND SHALL REQUIRE

APPROVAL BY THE PROJECT ENGINEER PRIOR TO

INSTALLATION.

NOTE:
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(PUPPY TRACKS) (2' STRIPE, 6' GAP)

24" SOLID WHITE HOT THERMOPLASTIC STRIPE

HOT THERMOPLASTIC PAVEMENT MARKING

RIGHT ARROW (SEE SHEET 7-2 FOR DETAIL)

HOT THERMOPLASTIC PAVEMENT MARKING

WORD (ONLY) (SEE SHEET 7-2 FOR DETAIL)

HOT THERMOPLASTIC PAVEMENT MARKING BIKE

SYMBOL AND THRU ARROW (BIKEWAY) (SEE

SHEET 7-2 FOR DETAIL)

REMOVE AND DISPOSE OF EXISTING SIGN

6" SOLID WHITE HOT THERMOPLASTIC STRIPE

2

2

1

8

8

8

8

1

6

5

4

4

~2200'

INSTALL ON EXISTING

NMDOT "SIGNAL AHEAD"

SIGN. NO ADDITIONAL

POST REQUIRED.

7

7

OCIXEM WE

N

AI
RAL

EDNAC .K AR

Y
M

REENIGNE LANOIS
SEF

O
R

P

25660

04/24/2020



E

E

E

E

E

E

E

E

5525.20'

CABLE WIRE FENCE (HGT 4')

5531.40'

CABLE WIRE FENCE (HGT 4')

5529.81'

5533.01'

5534.84'

5531.19'

5528.37'

5539.90'

5532.76'

5530.00'

5534.99'

5528.88'

ASPHALT

5527.42'

5530.49'

5529.65'

5525.98'

5527.14'

5526.38'

5525.12'

ASPHALT

48" CMP

INV ELEV=5521.12'

48" CMP

INV ELEV=5522.15'

5526.61'
5526.25'

5526.25'

E

E

E

E

ASPHALT

5522.20'

5524.23'

5524.64'

5524.34'

5523.40'

5525.93'

5526.25'

SAS MANHOLE #2717

RIM ELEV.=5525.84'

N. INV. ELEV.=5513.00' (12" PVC)

E. INV. ELEV.=5512.98' (12" PVC)
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4" SOLID WHITE HOT THERMOPLASTIC STRIPE

6" DOTTED WHITE HOT THERMOPLASTIC STRIPE

(PUPPY TRACKS) (2' STRIPE, 6' GAP)

24" SOLID WHITE HOT THERMOPLASTIC STRIPE

HOT THERMOPLASTIC PAVEMENT MARKING

RIGHT ARROW (SEE SHEET 7-2 FOR DETAIL)

HOT THERMOPLASTIC PAVEMENT MARKING

WORD (ONLY) (SEE SHEET 7-2 FOR DETAIL)

HOT THERMOPLASTIC PAVEMENT MARKING BIKE

SYMBOL AND THRU ARROW (BIKEWAY) (SEE

SHEET 7-2 FOR DETAIL)

REMOVE AND DISPOSE OF EXISTING SIGN

6" SOLID WHITE HOT THERMOPLASTIC STRIPE
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CABLE WIRE FENCE (HGT 4')
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5531.40'

CABLE WIRE FENCE (HGT 4')

5529.81'

5533.01'

5534.84'
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5532.48'

5531.30'

5527.62'

5527.41'
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5527.71'

5527.28'

5527.96'

5531.19'

5528.37'

E

5539.90'

5532.76'

5530.00'

5534.99'

5528.88'

ASPHALT

5527.42'

5530.49'

5529.65'

5525.93'

5526.37'

5525.98'

E

E

5527.66'

5526.30'

5525.98'

5527.57'

5527.14'

5526.38'

5525.12'

ASPHALT

48" CMP

INV ELEV=5521.12'

48" CMP

INV ELEV=5522.15'
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5525.93'

5526.25'

W

W
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SAS MANHOLE #2717

RIM ELEV.=5525.84'

N. INV. ELEV.=5513.00' (12" PVC)

E. INV. ELEV.=5512.98' (12" PVC)
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EXISTING SIGNAL PLAN PASEO DEL VOLCAN-BROADMOOR BLVD

KEYED NOTES

1

KEYED NOTES

2

3

4

5

EXISTING CONDUIT

EXISTING PULL BOX

EXISTING SIGNAL CONTROL CABINET

EXISTING SIGNAL MASTARM POLE

INSTALL WIRELESS COMM. DEVICE

(Cat5E)

INSTALL CCTV CAMERA

INSTALL WIRELESS COMM. CABLE

ADJUST EXISTING SIGNAL PULL BOX

TO GRADE

INSTALL RUGGED COM SWITCH IN

EXISTING CABINET

6

7

GENERAL NOTES

THE CONTRACTOR IS WARNED THAT

EXISTING CONDUIT, POLE AND

CABINET CONTAINS AC POWER AND

CAUTION SHALL BE EXERCISED IN

INSTALLING NEW CABLE.

1.

3

7

1

7

4

5 6 7

2

8

8

1

7

1

7

1

7

9

9
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CABLE CONNECTION TO

WIRELESS COMM. UNIT (Cat5E)

 EXISTING CONDUIT RUN

AS SHOWN.

WIRELESS COMMUNICATION DEVICES SHALL BE INSTALLED

ON EXISTING TRAFFIC SIGNAL POLES OF PASEL DEL VOLCAN

& BROADMOOR. MOUNT THE WIRELESS UNIT TO PROVIDE

THE BEST LINE OF SIGHT TO CITY HALL.

THE CONTRACTOR SHALL VERIFY THAT THE COMPLETE

SYSTEM (INCLUDING THE ROOF SYSTEM AND FIELD SYSTEM)

IS OPERATIONAL AFTER INSTALLATION.

LEGEND:

EXISTING CONDUIT

EXISTING PULL BOX

EXISTING CONTROL CABINET

EXISTING SIGNAL MASTARM

C

(AXIOM)

NEW

SEE SHEET 9-1 FOR INSTALLATION LOCATIONS AND EQUIPMENT.

INSTALLATION AT CITY HALL

1. PROVIDE A NON-PENETRATING ROOF MOUNT TO

MOUNT THE CITY HALL ROOF RADIO. IT SHALL BE A

FLAT BASE MOUNT THAT IS TO BE WEIGHTED DOWN.

2. INSTALL 160' OF Cat6E OUTDOOR RATED CABLE FROM

ROOF RADIO IN EXISTING ROOF PENETRATING DUCT

TO CITY HALL SERVER ROOM.

3. INSTALL AXIOM RADIO ON THE NEW ROOF MOUNT.

4. ALL EQUIPMENT FOR ROOF MOUNT SHALL BE PROVIDED BY

THE CONTRACTOR AND TURNED OVER TO THE CITY OF RIO

RANCHO FOR INSTALLATION AT CITY HALL.

TYP. ROOF MOUNT

AXIOM RADIO

BID ITEM 750100, EACH

CLOSED CIRCUIT CAMERA SYSTEM

MATERIAL QUANTITY

AXIS Q6074-EPTZ

NETWORK CAMERA

1  EACH

AXIOM HIGH THROUGH PUT

BROADBAND WIRELESS

RADIO, 866 Mbps

1  EACH

Cat6E OUTDOOR RATED CABLE
160 FEET

Cat5E SHIELDED OUTDOOR

RATED CABLE

325 FEET

RUGGED COM RS 900

ETHERNET SWITCH

1 EACH

NON-PENETRATING ROOF MOUNT
1 EACH

MISC. MOUNTING HARDWARE 1 LS

AXIOM HIGH THROUGH PUT

BROADBAND WIRELESS

RADIO, 866 Mbps

1  EACH

ITEMS SHALL BE TURNED OVER TO THE

CITY FOR INSTALLATION AT CITY HALL

*

*

*

*

7.

*

4/24/2020
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