
Addendum 2, 4/7/2021 

 

 
CITY OF RIO RANCHO 

DEPARTMENT OF FINANCIAL SERVICES 
PURCHASING DIVISION 

3200 CIVIC CENTER CIRCLE NE 3rd FLOOR 
RIO RANCHO, NEW MEXICO 87144 

TELEPHONE: 505-896-8769         FAX: 505-891-5762 

 

ADDENDUM NUMBER (2) TWO  

IFB 21-PW-019 

Construction of Salt Cinder Storage Facility for Streets and Right of Way Division 

 

April 7, 2021 
 

Addendum Number (2) Two forms part of the contract documents and modifies them in the 
manner set forth below. 

 
ATTENTION CONTRACTORS 

• Questions/Answers 

• Remove and Replace 

• Attachments 
o Rio Rancho Salt/Cinder Storage Area Water Tank Geotechnical Evaluation Report 
o Revised Plan Sheet S100 

 
 

Questions and Answers: 
 

1. Question:  Aerial views indicate existing cinder material stockpile in the location of the new 
building. Will these be removed prior to contractor mobilization? If by the contractor, can you 
provide a volume and bid item number on the bid form?  
 

Answer:  The cinder pile is not in the location of the building. It is located north of the loading 
ramp. 

 
2. Question: There is an existing loading area with apparent containments barriers indicated to 

be relocated by this contractor. What bid item is this to be priced under? 

 

Answer:  Reference “BID ITEM DESCRIPTIONS & SPECIAL SPECIFICATIONS” section of the 
bid package – Item #9 
 

3. Question:  It appears that all material testing and special inspection costs are to be born 
under this contract? Please confirm and confirm that bid item #13 is the place for this cost. 

 
Answer:  All testing, permits and inspections are to be borne by the contractor under this 
contract. Bid Item #13 is the contractor quality control for material testing/inspections. 

 

4. Question: The notes on S001 indicate we are to follow the Soils Investigation Report by 

Western Technologies in preparing the building subgrade. This is not   found in the bid 

documents. Please provide this. The Bid Form bid items #3 and #4 indicate some assumptions 
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which might be declared in the soils report but not on the plans as to engineered fills. Please 

provide a better description of these items. 

 
Answer:  Reference “BID ITEM DESCRIPTIONS & SPECIAL SPECIFICATIONS” section of the 
bid package. The Rio Rancho Salt/Cinder Storage Area Water Tank Geotechnical Evaluation 
Report is attached hereto. 

 
5. Question: For bid item #9: Will we be required to provide HMA (hot mix asphalt) paving on the 

relocated loading area? There is some description of 3” HMA on the existing area? 
 

Answer:  Reference “BID ITEM DESCRIPTIONS & SPECIAL SPECIFICATIONS” section of the 
bid package – Item #9 – Intent is to remove and replace with a similar loading structure as the 
existing loading ramp. Approximate quantities provided for the bid item. 

 
6. Question: Please clarify if there should be rebar stirrups on the at detail B4/S100. Size and 

spacing? 

 

Answer:   Please see revised Plan Sheet S100 attached hereto for a revised rebar detail. 
 

7. Question: We do not believe that the metal building package can be delivered to satisfy the 60 
day schedule identified on the bid form. It has been our recent experience that it will take at 
least 90 days from submittal approval to receive the package and 30 days to erect. Please 
address this matter. 
  

Answer:  Reference item 15 in the notice to contractor. 
  

8. Question: First, with the current extreme volatile pricing climate within the construction 
industries & products, i.e. steel, coils, insulation, lumber, etc. the prices have gone through 
the roof, and no leveling off anytime soon.  And you will find the prices most likely will be 
valid for a few days at the most, some quotes have been reported to be good for that day only. 
 
Answer: Pricing will be based on unit bid prices at the time of bid opening. 
 

9. Question: On top of all of the price issues, product availability is another issue, such as coils 

of steel which we produce the roof & wall panels along with the purlins & wall girts.  This is a 

very serious matter and may cause unforeseen delays in deliveries.  In some cases, not all 

colors of panels & trims can be guaranteed or available 

 

Answer: Contractor is responsible for all suppliers and material delivery. 
 

10. Question: With all of this said, and as busy as the industry is, you may also find the lead times 
for building deliveries are much longer than normal.  Therefore, the 60 day completion time as 
specified is most likely out the window and could be several months for delivery. 
 
Answer:  Reference item #15 in the Notice to Contractor. 

 
Remove and Replace 
Please remove and replace Section 15 – Other in the Notice to Contractor with the information below: 

 
15. Other 

Steel structure engineering, manufacturing, and delivery has a long lead time. The contractor shall order 
the building immediately following execution of the contract for the project. The City of Rio Rancho will 
hold the pre-construction meeting 2-weeks after execution of the construction contract. As part of the 
pre-construction meeting, the contractor shall provide a project schedule that includes the timeframe 
associated with the structure engineering, manufacturing, and delivery, and an invoice from the building 
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manufacture. The Notice to Proceed will be given, and the project started as identified in the accepted 
schedule. Foundations and underground work shall start prior to anticipated building delivery. 

 

The awarded Contractor shall bear the sole responsibility of securing and paying for permits, fees, and 
licenses required for execution of Work as applicable at the time of receipt of bids. These costs shall be 
incidental to the project. The Contractor shall submit the required permits to New Mexico Construction 
Industries (NMCID) on behalf of the City once the contract is executed.  

 

All inspections and testing shall be conducted and paid for in accordance with the State of New Mexico 
and City of Rio Rancho currently adopted codes and regulations. The awarded contractor shall be 
responsible for contacting NMCID to schedule all necessary inspections. 

 

 

 

 
As provided on page 56 of the Bid Documents, Bidders shall acknowledge receipt of 
Addendum Number (2) Two. All other provisions of the Contract Documents shall remain 
unchanged. 
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GEOTECHNICAL EVALUATION 

RIO RANCHO SALT/CINDER STORAGE AREA WATER TANK 

2704 IRIS ROAD NE 

RIO RANCHO, NEW MEXICO 

WT JOB NO. 3229JJ050 

 

 

1.0 PURPOSE 

 

This report contains the results of our geotechnical evaluation for the proposed storage tank, and 

was performed in general accordance with our contract. The purpose of our services is to provide 

information and recommendations regarding: 

 

 Subsurface conditions 

 Foundation design parameters 

 Lateral earth pressures 

 Seismic considerations 

 Slabs-on-grade 

 Drainage 

 Corrosivity 

 Earthwork, including site preparation, fill placement, and suitability of existing soils for fill 

materials, and compaction 

 

Results of the field exploration, field and laboratory tests are presented in the Appendices. 

 

 

2.0 PROJECT DESCRIPTION 

 

Project information supplied by Robert Demeule on April 8, 2019 indicates that the proposed 

water tank is to be a single-story, slab-on-grade structure using steel frame construction. The 

maximum wall and column loads are assumed to be 2 kips per linear foot and 35 kips, 

respectively. We anticipate that the ground floor level will be at or slightly above existing site 

grade and that no extraordinary slab criteria are required. Final site grading plans were not 

available at the time of this report. Should our assumptions not be correct, we should be notified 

immediately. 
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